

2. AMENDMENT/MODIFICATION NO. 0579	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 893040	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON DIVISION OF URS INC. Attn: Keven Mabe Washington River Protection Solutions LLC 2425 Stevens Center Pl. Richland WA 99354-1874	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800
		10B. DATED (SEE ITEM 13) 05/29/2008
CODE 806500521 FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987)</u>
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to definitize the Liquid Effluent Retention Facility (LERF) Documented Safety Analysis (DSA) and update Contract Section B. See continuation pages for further details.

FOB: Destination
Period of Performance: 06/20/2008 to 09/30/2020

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <u>Kate Downing, Contracts Manager</u>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <u>Kelly A. Brazil</u>
15B. CONTRACTOR/OFFEROR <u>[Signature]</u> <small>(Signature of person authorized to sign)</small>	15C. DATE SIGNED <u>8/14/2020</u>
	16B. UNITED STATES OF AMERICA <u>[Signature]</u> <small>(Signature of Contracting Officer)</small>
	16C. DATE SIGNED

Continuation of Block 14. Description of Amendment/Modification

This modification updates Section B as follows:

1. Incorporate the cost and fee increase for the Liquid Effluent Retention Facility (LERF) Documented Safety Analysis (DSA). The addition of this scope increases the cost by \$567,877.79 and fee by \$31,458.12, for a total of \$599,335.91. The cost and fee is incorporated in the B.4- 1 Table by sub-Contract Line Item Number (CLIN), Fiscal Year (FY), shown in the table below.

LERF DSA (CP-20-004)	Extension	
	FY2020	Total
SubCLIN 1.2.1 - Base Operations	466,315.39	466,315.39
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	72,433.90	72,433.90
subCLIN 6.1 - Hanford Employee Retirement and Benefit Plan Management	29,128.50	29,128.50
Subtotal	567,877.79	567,877.79
Fee increase (pool)	31,458.12	31,458.12
Total Cost plus Fee	599,335.91	599,335.91

2. The Contract Value is changed from \$7,774,014,174.48 to \$7,774,613,510.39, as a result of this modification. Section B, Table B.4-1 is changed as follows:

FROM:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Aut h	Transition FY 2008	Base Period				Totals	Option Period 1				Option Period 2			Extension			Contract Totals		
				FY 2009	FY 2010	FY 2011	FY 2012		FY 2013	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	FY 2019	FY 2020		Totals	
CLIN 1 Base Operations	1.1	A	5,494,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	5,494,000.00
	1.2.1	A	0.00	108,317,536.70	130,557,912.35	139,669,524.15	138,592,208.83	176,874,582.93	694,011,764.96	215,393,004.61	262,726,567.76	253,790,242.42	731,909,814.79	300,799,799.80	299,412,124.91	600,211,924.72	327,396,169.10	311,285,133.21	638,681,302.31	2,664,814,806.77	
	1.2.2	A	0.00	29,509,468.03	33,281,798.88	30,647,681.01	44,176,824.67	44,686,447.87	182,302,220.46	49,534,520.73	61,151,601.70	70,175,028.41	180,861,150.83	83,840,631.64	74,881,020.08	158,721,651.72	94,430,891.01	96,109,265.39	190,540,156.40	712,425,179.41	
	1.3	A	0.00	18,551,275.94	19,732,179.97	22,296,215.60	23,131,427.69	23,312,147.98	107,023,247.18	31,337,058.29	28,332,863.18	36,917,456.74	96,587,378.22	33,638,931.57	37,130,176.98	70,769,108.55	37,559,202.41	37,698,611.27	75,257,813.68	349,637,547.63	
CLIN 2 SST Retrv. & Closure	2.1	A	0.00	57,403,068.25	72,752,511.36	75,625,973.89	84,296,754.53	94,643,863.76	384,722,171.79	54,491,762.46	76,850,826.84	56,656,611.04	187,999,200.35	111,781,012.54	72,843,788.28	184,624,800.82	107,488,603.66	110,945,568.33	218,434,171.99	975,780,344.93	
	2.2	A	0.00	1,385,657.11	2,367,273.10	3,266,017.53	381,495.61	512,554.22	7,912,997.57	2,599,094.17	5,833,999.36	4,947,599.41	13,380,692.94	8,340,593.98	3,455,666.86	11,796,260.84	6,038,118.36	4,968,082.02	11,006,200.38	44,096,151.74	
CLIN 3 WTP Support	3.1	A	0.00	7,973,682.21	17,498,035.99	20,512,678.70	36,090,530.97	27,944,842.28	110,019,770.15	31,749,228.75	20,891,238.11	28,897,199.68	81,537,666.54	40,284,181.99	47,120,497.96	87,404,679.95	57,495,561.95	58,363,858.05	115,859,420.00	394,821,536.64	
	3.2	A	0.00	926,405.51	3,845,904.54	2,538,026.40	3,272,673.61	2,588,147.19	13,171,157.25	10,476,467.85	8,599,876.31	7,592,899.69	26,669,243.85	4,845,337.33	6,346,513.96	11,191,851.29	13,907,123.83	1,900,669.48	15,807,733.31	66,840,045.70	
	3.3	A	0.00	829,599.90	3,462,842.00	2,535,360.67	3,317,522.33	309,604.57	10,454,929.47	3,620,996.96	3,802,246.18	3,160,390.88	10,363,634.13	5,527,185.69	6,245,488.60	11,772,655.29	6,346,837.82	7,351,993.06	13,698,830.88	46,510,049.77	
	3.4	A	0.00	158,274.43	544,883.66	1,787,450.73	4,212,966.24	39,542.16	6,743,117.22	3,410,479.79	8,409,961.89	23,842,851.49	35,663,293.17	16,195,021.87	16,127,482.28	32,322,504.15	27,685,028.56	33,971,266.32	61,656,294.88	136,385,209.42	
CLIN 4 Supplemental Treatment	4.1	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	4.2	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	4.3	A	0.00	0.00	2,798,694.23	8,547,403.83	976,924.69	4,795,857.54	17,118,850.29	5,053,482.96	6,051,884.80	9,996,859.02	21,102,226.78	0.00	0.00	0.00	0.00	3,791,075.45	3,791,075.45	42,012,152.52	
	4.4	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	4.5	A	0.00	2,412.22	0.00	0.00	110,034.00	375,221.57	487,667.79	702,630.06	0.00	0.00	702,630.06	0.00	0.00	0.00	0.00	0.00	0.00	1,190,297.84	
CLIN 5 Early Feed & Operation of the WTP LAW	5.1	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	3,641,836.17	10,326,096.86	35,590,888.57	49,558,821.59	49,789,697.60	28,633,954.56	78,423,632.15	20,832,003.12	48,232,200.54	69,064,203.66	197,046,677.41	
	5.2	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	63,707.85	63,707.85	0.00	0.00	0.00	0.00	0.00	63,707.85		
	5.3	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
	5.4	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
CLIN 6 Pension & Welfare Plans	6.1	A	0.00	14,203,458.58	19,021,013.58	16,942,122.67	23,321,065.00	26,803,599.43	100,291,259.26	32,954,003.32	37,474,168.86	39,423,741.46	109,851,913.63	40,289,787.20	36,151,584.95	76,441,372.14	36,152,021.41	38,873,658.16	75,025,679.57	361,610,224.61	
	6.2	A	0.00	71,526,844.51	146,785,085.75	90,633,409.75	79,044,602.23	122,161,289.20	510,151,241.44	123,154,662.00	118,009,762.90	113,994,357.70	355,158,982.60	54,236,000.00	53,847,000.00	108,083,000.00	44,500,000.00	35,907,521.00	80,407,521.00	1,053,800,745.04	
Base Contract Available Fee Sub-Totals	Contract Cost		5,494,000.00	310,787,683.39	452,648,115.41	415,001,864.93	440,925,030.40	525,047,700.70	2,144,410,394.83	568,119,228.11	648,461,094.75	685,050,034.46	1,901,630,357.32	749,568,181.23	682,195,280.40	1,431,763,461.63	779,831,561.23	789,398,902.28	1,569,230,463.51	7,052,528,677.29	
	Available Fee		0.00	14,902,547.54	21,704,882.20	19,899,710.80	21,142,749.79	24,524,804.09	102,174,694.42	25,073,192.00	30,000,000.00	45,890,628.00	100,963,818.85	44,640,000.00	51,323,000.00	91,915,947.36	41,000,000.00	50,700,000.00	102,568,689.58	397,623,150.21	
Contract Price		5,494,000.00	325,690,230.93	474,352,997.61	434,901,575.73	462,067,780.19	549,572,504.79	2,246,585,089.25	593,192,420.11	678,461,094.75	730,940,662.46	2,002,594,176.17	794,208,181.23	733,518,280.40	1,523,679,408.99	820,831,561.23	840,098,902.28	1,671,799,153.09	7,450,151,827.50		
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0.00	18,542,771.25	82,696,777.62	87,820,905.94	0.00	0.00	189,060,454.81	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	189,060,454.81	
	7.2	A	0.00	2,444,642.06	15,043,441.60	17,382,720.55	0.00	0.00	34,870,804.21	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	34,870,804.21	
	7.3	A	0.00	3,599,230.55	20,086,998.61	26,950,992.33	0.00	0.00	50,637,222.49	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	50,637,222.49	
	7.4	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	7.5	A	0.00	820,051.41	2,960,284.14	4,272,690.76	0.00	0.00	8,053,026.31	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	8,053,026.31	
	7.6	A	0.00	0.00	8,620,571.75	10,278,267.41	0.00	0.00	18,898,839.16	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	18,898,839.16	
CLIN 8 Contract Closeout	8.1	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
ARRA & Contract Closeout Sub-Totals	Contract Cost		0.00	25,406,695.27	129,408,074.72	146,705,576.99	0.00	0.00	301,520,346.98	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	301,520,346.98	
	Available Fee		0.00	2,853,000.00	11,180,000.00	8,309,000.00	0.00	0.00	22,342,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	22,342,000.00	
	Contract Price		0.00	28,259,695.27	140,588,074.72	155,014,576.99	0.00	0.00	323,862,346.98	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	323,862,346.98	
Contract Totals	Contract Cost		5,494,000.00	336,194,378.66	582,056,190.13	561,707,441.92	440,925,030.40	525,047,700.70	2,445,930,741.81	568,119,228.11	648,461,094.75	685,050,034.46	1,901,630,357.32	749,568,181.23	682,195,280.40	1,431,763,461.63	779,831,561.23	789,398,902.28	1,569,230,463.51	7,354,049,824.27	
	Available Fee		0.00	17,755,547.54	32,884,882.20	28,208,710.80	21,142,749.79	24,524,804.09	124,516,694.42	25,073,192.00	30,000,000.00	45,890,628.00	100,963,818.85	44,640,000.00	51,323,000.00	91,915,947.36	41,000,000.00	50,700,000.00	102,568,689.58	419,965,150.21	
	Contract Price		5,494,000.00	353,949,926.20	614,941,072.33	589,916,152.72	462,067,780.19	549,572,504.79	2,570,447,436.23	593,192,420.11	678,461,094.75	730,940,662.46	2,002,594,176.17	794,208,181.23	733,518,280.40	1,523,679,408.99	820,831,561.23	840,098,902.28	1,671,799,153.09	7,774,014,174.48	

Option Period 2, FY19, and FY20 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including defnized changes for these time periods.

Currently the FY17, FY18, FY19, and FY20 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2, FY19, and FY20 Extension Total Available Fee columns represent the fee amounts negotiated. Once defnizations are complete, the necessary adjustments will be made to the B.4 table will be updated accordingly.

TO:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period		Option Period 1							Option Period 2			Extension			Contract Totals		
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	FY 2019	FY 2020	Totals	Totals	
CLIN 1 Base Operations	1.1	A	5,494,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	5,494,000.00
	1.2.1	A	0.00	108,317,536.70	130,557,912.35	139,669,524.15	138,592,208.83	176,874,582.93	694,011,764.96	215,393,004.61	262,726,567.76	253,790,242.42	731,909,814.79	300,799,799.80	299,412,124.91	600,211,924.72	327,396,169.10	311,751,448.60	639,147,617.70	2,665,281,122.16	
	1.2.2	A	0.00	29,509,468.03	33,281,798.88	30,647,681.01	44,176,824.67	44,686,447.87	182,302,220.46	49,534,520.73	61,151,601.70	70,175,028.41	180,861,150.83	83,840,631.64	74,881,020.08	158,721,651.72	94,430,891.01	96,181,699.29	190,612,590.30	712,497,613.31	
CLIN 2 SST Retrv. & Closure	2.1	A	0.00	57,403,068.25	72,752,511.36	75,625,973.89	84,296,754.53	94,643,863.76	384,722,171.79	54,491,762.46	76,850,826.84	56,656,611.04	187,999,200.35	111,781,012.54	72,843,788.28	184,624,800.82	107,488,603.66	110,945,568.33	218,434,171.99	975,780,344.95	
	2.2	A	0.00	1,385,657.11	2,367,273.10	3,266,017.53	381,495.61	512,554.22	7,912,997.57	2,599,094.17	5,833,999.36	4,947,599.41	13,380,692.94	8,340,593.98	3,455,666.86	11,796,260.84	6,038,118.36	4,968,082.02	11,006,200.38	44,096,151.74	
CLIN 3 WTP Support	3.1	A	0.00	7,973,682.21	17,498,035.99	20,512,678.70	36,090,530.97	27,944,842.28	110,019,770.15	31,749,228.75	20,891,238.11	28,897,199.68	81,537,666.54	40,284,181.99	47,120,497.96	87,404,679.95	57,495,561.95	58,363,858.05	115,859,420.00	394,821,536.64	
	3.2	A	0.00	926,405.51	3,845,904.54	2,538,026.40	3,272,673.61	2,588,147.19	13,171,157.25	10,476,467.85	8,599,876.31	7,592,899.69	26,669,243.85	4,845,337.33	6,346,513.96	11,191,851.29	13,907,123.83	1,900,669.48	15,807,793.31	66,840,045.70	
	3.3	A	0.00	829,599.90	3,462,842.00	2,535,360.67	3,317,522.33	309,604.57	10,454,929.47	3,620,996.96	3,802,246.18	3,160,390.98	10,583,634.13	5,527,185.69	6,245,469.60	11,772,655.29	6,346,837.82	7,351,993.06	13,698,830.88	46,510,049.77	
	3.4	A	0.00	158,274.43	544,883.66	1,787,450.73	4,212,966.24	39,542.16	6,743,117.22	3,410,479.79	8,409,961.89	23,842,851.49	35,663,293.17	16,195,021.87	16,127,482.28	32,322,504.15	27,685,028.56	33,971,266.32	61,656,294.88	136,385,209.42	
CLIN 4 Supplemental Treatment	4.1	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	4.2	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	4.3	A	0.00	0.00	2,798,664.23	8,547,403.83	976,924.69	4,795,857.54	17,118,850.29	5,053,482.96	6,051,884.80	9,996,859.02	21,102,226.78	0.00	0.00	0.00	0.00	3,791,075.45	3,791,075.45	42,012,152.52	
	4.4	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	4.5	A	0.00	2,412.22	0.00	0.00	110,034.00	375,221.57	487,667.79	702,630.06	0.00	0.00	702,630.06	0.00	0.00	0.00	0.00	0.00	0.00	1,190,297.84	
CLIN 5 Early Feed & Operation of the WTP LAW	5.1	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	3,641,836.17	10,326,096.86	35,590,888.57	49,558,821.59	49,789,697.60	28,633,954.56	78,423,652.15	20,832,003.12	48,232,200.54	69,064,203.66	197,046,677.41	
	5.2	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	63,707.85	63,707.85	0.00	0.00	0.00	0.00	0.00	63,707.85		
	5.3	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
	5.4	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
CLIN 6 Pension & Welfare Plans	6.1	A	0.00	14,203,458.58	19,021,013.58	16,942,122.67	23,321,065.00	26,803,599.43	100,291,259.26	32,954,003.32	37,474,168.86	39,423,741.46	109,851,913.63	40,289,787.20	36,151,584.95	76,441,372.14	36,152,021.41	38,902,786.66	75,054,808.07	361,639,353.11	
	6.2	A	0.00	71,526,844.51	146,785,095.75	90,633,409.75	79,044,602.23	122,161,289.20	510,151,241.44	123,154,662.00	118,009,762.90	113,994,557.70	355,158,982.60	54,236,000.00	53,847,000.00	108,083,000.00	44,500,000.00	35,907,521.00	80,407,521.00	1,053,800,745.04	
Base Contract Sub-Totals	Contract Cost		5,494,000.00	310,787,683.39	452,648,115.41	415,001,864.93	440,925,030.40	525,047,700.70	2,144,410,394.83	568,119,228.11	648,461,094.75	685,050,034.46	1,901,630,357.32	749,568,181.23	682,195,280.40	1,431,763,461.63	779,831,561.23	789,966,780.07	1,569,798,341.30	7,053,096,555.08	
	Available Fee		0.00	14,902,547.54	21,704,882.20	19,899,710.80	21,142,749.79	24,524,804.09	102,174,694.42	25,073,192.00	30,000,000.00	45,890,628.00	100,963,818.85	44,640,000.00	51,323,000.00	91,915,947.36	41,000,000.00	50,700,000.00	102,600,147.70	397,654,608.33	
	Contract Price		5,494,000.00	325,690,230.93	474,352,997.61	434,901,575.73	462,067,780.19	549,572,504.79	2,246,585,089.25	593,192,420.11	678,461,094.75	730,940,662.46	2,002,594,176.17	794,208,181.23	733,518,280.40	1,523,679,408.99	820,831,561.23	840,666,780.07	1,672,398,489.00	7,450,751,163.41	
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0.00	18,542,771.25	82,696,777.62	87,820,905.94	0.00	0.00	189,060,454.81	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	189,060,454.81	
	7.2	A	0.00	2,444,642.06	15,043,441.60	17,382,720.55	0.00	0.00	34,870,804.21	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	34,870,804.21	
	7.3	A	0.00	3,599,230.55	20,086,999.61	26,950,992.33	0.00	0.00	50,637,222.49	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	50,637,222.49	
	7.4	A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
	7.5	A	0.00	820,051.41	2,960,284.14	4,272,690.76	0.00	0.00	8,053,026.31	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	8,053,026.31	
	7.6	A	0.00	0.00	8,620,571.75	10,278,267.41	0.00	0.00	18,898,839.16	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	18,898,839.16	
CLIN 8 Contract Closeout	8.1		0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
ARRA & Contract Closeout Sub-Totals	Contract Cost		0.00	25,406,695.27	129,408,074.72	146,705,576.99	0.00	0.00	301,520,346.98	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	301,520,346.98	
	Available Fee		0.00	2,853,000.00	11,180,000.00	8,309,000.00	0.00	0.00	22,342,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	22,342,000.00	
	Contract Price		0.00	28,259,695.27	140,588,074.72	155,014,576.99	0.00	0.00	323,862,346.98	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	323,862,346.98	
Contract Totals	Contract Cost		5,494,000.00	336,194,378.66	582,056,190.13	561,707,441.92	440,925,030.40	525,047,700.70	2,445,930,741.81	568,119,228.11	648,461,094.75	685,050,034.46	1,901,630,357.32	749,568,181.23	682,195,280.40	1,431,763,461.63	779,831,561.23	789,966,780.07	1,569,798,341.30	7,354,616,902.06	
	Available Fee		0.00	17,755,547.54	32,884,882.20	28,208,710.80	21,142,749.79	24,524,804.09	124,516,694.42	25,073,192.00	30,000,000.00	45,890,628.00	100,963,818.85	44,640,000.00	51,323,000.00	91,915,947.36	41,000,000.00	50,700,000.00	102,600,147.70	419,996,608.33	
	Contract Price		5,494,000.00	353,949,926.20	614,941,072.33	589,916,152.72	462,067,780.19	549,572,504.79	2,570,447,436.23	593,192,420.11	678,461,094.75	730,940,662.46	2,002,594,176.17	794,208,181.23	733,518,280.40	1,523,679,408.99	820,831,561.23	840,666,780.07	1,672,398,489.00	7,774,613,510.39	

Option Period 2, FY19, and FY20 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including defined changes for these time periods. Currently the FY17, FY18, FY19, and FY20 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2, FY19, and FY20 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the B.4 table will be updated accordingly.

3. Attached to this modification is the replacement page for Section B, page B-6.

4. FAR 43.204(c)(2) - Contractor's Statement of Release –

In consideration of the modification agreed to herein as complete; equitable adjustments for Contractor's incorporation of the Change Proposal for the LERF DSA Change Proposal, CP-20-004 (WRPS-2000221.2 R1), provided on March 5, 2020 and revised with "CP 20-004 LERF DSA – Errata #1112 (WRPS-2000221.4) on April 30, 2020; the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposal for adjustment" except for those exclusions specifically noted in Contractor proposal CP-20-004 (WRPS-2000221.2 R1), and those listed below:

- None

5. All other Terms and Conditions remain unchanged.