

2. AMENDMENT/MODIFICATION NO. 0593	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
--	---------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008
CODE 805603128	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to increase the Not-To-Exceed (NTE) cost authority for Change Order 318, 200-WA-1 and 200-BC-1 Operable Units Characterization, and for revision of the scope of said change order, as specified within the attachment.

B. The previous Notice-to-Proceed with Not-to-Exceed (NTE) limit of \$350,000.00 was authorized by Contract Modification No. 569, dated January 17, 2017. This modification increases the NTE cost authority for Change Order No. 318 by \$654,000.00 for a new total NTE authorized limit of \$1,004,000.00 prior to definitization, in accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 05/08/2017

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/0593

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>writing with the rationale if the NTE amounts are insufficient to proceed with the identified work.</p> <p>C. This modification does not add additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.81, "FAR 52.232-22 Limitation of Funds (Apr 1984)."</p> <p>There are no other changes to the terms and conditions of the contract.</p> <p>Payment: Period of Performance: 06/19/2008 to 09/30/2018</p>				

CHANGE ORDER #: 318

CONTRACT NUMBER: DE-AC06-08RL14788

DESCRIPTION OF CHANGE: 200-WA-1 OU and 200-BC-1 OU Waste Site Characterization for FY2017 and FY2018

DESCRIPTION OF CHANGE:

The contractor shall:

Initiate field work characterization activities and perform necessary and required activities to support characterization at 200-WA-Operable Unit and 200-BC-1 Operable Units (OUs) in accordance with the "Project Schedule for the 200-WA-1 and 200-BC-1 OUs" FY2017 and FY2018 schedule end dates in the Remedial Investigation/Feasibility Study (RI/FS) Work Plan (WP) and Sampling Analysis Plan (SAP). This includes revision of the RI/FS Work Plan, incorporation of lessons learned from the 200-DV-1 characterization, and integration of source and groundwater OUs on the Central Plateau.

Exclusions:

These activities are currently in the Contract and are not part of this contract change.

- Closure Plans