

# Plutonium Finishing Plant Update

For the Week Ending Dec. 1, 2019

## Summary:

Continued progress on final phase of demolition at PFP Main Processing Facility.

## Key Accomplishments: (Week of Nov. 24)

- Prepare for demolition of Remote Mechanical C (RMC) line

## Safety Issues or Concerns:

- None

## Radiological Issues or Concerns:

- None

## Contamination Discovered Outside the Radiological Buffer Area (RBA):

- None

## Bioassays Requested:

- None

## Upcoming Work:

- Begin demolition of RMC Line
- Package material for disposal at ERDF

## Employee Interface:

- PFP management continues holding regular roundtables with employees.
- PFP management is offering briefings for neighboring projects on demolition progress and path forward.

## PFP Main Processing Facility Final Phase Demolition: 5% Complete

