

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0578	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.103 FAR 52.243-2 Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. PLATEAU REMEDIATION CONTRACT - The purpose of this modification is issue Change Order 326,105-K West Fuel Storage Basin. Contract changes are detailed on page 2 of this modification.

Payment:

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 03/13/2017

SF30 BLOCK 14 CONTINUATION:

B. Change Order 326 authorizes CHPRC to perform necessary and required activities associated with the following work scope for detailed characterization of the 105-K West Fuel Storage Basin:

- Setup, test, & accept the gamma camera
- Develop a gamma survey plan for the East Bay, and a basin floor paint sample plan
- Perform a gamma survey of the previously identified East Bay high dose debris
- Trans load the East Bay high dose activation product debris (Cobalt containing) to empty bins
- Obtain dose rates on bins affected by trans loading and update the respective dose-to-curie models
- Obtain floor paint samples and transport to PNNL for isotopic analysis. PNNL to perform analysis.
- Update the East Bay activity calculation with new dose-to-curie and floor paint isotopic data and issue a formal revision to the 105-K West Fuel Storage Basin East Bay Activity Calculation
- Develop the gamma survey plan for both the Center and West bays. Perform gamma surveys of the Center and West Bay
- Update the existing regulatory documents including the K West basin DQO/SAP, Deactivation RAWP and Demolition RAWP

C. The contractor is hereby provided a formal notice-to-proceed (NTP) with a not-to-exceed (NTE) authorization limit of \$750,000 prior to the definitization of Change Order 324 in accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed with the identified work.

D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 – FAR 52.232-22 – Limitation of Funds (Apr 1984).

E. The definitization schedule is:

<u>Action</u>	<u>Date</u>
Contractor Submits Technical, Cost & Fee Proposal	April 20, 2017
Commence Negotiations	July 18, 2017
Mutual Agreement on Definitization	August 3, 2017
Contractor Submits Certificate of Current Cost or Pricing Data	August 7, 2017
Execute Definitization Contract Modification	August 28, 2017.

There are no other changes to the terms and conditions of the contract. End of Modification 578.