

2. AMENDMENT/MODIFICATION NO. 0605	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008
CODE    805603128	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement
X	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to issue Change Order 328, To incorporate additional scope for the 300-296 Waste Site Project.

Contract Changes are detailed on page 2 of this modification.

Payment:  
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR  <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA Signature on File <i>(Signature of Contracting Officer)</i>
	16C. DATE SIGNED 05/24/2017

**SF30 BLOCK 14 CONTINUATION:**

- B. Change Order 328 authorizes CHPRC to perform 324 building modifications required to support soil removal; procure and install equipment, systems, and components in 324 building required for B-cell and soil removal operations; perform B-Cell grout and debris removal to establish conditions for floor removal.
- C. The contractor is hereby provided a formal notice-to-proceed (NTP) with a not-to-exceed (NTE) authorization limit of \$1,000,000 prior to the definitization of Change Order 328 in accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 – FAR 52.232-22 – Limitation of Funds (Apr 1984).
- E. The definitization schedule is:

<u>Action</u>	<u>Date</u>
Contractor Submits Technical, Cost & Fee Proposal	July 10, 2017
Commence Negotiations	October 20, 2017
Mutual Agreement on Definitization	November 3, 2017
Contractor Submits Certificate of Current Cost or Pricing Data	November 7, 2017
Execute Definitization Contract Modification	November 20, 2017.

There are no other changes to the terms and conditions of the contract. End of Modification 605.