

|                                       |                                 |                                  |                                |
|---------------------------------------|---------------------------------|----------------------------------|--------------------------------|
| 2. AMENDMENT/MODIFICATION NO.<br>0559 | 3. EFFECTIVE DATE<br>11/16/2016 | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) |
|---------------------------------------|---------------------------------|----------------------------------|--------------------------------|

|  |               |   |               |
|--|---------------|---|---------------|
| 6. ISSUED BY<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601 | 7. ADMINISTERED BY (If other than Item 6)<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601 |
|--|---------------|---|---------------|

|  |               |  |
|--|---------------|--|
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>CH2M HILL PLATEAU REMEDIATION COMPANY<br>Attn: Kala Dickerson<br>2420 Stevens Drive<br>RICHLAND WA 99352-1659 | (x)           | 9A. AMENDMENT OF SOLICITATION NO.                            |
|  |               | 9B. DATED (SEE ITEM 11)                                      |
|  | x             | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC06-08RL14788 |
|  |               | 10B. DATED (SEE ITEM 13)<br>06/19/2008                       |
| CODE 805603128   | FACILITY CODE |  |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

|           |   |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|           | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
|           | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |
| X         | D. OTHER (Specify type of modification and authority)<br>I.102 FAR 52.243-2 Changes - Cost Reimbursement  |

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 77-0694488  
DUNS Number: 805603128  
The purpose of this modification is to definitize Change Order 289, "Transfer of River Corridor Closure Contract (RCCC) work scope to PRC."

Contract changes are detailed on pages 2 through 3 of this modification.

Payment:  
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |  |
|---|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print)   | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Jenise C. Connerly |
| 15B. CONTRACTOR/OFFEROR<br><br><i>(Signature of person authorized to sign)</i>                      | 15C. DATE SIGNED   |
| 16B. UNITED STATES OF AMERICA<br>Signature on File<br><br><i>(Signature of Contracting Officer)</i> | 16C. DATE SIGNED<br>01/05/2017   |

|  |                                 |   |  |
|--|---------------------------------|---|--|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>  |                                 | 1. CONTRACT ID CODE   | PAGE OF PAGES<br>1   3                 |
| 2. AMENDMENT/MODIFICATION NO.<br>0559  | 3. EFFECTIVE DATE<br>11/16/2016 | 4. REQUISITION/PURCHASE REQ. NO.  | 5. PROJECT NO. (If applicable)         |
| 6. ISSUED BY<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352                                       | CODE<br>00601                   | 7. ADMINISTERED BY (If other than Item 6)<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601                          |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>CH2M HILL PLATEAU REMEDIATION COMPANY<br>Attn: Kala Dickerson<br>2420 Stevens Drive<br>RICHLAND WA 99352-1659 |                                 | (x) 9A. AMENDMENT OF SOLICITATION NO.   | 9B. DATED (SEE ITEM 11)                |
| CODE 805603128   | FACILITY CODE                   | x 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC06-08RL14788  | 10B. DATED (SEE ITEM 13)<br>06/19/2008 |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


|           |   |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|           | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
|           | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |
|           | D. OTHER (Specify type of modification and authority)   |
| X         | I.102 FAR 52.243-2 Changes - Cost Reimbursement   |

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 77-0694488  
DUNS Number: 805603128  
The purpose of this modification is to definitize Change Order 289, "Transfer of River Corridor Closure Contract (RCCC) work scope to PRC."  
Contract changes are detailed on pages 2 through 3 of this modification.  
Payment:  
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |  |
|---|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br>L Ty Blackford, President and CEO  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Jenise C. Connerly |
| 15B. CONTRACTOR/OFFEROR<br><br>(Signature of person authorized to sign) | 15C. DATE SIGNED<br>12/19/16   |
| 16B. UNITED STATES OF AMERICA<br><br>(Signature of Contracting Officer)   | 16C. DATE SIGNED   |

**SF30 BLOCK 14 CONTINUATION:**

B. The purpose of this modification is to document the supplemental agreement related to CP 041 289 1563, Revision 0.

C. As full equitable adjustment, the parties agree to the following cost and fee which is added to the contract under this modification:

Cost: \$ 1,588,875  
Fee: \$ 85,000  
 Total: \$ 1,643,875

D. The above cost (\$1,588,875) and fee (\$85,000) are added to the contract. The fee of \$85,000 is authorized for draw down a fixed fee settlement. Section B, Table B.4-1 is updated as follows:

*as per 12/19/16*

| Element  | Year    | From             | To               | Increase     |
|--|---------|------------------|------------------|--------------|
| Option Period, CLIN 1, Estimated Contract Cost                 | FY 2016 | \$ 169,967,963   | \$ 170,416,486   | \$ 448,523   |
|  | Total   | \$ 771,748,032   | \$ 772,196,555   | \$ 448,523   |
| Option Period, CLIN 2, Estimated Contract Cost                 | FY 2016 | \$ 99,288,154    | \$ 99,477,505    | \$ 189,351   |
|  | Total   | \$ 348,773,682   | \$ 348,963,033   | \$ 189,351   |
| Option Period, CLIN 3, Estimated Contract Cost                 | FY 2016 | \$ 122,299,043   | \$ 122,489,271   | \$ 190,228   |
|  | Total   | \$ 530,664,192   | \$ 530,854,420   | \$ 190,228   |
| Option Period, CLIN 4, Estimated Contract Cost                 | FY 2016 | \$ 17,571,071    | \$ 17,574,571    | \$ 3,500     |
|  | Total   | \$ 90,931,715    | \$ 90,935,215    | \$ 3,500     |
| Option Period, CLIN 5, Estimated Contract Cost                 | FY 2015 | \$ 91,481,168    | \$ 91,773,642    | \$ 292,474   |
|  | FY 2016 | \$ 111,572,071   | \$ 112,036,870   | \$ 464,799   |
|  | Total   | \$ 447,258,780   | \$ 448,016,053   | \$ 757,273   |
| Total Option Period, Estimated Contract Cost                   | FY 2015 | \$ 486,144,218   | \$ 486,436,692   | \$ 292,474   |
|  | FY 2016 | \$ 520,698,302   | \$ 521,994,703   | \$ 1,296,401 |
|  | Total   | \$ 2,189,503,129 | \$ 2,191,092,004 | \$ 1,588,875 |
| Total Option Period, Available Fee                             | FY 2016 | \$ 21,232,986    | \$ 21,317,986    | \$ 85,000    |
|  | Total   | \$ 72,718,644    | \$ 72,803,644    | \$ 85,000    |
| Total Option Period, Contract Price                            | FY 2015 | \$ 498,668,693   | \$ 498,961,167   | \$ 292,474   |
|  | FY 2016 | \$ 541,931,288   | \$ 543,312,689   | \$ 1,381,401 |
|  | Total   | \$ 2,262,221,773 | \$ 2,263,895,648 | \$ 1,673,875 |
| Total: Transition, Base & Option Periods, Total Contract Cost  |         | \$ 5,581,040,936 | \$ 5,582,629,811 | \$ 1,588,875 |
| Total: Transition, Base & Option Periods, Total Available Fee  |         | \$ 241,230,444   | \$ 241,315,444   | \$ 85,000    |
| Total: Transition, Base & Option Periods, Total Contract Price |         | \$ 5,822,271,380 | \$ 5,823,945,255 | \$ 1,673,875 |

- E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the above revisions are attached. Note that the starting values for the revisions to Table B.4-1 are taken from Modification 532.
- F. This modification does not obligate additional funds or fee to the contract.
- G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for the contractors proposal 041 289 1563, Revision 0., the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the proposal for adjustment.

There are no other changes to the terms and conditions of the contract.

End of Modification 559.

| Table B.4-1, Contract Cost and Contract Fee       |                         |   |                                     |                                    |               |               |                                       |
|---|-------------------------|---|-------------------------------------|------------------------------------|---------------|---------------|---------------------------------------|
| Contract Period                                   | Element                 | FY 2008                                   |                                     |                                    |               |               |                                       |
| Transition Period                                 | Estimated Contract Cost | \$3,307,735                               |                                     |                                    |               |               |                                       |
| Base Period                                       |                         | FY 2009                                   | FY 2010                             | FY 2011                            | FY 2012       | FY 2013       | Total Base Period                     |
| CLIN 1  | Estimated Contract Cost | \$242,344,131                             | \$167,820,630                       | \$172,538,760                      | \$140,743,022 | \$146,203,833 | \$869,650,376                         |
| CLIN 2  | Estimated Contract Cost | \$75,639,289                              | \$51,935,923                        | \$31,526,503                       | \$87,716,985  | \$86,759,625  | \$333,578,325                         |
| CLIN 3  | Estimated Contract Cost | \$90,486,838                              | \$87,952,596                        | \$96,959,782                       | \$82,824,087  | \$57,083,962  | \$415,307,265                         |
| CLIN 4  | Estimated Contract Cost | \$0                                       | \$0                                 | \$0                                | \$0           | \$0           | \$0                                   |
| CLIN 5  | Estimated Contract Cost | \$80,109,775                              | \$86,402,202                        | \$115,507,898                      | \$108,104,103 | \$57,254,138  | \$447,378,116                         |
| Total Base Period                                 | Estimated Contract Cost | \$488,580,033                             | \$394,111,351                       | \$416,532,943                      | \$419,388,197 | \$347,301,558 | \$2,065,914,082                       |
|   | Available Fee           | \$22,875,910                              | \$19,412,118                        | \$17,852,099                       | \$18,134,034  | \$17,766,524  | \$96,040,685                          |
|   | Contract Price          | \$511,455,943                             | \$413,523,469                       | \$434,385,042                      | \$437,522,231 | \$365,068,082 | \$2,161,954,767                       |
| CLIN 6  | Estimated Contract Cost | \$161,538,277                             | \$565,905,959                       | \$585,571,864                      | \$9,299,890   | \$0           | \$1,322,315,990                       |
| Total Recovery Act                                | Estimated Contract Cost | \$161,538,277                             | \$565,905,959                       | \$585,571,864                      | \$9,299,890   | \$0           | \$1,322,315,990                       |
|   | Available Fee           | \$3,771,414                               | \$15,852,276                        | \$52,847,425                       | \$0           | \$0           | \$72,471,115                          |
|   | Contract Price          | \$165,309,691                             | \$581,758,235                       | \$638,419,289                      | \$9,299,890   | \$0           | \$1,394,787,105                       |
| Total Base Period including Recovery Act          | Estimated Contract Cost | \$650,118,310                             | \$960,017,310                       | \$1,002,104,807                    | \$428,688,087 | \$347,301,558 | \$3,388,230,072                       |
|   | Available Fee           | \$26,647,324                              | \$35,264,394                        | \$70,699,524                       | \$18,134,034  | \$17,766,524  | \$168,511,800                         |
|   | Contract Price          | \$676,765,634                             | \$995,281,704                       | \$1,072,804,331                    | \$446,822,121 | \$365,068,082 | \$3,556,741,872                       |
| Option Period                                     |                         | FY 2014                                   | FY 2015                             | FY 2016                            | FY 2017       | FY 2018       | Total Option Period                   |
| CLIN 1  | Estimated Contract Cost | \$146,705,527                             | \$150,002,299                       | \$169,967,963<br><u>70,416,486</u> | \$150,505,422 | \$154,566,821 | \$771,748,032<br><u>196,555</u>       |
| CLIN 2  | Estimated Contract Cost | \$109,801,964                             | \$130,054,531                       | \$99,288,164<br><u>477,505</u>     | \$9,629,033   | \$0           | \$348,773,682<br><u>963,033</u>       |
| CLIN 3  | Estimated Contract Cost | \$73,890,207                              | \$112,774,607                       | \$122,299,043<br><u>22,489,271</u> | \$119,992,825 | \$101,707,510 | \$530,664,192<br><u>854,420</u>       |
| CLIN 4  | Estimated Contract Cost | \$0                                       | \$1,831,613                         | \$17,571,071<br><u>574,571</u>     | \$35,312,341  | \$36,216,690  | \$90,931,715<br><u>90,935,215</u>     |
| CLIN 5  | Estimated Contract Cost | \$60,521,824                              | \$91,481,168<br><u>1,773,642</u>    | \$111,572,071<br><u>12,036,870</u> | \$91,607,896  | \$92,202,549  | \$447,385,508<br><u>016,053</u>       |
| Total Option Period                               | Estimated Contract Cost | \$390,919,522                             | \$486,144,218<br><u>486,436,692</u> | \$520,698,302<br><u>21,994,703</u> | \$407,047,517 | \$384,693,570 | 2,189,503,129<br><u>91,092,004</u>    |
|   | Available Fee           | \$13,315,000                              | \$12,524,475                        | \$21,232,986<br><u>317,987</u>     | \$12,910,000  | \$12,736,183  | \$72,718,644<br><u>03,644</u>         |
|   | Contract Price          | \$404,234,522                             | \$498,668,693<br><u>498,961,167</u> | \$541,931,288<br><u>43,312,689</u> | \$419,161,517 | \$397,429,753 | \$2,262,221,773<br><u>263,895,648</u> |
| Total:<br>Transition,<br>Base & Option<br>Periods | Total Contract Cost     | \$5,581,040,936<br><u>\$5,582,629,811</u> |                                     |                                    |               |               |                                       |
|   | Total Available Fee     | \$241,230,444<br><u>\$241,315,444</u>     |                                     |                                    |               |               |                                       |
|   | Total Contract Price    | \$5,822,271,380<br><u>\$5,823,945,255</u> |                                     |                                    |               |               |                                       |

| Table B.4-1, Contract Cost and Contract Fee       |                         |                 |               |                 |               |               |                     |
|---|-------------------------|-----------------|---------------|-----------------|---------------|---------------|---------------------|
| Contract Period                                   | Element                 | FY 2008         |               |                 |               |               |                     |
| Transition Period                                 | Estimated Contract Cost | \$3,307,735     |               |                 |               |               |                     |
| Base Period                                       |                         | FY 2009         | FY 2010       | FY 2011         | FY 2012       | FY 2013       | Total Base Period   |
| CLIN 1  | Estimated Contract Cost | \$242,344,131   | \$167,820,630 | \$172,538,760   | \$140,743,022 | \$146,203,833 | \$869,650,376       |
| CLIN 2  | Estimated Contract Cost | \$75,639,289    | \$51,935,923  | \$31,526,503    | \$87,716,985  | \$86,759,625  | \$333,578,325       |
| CLIN 3  | Estimated Contract Cost | \$90,486,838    | \$87,952,596  | \$96,959,782    | \$82,824,087  | \$57,083,962  | \$415,307,265       |
| CLIN 4  | Estimated Contract Cost | \$0             | \$0           | \$0             | \$0           | \$0           | \$0                 |
| CLIN 5  | Estimated Contract Cost | \$80,109,775    | \$86,402,202  | \$115,507,898   | \$108,104,103 | \$57,254,138  | \$447,378,116       |
| Total Base Period                                 | Estimated Contract Cost | \$488,580,033   | \$394,111,351 | \$416,532,943   | \$419,388,197 | \$347,301,558 | \$2,065,914,082     |
|   | Available Fee           | \$22,875,910    | \$19,412,118  | \$17,852,099    | \$18,134,034  | \$17,766,524  | \$96,040,685        |
|   | Contract Price          | \$511,455,943   | \$413,523,469 | \$434,385,042   | \$437,522,231 | \$365,068,082 | \$2,161,954,767     |
| CLIN 6  | Estimated Contract Cost | \$161,538,277   | \$565,905,959 | \$585,571,864   | \$9,299,890   | \$0           | \$1,322,315,990     |
| Total Recovery Act                                | Estimated Contract Cost | \$161,538,277   | \$565,905,959 | \$585,571,864   | \$9,299,890   | \$0           | \$1,322,315,990     |
|   | Available Fee           | \$3,771,414     | \$15,852,276  | \$52,847,425    | \$0           | \$0           | \$72,471,115        |
|   | Contract Price          | \$165,309,691   | \$581,758,235 | \$638,419,289   | \$9,299,890   | \$0           | \$1,394,787,105     |
| Total Base Period including Recovery Act          | Estimated Contract Cost | \$650,118,310   | \$960,017,310 | \$1,002,104,807 | \$428,688,087 | \$347,301,558 | \$3,388,230,072     |
|   | Available Fee           | \$26,647,324    | \$35,264,394  | \$70,699,524    | \$18,134,034  | \$17,766,524  | \$168,511,800       |
|   | Contract Price          | \$676,765,634   | \$995,281,704 | \$1,072,804,331 | \$446,822,121 | \$365,068,082 | \$3,556,741,872     |
| Option Period                                     |                         | FY 2014         | FY 2015       | FY 2016         | FY 2017       | FY 2018       | Total Option Period |
| CLIN 1  | Estimated Contract Cost | \$146,705,527   | \$150,002,299 | \$170,416,486   | \$150,505,422 | \$154,566,821 | \$772,196,555       |
| CLIN 2  | Estimated Contract Cost | \$109,801,964   | \$130,054,531 | \$99,477,505    | \$9,629,033   | \$0           | \$348,963,033       |
| CLIN 3  | Estimated Contract Cost | \$73,890,207    | \$112,774,607 | \$122,489,271   | \$119,992,825 | \$101,707,510 | \$530,854,420       |
| CLIN 4  | Estimated Contract Cost | \$0             | \$1,831,613   | \$17,574,571    | \$35,312,341  | \$36,216,690  | \$90,935,215        |
| CLIN 5  | Estimated Contract Cost | \$60,521,824    | \$91,773,642  | \$112,036,870   | \$91,607,896  | \$92,202,549  | \$448,016,053       |
| Total Option Period                               | Estimated Contract Cost | \$390,919,522   | \$486,436,692 | \$521,994,703   | \$407,047,517 | \$384,693,570 | \$2,191,092,004     |
|   | Available Fee           | \$13,315,000    | \$12,524,475  | \$21,317,987    | \$12,910,000  | \$12,736,183  | \$72,803,644        |
|   | Contract Price          | \$404,234,522   | \$498,961,167 | \$543,312,689   | \$419,161,517 | \$397,429,753 | \$2,263,895,648     |
| Total:<br>Transition,<br>Base & Option<br>Periods | Total Contract Cost     | \$5,582,629,811 |               |                 |               |               |                     |
|   | Total Available Fee     | \$241,315,444   |               |                 |               |               |                     |
|   | Total Contract Price    | \$5,823,945,255 |               |                 |               |               |                     |

**SF30 BLOCK 14 CONTINUATION:**

B. The purpose of this modification is to document the supplemental agreement related to CP 041 289 1563, Revision 0.

C. As full equitable adjustment, the parties agree to the following cost and fee which is added to the contract under this modification:

Cost: \$ 1,588,875  
Fee: \$ 85,000  
 Total: \$ 1,643,875

D. The above cost (\$1,588,875) and fee (\$85,000) are added to the contract. The fee of \$85,000 is authorized for draw down a fixed fee settlement. Section B, Table B.4-1 is updated as follows:

| Element  | Year    | From             | To               | Increase     |
|--|---------|------------------|------------------|--------------|
| Option Period, CLIN 1, Estimated Contract Cost                 | FY 2016 | \$ 169,967,963   | \$ 170,416,486   | \$ 448,523   |
|  | Total   | \$ 771,748,032   | \$ 772,196,555   | \$ 448,523   |
| Option Period, CLIN 2, Estimated Contract Cost                 | FY 2016 | \$ 99,288,154    | \$ 99,477,505    | \$ 189,351   |
|  | Total   | \$ 348,773,682   | \$ 348,963,033   | \$ 189,351   |
| Option Period, CLIN 3, Estimated Contract Cost                 | FY 2016 | \$ 122,299,043   | \$ 122,489,271   | \$ 190,228   |
|  | Total   | \$ 530,664,192   | \$ 530,854,420   | \$ 190,228   |
| Option Period, CLIN 4, Estimated Contract Cost                 | FY 2016 | \$ 17,571,071    | \$ 17,574,571    | \$ 3,500     |
|  | Total   | \$ 90,931,715    | \$ 90,935,215    | \$ 3,500     |
| Option Period, CLIN 5, Estimated Contract Cost                 | FY 2015 | \$ 91,481,168    | \$ 91,773,642    | \$ 292,474   |
|  | FY 2016 | \$ 111,572,071   | \$ 112,036,870   | \$ 464,799   |
|  | Total   | \$ 447,258,780   | \$ 448,016,053   | \$ 757,273   |
| Total Option Period, Estimated Contract Cost                   | FY 2015 | \$ 486,144,218   | \$ 486,436,692   | \$ 292,474   |
|  | FY 2016 | \$ 520,698,302   | \$ 521,994,703   | \$ 1,296,401 |
|  | Total   | \$ 2,189,503,129 | \$ 2,191,092,004 | \$ 1,588,875 |
| Total Option Period, Available Fee                             | FY 2016 | \$ 21,232,986    | \$ 21,317,986    | \$ 85,000    |
|  | Total   | \$ 72,718,644    | \$ 72,803,644    | \$ 85,000    |
| Total Option Period, Contract Price                            | FY 2015 | \$ 498,668,693   | \$ 498,961,167   | \$ 292,474   |
|  | FY 2016 | \$ 541,931,288   | \$ 543,312,689   | \$ 1,381,401 |
|  | Total   | \$ 2,262,221,773 | \$ 2,263,895,648 | \$ 1,673,875 |
| Total: Transition, Base & Option Periods, Total Contract Cost  |         | \$ 5,581,040,936 | \$ 5,582,629,811 | \$ 1,588,875 |
| Total: Transition, Base & Option Periods, Total Available Fee  |         | \$ 241,230,444   | \$ 241,315,444   | \$ 85,000    |
| Total: Transition, Base & Option Periods, Total Contract Price |         | \$ 5,822,271,380 | \$ 5,823,945,255 | \$ 1,673,875 |

- E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the above revisions are attached. Note that the starting values for the revisions to Table B.4-1 are taken from Modification 532.
- F. This modification does not obligate additional funds or fee to the contract.
- G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for the contractors proposal 041 289 1563, Revision 0., the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the proposal for adjustment.

There are no other changes to the terms and conditions of the contract.

End of Modification 559.