

2. AMENDMENT/MODIFICATION NO. 0410  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO.  
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00603  
 Office of River Protection  
 U.S. Department of Energy  
 Office of River Protection  
 P.O. Box 450  
 Richland WA 99352  
 7. ADMINISTERED BY (If other than Item 6) CODE 00603  
 Office of River Protection  
 U.S. Department of Energy  
 Office of River Protection  
 P.O. Box 450  
 MS: H6-60  
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 WASHINGTON RIVER PROTECTION SOLUTIONS LLC  
 Attn: BRIAN THOMAS  
 C/O URS ENERGY & CONSTRUCTION, INC.  
 PO BOX 73 / 720 PARK BLVD  
 BOISE ID 837290073  
 CODE 806500521 FACILITY CODE  
 9A. AMENDMENT OF SOLICITATION NO. (x)  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO. x  
 DE-AC27-08RV14800  
 10B. DATED (SEE ITEM 13)  
 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE  
 X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987) - Alternatives II, III, V (Apr 1984)  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 Tax ID Number: 94-1381538  
 DUNS Number: 806500521  
 The purpose of this modification is to increase the Not to Exceed (NTE) value issued in Change Order modification 375 for WRPS to continue work on the Low Activity Waste Pretreatment System (LAWPS) Revised Safety Design Strategy and Request for proposal on Updated Design Direction. As a result of this modification, the current NTE value of \$3.5M is increased by \$16.5M, for a revised NTE value of \$20M. WRPS shall continue this work in accordance with the work scope provided in modification 375.  
 In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall continue to segregate costs associated with the effort under the LAWPS Safety Design into the separate charge account created as a result of modification 375 until the change Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 Wade E. Hader  
 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)  
 15C. DATE SIGNED  
 16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)  
 16C. DATE SIGNED  
 9 Nov 2016

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC27-08RV14800/0410

PAGE OF  
2 2

NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>is definitized. The definitization schedule for Change Order modification 375 is as follows:</p> <p>03/03/16 Request for Proposal                      09/29/16 Submittal of Proposal                      11/15/16 Estimated Independent Government Cost Estimate (IGCE)                      11/28/16 Estimated Technical Eval. Completion                      12/08/16 Estimated Cost Analysis Completed                      12/15/16 Estimated Pre Negotiation Memo Approved                      12/19/16 Estimated Begin Negotiations                      12/29/16 Estimated Definitization of Change Order</p> <p>All other terms and conditions remain unchanged.                      Payment:                      OR for ORP                      U.S. Department of Energy                      Oak Ridge Financial Service Center                      P.O. Box 4307                      Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2018</p>				