

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE \_\_\_\_\_ PAGE OF PAGES  
 1 | 2

2. AMENDMENT/MODIFICATION NO. 0445  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO. \_\_\_\_\_  
 5. PROJECT NO. (If applicable) \_\_\_\_\_

6. ISSUED BY CODE 00603  
 Office of River Protection  
 U.S. Department of Energy  
 Office of River Protection  
 P.O. Box 450  
 Richland WA 99352  
 7. ADMINISTERED BY (If other than Item 6) CODE 00603  
 Office of River Protection  
 U.S. Department of Energy  
 Office of River Protection  
 P.O. Box 450  
 MS: H6-60  
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 WASHINGTON RIVER PROTECTION SOLUTIONS LLC  
 Attn: BRIAN THOMAS  
 C/O URS ENERGY & CONSTRUCTION, INC.  
 PO BOX 73 / 720 PARK BLVD  
 BOISE ID 837290073  
 CODE 806500521 FACILITY CODE \_\_\_\_\_  
 9A. AMENDMENT OF SOLICITATION NO. (x) \_\_\_\_\_  
 9B. DATED (SEE ITEM 11) \_\_\_\_\_  
 10A. MODIFICATION OF CONTRACT/ORDER NO. x DE-AC27-08RV14800  
 10B. DATED (SEE ITEM 13) 05/29/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to issue a Change Order to issue a Not-to-Exceed (NTE) in the amount of \$1,900,000 for Washington River Protection Solutions, LLC (WRPS) to commence work on activities related to six projects associated with the Fiscal Year 2017 (FY2017) buyback new scope items. See continuation page for further details.

Payment:  
 OR for ORP  
 U.S. Department of Energy  
 Oak Ridge Financial Service Center  
 P.O. Box 4307  
 Oak Ridge TN 37831

Period of Performance: 06/20/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
18B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	18C. DATE SIGNED 25 Jul 2017

**Continuation of Block 14. Description of Amendment/Modification**

1. The below table provides the six projects associated with the FY2017 buyback new scopes related to this NTE contract modification:

	<b>Project Description</b>	<b>NTE Amount</b>
1	Annulus Emergency Pumping Capability (Design Only)	\$ 500,000
2	Cross Site Transfer Lines	\$ 500,000
3	Initial SX Barrier Conceptual Expansion	\$ 100,000
4	Complete 3 Gallon HQ Requested Test Bed Initiative	\$ 250,000
5	222-SL Facility	\$ 50,000
6	Fire Alarm System Upgrade for 2704HV and 222S Lab	\$ 500,000
	TOTAL	\$ 1,900,000

2. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL 1984), WRPS shall use separate charge accounts to segregate costs associated each project within this change order until the changes are definitized.
3. All other terms and conditions remain unchanged.