

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES	
						1 2	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
0450		See Block 16C		17EM002607			
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE	
		00603				00603	
Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352				Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)				9A. AMENDMENT OF SOLICITATION NO.			
WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073				(x)			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800			
CODE		FACILITY CODE		10B. DATED (SEE ITEM 13)			
806500521				05/29/2008			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)				Net Increase:		\$200,000.00	
See Schedule							
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
CHECK ONE		A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
X		FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987)					
		B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).					
		C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
		D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not. <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
The purpose of this Change Order is to issue a Not-to-Exceed (NTE) in the amount of \$200,000.00 and to add funding in the same amount to this contract. As such, Washington River Protection Solutions LLC (WRPS) is to proceed with the Waste Treatment Plant Transition Support effort described in the statement of work (attachment 1). The planned schedule to negotiate this effort is November 27, 2017 and definitize the change via modification by December 12, 2017.							
In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (April 1984), WRPS shall continue to use a separate charge account to segregate costs associated with this Change Order until the change is definitized.							
Continued ...							
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				David R. Garcia			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
				Signature on File		09/11/2017	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED DE-AC27-08RV14800/0450	PAGE	OF
		2	2

NAME OF OFFEROR OR CONTRACTOR

WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>As a result of this modification, the total obligated funds on the contract is increased by \$200,000.00 from \$5,147,800,346.48 to \$5,148,000,346.48. The line of accounting that applies to this effort is as follows:</p> <p>Item Description: 2017 Incremental Funding WTP Startup (PBS-0070) Fund: 1250 Appropriation Year: 2017 Allottee: 34 Reporting Entity: 421301 Object Class: 25422 Program: 1111669 Project: 4625 WFO: 0 Funded Amount: \$200,000.00 Procurement Requisition No.: 17EM002607</p> <p>In addition, attached to this modification is the replacement page for the Contract Section B.3(a), Obligation and Availability of Funds (attachment 2).</p> <p>Delivery Location Code: 00601 Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352</p> <p>FOB: Destination Period of Performance: 06/20/2008 to 09/30/2018</p>				