

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   12
2. AMENDMENT/MODIFICATION NO. 0430	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 806500521 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
		10B. DATED (SEE ITEM 13) 05/29/2008	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

FOB: Destination

Period of Performance: 06/20/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jaren B. Glover	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 04/18/2017

**Purpose of Modification:**

The purpose of this supplemental agreement is to make the following changes in accordance with FAR 52.243-2, Changes - Cost Reimbursement (AUG 1987):

**1. Update Section J.2 as follows:**

1.1 Table J.2.9, DOE-RL/ORP Implementing Document DOE-0359 is updated from Revision 2 to Revision 3.

Section J.2 Page 4

DOE-0355	Hanford Standardized Hazardous Waste Operation and Emergency Response Training
DOE-0359, <b>Rev 3</b>	Hanford Site Electrical Safety Programs
DOE-0360, Rev 1A	Hanford Site Confined Space Procedure
DOE-0400	Hanford Site-Wide Employee Concerns
DOE/CBFO-94-1012	DOE Carlsbad Field Office, Quality Assurance Program Description, Revision 8, (for WIPP-related activities)
DOE/RL-2001-0036, Rev 1E	Hanford Site Wide Transportation Safety Document
DOE/RL-2002-12, Rev 1	Hanford Radiological Health and Safety Document
89-10	Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
DOE/RL-92-36	Hanford Site Hoisting and Rigging Manual
DOE/RL-94-02, Rev 6	Hanford Emergency Management Plan
DOE/RL-96-68, Rev 3	Hanford Analytical Services QA Requirements Document
DOE/RW-0333P, Rev 18	DOE Office of Civilian Radioactive Waste Management, Quality Assurance Requirements and Descriptions
DOE/RW-0351, Rev 4	Waste Acceptance System Requirements Document (WASRD)
DOE/RW-0511, Rev 2	Integrated Interface Control Document (ICD), Vol I, US DOE SNF & HLW to the Monitored Geologic Repository
DOE/WIPP-02-3122	Transuranic Waste Acceptance Criteria for the Waste Isolation Pilot Plant

ENS-ENG-IP-05, Rev 0	ORP Fire Protection Program
EM Policy Letter, July 10, 2006	Policies for Environmental Management Operating Project Performance Baselines, Contingency and Federal Risk Management Plans, and Configuration Control
EM-QA-001	Quality Assurance Program (QAP)
HNF-EP-0063	Hanford Site Solid Waste Acceptance Criteria
HNF-25842	Solid Waste Operations Complex (SWOC) Authorization Agreement (AA)
SCSP, July 5 2005	Site Counterintelligence Support Plan
Reserved	
SEN-35-91	Nuclear Safety Policy
ANSI/ISA-84.00.01 (ANSI 2004)	Functional Safety: Safety Instrumented Systems for the Process Industry Sector
ORP FR CRD MGT-PM-IP-08  Attachment 9.2, R3	FR Contractor Requirements Document (5/9/2012)
ESQ-EM-IP-M435.1-1-01, R0, CRD	Waste Incidental to Reprocessing (WIR) Determinations (Sept 2008)

**2. Update Section B as follows:**

2.1 Add cost in the amount of \$138,413 and fee in the amount of \$5,680, for a total of \$144,093 associated with the following:

- Implementation of Order DOE 0359 Revision 3.

The increased cost with the associated fees is presented below by SubCLIN and Fiscal Years:

**Contract No. DE-AC27-08RV14800**  
**Continuation Page(s), Modification 430**

**Table B.4-1 Contract Cost and Contract Fee**

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract Totals	
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals	
	1.11	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 1	1.2.1	A	0	0	0	0	0	0	0	0	0	0	0	100,332	0	100,332	100,332	
Base Operations	1.2.2	A	0	0	0	0	0	0	0	0	0	0	0	16,485	0	16,485	16,485	
	1.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 2 SST	2.1	A	0	0	0	0	0	0	0	0	0	0	0	15,276	0	15,276	15,276	
Retrv. & Closur	2.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 3	3.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
WTP	3.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Support	3.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	3.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Supplemental	4.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	4.5		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 5	5.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 6 Pension	6.1	A	0	0	0	0	0	0	0	0	0	0	0	6,320	0	6,320	6,320	
& Welfare Plans	6.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Base	Contract Cost		0	0	0	0	0	0	0	0	0	0	0	138,413	0	138,413	138,413	
Contract	Available Fee		0	0	0	0	0	0	0	0	0	0	0	0	0	5,680	5,680	
Sub-Totals	Contract Price		0	0	0	0	0	0	0	0	0	0	0	138,413	0	144,093	144,093	
CLIN 7	7.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
American	7.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Recovery and	7.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Act (ARRA)	7.5	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	7.6	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 8 Contract	8.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Closeout																		
RRA & Contract	Contract Cost		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Closeout	Available Fee		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Sub-Totals	Contract Price		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Contract	Contract Cost		0	0	0	0	0	0	0	0	0	0	0	138,413	0	138,413	138,413	
Totals	Available Fee		0	0	0	0	0	0	0	0	0	0	0	0	0	5,680	5,680	
	Contract Price		0	0	0	0	0	0	0	0	0	0	0	138,413	0	144,093	144,093	

2.2 Update Section B, B.4-1 Table to incorporate the above changes and update the Contract Price. As a result of this modification, the Total Contract Price is changed from \$6,046,372,822 to \$6,046,516,914. Section B, Table B.4-1 Contract Cost, Available Fee and Total Contract Price are changed as follows:

**3. Contract Replacement Pages:**

Attached to this Modification is the replacement page for Section B, Page B-6.

**4. Contractor's Statement of Release:**

In consideration of the modification agreed to herein as complete equitable adjustments for the incorporation of change proposal number CP-16-004 transmitted in letter WRPS-1604719 R1, for the implementation of DOE-0359 R.3, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstance giving rise to the implementation of DOE-0359 R.3, except for those items specifically noted in the proposal and other items not reasonably contemplated by the parties at the time of the proposal definitization.

**5. All other Terms and Conditions remain unchanged.**

**Contract No. DE-AC27-08RV14800**  
**Continuation Page(s), Modification 430**

From:		Table B.4-1 Contract Cost and Contract Fee															
CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.11	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
Base Operations	CLIN 1 1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	215,393,005	263,916,621	266,181,188	745,490,813	271,747,437	291,381,510	563,128,947	2,002,631,525
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,686,448	182,302,220	50,067,447	64,548,833	72,401,770	187,018,049	72,890,622	72,835,816	145,726,438	515,046,707
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	28,332,863	37,405,289	97,075,210	35,461,137	38,314,396	73,775,533	277,873,990
CLIN 2 SST Retrv. & Closur	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,660,167	85,223,580	63,611,267	206,495,014	98,384,856	97,809,087	196,193,944	787,411,130
	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	5,833,999	6,809,247	15,242,341	11,603,137	5,021,213	16,624,350	39,779,688
CLIN 3 WTP Support	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	27,944,842	110,019,770	31,749,229	20,891,238	28,897,200	81,537,667	38,976,090	40,102,027	79,078,117	270,635,553
	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	8,599,876	7,592,900	26,669,244	4,904,858	3,594,751	8,499,609	48,340,011
	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,802,246	3,160,391	10,583,634	5,325,540	6,361,407	11,686,947	32,725,510
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	8,409,962	23,842,851	35,663,293	16,985,144	18,574,334	35,559,479	77,965,889
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,996,859	21,102,227	0	0	0	38,221,077
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	0	0	0	0	0	0	3,680,340	23,564,930	27,530,451	54,775,721	16,071,405	2,325,730	18,397,135	73,172,856
	5.2		0	0	0	0	0	0	0	0	0	63,708	63,708	0	0	0	63,708
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	5.4		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,803,599	100,291,259	33,352,743	38,351,442	40,052,169	111,756,354	37,528,331	37,390,298	74,918,630	286,966,243
	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	54,236,000	53,847,000	108,083,000	973,393,224
Base Contract	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	525,047,701	2,144,410,395	572,257,802	675,537,238	701,539,847	1,949,334,887	664,114,559	667,557,568	1,331,672,127	5,430,911,409
Contract	Available Fee		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	100,963,819	TBD	TBD	88,460,552	291,599,065
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	549,572,505	2,246,585,089	597,330,994	705,537,238	TBD	2,050,298,706	TBD	TBD	1,420,132,679	5,722,510,475
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
CLIN 8 Contract Closeout	8.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
RRA & Contract Closeout	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
Sub-Totals	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	525,047,701	2,445,930,742	572,257,802	675,537,238	701,539,847	1,949,334,887	664,114,559	667,557,568	1,331,672,127	5,732,431,756
Totals	Available Fee		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	100,963,819	TBD	TBD	88,460,552	313,941,065
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	549,572,505	2,570,447,436	597,330,994	705,537,238	TBD	2,050,298,706	TBD	TBD	1,420,132,679	6,046,372,822

To:

**Table B.4-1 Contract Cost and Contract Fee**

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.11	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
CLIN 1	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	215,393,005	263,916,621	266,181,188	745,490,813	271,847,769	291,381,510	563,229,279	2,002,731,857
Base Operations	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,686,448	182,302,220	50,067,447	64,548,833	72,401,770	187,018,049	72,907,107	72,835,816	145,742,922	515,063,192
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	28,332,863	37,405,289	97,075,210	35,461,137	38,314,396	73,775,533	277,873,990
CLIN 2 SST	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,660,167	85,223,580	63,611,267	206,495,014	98,400,132	97,809,087	196,209,219	787,426,405
Retrv. & Closur	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	5,833,999	6,809,247	15,242,341	11,603,137	5,021,213	16,624,350	39,779,688
CLIN 3	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	27,944,842	110,019,770	31,749,229	20,891,238	28,897,200	81,537,667	38,976,090	40,102,027	79,078,117	270,635,553
WTP	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	8,599,876	7,592,900	26,669,244	4,904,858	3,594,751	8,499,609	48,340,011
Support	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,802,246	3,160,391	10,583,634	5,325,540	6,361,407	11,686,947	32,725,510
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	8,409,962	23,842,851	35,663,293	16,985,144	18,574,334	35,559,479	77,965,889
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,996,859	21,102,227	0	0	0	38,221,077
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5	5.1		0	0	0	0	0	0	0	3,680,340	23,564,930	27,530,451	54,775,721	16,071,405	2,325,730	18,397,135	73,172,856
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	63,708	63,708	0	0	0	63,708
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 6 Pension	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,803,599	100,291,259	33,352,743	38,351,442	40,052,169	111,756,354	37,534,652	37,390,298	74,924,950	286,972,563
& Welfare Plans	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	54,236,000	53,847,000	108,083,000	973,393,224
Base	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	525,047,701	2,144,410,395	572,257,802	675,537,238	701,539,847	1,949,334,887	664,252,971	667,557,568	1,331,810,540	5,431,049,822
Contract	Available Fee <sup>1</sup>		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	100,963,819	TBD	TBD	88,466,232	291,604,746
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	549,572,505	2,246,585,089	597,330,994	705,537,238	TBD	2,050,298,706	TBD	TBD	1,420,276,772	5,722,654,567
CLIN 7	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
American	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
Recovery and	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
CLIN 8 Contract	8.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Closeout																	
RRA & Contract	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
Closeout	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
Sub-Totals	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	525,047,701	2,445,930,742	572,257,802	675,537,238	701,539,847	1,949,334,887	664,252,971	667,557,568	1,331,810,540	5,732,570,169
Totals	Available Fee <sup>1</sup>		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	100,963,819	TBD	TBD	88,466,232	313,946,746
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	549,572,505	2,570,447,436	597,330,994	705,537,238	TBD	2,050,298,706	TBD	TBD	1,420,276,772	6,046,516,914