AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE	OF	PAGES
	1		17

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A166	See Block 16C	02RL12367.007	

6. ISSUED BY CODE

U.S. Department of Energy
Richland Operations Office
P.O. Box 550
Richland, WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE

Same as item 6.

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, city, county, state and zip code)*

Bechtel Hanford, Inc.
3350 George Washington Way
Richland, WA 99352

CODE FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC06-93RL12367

10B. DATED *(SEE ITEM 13)* 01/15/93

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See attached Distribution of Obligation Report. Net increase: $301,592.23.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER *(Specify type of modification and authority)*
Unilateral funding modification per FAR 52.232-22, Limitation of Funds (April 1984)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

This modification obligates $301,592.23 to the contract. Funds are to be allocated per the attached Distribution of Obligation Report. Total funds to date are changed from $1,094,099,996.39 to $1,094,401,588.62. Part I, Section B, Clause B-3, Obligation of Funds, paragraph a, is hereby changed as follows: "Pursuant to the clause FAR 52.232-22 (see Section I) entitled 'Limitation of Funds', total funds in the amount of $1,094,401,588.62 (through modification A166) are obligated to the contract herewith and made available for payment of all allowable costs and fee to be incurred from the effective date of this contract through the period to end September 30, 2002." A replacement page for Section B of the contract (page B-2) is also attached to this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full forc and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Richard O. Puthoff	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		Richard O. Puthoff *(Signature of Contracting Officer)*	3/28/02

e. Table B-1 contains the estimated funding, costs, and fee for base and option periods of the contract. These estimates are subject to change in accordance with clause B-5 paragraphs d and e.

Table B-1. Estimated Funding, Costs, and Fee.

Period of Performance	Projected Funding	Costs	Fee Pool
Phase-In Period			
Feb. 22, 1994 - June 30, 1994	$7,650,536	$7,650,536	$0
Base Period			
July 1, 1994 – Sept. 30, 1994	$57,965,466	$54,068,526	$3,896,940
Oct. 1, 1994 – Sept. 30, 1995	$163,703,523	$151,703,523	$12,000,000
Oct. 1, 1995 – Sept. 30, 1996	$144,094,318	$126,094,318	$18,000,000
Oct. 1, 1996 – Sept. 30, 1997	$134,940,770	$120,940,770	$14,000,000
Oct. 1, 1997 – Sept. 30, 1998	$132,302,000	$121,752,000	$10,550,000
Oct. 1, 1998 - June 30, 1999	$101,250,000	$93,447,162	$7,802,838
Total Base Period	**$734,256,077**	**$668,006,299**	**$66,249,778**
Option Periods			
July 1, 1999 – Sept. 30, 1999	$33,750,000	$31,149,054	$2,600,946
Oct. 1, 1999 – Sept. 30, 2000	$151,000,000	$139,814,815	$11,185,185
Oct. 1, 2000 – Sept. 30, 2001	$177,000,000	$163,888,889	$13,111,111
Oct. 1, 2001 – June 30, 2002	$134,250,000	$124,305,556	$9,944,444
July 1, 2002 - indefinite (no later than June 30, 2003)	$127,305,000	$117,494,250	$9,810,750
Total Option Periods	**$623,305,000**	**$576,652,564**	**$46,652,436**
Total Contract	**$1,365,211,613**	**$1,252,309,399**	**$112,902,214**

B-3 OBLIGATION OF FUNDS

a. Pursuant to the clause FAR 52.232-22 (see Section I) entitled "Limitation of Funds," total funds in the amount of $1,094,401,588.62 (through modification A166) are obligated herewith and made available for payment of allowable costs and fee to be incurred from the effective date of this contract through the period estimated to end September 30, 2002.

b. Cost and commitment limitations. In addition to the limitations provided for elsewhere in this contract, the DOE Contracting Officer may, through directives

Funds must be controlled within specific limitations required by law and/or at levels directed by the DOE contracting officer. Except as noted below, this document identifies the funding levels with corresponding Budget and Reporting (B&R) numbers and, for construction line items, the Budget Reference number, that cannot be exceeded. Costs plus commitments at each control point shall not exceed total budget authority (BA) available (Prior year uncosted and current fiscal year obligations) AND must be related to DOE authorized work scope. The following B&R numbers have funding ceilings at a lower level as indicated below:

ACTIVITY	B&R NUMBER	FUNDING CONTROL POINT
Work for other fed. agencies	400000000	By each individual work order from requesting entity.
Work for commercial entities	600000000 650000000	By each individual work order from requesting entity.
Inter-DOE work orders	820101000	By each individual work order from requesting entity.

Note: For modifications with a net change of $0.00, the modification reflects changes in distribution.

FINAL

BECHTEL HANFORD INC **SF-0030**

Modification No. : A166 **Requisition No. :** 02RL12367._____ **Page: 1**

Contract ID: RL12367

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BNR Control	Budget Ref	Prior Year Uncosted	Amount This Modification	Previous Modifications Signed This FY	Total FY Mods	Total BA Avail
Fin Plan: RL **Fund Type:** 2Y **Approp:** 89X0224.92						
600000000		$87,686.92	$0.00	$0.00	$0.00	$87,686.92
	Fund Type Total	$87,686.92	$0.00	$0.00	$0.00	$87,686.92
Fin Plan: RL **Fund Type:** 3T **Approp:** 89X0240.93						
400000000		$0.00	$11,650.49	$12,621.36	$24,271.85	$24,271.85
	Fund Type Total	$0.00	$11,650.49	$12,621.36	$24,271.85	$24,271.85
Fin Plan: RL **Fund Type:** 3Y **Approp:** 89X0224.93						
400000000		$81,705.91	$1,941.74	$1,941.75	$3,883.49	$85,589.40

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BNR Control	Budget Ref	Prior Year Uncosted	Amount This Modification	Previous Modifications Signed This FY	Total FY Mods	Total BA Avail
	Fund Type Total	$81,705.91	$1,941.74	$1,941.75	$3,883.49	$85,589.40
Fin Plan: RL **Fund Type:** TE **Approp:** 89X0242.91						
39EW02J10	PRN93D18000	$45,735.42	$0.00	$0.00	$0.00	$45,735.42
820101000		$47,359.10	$0.00	($45,667.10)	($45,667.10)	$1,692.00
820200000		($709,939.22)	$0.00	($2,862,500.00)	($2,862,500.00)	($3,572,439.22)
EW0100000		$2,855.65	$0.00	$0.00	$0.00	$2,855.65
EW0200000		$13,336,272.27	$288,000.00	$81,404,030.00	$81,692,030.00	$95,028,302.27
EW0400000		$16,296.39	$0.00	($16,296.39)	($16,296.39)	$0.00
EW1000000		$62,323.46	$0.00	$4,176.54	$4,176.54	$66,500.00
EW4000000		$352,822.22	$0.00	$150,000.00	$150,000.00	$502,822.22
YN0000000		$145.61	$0.00	$3,700.00	$3,700.00	$3,845.61
	Fund Type Total	$13,153,870.90	$288,000.00	$78,637,443.05	$78,925,443.05	$92,079,313.95
Fin Plan: RL **Fund Type:** TF **Approp:** 89X0243.91						
GG0800000		$66,090.78	$0.00	($41,766.00)	($41,766.00)	$24,324.78
	Fund Type Total	$66,090.78	$0.00	($41,766.00)	($41,766.00)	$24,324.78
Fin Plan: RL **Fund Type:** YA **Approp:** 89X0224.91						
EB5500000		$0.00	$0.00	$0.00	$0.00	$0.00
	Fund Type Total	$0.00	$0.00	$0.00	$0.00	$0.00

BECHTEL HANFORD INC
Modification No. : A166 Requisition No. : 02RL12367._____
Contract ID: RL12367

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BNR Control	Budget Ref	Prior Year Uncosted	Amount This Modification	Previous Modifications Signed This FY	Total FY Mods	Total BA Avail
	Contract Total	$13,389,354.51	$301,592.23	$78,610,240.16	$78,911,832.39	$92,301,186.90

DOE RL

FINAL

Contract No.: RL12367 Modification No.: A166

Distribution of Obligation Report

FY: 2002

Listed below is a detailed distribution of funds available for obligation to your contract. Costs are to be reported to DOE Financial Management Division at the level of detail identified.

Due to Congressional, Office of Management and Budget, and/or Department actions/restrictions, total fiscal year funding may not be available for obligation. Following is a distribution of funds available for obligation to your contract.
It should be pointed out, that all funds available for obligation to your contract MAY NOT have been obligated (contract modification unsigned). At no time are costs plus commitments to exceed the total funds OBLIGATED (Signed) at the BNR control point or a budget reference control level.

DOE RL

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Fin Plan	**RL**	**Fund Type**	**2Y**	**Appropriation**	**89X0224.92**						
	600306000				AGRWPPSSD&D	0000	87,686.92	.00	.00	87,686.92	87,686.92
Total Control Budget Ref:							87,686.92	.00	.00	87,686.92	87,686.92
Total BNR:		600306000					87,686.92	.00	.00	87,686.92	87,686.92
Total BNR Control:		600000000					87,686.92	.00	.00	87,686.92	87,686.92
Total Fund Type:		2Y					87,686.92	.00	.00	87,686.92	87,686.92

DOE RL

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Fin Plan	**RL**	**Fund Type**	**3T**	**Appropriation**		**89X0240.93**					
	400403209			0303	AGRMIPR2EDOEX30000		.00	.00	12,621.36	12,621.36	12,621.36
	400403209			0381	AGRW44XGQ20424 0000		.00	11,650.49	.00	11,650.49	11,650.49
Put into the wrong fund type in RBS, DISCAS is good.											
Total Control Budget Ref:							.00	11,650.49	12,621.36	24,271.85	24,271.85
Total BNR:		400403209					.00	11,650.49	12,621.36	24,271.85	24,271.85
Total BNR Control:		400000000					.00	11,650.49	12,621.36	24,271.85	24,271.85
Total Fund Type:		3T					.00	11,650.49	12,621.36	24,271.85	24,271.85

DOE RL

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Fin Plan	**RL**	**Fund Type**	**3Y**	**Appropriation**	**89X0224.93**						
	400408000				AGR00SEA02/015	0000	.00	.00	9,708.74	9,708.74	9,708.74
	400408000			0325	AGRDK2030	0000	.00	13,592.23	.00	13,592.23	13,592.23
EPA Region 4 training w/ Sebastian Tindall											
	400408000				AGRDW8993905401	0000	80,517.32	.00	-19,417.48	61,099.84	61,099.84
	400408000				AGRDW89955444-0	0000	1,188.59	.00	.00	1,188.59	1,188.59
Total Control Budget Ref:							81,705.91	13,592.23	-9,708.74	85,589.40	85,589.40
Total BNR:		400408000					81,705.91	13,592.23	-9,708.74	85,589.40	85,589.40
	400470000			0303	AGRW44XGQ20424	0000	.00	-11,650.49	11,650.49	.00	.00
BELONGS IN 3T 400403209											
Total Control Budget Ref:							.00	-11,650.49	11,650.49	.00	.00
Total BNR:		400470000					.00	-11,650.49	11,650.49	.00	.00
Total BNR Control:		400000000					81,705.91	1,941.74	1,941.75	85,589.40	85,589.40
Total Fund Type:		3Y					81,705.91	1,941.74	1,941.75	85,589.40	85,589.40

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Fin Plan	**RL**	**Fund Type**	**TE**	**Appropriation**		**89X0242.91**					
PRN93D18000	39EW02J10	PRN93D18000	ADSRLSS03		W152	0000	45,735.42	.00	.00	45,735.42	45,735.42
Total Control Budget Ref:		PRN93D18000					45,735.42	.00	.00	45,735.42	45,735.42
Total BNR:		39EW02J10					45,735.42	.00	.00	45,735.42	45,735.42
Total BNR Control:		39EW02J10					45,735.42	.00	.00	45,735.42	45,735.42
	820101000			AL9	FLUAY5300	0000	334.26	.00	.00	334.26	334.26
	820101000			AL9	FLUAY5301	0000	949.76	.00	.00	949.76	949.76
	820101000			SR90	FLUIWORL90200	0000	164.79	.00	.00	164.79	164.79
	820101000			SR90	FLUIWORL90397	0000	45,667.10	.00	-45,667.10	.00	.00
	820101000			CH9	FLUM9CHRL01	0000	243.19	.00	.00	243.19	243.19
Total Control Budget Ref:							47,359.10	.00	-45,667.10	1,692.00	1,692.00
Total BNR:		820101000					47,359.10	.00	-45,667.10	1,692.00	1,692.00
Total BNR Control:		820101000					47,359.10	.00	-45,667.10	1,692.00	1,692.00
	820202000			RL9		HEH1	-163,966.51	.00	-300,000.00	-463,966.51	-463,966.51
	820202000			RL9		FDH1	-522,960.37	.00	-2,089,000.00	-2,611,960.37	-2,611,960.37
	820202000			RL9		LMH1	-23,012.34	.00	-62,500.00	-85,512.34	-85,512.34
	820202000			RL9		0000	-3,844.48	.00	.00	-3,844.48	-3,844.48
	820202000			RL9		0000	3,844.48	.00	.00	3,844.48	3,844.48
	820202000			RL9		BASE	.00	.00	-411,000.00	-411,000.00	-411,000.00
Total Control Budget Ref:							-709,939.22	.00	-2,862,500.00	-3,572,439.22	-3,572,439.22

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Total BNR:		820202000					-709,939.22	.00	-2,862,500.00	-3,572,439.22	-3,572,439.22
Total BNR Control:		820200000					-709,939.22	.00	-2,862,500.00	-3,572,439.22	-3,572,439.22
	EW01J2030		ADSORPTW03			0000	2,855.65	-2,855.65	.00	.00	.00
Reclassification of ORP cost centers.											
	EW01J2030		ADSORPTW03			OSPC	.00	2,855.65	.00	2,855.65	2,855.65
Reclassification of ORP cost centers.											
Total Control Budget Ref:							2,855.65	.00	.00	2,855.65	2,855.65
Total BNR:		EW01J2030					2,855.65	.00	.00	2,855.65	2,855.65
Total BNR Control:		EW0100000					2,855.65	.00	.00	2,855.65	2,855.65
	EW02J1CP1		ADSRLCP01			0000	2,118,000.00	100,000.00	15,387,380.00	17,605,380.00	17,605,380.00
Funds are obligated for normal CP01 work + accelerated 233-S & asbestos removal.											
Total Control Budget Ref:							2,118,000.00	100,000.00	15,387,380.00	17,605,380.00	17,605,380.00
Total BNR:		EW02J1CP1					2,118,000.00	100,000.00	15,387,380.00	17,605,380.00	17,605,380.00
	EW02J1RC1		ADSRLRC01			0000	7,417,920.77	.00	39,606,660.00	47,024,580.77	47,024,580.77
Total Control Budget Ref:							7,417,920.77	.00	39,606,660.00	47,024,580.77	47,024,580.77
Total BNR:		EW02J1RC1					7,417,920.77	.00	39,606,660.00	47,024,580.77	47,024,580.77
	EW02J1RC2		ADSRLRC02			0000	861,355.00	.00	5,579,650.00	6,441,005.00	6,441,005.00
Total Control Budget Ref:							861,355.00	.00	5,579,650.00	6,441,005.00	6,441,005.00
Total BNR:		EW02J1RC2					861,355.00	.00	5,579,650.00	6,441,005.00	6,441,005.00
	EW02J1RC4		ADSRLRC04			0000	.00	.00	.00	.00	.00
Total Control Budget Ref:							.00	.00	.00	.00	.00
Total BNR:		EW02J1RC4					.00	.00	.00	.00	.00
	EW02J1RC5		ADSRLRC05			0000	1,473,655.00	.00	14,580,149.00	16,053,804.00	16,053,804.00
Total Control Budget Ref:							1,473,655.00	.00	14,580,149.00	16,053,804.00	16,053,804.00
Total BNR:		EW02J1RC5					1,473,655.00	.00	14,580,149.00	16,053,804.00	16,053,804.00
	EW02J1RS1		ADSRLRS01			0000	.00	.00	.00	.00	.00

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Total Control Budget Ref:							.00	.00	.00	.00	.00
Total BNR:		EW02J1RS1					.00	.00	.00	.00	.00
	EW02J1SC1		ADSRLSC01			0000	17,808.36	.00	.00	17,808.36	17,808.36
Total Control Budget Ref:							17,808.36	.00	.00	17,808.36	17,808.36
Total BNR:		EW02J1SC1					17,808.36	.00	.00	17,808.36	17,808.36
	EW02J1SS1		ADSRLSS01			0000	.00	188,000.00	390,000.00	578,000.00	578,000.00
Funds are obligated for continued river corridor transition activities.											
Total Control Budget Ref:							.00	188,000.00	390,000.00	578,000.00	578,000.00
Total BNR:		EW02J1SS1					.00	188,000.00	390,000.00	578,000.00	578,000.00
	EW02J1SS3		ADSRLSS03			0000	1,202,915.00	.00	2,660,535.00	3,863,450.00	3,863,450.00
Total Control Budget Ref:							1,202,915.00	.00	2,660,535.00	3,863,450.00	3,863,450.00
Total BNR:		EW02J1SS3					1,202,915.00	.00	2,660,535.00	3,863,450.00	3,863,450.00
	EW02J1SS4		ADSRLSS04			0000	206,045.00	.00	2,979,656.00	3,185,701.00	3,185,701.00
Total Control Budget Ref:							206,045.00	.00	2,979,656.00	3,185,701.00	3,185,701.00
Total BNR:		EW02J1SS4					206,045.00	.00	2,979,656.00	3,185,701.00	3,185,701.00
	EW02MM080		ADSRL7603			0000	37,419.32	.00	220,000.00	257,419.32	257,419.32
Total Control Budget Ref:							37,419.32	.00	220,000.00	257,419.32	257,419.32
Total BNR:		EW02MM080					37,419.32	.00	220,000.00	257,419.32	257,419.32
	EW02MM09B		ADSRL7770			0000	1,153.82	.00	.00	1,153.82	1,153.82
Total Control Budget Ref:							1,153.82	.00	.00	1,153.82	1,153.82
Total BNR:		EW02MM09B					1,153.82	.00	.00	1,153.82	1,153.82
Total BNR Control:		EW0200000					13,336,272.27	288,000.00	81,404,030.00	95,028,302.27	95,028,302.27
	EW04J1SS2		ADSRLSS02			0000	16,296.39	.00	-16,296.39	.00	.00

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Total Control Budget Ref:							16,296.39	.00	-16,296.39	.00	.00
Total BNR:		EW04J1SS2					16,296.39	.00	-16,296.39	.00	.00
Total BNR Control:		EW0400000					16,296.39	.00	-16,296.39	.00	.00
	EW1001203		ADSRL1000PD			RPR2	.00	.00	66,500.00	66,500.00	66,500.00
	EW1001203		ADSRL1000PD			0L20	4,557.36	.00	-4,557.36	.00	.00
	EW1001203		ADSRL1000PD			1L20	119,063.93	.00	-119,063.93	.00	.00
	EW1001203		ADSRL1000PD			6L20	-81,177.88	.00	81,177.88	.00	.00
	EW1001203		ADSRL1000PD			9L20	19,880.05	.00	-19,880.05	.00	.00
Total Control Budget Ref:							62,323.46	.00	4,176.54	66,500.00	66,500.00
Total BNR:		EW1001203					62,323.46	.00	4,176.54	66,500.00	66,500.00
Total BNR Control:		EW1000000					62,323.46	.00	4,176.54	66,500.00	66,500.00
	EW4010000		ADSRL01DD11			0000	93,762.13	.00	.00	93,762.13	93,762.13
	EW4010000		ADSRL01SS11			0000	.00	.00	75,000.00	75,000.00	75,000.00
	EW4010000		ADSRL05DD52			0000	1,035.89	.00	.00	1,035.89	1,035.89
	EW4010000		ADSRL06PS01			0000	228.60	.00	.00	228.60	228.60
	EW4010000		ADSRL08DD21			0000	162,981.79	.00	.00	162,981.79	162,981.79
	EW4010000		ADSRL09MW11			0000	847.70	.00	.00	847.70	847.70
	EW4010000		ADSRL09SS31			0000	3,380.28	.00	.00	3,380.28	3,380.28
	EW4010000		ADSRL17SS41			0000	21.91	.00	.00	21.91	21.91

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
	EW4010000		ADSRL30C211			0000	3,335.81	.00	.00	3,335.81	3,335.81
	EW4010000		ADSRL38SS40			0000	426.37	.00	.00	426.37	426.37
	EW4010000		ADSRL38SS42			0000	990.82	.00	.00	990.82	990.82
	EW4010000		ADSRL51SS11			0000	14,122.07	.00	.00	14,122.07	14,122.07
Total Control Budget Ref:							281,133.37	.00	75,000.00	356,133.37	356,133.37
Total BNR:		EW4010000					281,133.37	.00	75,000.00	356,133.37	356,133.37
	EW4040000		ADSRL06PS01			0000	71,688.85	.00	75,000.00	146,688.85	146,688.85
Total Control Budget Ref:							71,688.85	.00	75,000.00	146,688.85	146,688.85
Total BNR:		EW4040000					71,688.85	.00	75,000.00	146,688.85	146,688.85
Total BNR Control:		EW4000000					352,822.22	.00	150,000.00	502,822.22	502,822.22
	YN0100000					S118	145.61	.00	.00	145.61	145.61
	YN0100000					NV01	.00	.00	3,700.00	3,700.00	3,700.00
Total Control Budget Ref:							145.61	.00	3,700.00	3,845.61	3,845.61
Total BNR:		YN0100000					145.61	.00	3,700.00	3,845.61	3,845.61
Total BNR Control:		YN0000000					145.61	.00	3,700.00	3,845.61	3,845.61
Total Fund Type:		TE					13,153,870.90	288,000.00	78,637,443.05	92,079,313.95	92,079,313.95

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Fin Plan	**RL**	**Fund Type**	**TF**	**Appropriation**		**89X0243.91**					
	GG0803000					0000	66,090.78	.00	-41,766.00	24,324.78	24,324.78
Total Control Budget Ref:							66,090.78	.00	-41,766.00	24,324.78	24,324.78
Total BNR:		GG0803000					66,090.78	.00	-41,766.00	24,324.78	24,324.78
Total BNR Control:		GG0800000					66,090.78	.00	-41,766.00	24,324.78	24,324.78
Total Fund Type:		TF					66,090.78	.00	-41,766.00	24,324.78	24,324.78

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Fin Plan	**RL**	**Fund Type**	**YA**	**Appropriation**		**89X0224.91**					
	EB5500000					0000	.00	.00	.00	.00	.00
Total Control Budget Ref:							.00	.00	.00	.00	.00
Total BNR:		EB5500000					.00	.00	.00	.00	.00
Total BNR Control:		EB5500000					.00	.00	.00	.00	.00
Total Fund Type:		YA					.00	.00	.00	.00	.00

Contract No.: RL12367 Modification No.: A166

Distribution of Obligations Report

FY: 2002

Control Bud Reference	BNR	Detail Bud Ref	Program Task	OPI	Activity Local Proj Order	RL Task	Prior Year Uncosted	This Change	Total FY BA Signed	Total Funds Available Signed	Total Funds Available For Obligation
Total Fin Plan:		RL					13,389,354.51	301,592.23	78,610,240.16	92,301,186.90	92,301,186.90
Contract Total:		RL12367					13,389,354.51	301,592.23	78,610,240.16	92,301,186.90	92,301,186.90