Post 2020 Cleanup Priorities

Richland Operations Office

DRAFT

1. Continue Groundwater Remedies

2. Continue TRU Shipments to WIPP

3. Disposition 1,936 Cesium/Strontium Capsules

4. Complete Cleanup of the Inner Area per the CERCLA RODs

   a. 200 West Inner Area & BC Cribs & Trenches
   b. 200 East Inner Area & Pipelines
   c. 200 Area Deep Vadose Zone
   d. 200 Area Burial Grounds

5. Install U Canyon Barrier



6. Complete RI/FS and obtain Records of Decision for Remaining Canyons (B Plant, PUREX, REDOX)

7. Complete Cleanup of Canyons (B Plant, PUREX, REDOX) per the CERCLA RODs

8. Determine Final Disposition of 100 Area Reactors

9. Demolish the Fast Flux Test Facility

Footprint Reduction

- River Corridor ~220 square miles
- Central Plateau Outer Area ~65 square miles
- Central Plateau Inner Area ~10 square miles