AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 0598

3. EFFECTIVE DATE 01/21/2015

4. REQUISITION/PURCHASE REQ. NO. 15EM000691

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax, President
2620 Fermi Avenue
Richland WA 99354

CODE

FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655

10B. DATED *(SEE ITEM 13)* 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The purpose of this modification is to increase the Not-to-Exceed (NTE) limit for Waste Sites 600-349 and 600-358 - Schedule Extension / Glass Vials / Be Sampling and Posting. The NTE limit is hereby increased by $500,000, for a total authorized NTE limit of $1,891,180. Details of this contract change are included on Page 2 of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Clora S. Harp

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
Clora S Harp
(Signature of Contracting Officer)

16C. DATE SIGNED 1/21/2015

SF 30 BLOCK 14 CONTINUATION:

B. As stated in paragraph A, this modification increases the NTE cost authority for WCH-CP-301 by $500,000, for a total NTE authorized limit of $1,891,180 prior to the definitization of Change Order No. WCH-CP-301 in accordance with Contract Clause I.70. A Notice-to-Proceed with an NTE limit of $1,391,180 was authorized by Contract Modification No. 585, dated October 28, 2014. Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Contractor shall notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.

C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

D. The definitization schedule for Change Order WCH-CP-301 remains unchanged as set forth in Modification 585.

E. Correspondence related to this contract modification is identified below:

1. Contract No. DE-AC06-05RL14655, Modification No. 585, issued October 28, 2014 (Authorized NTE limit $1,391,180)
2. WCH Ltr. No. 178122, S. L. Feaster to J. C. Connerly, RL, Change Proposal WCH-CP-301, Rev. 0 "Cost Impacts Associated with Anomalous Conditions for 600-358 & 600-349 Subcontract," dated December 11, 2014
3. Contract No. DE-AC06-05RL14655, Modification No. 555, dated August, 13, 2014, Definitization of WCH-CP-221 excluding and assigning to CP-301 the following activities associated with 600-358 & 600-349 waste sites:
   a. Subcontract schedule extension associated with the Munitions of Explosive Concern;
   b.(MEC) analog survey at Waste Site No. 600-349;
   c. Cost impacts associated with the glass vials containing tear gas discovered at Waste Site No. 600-358; and
   d. Cost impacts associated with sampling and required posting for beryllium at Waste Site No. 600-358.

There are no other changes to the terms and conditions of the contract.

End of Modification 598