AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 0700

3. EFFECTIVE DATE 06/01/2016

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax
Washington Closure Hanford
2620 Fermi Avenue
Richland WA 99354

CODE 167280762 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655

10B. DATED *(SEE ITEM 13)* 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The purpose of this modification is to authorize the contractor to begin work associated with WCH-CP-338, "Planning Southern River Bank Rubble Pile Remediation" on the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of $50,000. Details of this contract change are included on Page 2 of this modification.

Payment:

Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Clora S. Harp

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
Clora S Harp
(Signature of Contracting Officer)

16C. DATE SIGNED 6/7/2016

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SF 30 BLOCK 14 CONTINUATION:

B. As stated in paragraph A and in accordance with Contract Section I, Clause I.70, this modification issues an immediate notice to proceed (NTP) and a not-to-exceed (NTE) limit in the amount of $50,000 prior to definitization of Change Order 338 (WCH-CP-338). WCH-CP-338 is defined as: "Planning for Southern River Bank Rubble Pile Remediation." Activities authorized include cultural clearance activities and remediation planning for the Southern River Bank Rubble Pile located South of the 300 Area of the Hanford Site. Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a Contract modification to increase this amount. Contractor shall notify the Contracting Officer in writing with rationale if the NTE amount is insufficient to continue with the identified work. This modification formalizes the advance e-mail authorization from C. Sue Harp to Rich Carlson on June 1, 2016, (effective date of this Contract modification 700).

C. This modification does not provide additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

D. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submittal of Change Proposal No. WCH-CP-338 Due	45 Days
Commence Negotiations	100 Days
Mutual Agreement on Definitization of Change	105 Days
Execute Contract Modification	120 Days

*Date is specified as the number of calendar days after effective date of this Modification.

There are no other changes to the terms and conditions of the Contract.

End of Modification 700