AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 11

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
203	See Block 16C		

6. ISSUED BY CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: KAREN VACCA
C/O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD
BOISE ID 837290073

CODE 806500521 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800

10B. DATED *(SEE ITEM 13)* 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not. [x] is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*
See continuation pages.
Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*	16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Charles Simpson / WRPS Contract Mgr	Susan E. Bechtol

15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)	3-28-13	Susan E Bechtol *(Signature of Contracting Officer)*	3-28-2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Purpose of Modification:

The purpose of this supplemental agreement is to definitize the following change orders and Request for Equitable Adjustment (REA) in accordance with contract clause I.103, FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984):

- C-105 Olivine Testing for Large Riser Dome Cut, Proposal Letter Number WRPS-1202040 R2, dated August 24th, 2012, Request for Proposal (12-CPM-0051, dated July 3rd, 2012)
- Chronic Beryllium Disease Prevention Program (CBDPP) Corrective Action Plan (CAP), Proposal Letter Number WRPS-1002588 R3, dated April 13th, 2012, Change Order modification 069 (10-AMD-300, dated September 7th, 2010).
- Low Activity Waste (LAW) Business Case Analysis, Proposal Letter Number WRPS-12404750, dated November 2nd, 2012, Change Order modification 187 (12-CPM-0153, dated October 30th, 2012)
- Department of Energy (DOE) Order (O) 206.1, Privacy Program credit (WRPS-0901532 R4, dated September 27th, 2012)

As a result of this modification, the contract value is increased by $3,917,469 and the total contract value is changed from $5,661,676,000 to $5,665,593,469.

1. Update Section B as follows:

1.1 Incorporate costs and fee for C-105 Olivine Testing for Large Riser Dome Cut. The total negotiated price for this change is $1,096,422, composed of $1,036,953 of costs and $59,469 of fee. The addition of this new scope increases the costs by sub-CLIN and fee as follows:

C-105 Large Riser Dome Cut	FY11	FY12	FY13	Total Base Period	TOTAL
CLIN 1.2.1 Base Operations Direct Costs	$0	$0	$0	$0	**$0**
CLIN 1.2.2 - Indirect Costs	$0	$135,255	$0	$135,255	**$135,255**
CLIN 2.1 - Single Shell Tank Retrieval	$0	$901,698	$0	$901,698	**$901,698**
CLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$0	$0	$0	**$0**
Subtotal - Costs	$0	$1,036,953	$0	$1,036,953	**$1,036,953**
CLIN 6.1 – COP	$0	$0	$0	$0	**$0**
Fee	$0	$59,469	$0	$59,469	**$59,469**
Total Cost & Fee	**$0**	**$1,096,422**	**$0**	**$1,096,422**	**$1,096,422**

1.2 Incorporate costs and fee for the Chronic Beryllium Disease Prevention Program (CBDPP) Corrective Action Plan (CAP). The total Price increase for this change is $2,657,019, composed of $2,469,599 in cost and $187,421 in fee. The addition of this new scope increases the costs by sub-CLIN and fee as follows:

CBDPP	FY11	FY12	FY13	Total Base Period	FY14	FY15	FY16	TOTAL Option Period 1	FY17	FY18	Total Option Period 2	TOTAL Base and Option Periods 1 & 2
CLIN 1.2.1 Base Operations Direct Costs	$90,500	$377,126	$561,178	**$1,028,804**	$306,974	$314,517	$124,012	**$745,503**	$127,377	$130,774	**$258,151**	**$2,032,458**
CLIN 1.2.2 - Indirect Costs	$0	$74,908	$84,536	**$159,443**	$45,137	$46,012	$19,397	**$110,546**	$19,900	$20,410	**$40,310**	**$310,299**
CLIN 2.1 - Single Shell Tank Retrieval	$0	$0	$0	**$0**	$0	$0	$0	**$0**	$0	$0	**$0**	**$0**
CLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$0	$0	**$0**	$0	$0	$0	**$0**	$0	$0	**$0**	**$0**
Subtotal - Costs	$90,500	$452,034	$645,714	**$1,188,247**	$352,111	$360,529	$143,409	**$856,049**	$147,277	$151,184	**$298,461**	**$2,342,757**
CLIN 6.1 – COP	$0	$44,359	$44,449	**$88,808**	$11,837	$10,900	$4,788	**$27,525**	$5,095	$5,414	**$10,509**	**$126,842**
Subtotal - Costs	**$90,500**	**$496,392**	**$690,162**	**$1,277,055**	**$363,948**	**$371,429**	**$148,197**	**$883,574**	**$152,372**	**$156,598**	**$308,970**	**$2,469,599**
Fee (Excluding COP)	$7,240	$36,163	$51,657	**$95,060**	$28,169	$28,842	$11,473	**$68,484**	$11,782	$12,095	**$23,877**	**$187,421**
TOTAL Cost & Fee	**$97,740**	**$532,555**	**$741,820**	**$1,372,115**	**$392,117**	**$400,271**	**$159,670**	**$952,058**	**$164,154**	**$168,692**	**$332,847**	**$2,657,019**

1.3 Incorporate costs and fee for the LAW Business Case Analysis. The total Price increase for this change is $293,507, composed of $273,459 in cost and $20,048 in fee. The addition of this new scope increases the costs by sub-CLIN and fee as follows:

Direct Feed LAW Business Case Analysis	FY11	FY12	FY13	Base Period Total	TOTAL
CLIN 1.2.1 - Direct Costs	$0	$0	$0	$0	**$0**
CLIN1.2.2 - Indirect Support Costs (G&A)	$0	$0	$35,358	$35,358	**$35,358**
CLIN 2.1 - Single Shell Tank Retrieval	$0	$0	$0	$0	**$0**
CLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$0	$212,644	$212,644	**$212,644**
Subtotal Costs	$0	$0	$248,002	$248,002	**$248,002**
CLIN 6.1 - COP	$0	$0	$25,457	$25,457	**$25,457**
Subtotal Costs	$0	$0	$273,459	$273,459	$273,459
Fee	$0	$0	$20,048	$20,048	**$20,048**
Total Cost plus Fee	**$0**	**$0**	**$293,507**	**$293,507**	**$293,507**

1.4 Remove costs and fee for the DOE O 206.1 Privacy Program. The total Price decrease for this change is -$129,480, composed of -$120,448 in cost and -$9,032 in fee. The deletion of these costs decreases the costs by sub-CLIN and fee as follows:

DOE O 206.1 Privacy Program	FY11	FY12	FY13	Total Base Period	TOTAL
CLIN 1.2.1 - Direct Costs	-$120,448	$0	$0	-$120,448	**-$120,448**
CLIN1.2.2 - Indirect Support Costs (G&A)	$0	$0	$0	$0	**$0**
CLIN 2.1 - Single Shell Tank Retrieval	$0	$0	$0	$0	**$0**
CLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$0	$0	$0	**$0**
Subtotal Costs	-$120,448	$0	$0	-$120,448	**-$120,448**
CLIN 6.1 - COP	$0	$0	$0	$0	**$0**
Fee	-$9,032	$0	$0	-$9,032	**-$9,032**
Total Cost plus Fee	**-$129,480**	**$0**	**$0**	**-$129,480**	**-$129,480**

1.5 Update Section B, B.4-1 Table to incorporate the above changes from this modification. The total cost and fee being added as a result of these negotiated changes is $3,917,469, composed of $3,659,563 in costs and $257,906 in fee. The Total Contract Price is changed from $5,661,676,000 to $5,665,593,469. Section B, Table B.4-1 sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1 and sub-CLIN 6.1 and Total Contract Price are changed as follows:

Price of Changes	FY11	FY12	FY13	Total - Base Period	FY14	FY15	FY16	TOTAL Option Period 1	FY17	FY18	TOTAL Option Period 2	TOTAL
CLIN 1.2.1 Base Operations Direct Costs	($29,948)	$377,126	$561,178	**$908,356**	$306,974	$314,517	$124,012	**$745,503**	$127,377	$130,774	**$258,151**	**$1,912,010**
CLIN 1.2.2 - Indirect Costs	$0	$210,163	$119,894	**$330,056**	$45,137	$46,012	$19,397	**$110,546**	$19,900	$20,410	**$40,310**	**$480,912**
CLIN 2.1 - Single Shell Tank Retrieval	$0	$901,698	$0	**$901,698**	$0	$0	$0	**$0**	$0	$0	**$0**	**$901,698**
CLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$0	$212,644	**$212,644**	$0	$0	$0	**$0**	$0	$0	**$0**	**$212,644**
Subtotal - Costs	($29,948)	$1,488,987	$893,716	**$2,352,754**	$352,111	$360,529	$143,409	**$856,049**	$147,277	$151,184	**$298,461**	**$3,507,264**
CLIN 6.1 – COP	$0	$44,359	$69,906	**$114,265**	$11,837	$10,900	$4,788	**$27,525**	$5,095	$5,414	**$10,509**	**$152,299**
Subtotal - Costs	**($29,948)**	**$1,533,345**	**$963,621**	**$2,467,019**	**$363,948**	**$371,429**	**$148,197**	**$883,574**	**$152,372**	**$156,598**	**$308,970**	**$3,659,563**
Fee (Excluding COP)	($1,792)	$95,632	$71,705	**$165,545**	$28,169	$28,842	$11,473	**$68,484**	$11,782	$12,095	**$23,877**	**$257,906**
TOTAL Cost & Fee	**($31,740)**	**$1,628,977**	**$1,035,327**	**$2,632,564**	**$392,117**	**$400,271**	**$159,670**	**$952,058**	**$164,154**	**$168,692**	**$332,847**	**$3,917,469**

1.6 Update Table B.4-1, Contract Cost and Contract Fee to add the costs that are being added as a result of this modification in the amount of $3,917,469. The change is as follows:

FROM:

Table B.4-1, Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494
CLIN 1	1.2.1	A	0	136,911	131,899	142,246	143,477	153,006	707,539	145,536	103,522	140,857	389,915	174,071	165,915	339,986	1,437,440
Base Operations	1.2.2	A	0	0	11	6	2,300	660	2,977	276	106	12	394	12	12	24	3,395
	1.3	A	0	14,398	14,649	16,974	17,775	18,234	82,030	18,203	18,608	15,885	52,696	13,840	14,891	28,731	163,457
CLIN 2 SST	2.1	A	0	39,669	28,153	42,729	56,374	67,012	233,937	53,841	62,477	73,999	190,317	69,945	43,603	113,548	537,802
Retrv. & Closure	2.2	A	0	12,070	14,246	22,238	27,879	19,339	95,772	14,874	15,408	8,334	38,616	4,298	2,872	7,170	141,558
CLIN 3	3.1	A	0	9,725	16,257	24,005	29,459	25,953	105,399	25,735	18,947	20,424	65,106	10,878	5,001	15,879	186,384
WTP	3.2	A	0	3,085	3,154	3,255	4,864	3,455	17,813	3,535	3,333	3,421	10,289	3,472	3,542	7,014	35,116
Support	3.3	A	0	931	0	832	4,277	1,376	7,416	3,727	17,945	35,567	57,239	25,277	19,708	44,985	109,640
	3.4	A	0	160	543	3,394	9,593	9,535	23,225	0	1	0	1	(1)	0	(1)	23,225
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,500	3,677	2,158	2,210	10,545	2,271	2,332	2,394	6,997	2,460	2,529	4,989	22,531
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	9,590	5,759	17,101	9,923	10,222	52,595	3,496	3,015	0	6,511	0	0	0	59,106
CLIN 5	5.1		0	34,118	6,848	2,674	1,973	2,648	48,261	436	0	0	436	0	0	0	48,697
Early Feed &	5.2		0	0	34,417	49,008	43,452	35,379	162,256	10,092	21,416	21,908	53,416	22,412	22,928	45,340	261,012
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	90,880	124,209	127,237	342,326	131,281	134,315	265,596	607,922
CLIN 6 Pension	6.1	A	0	20,036	21,877	23,951	26,118	27,453	119,435	30,083	32,909	36,030	99,022	39,561	43,479	83,040	301,497
& Welfare Plans	6.2	A	0	100,827	113,582	117,716	126,066	122,161	580,352	123,155	118,010	113,995	355,160	109,913	106,517	216,430	1,151,942
Base	Contract Cost		5,494	381,520	393,895	469,806	505,688	498,643	2,249,552	526,140	542,238	600,063	1,668,441	607,419	565,312	1,172,731	5,096,218
Contract	Available Fee[1]		0	11,565	21,188	21,610	27,218	22,138	103,719	TBD	TBD	TBD	80,506	TBD	TBD	57,238	241,463
Sub-Totals	Contract Price		5,494	393,085	415,083	491,416	532,906	520,781	2,353,271	TBD	TBD	TBD	1,748,947	TBD	TBD	1,229,969	5,337,681
CLIN 7	7.1	A	0	29,362	89,029	63,680	0	0	182,071	0	0	0	0	0	0	0	182,071
American	7.2	A	0	2,661	17,260	11,791	0	0	31,712	0	0	0	0	0	0	0	31,712
Recovery and	7.3	A	0	5,756	26,731	26,448	0	0	58,935	0	0	0	0	0	0	0	58,935
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	539	6,943	3,268	0	0	10,750	0	0	0	0	0	0	0	10,750
	7.6	A	0	0	10,832	7,213	0	0	18,045	0	0	0	0	0	0	0	18,045
ARRA	Contract Cost		0	38,318	150,795	112,400	0	0	301,513	0	0	0	0	0	0	0	301,513
Sub-Totals	Available Fee		0	2,853	11,180	8,309	0	0	22,342	0	0	0	0	0	0	0	22,342
	Contract Price		0	41,171	161,975	120,709	0	0	323,855	0	0	0	0	0	0	0	323,855
Contract	Contract Cost		5,494	419,838	544,690	582,206	505,688	498,643	2,551,065	526,140	542,238	600,063	1,668,441	607,419	565,312	1,172,731	5,397,731
Totals	Available Fee[1]		0	14,418	32,368	29,919	27,218	22,138	126,061	TBD	TBD	TBD	80,646	TBD	TBD	57,238	263,945
	Contract Price		5,494	434,256	577,058	612,125	532,906	520,781	2,677,126	TBD	TBD	TBD	1,749,087	TBD	TBD	1,229,969	5,661,676

TO:

Table B.4-1, Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494
CLIN 1	1.2.1	A	0	136,911	131,899	142,216	143,854	153,567	708,447	145,843	103,837	140,981	390,661	174,198	166,046	340,244	1,439,352
Base Operations	1.2.2	A	0	0	11	6	2,510	780	3,307	321	152	31	504	32	32	64	3,875
	1.3	A	0	14,398	14,649	16,974	17,775	18,234	82,030	18,203	18,608	15,885	52,696	13,840	14,891	28,731	163,457
CLIN 2 SST	2.1	A	0	39,669	28,153	42,729	57,276	67,012	234,839	53,841	62,477	73,999	190,317	69,945	43,603	113,548	538,704
Retrv. & Closure	2.2	A	0	12,070	14,246	22,238	27,879	19,339	95,772	14,874	15,408	8,334	38,616	4,298	2,872	7,170	141,558
CLIN 3	3.1	A	0	9,725	16,257	24,005	29,459	26,166	105,612	25,735	18,947	20,424	65,106	10,878	5,001	15,879	186,597
WTP	3.2	A	0	3,085	3,154	3,255	4,864	3,455	17,813	3,535	3,333	3,421	10,289	3,472	3,542	7,014	35,116
Support	3.3	A	0	931	0	832	4,277	1,376	7,416	3,727	17,945	35,567	57,239	25,277	19,708	44,985	109,640
	3.4	A	0	160	543	3,394	9,593	9,535	23,225	0	0	0	0	0	0	0	23,225
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,500	3,677	2,158	2,210	10,545	2,271	2,332	2,394	6,997	2,460	2,529	4,989	22,531
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	9,590	5,759	17,101	9,923	10,222	52,595	3,496	3,015	0	6,511	0	0	0	59,106
CLIN 5	5.1		0	34,118	6,848	2,674	1,973	2,648	48,261	436	0	0	436	0	0	0	48,697
Early Feed &	5.2		0	0	34,417	49,008	43,452	35,379	162,256	10,092	21,416	21,908	53,416	22,412	22,928	45,340	261,012
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	90,880	124,209	127,237	342,326	131,281	134,315	265,596	607,922
CLIN 6 Pension	6.1	A	0	20,036	21,877	23,951	26,162	27,523	119,549	30,095	32,920	36,035	99,050	39,566	43,484	83,050	301,649
& Welfare Plans	6.2	A	0	100,827	113,582	117,716	126,066	122,161	580,352	123,155	118,010	113,995	355,160	109,913	106,517	216,430	1,151,942
Base	Contract Cost		5,494	381,520	393,895	469,776	507,221	499,607	2,252,019	526,504	542,609	600,211	1,669,324	607,572	565,468	1,173,040	5,099,877
Contract	Available Fee[1]		0	11,565	21,188	21,608	27,314	22,210	103,885	TBD	TBD	TBD	80,574	TBD	TBD	57,238	241,697
Sub-Totals	Contract Price		5,494	393,085	415,083	491,384	534,535	521,817	2,355,904	TBD	TBD	TBD	1,749,898	TBD	TBD	1,230,278	5,341,574
CLIN 7	7.1	A	0	29,362	89,029	63,680	0	0	182,071	0	0	0	0	0	0	0	182,071
American	7.2	A	0	2,661	17,260	11,791	0	0	31,712	0	0	0	0	0	0	0	31,712
Recovery and	7.3	A	0	5,756	26,731	26,448	0	0	58,935	0	0	0	0	0	0	0	58,935
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	539	6,943	3,268	0	0	10,750	0	0	0	0	0	0	0	10,750
	7.6	A	0	0	10,832	7,213	0	0	18,045	0	0	0	0	0	0	0	18,045
ARRA	Contract Cost		0	38,318	150,795	112,400	0	0	301,513	0	0	0	0	0	0	0	301,513
Sub-Totals	Available Fee		0	2,853	11,180	8,309	0	0	22,342	0	0	0	0	0	0	0	22,342
	Contract Price		0	41,171	161,975	120,709	0	0	323,855	0	0	0	0	0	0	0	323,855
Contract	Contract Cost		5,494	419,838	544,690	582,176	507,221	499,607	2,553,532	526,504	542,609	600,211	1,669,324	607,572	565,468	1,173,040	5,401,390
Totals	Available Fee[1]		0	14,418	32,368	29,917	27,314	22,210	126,227	TBD	TBD	TBD	80,714	TBD	TBD	57,262	264,203
	Contract Price		5,494	434,256	577,058	612,093	534,535	521,817	2,679,759	TBD	TBD	TBD	1,750,038	TBD	TBD	1,230,302	5,665,593

1.7 Update Table B.4-1a, Authorized Available Base Fee to Date to add the available Base Period fee that is being added as a result of this modification in the amount of $165,545. The change is as follows:

FROM:

Table B.4-1a, Authorized Available Base Fee to Date
($'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	$8,287	$17,661	$16,450	$23,080	$27,519	$92,998

TO:

Table B.4-1a, Authorized Available Base Fee to Date
($'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	$8,287	$17,661	$16,448	$23,176	$27,591	$93,164

2. Update Section J.4, Attachment J.4.2, Performance Evaluation and Measurement Plan (PEMP), Page J.4.2-1 to update the Configuration Table to reflect revisions to the PEMP Attachment J.4.2 as a result of this modification. The change is as follows:

FROM:

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12,2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011(Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2001 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	August 4, 2011 (Modification 126)	Increase unallocated fee pool amount
Revision 13	September 7, 2011 (Modification 128)	Misc Changes to PBIs 2.6 – 2.15
Revision 14	September 23, 2011 (Modification 131)	Increase unallocated fee pool amount
Revision 15	September 29, 2011 (Modification 135)	Increase unallocated fee pool amount
Revision 16	December 29, 2011 (Modification 142)	Adjust PBI's 1.4 and 2.1 to reflect increase in total available Base Period fee pool
Revision 17	January 27, 2012 (Modification 147)	Incorporate FY12 Award Fee Plan
Revision 18	February 15, 2012 (Modification 151)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 19	March 15, 2012(Modification 158)	Add cost and fee for CLIN 3.4 – 4.4
Revision 20	April 4, 2011(Modification 163)	Increase unallocated fee pool amount
Revision 21	May 29, 2012 (Modification 167)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 22	July 19, 2012 (Modification 176)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 23	August 30, 2012 (Modification 178)	Increase unallocated fee pool amount

Revision 24	September 28, 2012 (Modification 184)	Incorporate FY 13 Award Fee Plan
Revision 25	See date of Modification 186	Increase unallocated fee pool amount

TO:

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12,2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011(Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2001 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	August 4, 2011 (Modification 126)	Increase unallocated fee pool amount
Revision 13	September 7, 2011 (Modification 128)	Misc Changes to PBIs 2.6 – 2.15
Revision 14	September 23, 2011 (Modification 131)	Increase unallocated fee pool amount
Revision 15	September 29, 2011 (Modification 135)	Increase unallocated fee pool amount
Revision 16	December 29, 2011 (Modification 142)	Adjust PBI's 1.4 and 2.1 to reflect increase in total available Base Period fee pool
Revision 17	January 27, 2012 (Modification 147)	Incorporate FY12 Award Fee Plan
Revision 18	February 15, 2012 (Modification 151)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 19	March 15, 2012(Modification 158)	Add cost and fee for CLIN 3.4 – 4.4
Revision 20	April 4, 2011(Modification 163)	Increase unallocated fee pool amount
Revision 21	May 29, 2012 (Modification 167)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 22	July 19, 2012 (Modification 176)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 23	August 30, 2012 (Modification 178)	Increase unallocated fee pool amount
Revision 24	September 28, 2012 (Modification 184)	Incorporate FY 13 Award Fee Plan
Revision 25	November 29, 2012 (Modification 186)	Increase unallocated fee pool amount
Revision 26	See date of Modification 203	Increase unallocated fee pool amount

3. Update Section J.4, Attachment J.4.2, Performance Evaluation and Measurement Plan (PEMP), Page J.4.2-84 to update the Total and Available Unallocated Base Period Fee to reflect revisions to Attachment J.4.2 as a result of this modification, which increases the total unallocated fee by $165,545. The change is as follows:

FROM:

The Total Unallocated Base Period Fee value is $12,365,934. The Total Available Unallocated Base Period Fee value is $1,237,396. The Total Unavailable Unallocated Base Period Fee value is $11,128,538. Unavailable Unallocated Base Period Fee is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	$1,237,396	**(Mod 186)**
Available Unallocated ARRA Fee:	$ 0	
Total Available Unallocated Fee:	**$1,237,396**	**(Mod 186)**

TO:

The Total Unallocated Base Period Fee value is $12,531,479. The Total Available Unallocated Base Period Fee value is $1,402,941. The Total Unavailable Unallocated Base Period Fee value is $11,128,538. Unavailable Unallocated Base Period Fee is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	$1,402,941	**(Mod 203)**
Available Unallocated ARRA Fee:	$ 0	
Total Available Unallocated Fee:	**$1,402,941**	**(Mod 203)**

4. Update Section J, Table of Contents to reflect the revision number of Section J.4 as a result of this modification. The change is as follows:

FROM:

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	25	113

TO:

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	26	113

5. **Attached to this modification are replacement pages for the following sections:**
   - Section B, Pages B-6 and B-7
   - Section J, Table of Contents, Page J.1
   - Section J.4, Attachment J.4.2, Pages J.4.2-1 and J.4.2-116

6. **Contractor's Statement of Release-** In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of the following "proposals for adjustment,":
   - C-105 Olivine Testing for Large Riser Dome Cut, Proposal Letter Number WRPS-1202040 R2, dated August 24th, 2012.
   - The following portions of the Chronic Beryllium Disease Prevention Program (CBDPP) Corrective Action Plan (CAP), Proposal Letter Number WRPS-1002588 R3, dated April 13th, 2012:
     - Hanford Atomic Metals Trade Council (HAMTC) Labor Costs
     - Implementation of two Hanford Site Wide Beryllium Procedures: DOE-0342-002 and DOE-0342-003
     - Training as required by the implementation of these procedures
     - Epidemiological Study Medical interview costs

- Low Activity Waste (LAW) Business Case Analysis, Proposal Letter Number WRPS-12404750, dated November 2nd, 2012.
- Department of Energy (DOE) Order (O) 206.1, Privacy Program credit (WRPS-0901532 R4, dated September 27th, 2012)

The Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these "proposals for adjustment."

7. **All other Terms and Conditions remain unchanged.**

Attachment 1

DE-AC27-08RV14800, MODIFICATION 203

Replacement Page

(Total: Six (6) including this Cover Page)

- **Section B, Pages B-6 and B-7**
- **Section J, Table of Contents, Page J.1**
- **Section J.4, Attachment J.4.2, Pages J.4.2-1 and J.4.2-116**

Table B.4-1, Contract Cost and Contract Fee
($'s in K)

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1*	A	5,494	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494
CLIN 1	1.2.1	A	0	136,911	131,899	142,216	143,854	153,567	708,447	145,843	103,837	140,981	390,661	174,198	166,046	340,244	1,439,352
Base Operations	1.2.2	A	0	0	11	6	2,510	780	3,307	321	152	31	504	32	32	64	3,875
	1.3	A	0	14,398	14,649	16,974	17,775	18,234	82,030	18,203	18,608	15,885	52,696	13,840	14,891	28,731	163,457
CLIN 2 SST	2.1	A	0	39,669	28,153	42,729	57,276	67,012	234,839	53,841	62,477	73,999	190,317	69,945	43,603	113,548	538,704
Retrv & Closure	2.2	A	0	12,070	14,246	22,238	27,879	19,339	95,772	14,874	15,408	8,334	38,616	4,298	2,872	7,170	141,558
CLIN 3	3.1	A	0	9,725	16,257	24,005	29,459	26,166	105,612	25,735	18,947	20,424	65,106	10,878	5,001	15,879	186,597
WTP	3.2	A	0	3,085	3,154	3,255	4,864	3,455	17,813	3,535	3,333	3,421	10,289	3,472	3,542	7,014	35,116
Support	3.3	A	0	931	0	832	4,277	1,376	7,416	3,727	17,945	35,567	57,239	25,277	19,708	44,985	109,640
	3.4	A	0	160	543	3,394	9,593	9,535	23,225	0	0	0	0	0	0	0	23,225
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,500	3,677	2,158	2,210	10,545	2,271	2,332	2,394	6,997	2,460	2,529	4,989	22,531
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	9,590	5,759	17,101	9,923	10,222	52,595	3,496	3,015	0	6,511	0	0	0	59,106
CLIN 5	5.1		0	34,118	6,848	2,674	1,973	2,648	48,261	436	0	0	436	0	0	0	48,697
Early Feed &	5.2		0	0	34,417	49,008	43,452	35,379	162,256	10,092	21,416	21,908	53,416	22,412	22,928	45,340	261,012
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	90,880	124,209	127,237	342,326	131,281	134,315	265,596	607,922
CLIN 6 Pension	6.1	A	0	20,036	21,877	23,951	26,162	27,523	119,549	30,095	32,920	36,035	99,050	39,566	43,484	83,050	301,649
& Welfare Plans	6.2	A	0	100,827	113,582	117,716	126,066	122,161	580,352	123,155	118,010	113,995	355,160	109,913	106,517	216,430	1,151,942
Base	Contract Cost		5,494	381,520	393,895	469,776	507,221	499,607	2,252,019	526,504	542,609	600,211	1,669,324	607,572	565,468	1,173,040	5,099,877
Contract	Available Fee*		0	11,565	21,188	21,608	27,314	22,210	103,885	TBD	TBD	TBD	80,574	TBD	TBD	57,238	241,697
Sub-Totals	Contract Price		5,494	393,085	415,083	491,384	534,535	521,817	2,355,904	TBD	TBD	TBD	1,749,898	TBD	TBD	1,230,278	5,341,574
CLIN 7	7.1	A	0	29,362	89,029	63,680	0	0	182,071	0	0	0	0	0	0	0	182,071
American	7.2	A	0	2,661	17,260	11,791	0	0	31,712	0	0	0	0	0	0	0	31,712
Recovery and	7.3	A	0	5,756	26,731	26,448	0	0	58,935	0	0	0	0	0	0	0	58,935
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	539	6,943	3,268	0	0	10,750	0	0	0	0	0	0	0	10,750
	7.6	A	0	0	10,832	7,213	0	0	18,045	0	0	0	0	0	0	0	18,045
ARRA	Contract Cost		0	38,318	150,795	112,400	0	0	301,513	0	0	0	0	0	0	0	301,513
Sub-Totals	Available Fee		0	2,853	11,180	8,309	0	0	22,342	0	0	0	0	0	0	0	22,342
	Contract Price		0	41,171	161,975	120,709	0	0	323,855	0	0	0	0	0	0	0	323,855
Contract	Contract Cost		5,494	419,838	544,690	582,176	507,221	499,607	2,553,532	526,504	542,609	600,211	1,669,324	607,572	565,468	1,173,040	5,401,390
Totals	Available Fee*		0	14,418	32,368	29,917	27,314	22,210	126,227	TBD	TBD	TBD	80,714	TBD	TBD	57,262	264,203
	Contract Price		5,494	434,256	577,058	612,093	534,535	521,817	2,679,759	TBD	TBD	TBD	1,750,038	TBD	TBD	1,230,302	5,665,593

Table B.4-1a Authorized Available Base Fee to Date ($000)

	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
Available Fee for Auth.Sub-CLINs	8,287	17,661	16,448	23,176	27,591	**93,164**

NOTE: *Fee amounts negotiated after contract award may not be available to be earned in the annual performance period the costs and fee were negotiated. However, additional fee negotiated is put in the unallocated fee pool and is available to be earned in the future. Refer to Section J.4, Performance Evaluation Measurement Plan for details on allocation of fee pool to contract performance measures.*

B.6 BASIS FOR TOTAL AVAILABLE FEE

The cost basis for *Total Available Fee* shall be the *Total Contract Cost*, excluding:

(a) Pass-through funding provided to other contractors for Hanford Site services identified in the Section J Attachment entitled, *Hanford Site Services and Interface Requirements Matrix;*

(b) Costs associated with sponsorship, management, administration and/or contributions for Legacy Plans (set forth in the Section H Clause entitled, *Employee Compensation: Pay and Benefits*) administered under this Contract; and

(c) Costs associated with sponsorship, management, administration and/or contributions for any defined benefit pension plan.

Employee benefit plan costs shall be included in the *Contract Price* by fiscal year and by Contract period shown in Table B.4-1, *Contract Cost and Contract Fee.*

B.7 FEE STRUCTURE

(a) The Contracting Officer reserves the unilateral discretion to determine the amount of *Available Fee* for the *Base Period* and *Option Period(s)* (if exercised), to each fiscal year and Sub-CLIN as described in this Clause; and as adjusted in the Section B Clause entitled, *Changes to Contract Cost and Contract Fee.* The Contractor will have the opportunity to earn 100% of the *Available Fee* within a Contract period, for work authorized in accordance with the Section B Clause entitled, *DOE Authorization of Work* and as adjusted in the Section B Clause entitled, *Changes to Contract Cost and Contract Fee.*

(b) The Available Fee shown in Table B.4-1, *Contract Cost and Contract Fee*, can be earned through objective fee components and/or subjective fee components. The performance measures for these components and *Available Fee* for the period allocated to the fiscal year are provided in the Section J Attachment entitled, *Performance Evaluation and Measurement Plan (PEMP).* The PEMP may contain annual and multi-year performance measures.

(1) *Available Fee* for the period allocated to annual performance measures may only be earned in that fiscal year. Allocated *Available Fee* for the fiscal year not earned in the fiscal year for an annual performance measure is unavailable and

PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

SECTION J -- LIST OF ATTACHMENTS

TABLE OF CONTENTS

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.1	ABBREVIATIONS AND ACRONYM LIST	0	7
J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	13	8
J.3	HANFORD SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX	3	68
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	26	113
J.5	PERFORMANCE GUARANTEE AGREEMENT	0	5
J.6	SMALL BUSINESS SUBCONTRACTING PLAN	0	14
J.7	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS	0	3
J.8	ADVANCE UNDERSTANDING OF COSTS	0	5
J.9	SPECIAL FINANCIAL INSTITUTION ACCOUNT AGREEMENT	1	5
J.10	WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA) AND DAVIS-BACON ACT	1	48
J.11	SUPPLEMENTAL WORK DESCRIPTION TABLES	0	22
J.12	GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I)	0	1
J.13	HANFORD SITE STRUCTURES LIST	2	66
J.14	HANFORD WASTE SITE ASSIGNMENT LIST	2	132
J.15	AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) MILESTONES AND PERFORMANCE MEASURES	3	5

Section J.4 Performance Evaluation and Measurement Plan (PEMP)

Attachment 2 –Performance Measures for Base Contract Period, Effective:FY 2010-2013

The performance measures described in this attachment provide performance criteria for the base contract period, specifically for during FY 2010-FY 2013. Section J.4, Attachment 1, contains performance measures incorporated into the contract during FY 2009 including some "multi-year" performance based incentives (PBIs) that have milestones in 2010 and 2011.

Configuration Table

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12,2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011(Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2001 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	August 4, 2011 (Modification 126)	Increase unallocated fee pool amount
Revision 13	September 7, 2011 (Modification 128)	Misc Changes to PBIs 2.6 – 2.15
Revision 14	September 23, 2011 (Modification 131)	Increase unallocated fee pool amount
Revision 15	September 29, 2011 (Modification 135)	Increase unallocated fee pool amount
Revision 16	December 29, 2011 (Modification 142)	Adjust PBI's 1.4 and 2.1 to reflect increase in total available Base Period fee pool
Revision 17	January 27, 2012 (Modification 147)	Incorporate FY12 Award Fee Plan
Revision 18	February 15, 2012 (Modification 151)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 19	March 15, 2012(Modification 158)	Add cost and fee for CLIN 3.4 – 4.4
Revision 20	April 4, 2011(Modification 163)	Increase unallocated fee pool amount
Revision 21	May 29, 2012 (Modification 167)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 22	July 19, 2012 (Modification 176)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 23	August 30, 2012 (Modification 178)	Increase unallocated fee pool amount
Revision 24	September 28, 2012 (Modification 184)	Incorporate FY 13 Award Fee Plan
Revision 25	November 29, 2012 (Modification 186)	Increase unallocated fee pool amount
Revision 26	See date of Modification 203	Increase unallocated fee pool amount

PBI-Reserved - Unallocated Base Period Fee

The Total Unallocated Base Period Fee value is $12,531,479. The Total Available Unallocated Base Period Fee value is $1,402,941. The Total Unavailable Unallocated Base Period Fee value is $11,128,538. Unavailable Unallocated Base Period Fee is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	$1,402,941	**(Mod 203)**
Available Unallocated ARRA Fee:	$ 0	
Total Available Unallocated Fee:	**$1,402,941**	**(Mod 203)**

Fee Structure: Method to be determined

Fee will be allocated to award fee or additional performance based incentives as the need is identified before the end of fiscal year 2012 for base fee, and before the end of FY 2011 for ARRA fee.