AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 6

2. AMENDMENT/MODIFICATION NO.
0322

3. EFFECTIVE DATE
See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS
C/O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD
BOISE ID 837290073

CODE 806500521 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC27-08RV14800

10B. DATED (SEE ITEM 13)
05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See continuation pages.

Payment:
OR for ORP
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 4307
Oak Ridge TN 37831
Period of Performance: 06/20/2008 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Charles Simpson WRPS Contract Mgr

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Wade E. Hader

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED
4/16/15

16B. UNITED STATES OF AMERICA
(Signature of Contracting Officer)

16C. DATE SIGNED
16 Apr 2015

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Purpose of Modification:

The purpose of this supplemental agreement is to definitize the following Change Orders and request for proposal in accordance with FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984):

- Request for Proposal for costs to implement the Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 2012-2 (13-TF-0059, dated July 24th, 2013)
- Request for Proposal for the final phase of the Small Scale Solids Delivery Testing, (14-TPD-0002, dated February 10th, 2014)
- Modification 264, Change Order to begin work on the Single Shell Tank Intrusion Mitigation scope of work (14-CPM-0128, dated May 16th, 2014)

1. Update Section B as follows:

1.1 Incorporate costs and fee for the DNFSB 2012-2 Part 2. The addition of this new scope increases the costs in the amount of $8,296,138 and fee in the amount of $594,447, for a total increase in contract value of $8,890,585. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

DNFSB 2012 - 2 Part 2

SubCLIN	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	$ 1,105,222	$ 4,585,560	$ 980,451	**$ 6,671,233**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$ 170,872	$ 705,124	$ 162,205	**$ 1,038,201**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$ 101,504	$ 359,205	$ 125,995	**$ 586,704**
Subtotal - Net Cost Increase	**$ 1,377,598**	**$ 5,649,889**	**$ 1,268,650**	**$ 8,296,138**
Fee increase (Pool)	$ -	$ -	$ -	**$ 594,447**
Total Net Increase Cost Plus Fee - DNFSB 2012 - 2 Part 2	**$ 1,476,889**	**$ 6,060,316**	**$ 1,353,381**	**$ 8,890,585**

1.2 Incorporate costs and fee for the Small Scale Solids Delivery Testing. The addition of this new scope increases costs in the amount of $2,536,254 and fee in the amount of $188,240, for a total increase in contract value of $2,724,494. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

Small-Scale Solids Delivery Testing

SubCLIN	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$ 245,719	$ 76,342	$ -	**$ 322,061**
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	$ 1,671,121	$ 516,683	$ -	**$ 2,187,804**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$ 22,324	$ 4,066	$ -	**$ 26,390**
Subtotal - Net Cost Increase	**$ 1,939,164**	**$ 597,091**	**$ -**	**$ 2,536,254**
Fee increase (Pool)	$ -	$ -	$ -	**$ 188,240**
Total Net Increase Cost Plus Fee - Small-Scale Solids Delivery Testing	**$ 2,082,927**	**$ 641,567**	**$ -**	**$ 2,724,494**

1.3 Incorporate costs and fee for the Single Shell Tank Water Intrusion Mitigation. The addition of this new scope increases costs in the amount of $4,063,988 and fee in the amount of $228,656, for a total increase in contract value of $4,292,644. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

SST Water Intrusion Mitigation

SubCLIN	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	$ 759,997	$ 1,117,743	$ 1,521,102	**$ 3,398,843**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$ 114,851	$ 169,411	$ 234,309	**$ 518,571**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$ 31,536	$ 37,854	$ 77,184	**$ 146,574**
Subtotal - Net Cost Increase	**$ 906,384**	**$ 1,325,008**	**$ 1,832,596**	**$ 4,063,988**
Fee increase (Pool)	$ -	$ -	$ -	**$ 228,656**
Total Net Increase Cost Plus Fee - SST Water Intrusion Mitigation	**$ 960,636**	**$ 1,405,331**	**$ 1,926,678**	**$ 4,292,644**

1.4 Update Section B, B.4-1 Table to incorporate the above changes from this modification. The definitization of these negotiated contract changes increases costs in the amount of $14,896,380 and fee in the amount of $1,011,343, for a total increase to the contract value in the amount of $15,907,724, as shown in the table below:

Total Increase in Cost and Fee

SubCLIN	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	$ 1,865,219	$ 5,703,303	$ 2,501,553	**$ 10,070,076**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$ 531,443	$ 950,876	$ 396,514	**$ 1,878,833**
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	$ 1,671,121	$ 516,683	$ -	**$ 2,187,804**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$ 155,364	$ 401,126	$ 203,179	**$ 759,668**
Subtotal - Net Cost Increase	**$ 4,223,147**	**$ 7,571,988**	**$ 3,101,246**	**$ 14,896,380**
Fee increase (Pool)	$ -	$ -	$ -	**$ 1,011,343**
Total Net Increase Cost Plus Fee	**$ 4,223,147**	**$ 7,571,988**	**$ 3,101,246**	**$ 15,907,724**

As a result of this modification, the Total Contract Price is changed from $5,550,452,440 to $5,566,360,164. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1 and sub-CLIN 6.1 and Total Contract Price are changed as follows:

FROM:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
CLIN 1	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	204,574,863	221,254,716	198,793,527	624,623,106	174,198,362	166,046,233	340,244,594	1,658,879,465
Base Operations	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,816,466	182,432,238	46,548,788	53,552,083	50,986,222	151,087,093	31,892	32,766	64,658	333,583,989
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,054,671	35,198,550	43,881,512	110,134,733	13,839,905	14,891,495	28,731,400	245,889,381
CLIN 2 SST	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	95,539,148	385,617,456	54,833,374	58,146,987	25,346,561	138,326,922	69,944,891	43,603,204	113,548,096	637,492,473
Retrv. & Closure	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	5,352,252	4,670,579	12,621,925	4,298,041	2,872,326	7,170,368	27,705,290
CLIN 3	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	30,078,107	31,226,916	32,402,677	93,707,701	10,877,864	5,000,841	15,878,705	220,401,820
WTP	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	1,626,854	12,209,864	2,898,476	3,793,856	3,883,757	10,576,089	3,472,296	3,541,720	7,014,017	29,799,970
Support	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,149,629	5,545,353	2,528,162	11,223,144	-791	0	-791	17,965,471
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5	5.1		0	0	0	0	0	0	0	3,680,340	14,120,213	10,853,163	28,653,716	0	0	0	28,653,716
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,918,542	100,406,202	32,544,660	33,104,496	30,127,336	95,776,493	39,565,743	43,484,374	83,050,116	279,232,811
& Welfare Plans	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,022,296	2,145,384,990	544,493,775	589,259,467	530,368,373	1,664,121,615	607,571,844	565,468,270	1,173,040,114	4,988,040,719
Contract	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	79,113,288	TBD	TBD	57,261,392	238,549,374
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,547,100	2,247,559,685	569,566,967	619,259,467	TBD	1,743,234,904	TBD	TBD	1,230,301,505	5,226,590,093
CLIN 7	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
American	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
Recovery and	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
Sub-Totals	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,022,296	2,446,905,337	544,493,775	589,259,467	530,368,373	1,664,121,615	607,571,844	565,468,270	1,173,040,114	5,289,561,066
Totals	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	79,113,288	TBD	TBD	57,261,392	260,891,374
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,547,100	2,571,422,032	569,566,967	619,259,467	TBD	1,743,234,904	TBD	TBD	1,230,301,505	5,550,452,440

TO:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
CLIN 1	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	208,440,082	226,958,020	201,295,080	634,693,182	174,198,362	166,046,233	340,244,594	1,668,949,541
Base Operations	1.2.2	A	0	29,509,488	33,281,799	36,647,881	44,176,825	44,816,466	182,432,238	47,089,231	54,502,959	51,382,735	152,965,925	31,892	32,766	64,658	335,462,821
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,054,871	35,198,550	43,881,512	110,134,733	13,839,905	14,891,495	28,731,400	245,889,381
CLIN 2 SST	2.1	A	0	57,403,088	72,752,511	75,825,974	84,295,755	95,539,148	385,617,456	54,833,374	58,148,987	25,346,581	138,326,922	69,944,891	43,603,204	113,548,096	637,492,473
Retrv. & Closure	2.2	A	0	1,385,857	2,367,273	3,268,018	381,498	512,554	7,912,998	2,599,094	5,352,252	4,670,579	12,621,925	4,298,041	2,872,326	7,170,368	27,705,290
CLIN 3	3.1	A	0	7,973,682	17,498,036	26,512,679	36,030,531	28,740,486	116,815,414	31,749,229	31,743,559	32,402,677	95,895,505	10,877,864	5,000,841	15,878,705	222,589,624
WTP	3.2	A	0	928,408	3,845,935	2,538,028	3,272,674	1,626,854	12,209,864	2,893,476	3,799,858	3,883,757	10,576,089	3,472,298	3,541,720	7,014,017	29,799,970
Support	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,358	2,918,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,988	39,542	6,743,117	3,149,629	5,545,353	2,528,162	11,223,144	-791	0	-791	17,965,471
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplements	4.3	A	0	0	2,798,884	3,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,865	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5	5.1		0	0	0	0	0	0	0	3,680,340	14,120,213	10,853,163	28,653,716	0	0	0	28,653,716
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,317,585	265,598,179	265,598,179
CLIN 6 Pension	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,085	26,918,542	100,406,202	32,700,023	33,505,822	30,330,515	96,536,161	39,565,743	43,484,374	83,050,116	279,992,479
& Welfare Plans	6.2	A	0	71,528,845	148,785,096	96,839,410	79,044,802	122,161,289	518,151,241	123,154,862	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,406
Base	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,022,296	2,145,384,990	548,718,922	596,831,455	533,469,619	1,679,017,996	807,571,844	585,468,270	1,173,040,114	5,002,937,100
Contract	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	80,124,632	TBD	TBD	57,261,392	239,560,718
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,547,100	2,247,559,685	573,792,114	626,831,455	TBD	1,759,142,627	TBD	TBD	1,230,301,505	5,242,497,817
CLIN 7	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
American	7.2	A	0	2,444,842	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
Recovery and	7.3	A	0	3,589,231	20,087,000	26,960,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	826,051	2,980,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA	Contract Cost		0	25,403,895	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
Sub-Totals	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,256,895	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,022,296	2,446,905,337	548,718,922	596,831,455	533,469,619	1,679,017,996	807,571,844	585,468,270	1,173,040,114	5,304,457,447
Totals	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	80,124,632	TBD	TBD	57,261,392	261,902,718
	Contract Price		5,494,000	353,949,928	614,941,072	589,916,153	462,067,780	550,547,100	2,571,422,032	573,792,114	626,831,455	TBD	1,759,142,627	TBD	TBD	1,230,301,505	5,566,360,164

2. Attached to this modification is the replacement page for Section B, page B-6.

3. **FAR 43.204(c)(2) - Contractor's Statement of Release** –

   In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of Defense Nuclear Facilities Safety Board Recommendation 2012-2, Small Scale Solids Delivery Testing, and the Single Shell Tank Intrusion Mitigation, "proposals for adjustment," the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these "proposals for adjustment." Absent of current information with this agreement are contract adjustments required to support modification of the existing ductwork for the addition of flow measurement instruments in the ductwork of the Double Shell Tanks. The contractor reserves its right to a future request for equitable adjustment for these activities including engineering, procurement and installation.

4. **All other Terms and Conditions remain unchanged.**

Attachment 1

DE-AC27-08RV14800, MODIFICATION 322

Replacement Page

(Total: Two (2) including this Cover Page)

- **Section B, Page B-6**

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
CLIN 1 Base Operations	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	206,440,082	226,958,020	201,295,080	634,693,182	174,198,362	166,046,233	340,244,594	1,668,949,541
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,816,466	182,432,238	47,080,231	54,502,959	51,382,735	152,965,925	31,892	32,766	64,658	335,462,821
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,054,671	35,198,550	43,881,512	110,134,733	13,839,905	14,891,495	28,731,400	245,889,381
CLIN 2 SST Retrv. & Closure	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	95,539,148	385,617,456	54,833,374	58,146,987	25,346,561	138,326,922	69,944,891	43,603,204	113,548,096	637,492,473
	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	5,352,252	4,670,579	12,621,925	4,298,041	2,872,326	7,170,368	27,705,290
CLIN 3 WTP Support	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,743,599	32,402,677	95,895,505	10,877,864	5,000,841	15,878,705	222,589,624
	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	1,626,854	12,209,864	2,898,476	3,793,856	3,883,757	10,576,089	3,472,296	3,541,720	7,014,017	29,799,970
	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,149,629	5,545,353	2,528,162	11,223,144	-791	0	-791	17,965,471
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	0	0	0	0	0	0	3,680,340	14,120,213	10,853,163	28,653,716	0	0	0	28,653,716
	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,918,542	100,406,202	32,700,023	33,505,622	30,330,515	96,536,161	39,565,743	43,484,374	83,050,116	279,992,479
	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base Contract Sub-Totals	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,022,296	2,145,384,990	548,716,922	596,831,455	533,469,619	1,679,017,996	607,571,844	565,468,270	1,173,040,114	5,002,937,100
	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	80,124,632	TBD	TBD	57,261,392	239,560,718
	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,547,100	2,247,559,685	573,790,114	626,831,455	TBD	1,759,142,627	TBD	TBD	1,230,301,505	5,242,497,817
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA Sub-Totals	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract Totals	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,022,296	2,446,905,337	548,716,922	596,831,455	533,469,619	1,679,017,996	607,571,844	565,468,270	1,173,040,114	5,304,457,447
	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	80,124,632	TBD	TBD	57,261,392	261,902,718
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,547,100	2,571,422,032	573,790,114	626,831,455	TBD	1,759,142,627	TBD	TBD	1,230,301,505	5,566,360,164