Attachment
to
12-WTP-0340

CONTRACT MODIFICATION NO. 285

(Total number of pages, 4)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1 OF PAGES 4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE (M D Y)	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
285	See Block 16C		

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
U.S. Department of Energy **Office of River Protection** **P. O. Box 450, MS H6-60** **Richland, WA 99352**			

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code)		9A. AMENDMENT OF SOLICITATION NO.
Bechtel National, Inc. **2435 Stevens Center Place** **Richland, WA 99354**	☐	9B. DATED (SEE ITEM 11)
	☒	10A. MODIFICATION OF CONTRACT/ ORDER NO. **DE-AC27-01RV14136** 10B. DATED (SEE ITEM 13) **December 11, 2000**
CODE 396A5	FACILITY CODE 153392068	

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

CHECK ONE	
☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
☒	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: Clause I.82, FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)
☐	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation contract subject matter where feasible.)

Reference Continuation Page(s)
Period of Performance: 12/11/2000 to 8/15/2019

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Frank M. Russo **Project Director**		**Ronnie L. Dawson** **Contracting Officer**	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 10-18-12	16B. UNITED STATES OF AMERICA BY Ronnie L. Dawson (Signature of Contracting Officer)	16C. DATE SIGNED 10/31/12

Purpose of Modification:

The purpose of this modification is to update Contract Section C, *Statement of Work*, and change the due date for Item No. 5.22, *WTP Operational Readiness Support Plan*, in Table C.5-1.1, *Deliverables*, of Contract Section C, *Statement of Work*, Clause C.5, *Description of Contract Requirements and Deliverables*. This modification also updates the table in Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Item 16. These changes are performed under the authority provided by Contract Clause I.82, FAR 52.243-2 *Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)*, at no additional cost to the Government.

Description of Modification:

1. Update Contract Section C, *Statement of Work*, Clause C.5, *Description of Contract Requirements and Deliverables*, Table C.5-1.1, *Deliverables*, Item No. 5.22, *WTP Operational Readiness Support Plan*, as follows:

   FROM:

5.22	WTP Operational Readiness Support Plan (Jointly submitted with Tank Farms Operating Contractor (TOC) as TOC deliverable C.2.3.2-1) (**257**)	Standard 5 [Std, 5 (f) (i)]	A	D	COR	9/30/2012 with updates as required

   TO:

5.22	WTP Operational Readiness Support Plan (Jointly submitted with Tank Farms Operating Contractor (TOC) as TOC deliverable C.2.3.2-1) (**257**)	Standard 5 [Std, 5 (f) (i)]	A	D	COR	9/30/2013 with annual updates thereafter **(285)**

2. Update the table in Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Item 16, and add the advanced agreements on costs related to 2011 safety award to WTP construction site employees and to a stipend for mobile communication devices. Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Item 16, is deleted in its entirety and replaced in full as follows:

TITLE	**REFERENCES**
Offsite Beryllium Medical Exam Costs **(M130)**	CCN 150302 (06-ESQ-166;

	28DEC06)
Relocation Costs Associated with Establishing a Frederick, MD WTP Project Office **(M130)**	Advance Agreement signed by J. J. Short/C. E. Rogers 20JUL06; CCN 143197
Steps to Bring BNI Billings and DOE Financial System into Agreement **(M130)**	Advance Agreement signed by J. J. Short/C. E. Rogers 24JUL06; CCN 143195
Costs Related to Safety Award to WTP Construction Site Employees **(M130)**	Advance Agreement signed by T. M. Williams/N. F. Grover 28NOV07; CCN 169002
Costs Related to WTP College Hire Conference **(M130)**	Advance Agreement signed by T. M. Williams/N. F. Grover 08AUG07; CCN 169228
Costs Related to Per Diem Expenses for Certain Employees **(M130)**	Advance Agreement signed by T. M. Williams/N. F. Grover 03JUL07; CCN 169230
Costs Related to Living Away From Home Option (LAFHO) **(M130)**	Advance Agreement signed by T. M. Williams/N. F. Grover 12DEC07; CCN 169233
Costs Related to Voluntary Protection Program (VPP) **(M133)**	Advance Agreement signed by T. M. Williams/N. F. Grover 20JUN08; CCN 181338
Costs Related to Per Diem Expenses for Specific Employees July 2008 **(M134)**	Advance Agreement signed by T. M. Williams/N. F. Grover 18JULY08; CCN 184046
Construction Project Review Subsistence **(A197)**	Advanced Agreement described in CCN 224972 (27Oct 10) and approved by R. L. Dawson on 04NOV10; 10-AMD-370 (CCN 227552)
Costs Related to 2011 Safety Award to WTP Construction Site Employees **(285)**	Advanced Agreement described in BNI letter CCN 236919, dated July 26, 2011 and approved by R.L. Dawson in ORP letter 11WTP-264 dated July 29, 2011 (CCN 238015).
Costs Related to Stipend for Mobile Communication Devices **(285)**	Advanced Agreement described in BNI letter CCN 245311, dated September 18, 2012 and approved by R.L. Dawson in ORP letter 12-WTP-0312 dated October 2, 2012 (CCN 252582).

3. All other terms and conditions remain unchanged.

4. **Contractor's Statement of Release:** In consideration of the Modification agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in this modification.

(End of Modification)