AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1 OF 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE (M/D/Y)	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
M018	SEE BLOCK 16C	N/A	

6. ISSUED BY CODE

U.S. Department of Energy
Office of River Protection
P. O. Box 450, MS H6-60
Richland, WA 99352

7. ADMINISTERED BY (If other than Item 6) CC

Mr. Jacob Bertram, Contract Specialist
Jacob_Bertram@orp.doe.gov
509 376 4472

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code)

Advanced Technologies and Laboratories
International, Inc. (ATL)
20010 Century Boulevard
Suite 500
Germantown, MD 20874-7114

CODE FACILITY CODE

☐ 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

☒ 10A. MODIFICATION OF CONTRACT/ ORDER NO.

DE-AC27-10RV15051

10B. DATED (SEE ITEM 13)

November 20, 2009

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ____copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).

☒ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
FAR 52.243-2 Changes – Cost Reimbursement

☐ D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return __1__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Following Pages

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Jay Hawkins, President		Susan E. Bechtol, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
ORIGINAL SIGNED BY (Signature of person authorized to sign)	11/1/2010	ORIGINAL SIGNED BY (Signature of Contracting Officer)	11/2/2010

A. The purpose of this bilateral modification is to definitize one change order used under contract modification A001 which authorized the contractor to begin work on American Recovery and Reinvestment Act (ARRA) Projects.

References:

1. Letter, J.G. Hwang, ATL, to S.E. Bechtol, ATL-2010-215, dated October 14, 2010, "Contract Number DE-AC27-10RV15051: Advanced Technologies and Laboratories International, Inc – Proposal for CLIN 06 Contract – American Reinvestment and Recovery Act Funding"
2. Letter, J.G. Hwang, ATL, to S.E. Bechtol, ORP, ATL-2010-167, dated August 19, 2010, "Contract Number DE-AC27-10RV15051 – Proposal for CLIN 6 Contract American Reinvestment and Recovery Act"
3. Letter, S.E. Bechtol, ORP, to J.G. Hwang, ATL, "Contract Number DE-AC27-10RV15051: Response to Proposal in Response to Change Order Modification A001", 10-AMD-340, Dated October 7, 2010
4. E-Mail, J.A. Bertram to J.G. Hwang, dated October 8, 2010, "Suggestions related to CLIN 6"
5. Letter, J.G. Hwang, ATL, to S.E. Bechtol, ORP, ATL-2010-219, "222-S Laboratory Analytical Services and Testing Contract – CLIN 6 – Submittal of Current Cost or Pricing Data"

B. Negotiated Cost and Fee:

The negotiated price for the scope definitized by this modification is:

ARRA Project	Cost	Fee	Total
K East Reactor (1111330)	$173,047.90	$10,031.22	$183,079.12
PFP Demo (1111328)	1,846,132.55	120,374.64	1,966,507.19
Balance of Site (1111329)	3,132,589.20	203,968.14	3,336,557.34
Total	$5,151,769.65	$334,374.00	$5,486,143.65

Fee in the amount of $334,374 will be added to the Performance Evaluation Management Plan (PEMP).

C. This modification hereby modifies Section B, (f) ARRA Analytical Services and testing, CLIN 06 Description:

From:

The performance of CLIN 06 includes the total estimated costs for the performance period from January 3, 2010 through January 2, 2012. The total fee that can be earned (less any adjustment made in accordance with Section B Clause DEAR 952.223-77 Conditional Payment of Fee and Section H Clause Key Personnel), for this CLIN, is to be determined (TBD).

To:

The performance of CLIN 06 includes the total estimated costs for the performance period from January 3, 2010 through September 30, 2011. The total fee that may be earned (less any adjustment made in accordance with Section B Clause DEAR 952.223-77 Conditional Payment of Fee and Section H Clause Key Personnel), for this CLIN, is $334,374.00.

D. This modification does not adjust the amount of funding obligated to date.

E. By signing this modification, the Contractor hereby acknowledges the following:

Contractor's Statement of Release: In consideration of the modification agreed to herein as a complete equitable adjustment for the Contractor's proposal, Reference 2, dated August 19, 2010, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to Contract Modification A001.

F. All other terms and conditions remain the same.

//nothing follows//