AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 | 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
0345	See Block 16C		

6. ISSUED BY CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS
C/O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD
BOISE ID 837290073

CODE 806500521 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800

10B. DATED *(SEE ITEM 13)* 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

See continuation pages.

Payment:
OR for ORP
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 4307
Oak Ridge TN 37831

Period of Performance: 06/20/2008 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*	16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Charles A. Simpson, WRPS Contract Manager	Wade E. Hader
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED 8-19-15
16B. UNITED STATES OF AMERICA *(Signature of Contracting Officer)*	16C. DATE SIGNED 20 Aug 2015

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Purpose of Modification:

The purpose of this supplemental agreement is to definitize the change proposals listed below and incorporate their statements of work as modified through negotiations in accordance with FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984):

- Definitize Change Proposal CP-14-014 for the Department of Energy (DOE) Order (O) 414.1D, *Quality Assurance* (WRPS-1400713 R1, dated May 15th, 2014)
- Definitize Change Proposal CP-15-017 Effluent Treatment Facility (ETF), Liquid Effluent Retention Facility (LERF), and Treatment Effluent Disposal Facility (TEDF) Transition Execution (WRPS-1500233 R1, dated February 25th, 2015)
- Definitize Change Proposal CP-15-010 Waste Treatment and Immobilization Plant (WTP) Fiscal Year (FY) 2015 Design and Operability Support (WRPS-1404234 R1, dated March 17th, 2015)
- Definitize Change Proposal CP-14-035 for the Tank Vapors Phase 1 Corrective Action Plan (CAP) (WRPS-1500266, dated January 15th, 2015)
- Definitize Change Proposal CP-14-045 for the Integrated Disposal Facility (IDF) Performance Assessment (WRPS-1402982 R1, dated October 8th, 2014)

1. Update Section B as follows:

1.1 Incorporate cost and fee for DOE O 414.1D, *Quality Assurance*. The addition of this new scope increases costs in the amount of $4,083,286 and fee in the amount of $283,318 for a total increase in contract value of $4,366,604. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and FY as follows:

CP-14-014 - DOE Order 414.1D	**FY2014**	**FY2015**	**FY2016**	**Total Option Period 1**	**Total Contract Value**
SubCLIN 1.2.1 - Safe, Compliant Operations	$1,002,480	$1,231,450	$943,080	**$3,177,010**	**$3,177,010**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$157,617	$197,627	$156,637	**$511,881**	**$511,881**
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$31,391	$32,825	**$64,216**	**$64,216**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$114,579	$123,040	$92,560	**$330,179**	**$330,179**
Subtotal Cost	**$1,274,676**	**$1,583,508**	**$1,225,102**	**$4,083,286**	**$4,083,286**
Fee increase (pool)	**$0**	**$0**	**$0**	**$283,318**	**$283,318**
Total Increase Cost plus Fee	**$1,274,676**	**$1,583,508**	**$1,225,102**	**$4,366,604**	**$4,366,604**

1.2 Incorporate cost and fee for the ETF, LERF, and TEDF Transition Execution costs. The addition of this new scope increases costs in the amount of $371,297 and fee in the amount of $24,473 for a total increase in contract value of $395,770. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and FY as follows:

CP-15-017 - ETF/LERF/TEDF Transition Execution	FY2014	FY2015	FY2016	Total Option Period 1	Total Contract Value
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$0	$46,339	$0	**$46,339**	**$46,339**
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility	$0	$299,508	$0	**$299,508**	**$299,508**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$0	$25,450	$0	**$25,450**	**$25,450**
Subtotal Cost	**$0**	**$371,297**	**$0**	**$371,297**	**$371,297**
Fee increase (pool)	**$0**	**$0**	**$0**	**$24,473**	**$24,473**
Total Increase Cost plus Fee	**$0**	**$371,297**	**$0**	**$395,770**	**$395,770**

1.3 Incorporate cost and fee for the WTP Fiscal Year 2015 Design and Operability Support. The addition of this new scope increases costs in the amount of $3,315,257 and fee in the amount of $216,682 for a total increase in contract value of $3,531,939. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and FY as follows:

CP-15-010 - Waste Treatment and Immobilization Plant Operability Support - FY15	FY2014	FY2015	FY2016	Total Option Period 1	Total Contract Value
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$0	$413,754	$0	**$413,754**	**$413,754**
SubCLIN 3.2 - WTP Operational Readiness	$0	$2,899,925	$0	**$2,899,925**	**$2,899,925**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$0	$1,577	$0	**$1,577**	**$1,577**
Subtotal Cost	**$0**	**$3,315,257**	**$0**	**$3,315,257**	**$3,315,257**
Fee increase (pool)	**$0**	**$0**	**$0**	**$216,682**	**$216,682**
Total Increase Cost plus Fee	**$0**	**$3,315,257**	**$0**	**$3,531,939**	**$3,531,939**

1.4 Incorporate cost and fee for the Tank Vapors Phase 1 CAP. The incorporation of the cost and fee for this new scope increases costs in the amount of $7,239,244 and fee in the amount of $526,996 for a total increase in contract value of $7,766,241. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and FY as follows:

CP-14-035 - Vapors Response Corrective Actions - Phase 1	FY2014	FY2015	FY2016	Total Option Period 1	Total Contract Value
SubCLIN 1.2.1 - Safe, Compliant Operations	$4,246,603	$1,894,217	$0	**$6,140,820**	**$6,140,820**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$633,488	$279,544	$0	**$913,032**	**$913,032**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$119,271	$66,121	$0	**$185,392**	**$185,392**
Subtotal Cost	**$4,999,363**	**$2,239,882**	**$0**	**$7,239,244**	**$7,239,244**
Fee increase (pool)	**$0**	**$0**	**$0**	**$526,996**	**$526,996**
Total Increase Cost plus Fee	**$4,999,363**	**$2,239,882**	**$0**	**$7,766,241**	**$7,766,241**

1.5 Incorporate cost and fee for the Integrated Disposal Facility (IDF) Performance Assessment. The incorporation of the cost and fee for this new scope increases costs in the amount of $6,620,314 and fee in the amount of $242,950 for a total increase in contract value of $6,863,264. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and FY as follows:

CP-14-045 - Integrated Disposal Facility Performance Assessment (IDF PA)	**FY2014**	**FY2015**	**FY2016**	**Total Option Period 1**	**Total Contract Value**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$10,051	$318,996	$509,257	**$838,303**	**$838,303**
SubCLIN 3.2 - WTP Operational Readiness	$71,232	$2,076,344	$3,330,024	**$5,477,600**	**$5,477,600**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$0	$160,652	$143,759	**$304,411**	**$304,411**
Subtotal Cost	**$81,283**	**$2,555,992**	**$3,983,039**	**$6,620,314**	**$6,620,314**
Fee increase (pool)	**$0**	**$0**	**$0**	**$242,950**	**$242,950**
Total Increase Cost plus Fee	**$81,283**	**$2,555,992**	**$3,983,039**	**$6,863,264**	**$6,863,264**

1.6 As a result of the changes listed in items 1.1 through 1.5 above, the contract cost is increased by $21,629,399 and the fee is increased by $1,294,419 for a total increase of $22,923,818 as shown in the table below:

Total Increase Cost plus Fee	**FY2014**	**FY2015**	**FY2016**	**Total Option Period 1**	**Total Contract Value**
SubCLIN 1.2.1 - Safe, Compliant Operations	$5,249,083	$3,125,667	$943,080	**$9,317,831**	**$9,317,831**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	$801,156	$1,256,260	$665,894	**$2,723,310**	**$2,723,310**
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	$0	$31,391	$32,825	**$64,216**	**$64,216**
SubCLIN 3.2 - WTP Operational Readiness	$71,232	$4,976,270	$3,330,024	**$8,377,526**	**$8,377,526**
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility	$0	$299,508	$0	**$299,508**	**$299,508**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	$233,850	$376,840	$236,318	**$847,009**	**$847,009**
Subtotal Cost	**$6,355,322**	**$10,065,936**	**$5,208,141**	**$21,629,399**	**$21,629,399**
Fee increase (pool)	**$0**	**$0**	**$0**	**$1,294,419**	**$1,294,419**
Total Increase Cost plus Fee	**$6,355,322**	**$10,065,936**	**$5,208,141**	**$22,923,818**	**$22,923,818**

1.7 Contract Value is changed from $5,778,920,731 to $5,801,844,549. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1, sub-CLIN 3.2, sub-CLIN 3.4, sub-CLIN 6.1 and Total Contract Price are changed as follows:

FROM:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
CLIN 1	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	207,857,179	231,885,092	204,676,362	644,418,632	174,198,362	166,046,233	340,244,594	1,678,674,991
Base Operations	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	48,868,606	63,771,444	65,201,538	177,841,588	313,404	32,766	346,170	360,614,735
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,366
CLIN 2 SST	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,460,029	104,793,501	94,862,147	257,115,677	69,944,891	43,603,204	113,548,096	755,385,945
Retrv. & Closure	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,743,599	33,247,769	96,740,596	10,877,864	5,000,841	15,878,705	223,434,715
WTP	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,405,236	4,695,144	3,883,757	18,984,138	3,472,296	3,541,720	7,014,017	39,169,311
Support	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	5,871,811	2,528,162	11,810,453	-791	0	-791	18,552,779
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	32,928,407	36,059,706	35,168,724	104,156,837	39,592,160	43,484,374	83,076,533	287,569,102
& Welfare Plans	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	562,827,430	670,919,085	641,525,788	1,875,272,303	609,773,628	565,468,270	1,175,241,898	5,201,383,470
Contract	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	94,126,213	TBD	TBD	57,374,006	253,674,914
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	587,900,622	700,919,085	TBD	1,969,398,516	TBD	TBD	1,232,615,905	5,455,058,384
CLIN 7	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
American	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
Recovery and	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
Sub-Totals	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	562,827,430	670,919,085	641,525,788	1,875,272,303	609,773,628	565,468,270	1,175,241,898	5,502,903,817
Totals	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	94,126,213	TBD	TBD	57,374,006	276,016,914
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	587,900,622	700,919,085	TBD	1,969,398,516	TBD	TBD	1,232,615,905	5,778,920,731

TO:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
CLIN 1	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	213,106,262	235,010,759	205,619,442	653,736,463	174,198,362	166,046,233	340,244,594	1,687,992,822
Base Operations	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	49,669,763	65,027,704	65,867,431	180,564,897	313,404	32,766	346,170	363,338,045
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,366
CLIN 2 SST	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,460,029	104,793,501	94,862,147	257,115,677	69,944,891	43,603,204	113,548,096	755,385,945
Retrv. & Closure	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,774,990	33,280,594	96,804,812	10,877,864	5,000,841	15,878,705	223,498,932
WTP	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	9,671,414	7,213,782	27,361,663	3,472,296	3,541,720	7,014,017	47,546,837
Support	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	6,171,319	2,528,162	12,109,960	-791	0	-791	18,852,287
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	33,162,258	36,436,546	35,405,043	105,003,846	39,592,160	43,484,374	83,076,533	288,416,111
& Welfare Plans	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	569,182,752	680,985,021	646,733,929	1,896,901,701	609,773,628	565,468,270	1,175,241,898	5,223,012,868
Contract	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	95,420,633	TBD	TBD	57,374,006	254,969,334
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	594,255,944	710,985,021	TBD	1,992,322,334	TBD	TBD	1,232,615,905	5,477,982,202
CLIN 7	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
American	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
Recovery and	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
Sub-Totals	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	569,182,752	680,985,021	646,733,929	1,896,901,701	609,773,628	565,468,270	1,175,241,898	5,524,533,215
Totals	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	95,420,633	TBD	TBD	57,374,006	277,311,334
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	594,255,944	710,985,021	TBD	1,992,322,334	TBD	TBD	1,232,615,905	5,801,844,549

2. Attached to this modification is the replacement page for Section B, page B-6.

3. **FAR 43.204(c)(2) - Contractor's Statement of Release –**

   In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of the "proposals for adjustment" listed below, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these "proposals for adjustment," except for those items specifically noted in the proposal and other items not reasonably contemplated by the parties at the time of proposal definitization.

   - Change Proposal CP-14-014 for the Department of Energy (DOE) Order (O) 414.1D, *Quality Assurance*
   - Change Proposal CP-15-017 Effluent Treatment Facility (ETF), Liquid Effluent Retention Facility (LERF), and Treatment Effluent Disposal Facility (TEDF) Transition Execution
   - Change Proposal CP-15-010 Waste Treatment and Immobilization Plant (WTP) Fiscal Year (FY) 2015 Design and Operability Support
   - Change Proposal CP-14-035 for the Tank Vapors Phase 1 Corrective Action Plan (CAP)
   - Change Proposal CP-14-045 for the Integrated Disposal Facility (IDF) Performance Assessment

4. **All other Terms and Conditions remain unchanged.**

Attachment 1

DE-AC27-08RV14800, MODIFICATION 345

Replacement Page

(Total: Two (2) including this Cover Page)

- **Section B, Page B-6**

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
CLIN 1 Base Operations	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	213,106,262	235,010,759	205,619,442	653,736,463	174,198,362	166,046,233	340,244,594	1,687,992,822
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	49,669,763	65,027,704	65,867,431	180,564,897	313,404	32,766	346,170	363,338,045
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,366
CLIN 2 SST Retrv. & Closure	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,460,029	104,793,501	94,862,147	257,115,677	69,944,891	43,603,204	113,548,096	755,385,945
	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3 WTP Support	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,774,990	33,280,594	96,804,812	10,877,864	5,000,841	15,878,705	223,498,932
	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	9,671,414	7,213,782	27,361,663	3,472,296	3,541,720	7,014,017	47,546,837
	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	6,171,319	2,528,162	12,109,960	-791	0	-791	18,852,287
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	33,162,258	36,436,546	35,405,043	105,003,846	39,592,160	43,484,374	83,076,533	288,416,111
	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base Contract Sub-Totals	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	569,182,752	680,985,021	646,733,929	1,896,901,701	609,773,628	565,468,270	1,175,241,898	5,223,012,868
	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	95,420,633	TBD	TBD	57,374,006	254,969,334
	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	594,255,944	710,985,021	TBD	1,992,322,334	TBD	TBD	1,232,615,905	5,477,982,202
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA Sub-Totals	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract Totals	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	569,182,752	680,985,021	646,733,929	1,896,901,701	609,773,628	565,468,270	1,175,241,898	5,524,533,215
	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	95,420,633	TBD	TBD	57,374,006	277,311,334
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	594,255,944	710,985,021	TBD	1,992,322,334	TBD	TBD	1,232,615,905	5,801,844,549