AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 1

2. AMENDMENT/MODIFICATION NO. 0359

3. EFFECTIVE DATE 12/14/2015

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS
C/O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD
BOISE ID 837290073

CODE 806500521 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800

10B. DATED *(SEE ITEM 13)* 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes-Cost Reimbursement (Aug 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

See continuation pages
Payment:
OR for ORP
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 4307
Oak Ridge TN 37831
Period of Performance: 06/20/2008 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*
Katie Downing, Contracts Manager

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Marc T. McCusker

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED 12/29/15

16B. UNITED STATES OF AMERICA
(Signature of Contracting Officer)

16C. DATE SIGNED 12/29/15

Purpose of Modification:

The purpose of this supplemental agreement is to definitize Change Proposal numbers CP-14-026 – C-107 3rd Technology (WRPS-1401846 R2), CP-15-002 – AN Water Flush System (WRPS-1500406), CP-15-004 – ETF Heat Exchanger Replacement (WRPS-1500204 R1), CP-15-012 - Fall Protection Program Rev 1A (WRPS-1404213 R2), CP-15-029 – White Bluffs 10-Wide Mobile Facility (WRPS-1501083 R1), and CP-15-030 – Gable 10-Wide Mobile Facilities (WRPS-1501084 R1), and incorporate the statements of work as modified through negotiations, documented in accordance with FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984).

1. This modification updates Section B as follows:

1.1 Incorporate cost and fee for the C-107 3rd Technology. The addition of this new scope increases costs in the amount of $9,904,054.75 and fee in the amount of $636,848.79, for a total increase in contract value of $10,540,903.54. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and Fiscal Year (FY) as follows:

CP-14-026 - C-107 Third Technology (WRPS-1401846 R2)	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	412,596.51	766,683.37	83,295.75	**1,262,575.63**
SubCLIN 2.1 - Single Shell Tank Retrieval	2,516,174.33	4,747,660.54	513,757.71	**7,777,592.58**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	327,357.51	482,102.87	54,426.16	**863,886.54**
Subtotal Cost	**3,256,128.35**	**5,996,446.78**	**651,479.62**	**9,904,054.75**
Fee increase (pool)	-	-	-	**636,848.79**
Total Increase Cost plus Fee	**3,256,128.35**	**5,996,446.78**	**651,479.62**	**10,540,903.54**

1.2 Incorporate cost and fee for the AN Water Flush System. The addition of this new scope increases costs in the amount of $1,893,106.21 and fee in the amount of $130,844.71, for a total increase in contract value of $2,023,950.92. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and Fiscal Year (FY) as follows:

CP-15-002 - AN Water Flush System (WRPS-1500406)	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	-	947,155.03	607,795.57	**1,554,950.60**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	-	142,170.90	96,396.55	**238,567.45**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	-	49,835.67	49,752.49	**99,588.16**
Subtotal Cost	**-**	**1,139,161.60**	**753,944.61**	**1,893,106.21**
Fee increase (pool)	-	-	-	**130,844.71**
Total Increase Cost plus Fee	**-**	**1,139,161.60**	**753,944.61**	**2,023,950.92**

1.3 Incorporate cost and fee for the ETF Heat Exchanger Replacement. The addition of this new scope increases costs in the amount of $1,460,718.69 and fee in the amount of $105,543.90, for a total increase in contract value of $1,566,262.59. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and Fiscal Year (FY) as follows:

CP-15-004 - ETF Heat Exchanger Replacement (WRPS-1500204 R1)	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	-	1,225,584.90	-	**1,225,584.90**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	-	182,302.20	-	**182,302.20**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	-	52,831.59	-	**52,831.59**
Subtotal Cost	-	**1,460,718.69**	-	**1,460,718.69**
Fee increase (pool)	-	-	-	**105,543.90**
Total Increase Cost plus Fee	-	**1,460,718.69**	-	**1,566,262.59**

1.4 Incorporate cost and fee for the Fall Protection Program. The addition of this new scope increases costs in the amount of $2,810,488.00 and fee in the amount of $205,127.00, for a total increase in contract value of $3,015,615.00. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and Fiscal Year (FY) as follows:

CP-15-012 - Fall Protection Program Rev 1A (WRPS-1404213 R2)	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	-	759,793.46	1,453,302.11	**2,213,095.57**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	-	115,971.62	237,898.31	**353,869.93**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	-	74,053.19	169,469.32	**243,522.51**
Subtotal Cost	-	**949,818.27**	**1,860,669.73**	**2,810,488.00**
Fee increase (pool)	-	-	-	**205,127.00**
Total Increase Cost plus Fee	-	**949,818.27**	**1,860,669.73**	**3,015,615.00**

1.5 Incorporate cost and fee for the White Bluffs 10-Wide Mobile Facility project, which was cancelled at DOE's direction. Settled on actual cost (WRPS-1505719) for site preparation. The project may potentially be utilized in the future if the need arises. The addition of this new scope increases costs in the amount of $24,370.86 and fee in the amount of $1,661.92, for a total increase in contract value of $26,032.78. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and Fiscal Year (FY) as follows:

CP-15-029 - White Bluffs 10-Wide Mobile Facility (WRPS-1501083 R1)	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	-	19,068.00	-	**19,068.00**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	-	3,090.94	-	**3,090.94**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	-	2,211.92	-	**2,211.92**
Subtotal Cost	-	**24,370.86**	-	**24,370.86**
Fee increase (pool)	-	-	-	**1,661.92**
Total Increase Cost plus Fee	-	**24,370.86**	-	**26,032.78**

1.6 Incorporate cost and fee for the Gable 10-Wide Mobile Facility project, which was cancelled at DOE's direction. Settled on actual cost (WRPS-1505719) for site preparation. The project may potentially be utilized in the future if the need arises. The addition of this new scope increases costs in the amount of $463,492.56 and fee in the amount of $31,272.45, for a total increase in contract value of $494,765.01. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN) and Fiscal Year (FY) as follows:

CP-15-030 - Gable 10-Wide Mobile Facility (WRPS-1501084 R1)	FY2014	FY2015	FY2016	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	-	397,353.28	1,065.31	**398,418.59**
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	-	58,645.42	160.23	**58,805.65**
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	-	6,268.32	-	**6,268.32**
Subtotal Cost	**-**	**462,267.02**	**1,225.54**	**463,492.56**
Fee increase (pool)	-	-	-	**31,272.45**
Total Increase Cost plus Fee	**-**	**462,267.02**	**1,225.54**	**494,765.01**

1.7 As a result of this modification, the Contract Value is increased by $17,667,530 changed from $5,918,246,150 to $5,935,913,680. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 2.1, sub-CLIN 6.1 and Total Contract Price as follows:

FROM:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
CLIN 1	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	215,167,725	287,989,462	234,933,896	738,091,083	179,255,258	166,046,233	345,301,490	1,777,404,339
Base Operations	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	49,979,311	73,007,024	70,506,075	193,492,410	1,122,023	32,766	1,154,789	377,074,176
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,366
CLIN 2 SST	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,460,029	105,671,602	94,862,147	257,993,778	69,944,891	43,603,204	113,548,096	756,264,046
Retrv. & Closure	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,774,990	33,280,594	96,804,812	10,877,864	5,000,841	15,878,705	223,498,932
WTP	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	9,671,414	7,213,782	27,361,663	3,472,296	3,541,720	7,014,017	47,546,837
Support	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	6,171,319	2,528,162	12,109,960	-791	0	-791	18,852,287
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	33,234,142	38,241,779	37,732,085	109,208,006	40,051,082	43,484,374	83,535,456	293,079,194
& Welfare Plans	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	571,625,648	744,626,378	683,014,070	1,999,266,096	616,098,065	565,468,270	1,181,566,336	5,331,701,700
Contract	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	102,675,835	TBD	TBD	57,831,574	262,682,103
Sub-Totals	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	596,698,840	774,626,378	TBD	2,101,941,931	TBD	TBD	1,239,397,909	5,594,383,803
CLIN 7	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
American	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
Recovery and	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
Sub-Totals	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	571,625,648	744,626,378	683,014,070	1,999,266,096	616,098,065	565,468,270	1,181,566,336	5,633,222,047
Totals	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	102,675,835	TBD	TBD	57,831,574	285,024,103
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	596,698,840	774,626,378	TBD	2,101,941,931	TBD	TBD	1,239,397,909	5,918,246,150

TO:

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period						Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
CLIN 1 Base Operations	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	215,167,725	291,338,417	236,996,059	743,502,201	179,255,258	166,046,233	345,301,490	1,782,815,456
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	50,391,908	74,275,888	70,923,825	195,591,621	1,122,023	32,766	1,154,789	379,173,388
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,365
CLIN 2 SST Retrv. & Closure	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	59,976,203	110,419,263	95,375,905	265,771,371	69,944,891	43,603,204	113,548,096	764,041,639
	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3 WTP Support	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,774,990	33,280,594	96,804,812	10,877,864	5,000,841	15,878,705	223,498,932
	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	9,671,414	7,213,782	27,361,663	3,472,296	3,541,720	7,014,017	47,546,837
	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	6,171,319	2,528,162	12,109,960	-791	0	-791	18,852,287
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	33,561,500	38,909,083	38,005,733	110,476,316	40,051,082	43,484,374	83,535,456	294,347,503
	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base Contract Sub-Totals	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	574,881,776	754,659,162	686,281,389	2,015,822,327	616,098,065	565,468,270	1,181,566,336	5,348,257,931
	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	103,787,134	TBD	TBD	57,831,574	263,793,402
	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	599,954,968	784,659,162	TBD	2,119,609,461	TBD	TBD	1,239,397,909	5,612,051,333
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA Sub-Totals	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract Totals	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	574,881,776	754,659,162	686,281,389	2,015,822,327	616,098,065	565,468,270	1,181,566,336	5,549,778,278
	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	103,787,134	TBD	TBD	57,831,574	266,135,402
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	599,954,968	784,659,162	TBD	2,119,609,461	TBD	TBD	1,239,397,909	5,935,913,680

2. Attached to this modification are:

   - Attachment 1 - Replacement Page for Section B, page B-6 and

3. **FAR 43.204(c)(2) - Contractor's Statement of Release –**

   In consideration of the modification agreed to herein as complete equitable adjustments for the incorporation of Change Proposal numbers CP-14-026 – C-107 3rd Technology (WRPS-1401846 R2), CP-15-002 – AN Water Flush System (WRPS-1500406), CP-15-004 – ETF Heat Exchanger Replacement (WRPS-1500204 R1), CP-15-012 - Fall Protection Program Rev 1A (WRPS-1404213 R2), CP-15-029 – White Bluffs 10-Wide Mobile Facility (WRPS-1501083 R1), and CP-15-030 – Gable 10-Wide Mobile Facilities (WRPS-1501084 R1), the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these "proposals for adjustment."

   As a result of the White Bluffs Mobile Facility and Gable 10-Wide Mobile Facility projects being cancelled at DOE's direction, settlement on actual cost for site preparation was captured in this contract modification. Should DOE/WRPS believe a need for mobile office facilities project presents itself in the future, a revised proposal will be presented at that time.

4. **All other Terms and Conditions remain unchanged.**

Attachment 1

DE-AC27-08RV14800, MODIFICATION 359

Replacement Page

(Total: Two (4) including this Cover Page)

- **Section B, Page B-6**

FROM:

Tank Operations Contract No. DE-AC27-08RV14800
Table B.4-1 Contract Cost and Contract Fee

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
CLIN 1 Base Operations	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	215,167,725	287,989,462	234,933,896	738,091,083	179,255,258	166,046,233	345,301,490	1,777,404,339
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	49,979,311	73,007,024	70,506,075	193,492,410	1,122,023	32,766	1,154,789	377,074,176
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,366
CLIN 2 SST Retrv. & Closure	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	57,460,029	105,671,602	94,862,147	257,993,778	69,944,891	43,603,204	113,548,096	756,264,046
	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3 WTP Support	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,774,990	33,280,594	96,804,812	10,877,864	5,000,841	15,878,705	223,498,932
	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	9,671,414	7,213,782	27,361,663	3,472,296	3,541,720	7,014,017	47,546,837
	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,880,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	6,171,319	2,528,162	12,109,960	-791	0	-791	18,852,287
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	33,234,142	38,241,779	37,732,085	109,208,006	40,051,082	43,484,374	83,535,456	293,079,194
	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base Contract Sub-Totals	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	571,625,648	744,626,378	683,014,070	1,999,266,096	616,098,065	565,468,270	1,181,566,336	5,331,701,700
	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	102,675,835	TBD	TBD	57,831,574	262,682,103
	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	596,698,840	774,626,378	TBD	2,101,941,931	TBD	TBD	1,239,397,909	5,594,383,803
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA Sub-Totals	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract Totals	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	571,625,648	744,626,378	683,014,070	1,999,266,096	616,098,065	565,468,270	1,181,566,336	5,633,222,047
	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	102,675,835	TBD	TBD	57,831,574	285,024,103
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	596,698,840	774,626,378	TBD	2,101,941,931	TBD	TBD	1,239,397,909	5,918,246,150

Tank Operations Contract No. DE-AC27-08RV14800

Table B.4-1 Contract Cost and Contract Fee

Table B.4-1 Contract Cost and Contract Fee

			Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
CLIN	Sub-CLIN	Auth	FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
	1.1[1]	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 1	1.2.1	A	0	0	0	0	0	0	0	0	3,348,955	2,062,163	5,411,118	0	0	0	5,411,118
Base Operations	1.2.2	A	0	0	0	0	0	0	0	412,597	1,268,864	417,751	2,099,212	0	0	0	2,099,212
	1.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 2 SST	2.1	A	0	0	0	0	0	0	0	2,516,174	4,747,661	513,758	7,777,593	0	0	0	7,777,593
Retrv. & Closure	2.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 3	3.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
WTP	3.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Support	3.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	3.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 4	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplemental	4.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Treatment	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 5	5.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Early Feed &	5.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Operation of	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
the WTP LAW	5.4		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
CLIN 6 Pension	6.1	A	0	0	0	0	0	0	0	327,358	667,304	273,648	1,268,309	0	0	0	1,268,309
& Welfare Plans	6.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Base	Contract Cost		0	0	0	0	0	0	0	3,256,128	10,032,783	3,267,320	16,556,231	0	0	0	16,556,231
Contract	Available Fee[1]		0	0	0	0	0	0	0	0	0	0	1,111,299	0	0	0	1,111,299
Sub-Totals	Contract Price		0	0	0	0	0	0	0	3,256,128	10,032,783	3,267,320	17,667,530	0	0	0	17,667,530
CLIN 7	7.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
American	7.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Recovery and	7.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Reinvestment	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Act (ARRA)	7.5	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.6	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
ARRA	Contract Cost		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Sub-Totals	Available Fee		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Contract Price		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Contract	Contract Cost		0	0	0	0	0	0	0	3,256,128	10,032,783	3,267,320	16,556,231	0	0	0	16,556,231
Totals	Available Fee[1]		0	0	0	0	0	0	0	0	0	0	1,111,299	0	0	0	1,111,299
	Contract Price		0	0	0	0	0	0	0	3,256,128	10,032,783	3,267,320	17,667,530	0	0	0	17,667,530

TO:

Tank Operations Contract No. DE-AC27-08RV14800

Table B.4-1 Contract Cost and Contract Fee

Table B.4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition	Base Period							Option Period 1				Option Period 2			Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals	Totals
CLIN 1 Base Operations	1.1[1]	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
	1.2.1	A	0	108,317,537	130,557,912	139,669,524	138,592,209	176,874,583	694,011,765	215,167,725	291,338,417	236,996,059	743,502,201	179,255,258	166,046,233	345,301,490	1,782,815,456
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,825	44,811,205	182,426,978	50,391,908	74,275,888	70,923,825	195,591,621	1,122,023	32,766	1,154,789	379,173,388
	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,337,058	37,204,496	44,302,165	112,843,718	13,839,905	14,891,495	28,731,400	248,598,366
CLIN 2 SST Retrv. & Closure	2.1	A	0	57,403,068	72,752,511	75,625,974	84,296,755	94,643,864	384,722,172	59,976,203	110,419,263	95,375,905	265,771,371	69,944,891	43,603,204	113,548,096	764,041,638
	2.2	A	0	1,385,657	2,367,273	3,266,018	381,496	512,554	7,912,998	2,599,094	7,236,260	10,992,074	20,827,428	4,298,041	2,872,326	7,170,368	35,910,793
CLIN 3 WTP Support	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	31,749,229	31,774,990	33,280,594	96,804,812	10,877,864	5,000,841	15,878,705	223,498,932
	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	2,588,147	13,171,157	10,476,468	9,671,414	7,213,782	27,361,663	3,472,296	3,541,720	7,014,017	47,546,837
	3.3	A	0	829,600	3,462,842	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,398	2,916,894	10,440,290	25,277,092	19,707,952	44,985,044	65,660,263
	3.4	A	0	158,274	544,884	1,787,451	4,212,966	39,542	6,743,117	3,410,480	6,171,319	2,528,162	12,109,960	-791	0	-791	18,852,287
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,522	4,988,912	43,196,554
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	2,412	0	0	110,034	375,222	487,668	702,630	0	0	702,630	0	0	0	1,190,298
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	0	0	0	0	0	0	3,680,340	19,693,987	19,768,215	43,142,541	1,893,856	0	1,893,856	45,036,397
	5.2		0	0	0	0	0	0	0	0	0	0	0	22,412,079	22,927,556	45,339,635	45,339,635
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	5.4		0	0	0	0	0	0	0	0	0	0	0	131,280,594	134,314,585	265,595,179	265,595,179
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,065	26,848,072	100,335,732	33,561,500	38,909,083	38,005,733	110,476,316	40,051,082	43,484,374	83,535,456	294,347,503
	6.2	A	0	71,526,845	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	109,913,485	106,516,696	216,430,181	1,081,740,405
Base Contract Sub-Totals	Contract Cost		5,494,000	310,787,683	452,648,115	415,001,865	440,925,030	526,012,575	2,145,375,269	574,881,776	754,659,162	686,281,389	2,015,822,327	616,098,065	565,468,270	1,181,566,336	5,348,257,931
	Available Fee[1]		0	14,902,548	21,704,882	19,899,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	103,787,134	TBD	TBD	57,831,574	263,793,402
	Contract Price		5,494,000	325,690,231	474,352,998	434,901,576	462,067,780	550,537,379	2,247,549,963	599,954,968	784,659,162	TBD	2,119,609,461	TBD	TBD	1,239,397,909	5,612,051,333
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	18,542,771	82,696,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804
	7.3	A	0	3,599,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839
ARRA Sub-Totals	Contract Cost		0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347
	Available Fee		0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000
	Contract Price		0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347
Contract Totals	Contract Cost		5,494,000	336,194,379	582,056,190	561,707,442	440,925,030	526,012,575	2,446,895,616	574,881,776	754,659,162	686,281,389	2,015,822,327	616,098,065	565,468,270	1,181,566,336	5,649,778,278
	Available Fee[1]		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	103,787,134	TBD	TBD	57,831,574	286,135,402
	Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,537,379	2,571,412,310	599,954,968	784,659,162	TBD	2,119,609,461	TBD	TBD	1,239,397,909	5,935,913,680