AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1 OF PAGES 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A370	See Block 16C	06-03RL01830.002	

6. ISSUED BY CODE

U.S. Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, city, county, state and zip code)*

Battelle Memorial Institute
Pacific Northwest Division
Richland, Benton, Washington 99352

CODE FACILITY CODE

(X)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
x	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC06-76RL01830
	10B. DATED *(SEE ITEM 13)* 12/30/64

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See #14 Below

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
x	D. OTHER *(Specify type of modification and authority)* I-70, Obligation of Funds

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

OBLIGATION NOTICE NO. 477

Pursuant to Paragraph (b) of Article B.2 of the Schedule of Contract DE-AC06-76RL01830, the amount obligated by DOE is hereby increased by $49,951,038.51 from $7,012,496,812.14 to $7,062,447,850.65

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Peter E. Rasmussen	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA *(Signature of Contracting Officer)*	16C. DATE SIGNED 12/03/02

FINAL

ACIFIC NORTHWEST NATIONAL LABORATORY

ontract ID: RL01830

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

he obligation effected by this obligation notice is chargeable to the following appropriations available to DOE:

Operating Expenses	Fin Plan RL	Fin Plan RV	*Grand Total*
89X0215.91	$3,352,137.00	$0.00	***$3,352,137.00***
89X0222.91	$13,367,877.00	$0.00	***$13,367,877.00***
89X0224.91	$516,317.00	$0.00	***$516,317.00***
89X0224.92	$269,216.82	$0.00	***$269,216.82***
89X0224.93	$671,154.93	$0.00	***$671,154.93***
89X0224.95	$7,000.00	$0.00	***$7,000.00***
89X0228.91	$341,771.52	$0.00	***$341,771.52***
89X0240.91	$73,082.24	$0.00	***$73,082.24***
89X0240.93	$4,606,393.24	$0.00	***$4,606,393.24***
89X0242.91	$7,592,912.38	$94,000.00	***$7,686,912.38***
89X0243.91	$2,972,551.00	$0.00	***$2,972,551.00***
89X0244.91	$138,000.00	$0.00	***$138,000.00***
89X0250.91	($240.62)	$0.00	***($240.62)***
89X0309.91	$15,948,866.00	$0.00	***$15,948,866.00***
Subtotal - Operating Expenses	$49,857,038.51	$94,000.00	***$49,951,038.51***
TOTAL OBLIGATIONS	$49,857,038.51	$94,000.00	***$49,951,038.51***

he attached schedule identifies FY 2003 Obligation Authority.

FINAL

ACIFIC NORTHWEST NATIONAL LABORATORY

ɔntract ID: RL01830

AMENDMENT OF SOLICITATION/MODIFICATIONOF CONTRACT

ıe obligation effected by this obligation notice is chargeable to the following appropriations available to DOE:

ınds must be controlled within specific limitations required by law and/or at levels directed by the DOE contracting officer. Except as noted below, this ɔcmuent identifies the funding levels with corresponding Budget and Reporting (B&R) numbers and, for construction line items, the Budget Reference ımber that cannot be exceeded. Costs plus commitments at each control point shall not exceed total budget authority (BA) available (Prior year uncosted and rrent fiscal year obligations) AND must be related to DOE authorized work scope. The following B&R numbers have funding ceilings at a lower level as licated below:

CTIVITY	B&R NUMBER	FUNDING CONTROL POINT
ork for other fed. agencies	400000000	By each individual work order from requesting entity.
ork for commercial entities	600000000 650000000	By each individual work order from requesting entity.
ter-DOE work orders	820101000	By each individual work order from requesting entity.

ɔte: For modifications with a net change of $0.00, the modification reflects changes in distribution.