AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 4

2. AMENDMENT/MODIFICATION NO. 0710

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. 17EM000419

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

7. ADMINISTERED BY (If other than Item 6) CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax
Washington Closure Hanford
2620 Fermi Avenue
Richland WA 99354

CODE 167280762 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655

10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) I.70-FAR 52.243-2 Changes - Cost Reimbursement (8/87) - Alt I (Apr 1984)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to definitize Change Order No. WCH-CP-292 R1, entitled "618-11 Burial Ground Remediation," which was submitted to RL on October 7, 2014 (CCN 179138). Contract revisions are detailed on Page 3 of this modification.

Payment:
OR for Richland
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 6017
Oak Ridge TN 37831
Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Scott M. Sax

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED 6/5/18

16B. UNITED STATES OF AMERICA Jenise C. Connerly (Signature of Contracting Officer)

16C. DATE SIGNED 6-6-2018

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-292 R1, the following decreases are hereby made to Contract Target Cost Fee within Contract Line Item No. 1 and 3:

	CLIN 1	CLIN 3	TOTAL
Cost:	$7,673,416	$69,020,859	$ 76,694,275
Fee:	$ 537,139	$ 4,831,460	$ 5,368,599
Total	$8,210,555	$72,326,624	$ 82,062,874

C. Section B, Table B.1, *Incentive Fee Structure,* is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	$2,337,529,756	$ 2,329,856,340	$ (7,673,416)
Target Cost – CLIN 3	$ 113,047,094	$ 44,026,235	$ (69,020,859)
Target Cost – TOTAL	$2,704,150,092	$2,627,455,817	$ (76,694,275)
Target Fee – CLIN 1	$159,279,466	$ 158,742,327	$ (537,139)
Target Cost – CLIN 3	$ 7,911,919	$ 3,080,459	$ (4,831,460)
Target Fee – TOTAL	$184,580,196	$179,211,597	$ (5,368,599)
Maximum Cost Performance Incentive Fee – CLIN 1	$315,566,517	$314,530,606	$ (1,035,911)
Maximum Cost Performance Incentive Fee – CLIN 3	$15,261,357	$5,943,542	$ (9,317,816)
Maximum Cost Performance Incentive Fee – TOTAL	$365,060,262	$354,706,535	$ (10,353,727)

*The base amounts for revisions identified in Table B.1 are from Modification No. 707.

D. The following contract sections will be updated for WCH-CP-292 R1 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost – The following line items will be affected by WCH-CP-292 R1:

- 600 Area – 618-11 Burial Ground Remediation– Fld. Rem. - 618-11 (Descope) (WBS 1.03.14.01.24/.25) – Quantities decreased by 73,782 tons, CLIN 3 Target Cost and Total Target Cost decreased by $52,348,455.
- 600 Area – Fld. Rem. – 600 Area Non Site Support Specific Support (WBS 1.03.14.75.25 / .26 / .27 / .28) – CLIN 3 Target Cost and Total Target Cost decreased by $16,672,404.

- Mission Support/General Support – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – CLIN 1 Target Cost and Total Target Cost decreased by $7,673,416.
- TOTAL – CLIN 1 Target Cost decreased by $7,673,416, CLIN 3 Target Cost decreased by $69,020,859. Total Target Cost decreased by $76,694,275.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope – The following line items will be revised by WCH-CP-292 R1:

   - 600 Area – 618-11 Burial Ground Remediation (CLIN#3) – Remediate Burial Ground 618-11 (WBS 1.03.14.01.24.01) – Y Burial Ground – "De-scoped Mod 710, Change Order 292 R1" added to Column H.
   - 600 Area – 618-11 Burial Ground Remediation (CLIN#3) – Remediate Waste Site - 600-97 (618-11 Borrow Pit) (WBS 1.03.14.01.24.02) – 600-97, 618-11 Borrow Pit – "De-scoped Mod 710, Change Order 292 R1" added to Column H.
   - 618-11 Burial Ground Remediation – Fld. Rem.-600 Area Non Site Specific Support (WBS 1.03.14.75.28.01) – Non Site Specific Support – ""De-scoped Mod 710, Change Order 292 R1" added to Column H.
   - Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) - CP-292 R1 added to Column H.
   - MS/GS-Project Services (WBS 1.06.02.01.01.01) CP-292 R1 added to Column H.
   - MS/GS-ESHQ (WBS 1.06.03.01.01.01) – CP-292 R1 added to Column H.
   - MS/GS-Engineering (WBS 1.06.04.01.01.01) – CP-292 R1 added to Column H.
   - MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – CP-292 R1 added to Column H.
   - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – CP-292 R1 added to Column H.

3. Section C, Table C.1, River Corridor Work Summary, will be revised as follows for WCH-CP-292 R1:
   - The number of waste sites is decreased by one (1) each under Activity 6, "Field Remediation" "Burial Grounds," Summary Column "600 Area," and the "Totals" Column for Activity 6, "Field Remediation" "Waste Sites."
   - The number of waste sites is decreased by one (1) each under Activity 6, "Field Remediation" "Burial Grounds," Summary Column "600 Area," and the "Totals" Column for Activity 6, "Field Remediation" "Burial Grounds."
   - The Total is decreased by two (2) each under the Summary Column "600 Area" and the overall Total for all waste sites and facilities.

E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

F. Change Order 292 Rev. 0 (WCH-CP-292 R1) was submitted by WCH to DOE-RL for consideration via letter (CCN 177450) from S. L. Feaster, WCH, to J. C. Connerly, DOE, on October 7, 2014. Change Order 292 Rev. 1 (WCH-CP-292 R1) was submitted by WCH to DOE-RL for consideration via letter (CCN 179138) from S. L. Feaster, WCH, to J. C. Connerly, DOE, on March 24, 2015. Deductive amounts for waste operations included in the contractor's proposal are not addressed by this negotiated agreement.

G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete equitable adjustment for WCH-CP-292 R1, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 710

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)						
Target Cost	Section I clause entitled FAR 52.216-10 *Incentive Fee*, para. (b)(1)	**$2,329,856,340**	**$0**	**$44,026,235**	**$253,573,242**	**$2,627,455,817**
Target Fee	Section I clause entitled FAR 52.216-10 *Incentive Fee*, para. (b)(2)	**$158,742,327**	**$0**	**$3,080,459**	**$17,388,811**	**$179,211,597**
Estimated Incumbent Employee Pension Costs	Section I clause entitled FAR 52.216-10 *Incentive Fee*, para. (e)(5)	**$50,204,816**	**$0**	**$2,795,184**	**$0**	**$53,000,000**
Chronic Beryllium Disease Prevention Program	Section I clause entitled FAR 52.216-10 *Incentive Fee*, para. (e)(5)	**$5,000,000**	**$0**	**$0**	**$0**	**$5,000,000**
Cost Share Ratio (Govt/ Contractor)	Section I clause entitled FAR 52.216-10 *Incentive Fee*, para. (e)	**80/20**	**80/20**	**80/20**	**80/20**	**80/20**

Schedule Performance Incentive Fee (CLIN 1)

		Date	Amount	Date	Amount	Date	Amount
Completion of Contract Requirements	Fee earned for completion on or before the dates shown:	11/30/2013	$32.8M	7/31/2014	$22.2M	3/31/2015	$10.4M
		12/31/2013	$32.0M	8/31/2014	$20.7M	4/30/2015	$8.9M
		1/31/2014	$31.2M	9/30/2014	$19.3M	5/31/2015	$7.4M
		2/28/2014	$30.4M	10/31/14	$17.8M	6/30/2015	$5.9M
		3/31/2014	$29.6M	11/30/2014	$16.3M	7/31/2015	$4.4M
		4/30/2014	$28.8M	12/31/2014	$14.8M	8/31/2015	$3.0M
		5/31/2014	$28.0M	1/31/2015	$13.3M	9/30/2015	Zero
		6/30/2014	$23.7M	2/28/2015	$11.9M		

Additional Schedule Performance Incentive Fee is available for the following work scope completions:

CLIN 1	324 Facility Surveillance and Maintenance Alternatives Analysis and Alternatives Implementation, and 300-296 Waste Site Design	By 9/30/2016	$1.2M
CLIN 3	618-10 Burial Grounds Remediation (specific limitations to be determined during negotiations)	By 9/30/2016	$2.0M
CLIN 1-A	Key River Corridor Completion Activities	By 9/30/2016	$2.0M

Total Maximum Incentive Fee						
Maximum Cost Performance Incentive Fee	Maximum Total Cost Performance Incentive Fee that may be earned	$314,530,606 (13.5% of Target Cost)	$0 (13.5% of Target Cost)	$5,943,542 (13.5% of Target Cost)	$34,232,388 (13.5% of Target Cost)	$354,706,535 (13.5% of Target Cost)
Maximum Schedule Performance Incentive Fee	Maximum Total Schedule Performance Incentive Fee that may be earned	$38.0M	Zero	$6.0M	Zero	$40.0M
Total Minimum Incentive Fee						
Minimum Cost Performance Incentive Fee	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero
Minimum Schedule Performance Incentive Fee	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero