AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1 OF 1

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE *(M/D/Y)*	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A006	See Block 16C	01RV14136.003	

6. ISSUED BY	CODE	7. ADMINISTERED BY *(If other than Item 6)*	CO
U.S. Department of Energy **Office of River Protection** **P. O. Box 450, MS H6-60** **Richland, WA 99352**			

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP code)*		9A. AMENDMENT OF SOLICITATION NO.
Bechtel National, Inc. **3000 George Washington Way** **Richland, WA 99352**	☐	9B. DATED *(SEE ITEM 11)*
	☒	10A. MODIFICATION OF CONTRACT/ ORDER NO. **DE-AC27-01RV14136**
		10B. DATED *(SEE ITEM 13)* **December 11, 2000**
CODE	FACILITY CODE	

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ____copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(if required)*

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
☐	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
☒	D. OTHER *(Specify type of modification and authority)* See Page 2

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _2__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

See following page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Michael K. Barrett, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY Michael K. Barrett *(Signature of Contracting Officer)*	6-12-01

Block 12 Continuation:

Appropriation Symbol	B&R No.	Dollar Amount
89X0242.91	39EW01J20	$ 55,000,000

Block 13D Continuation:

This modification is entered into pursuant to authority of:

A. Section B, Clause B.2, Obligation and Availability of Funds

B. Section I, Clause I.66, FAR 52.232-22 Limitation of Funds (APR 1984)

Block 14 Continuation:

A. Purpose of the Modification:

Provide an additional obligation of funds in the amount of $55,000,000.

B. Description of the Change:

Clause B.2 Obligation and Availability of Funds the amount shown in paragraph (a) is changed from $211,000,000 to $266,000,000.

C. Contract Value and Contract Funding Summary

Mod. No.	Contract Value						Contract Funding	
	Change			Total				
	Target Cost	Target Fee	Total Contract Value	Target Cost	Target Fee	Total Contract Value	Change	Total
A000	$3,965,000,000	$275,567,500	$4,240,567,500	$3,965,000,000	$275,567,500	$4,240,567,500	$69,000,000	$69,000,000
A002	$0	$0	$0	$3,965,000,000	$275,567,500	$4,240,567,500	$92,000,000	$161,000,000
A004	$0	$0	$0	$3,965,000,000	$275,567,500	$4,240,567,500	$50,000,000	$211,000,000
A006	$0	$0	$0	$3,965,000,000	$275,567,500	$4,240,567,500	$55,000,000	$266,000,000

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Only "AXXX" modifications that affect the Contract Value or Contracting Funding are listed.