**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE 1 OF PAGES 5

2. AMENDMENT/MODIFICATION NO.: 0530

3. EFFECTIVE DATE: See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 893040

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: Keven Mabe
Washington River Protection Solutions LLC
2425 Stevens Center Pl
Richland WA 99354-1874

CODE 806500521 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800

10B. DATED *(SEE ITEM 13)* 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to ((1) definitize the negotiated change for the Tank Farm Upgrades II Errata work scope and updating Contract Section B, (2) correct the total contract value in STRIPES to include the amount definitized in modification 510 in addition to some minor rounding and math errors in other modifications, and (3) correct the FY18 and FY19 amounts listed for the available fee and contract price in Section B, Table B.4-1 that were entered erroneously in modifications 516 and 529.

See continuation pages for further details.

FOB: Destination
Period of Performance: 06/20/2008 to 09/30/2019

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*: Katie Downing Contracts Mgr.

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*: Wade E. Hader

15B. CONTRACTOR/OFFEROR: [signature] *(Signature of person authorized to sign)*

15C. DATE SIGNED: 6/18/19

16B. UNITED STATES OF AMERICA: Wade E. Hader *(Signature of Contracting Officer)*

16C. DATE SIGNED: 18 June 2019

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

## Continuation of Block 14. Description of Amendment/Modification

This modification updates Section B as follows:

1. Incorporate cost and fee for the Tank Farm Upgrades II work scope. The addition of this new scope increases the cost in the amount of $31,580,515.95, and fee in the amount of $2,287,509.81, for a total increase in contract value of $33,868,025.76. The costs and fee are incorporated in the B.4-1 Table by sub-Contract Line Item Number (CLIN), fiscal year (FY), and Option Period shown in the table below.

**Option Period 2**

| Tank Farm Upgrades II Errata (CP-18-006) | FY2017 | FY2018 | Total |
|---|---|---|---|
| SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) | $ - | $ 434,026.15 | $ 434,026.15 |
| SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition | $ - | $ 779,528.67 | $ 779,528.67 |
| SubCLIN 5.1 - Tank Selection, Retrieval, Pretreatment & Feed Delivery Design | $ - | $ 2,186,245.25 | $ 2,186,245.25 |
| SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management | $ - | $ 80,160.41 | $ 80,160.41 |
| **Subtotal Cost** | $ - | **$ 3,479,960.48** | **$ 3,479,960.48** |
| Fee increase (pool) | $ - | $ 254,701.02 | $ 254,701.02 |
| **Total Cost plus Fee** | $ - | **$ 3,734,661.50** | **$ 3,734,661.50** |

**FY2019 Extension**

| Tank Farm Upgrades II Errata (CP-18-006) | FY2019 | Total |
|---|---|---|
| SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) | $ 3,603,528.22 | $ 3,603,528.22 |
| SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition | $ 10,460,391.29 | $ 10,460,391.29 |
| SubCLIN 5.1 - Tank Selection, Retrieval, Pretreatment & Feed Delivery Design | $ 13,747,873.69 | $ 13,747,873.69 |
| SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management | $ 288,762.27 | $ 288,762.27 |
| **Subtotal Cost** | **$ 28,100,555.47** | **$ 28,100,555.47** |
| Fee increase (pool) | $ 2,032,808.79 | $ 2,032,808.79 |
| **Total Cost plus Fee** | **$ 30,133,364.26** | **$ 30,133,364.26** |

2. Correct the FY18 and FY19 amounts listed for the available fee and contract price in Section B, Table B.4-1 that were entered erroneously in modifications 516 and 529. The corrections for each modification can be found in Attachment 3. The corrections do not change the total cost or fee for this contract.

3. As a result of this modification, the Contract Value is changed from $6,830,475,012.63 to $6,864,343,038.39. Section B, Table B.4-1 is changed as follows:

## FROM:

**Table B.4-1 Contract Cost and Contract Fee**

| | | | Transition | Base Period | | | | | | Option Period 1 | | | | Option Period 2 | | | Extension | | Contract Totals |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| CLIN | Sub-CLIN | Auth | FY 2008 | FY 2009 | FY 2010 | FY 2011 | FY 2012 | FY 2013 | Totals | FY 2014 | FY 2015 | FY 2016 | Totals | FY 2017 | FY 2018 | Totals | FY 2019 | Totals | Totals |
| | 1.11 | A | 5,494,000 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 5,494,000 |
| CLIN 1 | 1.21 | A | 0 | 108,317,537 | 130,557,912 | 139,669,524 | 138,592,209 | 176,874,583 | 694,011,765 | 215,393,005 | 262,726,568 | 255,262,185 | 733,381,758 | 300,982,735 | 300,134,611 | 601,117,346 | 308,819,243 | 308,819,243 | 2,337,330,111 |
| Base Operations | 1.22 | A | 0 | 29,509,468 | 33,281,799 | 30,647,681 | 44,176,825 | 44,686,448 | 182,302,220 | 49,776,344 | 63,664,905 | 69,422,347 | 182,863,596 | 83,134,163 | 71,381,583 | 154,515,747 | 84,478,556 | 84,478,556 | 604,160,119 |
| | 1.3 | A | 0 | 18,551,276 | 19,732,180 | 22,296,216 | 23,131,428 | 23,312,148 | 107,023,247 | 31,337,058 | 28,332,863 | 36,917,457 | 96,587,378 | 33,638,932 | 37,130,177 | 70,769,109 | 36,096,849 | 36,096,849 | 310,476,583 |
| CLIN 2 SST | 2.1 | A | 0 | 57,403,068 | 72,752,511 | 75,625,974 | 84,296,755 | 94,643,864 | 384,722,172 | 55,930,407 | 80,664,672 | 57,396,604 | 193,991,683 | 111,781,013 | 71,131,070 | 182,912,082 | 105,974,998 | 105,974,998 | 867,600,934 |
| Retrv. & Closure | 2.2 | A | 0 | 1,385,657 | 2,367,273 | 3,266,018 | 381,496 | 512,554 | 7,912,998 | 2,599,094 | 5,833,999 | 4,947,599 | 13,380,693 | 8,603,388 | 3,455,667 | 12,059,055 | 5,479,730 | 5,479,730 | 38,832,475 |
| CLIN 3 | 3.1 | A | 0 | 7,973,682 | 17,498,036 | 20,512,679 | 36,090,531 | 27,944,842 | 110,019,770 | 31,749,229 | 20,891,238 | 28,897,200 | 81,537,667 | 40,284,182 | 47,644,529 | 87,928,711 | 34,014,224 | 34,014,224 | 313,500,371 |
| WTP | 3.2 | A | 0 | 926,406 | 3,845,905 | 2,538,026 | 3,272,674 | 2,588,147 | 13,171,157 | 10,476,468 | 8,599,876 | 7,592,900 | 26,669,244 | 4,845,337 | 6,996,756 | 11,842,093 | 13,907,124 | 13,907,124 | 65,589,618 |
| Support | 3.3 | A | 0 | 829,600 | 3,462,842 | 2,535,361 | 3,317,522 | 309,606 | 10,454,929 | 3,620,997 | 3,802,246 | 3,160,391 | 10,583,634 | 5,527,186 | 6,245,470 | 11,772,655 | 6,346,838 | 6,346,838 | 39,158,057 |
| | 3.4 | A | 0 | 158,274 | 544,884 | 1,767,451 | 4,212,966 | 39,542 | 6,743,117 | 3,410,480 | 6,409,962 | 23,842,851 | 35,663,293 | 16,195,022 | 16,127,482 | 32,322,504 | 27,409,990 | 27,409,990 | 102,138,905 |
| | 4.1 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| CLIN 4 | 4.2 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Supplemental | 4.3 | A | 0 | 0 | 2,798,664 | 8,547,404 | 976,925 | 4,795,858 | 17,118,850 | 5,053,483 | 6,051,885 | 9,996,859 | 21,102,227 | 0 | 0 | 0 | 0 | 0 | 38,221,077 |
| Treatment | 4.4 | A | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| | 4.5 | | 0 | 2,412 | 0 | 0 | 110,034 | 375,222 | 487,668 | 702,630 | 0 | 0 | 702,630 | 0 | 0 | 0 | 0 | 0 | 1,190,298 |
| CLIN 5 | 5.1 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 3,680,340 | 23,564,930 | 27,530,451 | 54,775,721 | 44,689,876 | 4,741,662 | 49,431,538 | 0 | 0 | 104,207,259 |
| Early Feed & | 5.2 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 63,708 | 63,708 | 0 | 0 | 0 | 0 | 0 | 63,708 |
| Operation of | 5.3 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| the WTP LAW | 5.4 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| CLIN 6 Pension | 6.1 | A | 0 | 14,203,459 | 19,021,014 | 16,942,123 | 23,321,065 | 26,803,599 | 100,291,259 | 33,096,431 | 38,008,638 | 39,491,813 | 110,596,882 | 40,252,018 | 35,593,640 | 75,845,657 | 35,327,316 | 35,327,316 | 322,061,115 |
| & Welfare Plans | 6.2 | A | 0 | 71,526,845 | 146,785,096 | 90,633,410 | 79,044,602 | 122,161,289 | 510,151,241 | 123,154,662 | 118,009,763 | 113,994,558 | 355,158,983 | 54,236,000 | 53,847,000 | 108,083,000 | 44,500,000 | 44,500,000 | 1,017,893,224 |
| Base | Contract Cost | | 5,494,000 | 310,787,683 | 452,648,115 | 415,031,865 | 440,925,030 | 525,047,701 | 2,144,410,395 | 569,980,628 | 668,561,546 | 678,516,922 | 1,917,059,096 | 744,169,851 | 654,429,646 | 1,398,599,497 | 702,354,867 | 702,354,867 | 6,167,917,855 |
| Contract | Available Fee1 | | 0 | 14,902,548 | 21,704,882 | 19,899,711 | 21,142,750 | 24,524,804 | 102,174,694 | 25,073,192 | 30,000,000 | 45,890,628 | 100,963,819 | 44,640,000 | 51,323,000 | 89,795,954 | 41,000,000 | 45,760,344 | 338,694,811 |
| Sub-Totals | Contract Price | | 5,494,000 | 325,690,231 | 474,352,998 | 434,931,576 | 462,067,780 | 549,572,505 | 2,246,585,089 | 595,053,820 | 698,561,546 | 724,407,550 | 2,018,022,915 | 788,809,851 | 705,752,646 | 1,488,395,450 | 743,354,867 | 748,115,212 | 6,506,612,666 |
| CLIN 7 | 7.1 | A | 0 | 18,542,771 | 82,696,778 | 87,820,906 | 0 | 0 | 189,060,455 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 189,060,455 |
| American | 7.2 | A | 0 | 2,444,642 | 15,043,442 | 17,382,721 | 0 | 0 | 34,870,804 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 34,870,804 |
| Recovery and | 7.3 | A | 0 | 3,599,231 | 20,087,000 | 26,950,992 | 0 | 0 | 50,637,222 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 50,637,222 |
| Reinvestment | 7.4 | A | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Act (ARRA) | 7.5 | A | 0 | 820,051 | 2,960,284 | 4,272,691 | 0 | 0 | 8,053,026 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 8,053,026 |
| | 7.6 | A | 0 | 0 | 8,620,572 | 10,278,267 | 0 | 0 | 18,898,839 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 18,898,839 |
| CLIN 8 Contract | 8.1 | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Closeout | | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| ARRA & Contract | Contract Cost | | 0 | 25,406,695 | 129,408,075 | 146,705,577 | 0 | 0 | 301,520,347 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 301,520,347 |
| Closeout | Available Fee | | 0 | 2,853,000 | 11,180,000 | 8,309,000 | 0 | 0 | 22,342,000 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 22,342,000 |
| Sub-Totals | Contract Price | | 0 | 28,259,695 | 140,588,075 | 155,014,577 | 0 | 0 | 323,862,347 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 323,862,347 |
| Contract | Contract Cost | | 5,494,000 | 336,194,379 | 582,056,190 | 561,707,442 | 440,925,030 | 525,047,701 | 2,445,930,742 | 569,980,628 | 668,561,546 | 678,516,922 | 1,917,059,096 | 744,169,851 | 654,429,646 | 1,398,599,497 | 702,354,867 | 702,354,867 | 6,469,439,202 |
| Totals | Available Fee1 | | 0 | 17,755,548 | 32,884,882 | 28,208,711 | 21,142,750 | 24,524,804 | 124,516,694 | 25,073,192 | 30,000,000 | 45,890,628 | 100,963,819 | 44,640,000 | 51,323,000 | 89,795,954 | 41,000,000 | 45,760,344 | 361,036,811 |
| | Contract Price | | 5,494,000 | 353,949,926 | 614,941,072 | 589,916,153 | 462,067,780 | 549,572,505 | 2,570,447,436 | 595,053,820 | 698,561,546 | 724,407,550 | 2,018,022,915 | 788,809,851 | 705,752,646 | 1,488,395,450 | 743,354,867 | 748,115,212 | 6,830,475,013 |

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the B.4 table will be updated accordingly.

**TO:**

**ntract Cost and Contract Fee**

| | | | Transition | Base Period | | | | | | Option Period 1 | | | | Option Period 2 | | | Extension | | Contract Totals |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| CLIN | Sub-CLIN | Auth | FY 2008 | FY 2009 | FY 2010 | FY 2011 | FY 2012 | FY 2013 | Totals | FY 2014 | FY 2015 | FY 2016 | Totals | FY 2017 | FY 2018 | Totals | FY 2019 | Totals | Totals |
| | 1.11 | A | 5,494,000.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 5,494,000.00 |
| CLIN 1 | 1.21 | A | 0.00 | 108,317,536.70 | 130,557,912.35 | 139,669,524.15 | 138,592,208.83 | 176,874,582.93 | 694,011,764.96 | 215,393,004.61 | 262,726,567.76 | 255,262,185.16 | 733,381,757.53 | 300,982,734.68 | 300,134,610.87 | 601,117,345.56 | 308,819,242.65 | 308,819,242.65 | 2,337,330,110.69 |
| Base Operations | 1.22 | A | 0.00 | 29,509,468.03 | 33,281,798.88 | 30,647,681.01 | 44,176,824.67 | 44,586,447.87 | 182,302,220.46 | 49,776,343.96 | 63,664,905.16 | 69,422,345.76 | 182,863,595.87 | 83,134,163.42 | 71,815,609.50 | 154,949,772.92 | 88,082,084.21 | 88,082,084.21 | 606,197,673.46 |
| | 1.3 | A | 0.00 | 18,551,275.94 | 19,732,179.97 | 22,296,215.60 | 23,131,427.69 | 23,312,147.98 | 107,023,247.18 | 31,337,058.29 | 28,332,863.18 | 36,917,456.74 | 96,587,378.22 | 33,638,931.57 | 37,130,176.98 | 70,769,108.55 | 36,096,849.42 | 36,096,849.42 | 310,476,583.37 |
| CLIN 2 SST | 2.1 | A | 0.00 | 57,403,068.25 | 72,752,511.36 | 75,625,973.89 | 84,296,754.53 | 94,643,863.76 | 384,722,171.79 | 55,930,407.30 | 80,664,671.98 | 57,396,603.56 | 193,991,682.84 | 111,781,012.54 | 71,131,069.54 | 182,912,082.08 | 105,974,997.65 | 105,974,997.65 | 867,600,934.36 |
| Retrv. & Closure | 2.2 | A | 0.00 | 1,385,657.11 | 2,367,273.10 | 3,266,017.53 | 381,495.61 | 512,554.22 | 7,912,997.57 | 2,599,094.17 | 5,833,999.36 | 4,947,599.41 | 13,380,692.94 | 8,603,388.40 | 3,455,666.86 | 12,059,055.26 | 5,479,729.65 | 5,479,729.65 | 38,832,475.43 |
| CLIN 3 | 3.1 | A | 0.00 | 7,973,682.21 | 17,498,035.99 | 20,512,678.70 | 36,090,530.97 | 27,944,842.28 | 110,019,770.15 | 31,749,228.75 | 20,891,238.11 | 28,897,199.68 | 81,537,666.54 | 40,264,181.99 | 48,424,057.23 | 88,708,239.22 | 44,474,615.53 | 44,474,615.53 | 324,740,291.44 |
| WTP | 3.2 | A | 0.00 | 926,405.51 | 3,845,904.54 | 2,538,026.40 | 3,272,673.61 | 2,588,147.19 | 13,171,157.25 | 10,476,467.85 | 8,599,876.31 | 7,592,899.69 | 26,669,243.85 | 4,845,337.33 | 6,996,755.68 | 11,842,093.01 | 13,907,123.83 | 13,907,123.83 | 85,589,617.94 |
| Support | 3.3 | A | 0.00 | 829,599.90 | 3,462,842.00 | 2,535,360.67 | 3,317,522.30 | 309,604.57 | 10,454,929.47 | 3,620,996.96 | 3,802,246.18 | 3,160,390.98 | 10,583,634.13 | 5,527,185.69 | 6,245,469.60 | 11,772,655.29 | 6,346,837.82 | 6,346,837.82 | 38,158,056.71 |
| | 3.4 | A | 0.00 | 158,274.43 | 544,883.66 | 1,787,450.73 | 4,212,966.24 | 39,542.16 | 6,743,117.22 | 3,410,479.79 | 8,409,961.89 | 23,842,851.49 | 35,663,293.17 | 16,195,021.87 | 16,127,482.28 | 32,322,504.15 | 27,409,990.28 | 27,409,990.28 | 102,138,904.82 |
| | 4.1 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| CLIN 4 | 4.2 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| Supplemental | 4.3 | A | 0.00 | 0.00 | 2,798,664.23 | 8,547,403.83 | 976,924.69 | 4,795,857.54 | 17,118,850.29 | 5,053,482.96 | 6,051,884.80 | 9,996,859.02 | 21,102,226.78 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 38,221,077.07 |
| Treatment | 4.4 | A | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | 4.5 | | 0.00 | 2,412.22 | 0.00 | 0.00 | 110,034.00 | 375,221.57 | 487,667.79 | 702,630.06 | 0.00 | 0.00 | 702,630.06 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 1,190,297.84 |
| CLIN 5 | 5.1 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 3,680,339.84 | 23,564,930.17 | 27,530,451.26 | 54,775,721.26 | 44,689,875.69 | 6,927,907.74 | 51,617,783.42 | 13,747,873.69 | 13,747,873.69 | 120,141,378.38 |
| Early Feed & | 5.2 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 63,707.85 | 63,707.85 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 63,707.85 |
| Operation of | 5.3 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| the WTP LAW | 5.4 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| CLIN 6 Pension | 6.1 | A | 0.00 | 14,203,458.58 | 19,021,013.58 | 16,942,122.67 | 23,321,065.00 | 26,803,599.43 | 100,291,259.26 | 33,096,431.06 | 38,008,638.02 | 39,491,813.10 | 110,596,882.17 | 40,252,017.68 | 35,673,799.96 | 75,925,817.63 | 35,616,078.22 | 35,616,078.22 | 322,430,037.29 |
| & Welfare Plans | 6.2 | A | 0.00 | 71,526,844.51 | 146,785,095.75 | 90,633,409.75 | 79,044,602.23 | 122,161,289.20 | 510,151,241.44 | 123,154,662.00 | 118,009,762.90 | 113,994,557.70 | 355,158,982.60 | 54,236,000.00 | 53,847,000.00 | 108,083,000.00 | 44,500,000.00 | 44,500,000.00 | 1,017,893,224.04 |
| Base | Contract Cost | | 5,494,000.00 | 310,787,583.39 | 452,648,115.41 | 415,001,864.93 | 440,925,030.40 | 525,047,700.70 | 2,144,410,394.83 | 569,980,627.59 | 668,561,545.82 | 678,516,922.39 | 1,917,059,095.80 | 744,169,850.88 | 657,909,606.22 | 1,402,079,457.10 | 730,455,422.95 | 730,455,422.95 | 6,199,496,370.68 |
| Contract | Available Fee1 | | 0.00 | 14,902,547.54 | 21,704,882.20 | 19,899,710.80 | 21,142,749.79 | 24,524,804.09 | 102,174,694.42 | 25,073,192.00 | 30,000,000.00 | 45,890,628.00 | 100,963,818.85 | 44,640,000.00 | 51,323,000.00 | 90,050,654.59 | 41,000,000.00 | 47,793,152.87 | 340,982,320.73 |
| Sub-Totals | Contract Price | | 5,494,000.00 | 325,690,230.93 | 474,352,997.61 | 434,901,575.73 | 462,067,780.19 | 549,572,504.79 | 2,246,585,089.25 | 595,053,819.59 | 698,561,545.82 | 724,407,550.39 | 2,018,022,914.65 | 788,809,850.88 | 709,232,606.22 | 1,492,130,111.69 | 771,455,422.95 | 778,248,575.82 | 6,540,480,691.41 |
| CLIN 7 | 7.1 | A | 0.00 | 18,542,771.25 | 82,696,777.62 | 87,820,905.94 | 0.00 | 0.00 | 189,060,454.81 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 189,060,454.81 |
| American | 7.2 | A | 0.00 | 2,444,642.06 | 15,043,441.60 | 17,382,720.55 | 0.00 | 0.00 | 34,870,804.21 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 34,870,804.21 |
| Recovery and | 7.3 | A | 0.00 | 3,599,230.55 | 20,086,999.61 | 26,950,992.33 | 0.00 | 0.00 | 50,637,222.49 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 50,637,222.49 |
| Reinvestment | 7.4 | A | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| Act (ARRA) | 7.5 | A | 0.00 | 820,051.41 | 2,960,284.14 | 4,272,690.76 | 0.00 | 0.00 | 8,053,026.31 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 8,053,026.31 |
| | 7.6 | A | 0.00 | 0.00 | 8,620,571.75 | 10,278,267.41 | 0.00 | 0.00 | 18,898,839.16 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 18,898,839.16 |
| CLIN 8 Contract | 8.1 | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| Closeout | | | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| ARRA & Contract | Contract Cost | | 0.00 | 25,406,695.27 | 129,408,074.72 | 146,705,576.99 | 0.00 | 0.00 | 301,520,346.98 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 301,520,346.98 |
| Closeout | Available Fee | | 0.00 | 2,853,000.00 | 11,180,000.00 | 8,309,000.00 | 0.00 | 0.00 | 22,342,000.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 22,342,000.00 |
| Sub-Totals | Contract Price | | 0.00 | 28,259,695.27 | 140,588,074.72 | 155,014,576.99 | 0.00 | 0.00 | 323,862,346.98 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 323,862,346.98 |
| Contract | Contract Cost | | 5,494,000.00 | 336,194,378.66 | 582,056,190.13 | 561,707,441.92 | 440,925,030.40 | 525,047,700.70 | 2,445,930,741.81 | 569,980,627.59 | 668,561,545.82 | 678,516,922.39 | 1,917,059,095.80 | 744,169,850.88 | 657,909,606.22 | 1,402,079,457.10 | 730,455,422.95 | 730,455,422.95 | 6,501,018,717.66 |
| Totals | Available Fee1 | | 0.00 | 17,755,547.54 | 32,884,882.20 | 28,208,710.80 | 21,142,749.79 | 24,524,804.09 | 124,516,494.42 | 25,073,192.00 | 30,000,000.00 | 45,890,628.00 | 100,963,818.85 | 44,640,000.00 | 51,323,000.00 | 90,050,654.59 | 41,000,000.00 | 47,793,152.87 | 363,374,320.73 |
| | Contract Price | | 5,494,000.00 | 353,949,926.20 | 614,941,072.33 | 589,916,152.72 | 462,067,780.19 | 549,572,504.79 | 2,570,447,436.23 | 595,053,819.59 | 698,561,545.82 | 724,407,550.39 | 2,018,022,914.65 | 788,809,850.88 | 709,232,606.22 | 1,492,130,111.69 | 771,455,422.95 | 778,248,575.82 | 6,864,343,038.39 |

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the B.4 table will be updated accordingly.

4. Attached to this modification is the (1) Tank Farm Upgrades FY19 work scope adjustments, (2) replacement page for Section B, page B-6, and (3) corrected B.4-1 tables for modifications 516 and 529.

5. **FAR 43.204(c)(2) - Contractor's Statement of Release –**

   In consideration of the modification agreed to herein as complete equitable adjustments for Contractor's incorporation of the *Tank Farm Upgrades Errata Change Proposal, CP-18-006,* (WRPS-1801616 R2), dated November 15, 2018, with updated work scope information communicated to ORP via *CP-18-006 Tank Farm Upgrades Errata* (WRPS-1801616.4), dated May 16, 2019, and summarized in Attachment 1, "proposal for adjustment," the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributed to such facts or circumstances giving rise to the "proposal for adjustment" except for those exclusions specifically noted in Contractor proposal CP-18-006, WRPS-1801616 R2, and those noted below:

   - None

6. All other Terms and Conditions remain unchanged.