AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO.: 0628

3. EFFECTIVE DATE: See Block 16C

4. REQUISITION/PURCHASE REQ. NO.:

5. PROJECT NO. *(If applicable)*:

6. ISSUED BY — CODE 00601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* — CODE 00601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

CH2M HILL PLATEAU REMEDIATION COMPANY
Attn: Kala Dickerson
2420 Stevens Drive
RICHLAND WA 99352-1659

CODE 805603128 — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.:

9B. DATED *(SEE ITEM 11)*:

x 10A. MODIFICATION OF CONTRACT/ORDER NO.: DE-AC06-08RL14788

10B. DATED *(SEE ITEM 13)*: 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The purpose of this modification is to increase the Not-To-Exceed (NTE) cost authority for Change Order 327, T-Plant Sludge Acceleration.

B. The previous NTE limit of $250,000 was authorized for Change Order 327 by Contract Modification No. 595, dated May 24, 2017. Modification 620, dated August 22, 2017, increased the NTE by $100,000 to $350,000. This modification (628) increases the NTE cost authority for Change Order No. 327 by $1,000,000 for a new total NTE authorized limit of $1,350,000 prior to definitization in accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in writing

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*:

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*: Jenise C. Connerly

15B. CONTRACTOR/OFFEROR — *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA — Signature on File — *(Signature of Contracting Officer)*

16C. DATE SIGNED: 09/21/2017

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	C. This modification does not add additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.81,"FAR 52.232-22 Limitation of Funds (Apr 1984)."				
	There are no other changes to the terms and conditions of the contract.				
	Payment:				
	Period of Performance: 06/19/2008 to 09/30/2018				