AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 0023

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. 18EM003550

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

WASTREN ADVANTAGE, INC.
Attn: STEVE MOORE
1571 SHYVILLE ROAD
PIKETON OH 45661

CODE 786467159 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0003722

10B. DATED *(SEE ITEM 13)* 05/28/2015

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* Net Increase: $1,185,166.65
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-1
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to modify Section H of the contract to update H.02 "Pension and Benefit Plans." Incremental Funding is also added to the contract.

Pursuant to the authority of FAR 52.243-1 "Changes" contract DE-EM0003722 is hereby modified to updated H.02 clause of the contract in order to comply with Department of Energy Acquisition Letter AL-2018-02 "Employee Benefits Cost Study"

Section H Clause H.02 is updated effective on the date of this modification.

Section H is modified to reflect the above changes the Acquisition Letter and revised section H are included in the modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)* Jessica Linton - Prime Contract Manager

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Jaren B. Glover

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED 12/27/17

16B. UNITED STATES OF AMERICA Signature on File *(Signature of Contracting Officer)*

16C. DATE SIGNED 12/19/2017

NAME OF OFFEROR OR CONTRACTOR
WASTREN ADVANTAGE, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Incremental funding via Requisition 18EM03550 increases the funded amount of CLIN 0003 "Base Award Fee" by $185,166.65. From $125,781.55 to $310,948.20. Clin 0006 "Option Year 1 Fixed Services funding is increased by $1,000,000.00 from $2,226,586.48 to $3,226,586.48. There are no other changes. Delivery Location Code: 00603 Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352 US Mark For: Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352 Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 FOB: Destination Period of Performance: 09/21/2015 to 09/21/2018				