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M-016-45: Complete the Interim Remedial Action for the
100 B/C Area

M-016-51: Complete the Interim Remedial Action for the
100 H Area

M-016-94: Complete Interim Remedial Actions at 100-B/C
Area (not covered by M-016-45)

Rev. DRAFT

100-BC-5 Region Groundwater Protection - Pg 1 of 1

100-BC-1&2

River Corridor Project

Complete Source RI Process

M-16-45

100/300 Risk Assessment

Remedial Investigation Report

Waste Site Remediation
RTD Remaining Sites

B Reactor Museum Decision & Associated Layback Waste Site Remediation (TBD)

Prepare & Mobilize New Remedial Action Sub-Contractors

Design 100-C-7, 100-B-27, 100-B-28, Chrome Sites, et al

100-B-27 Chrome Site Characterization

Remediate Chrome Sites

Proposed Plan

100-BC-5

Soil & GW Remediation

CERCLA Assessment
Systematic Planning

Work Plan - Draft A

Work Plan - Rev 0

Remedial Investigation Field Work

Remedial Investigation / Feasibility Study Draft - A

Proposed Plan - Draft A

M-16-94 M-16-51

ROD

O & M Plan

GW Monitoring
(Assumed)

Soil & GW Remediation
Install 2 Wells

Install 2 Wells

2 Intra Schedule Logic
(Page to Page)
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S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Integrated River Corridor Working Schedule Second Quarter 2008

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE

RI / FS Rev 0

Proposed Plan - Rev 0

FS - Feasibility Study
GW - Groundwater
O&M - Operation & Maintenance
RI - Remedial Investigation
ROD - Record of Decision
RTD - Remove, Treat, Dispose


