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Welcome to the webinar! Please stand by while we wait for others to 

join. While waiting… 

1. Be sure to enter your audio PIN so that you can participate in the 

discussion.  

2. You will remain muted until called upon. 

3. Experiencing technical difficulties?  Please call Emily at  

206-743-4454 



Welcome 
 Webinar logistics 

o Raising your hand 

o Asking questions 

o For technical support, call Emily at 206-743-4454 

 For more information 

o http://www.hanford.gov 

 Introductions 
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Webinar Purpose 
 To hear an agency presentation on the Lifecycle Cost & 

Schedule Report 
 

 To identify the salient points in the report relevant for 
the full Board’s review in September.  
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Agenda 
1:oo p.m. Welcome, Introductions, Overview 

1:15 p.m. Lifecycle Cost & Schedule Report  

 Presentation 

 Regulator Perspectives  

 Committee Discussion 

2:30 p.m. Points to cover during the September    
  Board Meeting presentation 

2:50 p.m. Wrap Up – Committee Next Steps 

3:00 p.m. Adjourn 
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Presentation by Shannon Ortiz 
U.S. Department of Energy, Richland Operations Office 
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Hanford Advisory Board 
Budgets and Contracts Committee Meeting 

 
2011 Hanford Lifecycle Scope, 

Schedule and Cost Report 

Shannon Ortiz, Project Manager 

US Department of Energy – 
Richland Operations Office 
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Lifecycle Report Project Team 
– The U.S. Department of Energy, Richland Operations Office (DOE-RL) Project 

Integration and Control (PIC) organization is responsible for Tri-Party 
Agreement (TPA) Milestone M-36-01, 2011 Hanford Lifecycle Scope, Schedule 
and Cost Report (Lifecycle Report) 

 

– The Lifecycle Report is prepared annually, Shannon Ortiz is the DOE-RL Project 
Manager, and the Mission Support Alliance, LLC (MSA) Portfolio Management 
(PFM) organization is the supporting DOE contractor 

2011 Hanford Lifecycle Scope, Schedule and Cost Report 
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Overview 
– On Thursday, August 4, 2011, the DOE released the 2011 Lifecycle Report to the 

public 

– This Lifecycle Report complies with Tri-Party Agreement (TPA) milestone direction, 
and the Project Baseline Summary (PBS) is the central organizing theme 

– The Lifecycle Report reflects all cleanup work that is to be completed by both the 
DOE Office of River Protection and DOE Richland Operations Office through 
approximately 2060, as well as approximately 30 years of site management, or 
long-term stewardship, through 2090 

– The Lifecycle Report supports continued discussions with U.S. Environmental 
Protection Agency (EPA) and Washington State Department of Ecology (Ecology) 
on how and when DOE-RL and DOE Office of River Protection (ORP) will complete 
cleanup, and how milestone changes will affect lifecycle scope, schedule, and cost 

– The Lifecycle Report is for planning purposes only; and costs provided are 
estimates.  The estimated costs shown are in 2010 dollars, which have been 
escalated for inflation 
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Hanford Scope 
‒ The Hanford Site cleanup consists of 

three major components:  1) River 
Corridor, 2) Central Plateau, and 3) 
Tank Waste (the tank waste component 
is contained geographically within the 
Central Plateau).  The Lifecycle Report 
is organized in alignment with these 
components 

‒ The scope of Hanford Site cleanup 
work is broken down into a series of 
PBS’s, 10 for DOE-RL and 2 for DOE-
ORP 
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Hanford Scope (continued) 
– The Lifecycle Report does: 

– Provide project scope, schedule and cost from FY 2011 – FY 2090 for both DOE Hanford offices and will be 
modified annually; 

– Show the remaining estimated cleanup cost for projects; 

– Include post closure long-term stewardship (LTS)/institutional controls, safeguards and security, pension 
costs, community and regulatory agency support; 

– Include regulatory documentation of site cleanup decisions; 

– Reflects tribal and stakeholder views and values; 

– Include actual budget appropriated in FY 2011, the President’s requested budget in FY 2012 and future cost 
estimates that support full compliance. 

– The Lifecycle Report does not: 

– Include DOE operating budget or Tribal Grants; 

– Identify prime contracts; 

– Identify American Recovery and Reinvestment Act (ARRA) funding separately; however, this funding is 
included in FY 11 costs; 

– Show workforce or full time equivalent (FTE) estimates. 
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Hanford Schedule 
– Hanford Site remaining cleanup schedule covers activities for waste cleanup and waste management, 

leading to transition of portions of the site to LTS 

– Figure below depicts the remaining schedule for the primary cleanup components 

– Chapters 4.0 through 7.0 and Appendix E of the 2011 Lifecycle Report, present additional schedule details 
for the River Corridor, Central Plateau, Tank Waste, and Mission Support activities 

– DOE-RL has responsibility for Mission Support activities related to safeguards and security, community and 
regulatory support, Hanford Site infrastructure and services, and LTS.  Mission support activities align with 
the cleanup through FY 2060 and planned LTS period from FY 2061 through FY 2090 

 
FY2010 FY2020 FY2030 FY2040 FY2050 FY2060 FY2070 FY2080 FY2100 FY2090 

River Corridor Cleanup 

Scale dates represent start of fiscal year 

Mission Support Long-Term Stewardship 

Central Plateau Cleanup 

Tank Waste Cleanup 
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Hanford Cost 
– Hanford’s remaining cleanup costs are 

estimated to be about $115 billion 
– DOE-RL scope accounts for about $52 billion or 

about 45% of the total costs 
– DOE-ORP scope accounts for about $63 billion or 

about 55% 

– The 2011 Lifecycle Report includes in-depth 
cost estimates for projects awaiting final 
regulatory decisions 

– For the FY 2011 report, the TPA agencies 
identified 39 cleanup actions for which final 
decisions are needed 

– Two of the 39 were selected for in-depth cost 
estimate alternative analysis in the 2011 report 

– Disposition of 100 Area Surplus Reactors 
– 200-SW-2 Operable Unit Burial Ground 

– The Upper bound cost estimates for these two 
future cleanup actions have not been added to 
the cleanup cost estimates.  Once related 
regulatory decisions are made, the remedy costs 
will be added into the overall cost estimates 

Hanford Site cost estimate  
FY 2011 - FY 2090 $115 billion 

DOE-ORP 

$63 B 

DOE-RL 

$52 B 
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Conclusion 
– The 2011 Lifecycle Report is available on the website at www.hanford.gov and at the 

Public Information Repositories 

– Ongoing input is an important part of the annual report preparation process 

– The 2012 Lifecycle Report is currently underway and will be submitted to EPA and 
Ecology by January 31, 2012 

– Comments received on the 2011 report will influence the 2013 and future Lifecycle 
Reports 

– Feedback is currently being requested on the 2011 Lifecycle Report until November 10, 
2011. All comments need to be submitted in writing to: 

 Shannon Ortiz 

 P.O. Box 550, A5-16 

 Richland, WA  99352 

 E-mail:  LCCSS@rl.gov  

– Questions 

 
     

2011 Hanford Lifecycle Scope, Schedule and Cost Report 
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Perspective from Melinda J. Brown 

Washington Department of Ecology 
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Hanford Lifecycle Report 
 Ecology is pleased to have a comprehensive  tool to 

evaluate all of the Hanford cleanup effort  

 We appreciate the efforts that the RL Project 
Integration and Control and the MSA contractor made 
to organize the report in terms of the Project Baseline 
Summary structure 

o Those PBSs form the structure that the USDOE uses to 
plan cleanup complex-wide 

o They represent multi-year efforts that Congress can fund 
annually but track well over time and see results 
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Hanford Lifecycle Report 
 We share ownership for the contents of the 2011 report 

o Our management team helped to identify many of the 
39 cleanup actions that still require decisions 

o We also helped to select the two cleanup actions that the 
USDOE analyzed in depth  
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Hanford Lifecycle Report 
 Why we are finding the 2011 report useful 

o We can see all of the pieces of cleanup for both RL and ORP 
in one document 

o We understand the assumptions and limitations of the costs 
and schedule estimates 

o We have our first detailed view of a very large task: cleaning 
up 6 different kinds of landfills at Hanford 
 We are especially interested in reviewing the plausible range of 

alternatives for remediation of the 200-SW-2  
 For the first time, we can really see the impacts and costs for cleanup 

alternatives for 6 different categories of landfills in 4 different zones  

o We have a better idea of the upper bound (remove, treat, 
dispose) and three cost models, including costs for excavating 
waste that do not have handling or processing methods at 
Hanford 
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Hanford Lifecycle Report 
 We understand that some reviewers will be frustrated 

because comments will not appear until the FY 2013 
report 
o Work is already underway on the 2012 report 

o The deadline for the report will not change (January 31, 
2012) so receipt of comments by November 10 does not 
allow the USDOE to modify the 2012 report by the 
deadline 

 We know that 2011 and successive reports will help us 
and you to make informed decisions about cleanup 
activities with priority in times of reduced funding 
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Hanford Lifecycle Report 
 We now have a more precise estimate of the cost and 

duration of cleanup than the range that appears in the 
USDOE’s budget requests 

 We can see more precisely what cleanup will be 
affected by lack of funding in FY 2012 

o We can estimate the increase in cost that any delays will 
bring 

o We can see what cleanup activities will be targeted for 
delay and estimate the increased risk to the 
environment and human health 
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Hanford Lifecycle Report 
 We are very interested in your comments as members 

of the HAB and those from members of the public 

 We encourage each of you to read the 2011 report 
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Perspective from Dennis Faulk 

U.S. Environmental Protection Agency 

August 17, 2011       



August 17, 2011       



Lifecycle Scope, Schedule and Cost Report 
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Harold Heacock, Vice-Chair of BCC 

Cathy McCague, Facilitator 

August 17, 2011       



August 17, 2011       


