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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-REA-175, the following increases are hereby made to
Contract Target Cost and Target Fee within Contract Line Item No. 1:

Cost $891,955
Fee $ 62,437

Total $954,392

C. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised
attached Table B.1. Contract replacement page B-18 is included with this modification.
Revisions to Contract Section B, Table B.1, Incentive Fee Structure, are detailed below:

Element From* To Increase
Target Cost — CLIN 1 $1,760,643,843 $1,761,535,798 $891,955
Target Cost — TOTAL $2,127,064,825 $2,127,956,780 $891,955
Target Fee — CLIN 1 $127,180,656 $127,243,093 $62,437
Target Fee —- TOTAL $152,468,764 $152,531,201 $62,437
Maximum Cost
Performance Incentive
Fee— CLIN 1 $237,686,919 $237,807,333 $120,414
Maximum Cost
Performance Incentive
Fee —- TOTAL $287,153,752 $287,274,166 $120,414
*The base amounts for revisions identified in Table B.1 are from Modification No.

390.

D. The following contract sections will be updated for WCH-REA-175 in a future contract
modification to be issued at a later date:

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items
will be affected by REA-175:

e 100-N Area — D4-Remaining Facilities (WBS 1.01.01.06.08) — Baseline Quantity
increased by one facility. CLIN 1 Target Cost and Total Target Cost increased by
$320,056.

e 100-N Area Remaining Sites — D4-Non-Site Specific Support (WBS 1.01.01.75.25) —
CLIN 1 Target Cost and Total Target Cost increased by $77,261.

e 200 Area — Waste Operations — Operations/Disposal/Treatment (CLIN #1) (WBS
1.04.01.02.31/1.04.01.02.32) — Waste Ops-Disposal — Baseline Quantity increased
by 8,215 Tons.

e 200 Area Waste Operations — Transportation (CLIN #1) (WBS 1.04.01.03.37 /
1.04.01.03.38) — Waste Ops-Transportation Routes/Methods and Transportation —
Baseline Quantity increased by 8,215 Tons.
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Surveillance and Maintenance — D4-Management and Support (WBS 1.01.99.01.29)
— CLIN 1 Target Cost and Total Target Cost increased by $400,957.

Mission Support/General Support — Management and Support (WBS
1.06.01/1.06.02/1.06.03/1.06.04/1.06.05/1.06.06) — CLIN 1 Target Cost and Total
Target Cost increased by $93,681.

TOTAL — CLIN 1 Target Cost and Total Target Cost increased by $891,955.

2. Section C, Table C.1, River Corridor Work Summary — Table C.1 will be revised as
follows for REA-175:

The number of facilities is increased by one (1) in the following locations: (1)
Activity 4, “D4 Facilities,” summary column “100 N Area” and (2) the Total column
for Activity 4 “D4 Facilities.”

The Total number of facilities is increased by one (1) under the summary column
“100 N Area.”

3. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The
following line items will be revised or added to Attachment J-1 for REA-175:

NEW — D4 — Remaining Facilities — 100 N Area — D4 Remaining Facilities-1900N
(WBS 1.01.01.06.08.35) — REA-175 — Not in SPIF.

100 Area Remaining Sites — D4-Buildings — D4-Non-Site Specific Support 100 Area
(WBS 1.01.01.75.25.01) - REA-175 has been added to Column H, “Assumed
Activity Status h.”

Surveillance and Maintenance — D4-Management and Support (WBS
1.01.99.01.29.01) - REA-175 has been added to Column H, “Assumed Activity Status
h.”

Mission Support/General Support — MS/GS-Project Integration (WBS
1.06.01.01.01.01) - REA-175 has been added to Column H, “Assumed Activity Status
h.”

Mission Support/General Support — MS/GS-Project Services (WBS 1.06.02.01.01.01)
- REA-175 has been added to Column H, “Assumed Activity Status h.”

Mission Support/General Support — MS/GS-SHQ (WBS 1.06.03.01.01.01) - REA-
175 has been added to Column H, “Assumed Activity Status h.”

Mission Support/General Support — MS/GS-Engineering (WBS 1.06.04.01.01.01) -
REA-175 has been added to Column H, “Assumed Activity Status h.”

Mission Support/General Support — MS/GS-Regulatory Integration and Outreach
(WBS 1.06.05.01.01.01) - REA-175 has been added to Column H, “Assumed
Activity Status h.”

Mission Support/General Support — MS/GS-Office of the Project General Manager
(WBS 1.06.06.01.01.01) - REA-175 has been added to Column H, “Assumed
Activity Status h.”

E. This modification does not obligate additional funds to the contract. Accordingly, work
under the contract, such as that described herein, must be performed within the amount of
funds which have been incrementally allotted to the contract in accordance with Clause 1.57 -
FAR 52.232-22 - Limitation of Funds (Apr 1984).
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G. Contractor Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for WCH-REA-175, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to WCH-REA-175.

There are no other changes to the terms and conditions of the contract.

End of Modification 391
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Section B

Contract No. DE-AC06-05RL14655 391
TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definition/Reference CLIN 1 CLIN 2 CLIN 3 CLIN 4 Total
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
ISection | clause
lentitled FAR 52.216-
Target Cost 10 Incentive Fee, $1,761,535,798 $0 $112,847,740 $253,573,242 $2,127,956,780
ara. (b)(1)
ISection | clause
lentitled FAR 52.216-
Target Fee 10 Incentive Fee, $127,243,093 $0 $7,899,297 $17,388,811 $152,531,201
ara. (b)(2)
Estimated ISection | clause
Incumbent entitled FAR 52.216-
Employee 10 Incentive Fee, $35,880,731 $0 $2,795,184 $0 $38,675,915
Pension Costs ara. (e)(5)
Chronic Beryllium [Section | clause
Disease entitled FAR 52.216-
Prevention 10 Incentive Fee, $5,000,000 $0 $0 $0 $5,000,000
Program ara. (e)(5)
ISection | clause
Cost Share Ratio  entitled FAR 52.216-
(Govt/ Contractor) [10 Incentive Fee, 80720 80120 80120 80120 80120
ara. (e)
Schedule Performance Incentive Fee (CLIN 1)
Date Amount Date Amount Date Amount
10/31/2013 $32.8M 10/31/2014 $16.3M
11/30/2013 $32.0M 11/30/2014 $14.8M
12/31/2013 $31.2M 12/31/2014 $13.3M
1/31/2014 $30.4M 1/31/2015 $11.9M
. Fee earned for 2/28/2014 $29.6M 2/28/2015 $10.4M
Completion of combletion on
Contract or b(—_E)fore the 3/31/2014 $28.8M 3/31/2015 $8.9M
Requirements dates shown: 4/30/2014 $28.0M 4/30/2015 $7.4M
5/31/2014 $23.7M 5/31/2015 $5.9M
6/30/2014 $22.2M 6/30/2015 $4.4M
7/31/2014 $20.7M 7/31/2015 $3.0M
8/31/2014 $19.3M 8/31/2015 $1.5M
9/30/2014 $17.8M 9/30/2015 Zero
Additional Schedule Performance Incentive Fee is available for the following work scope completions:
CLIN 1 324 Facility and Waste Site By TBD date $1.2M
CLIN 3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN 3 618-11 Burial Grounds By 9/30/2015 $4.0M
Total Maximum Incentive Fee
Maximum Cost g"g:t"g‘é’r‘f“ofrﬂ:zce $237,807,333 $0 $15,234,445 $34,232,388 | $287,274,166
Performance Incentive Fee that (13.5% of (13.5% of (13.5% of (13.5% of (13.5% of
Incentive Fee Target Cost) Target Cost) Target Cost) Target Cost) Target Cost)
may be earned
Maximum Total
Maximum Schedule |Schedule
Performance Performance $34.0M Zero $6.0M Zero $40.0M
Incentive Fee Incentive Fee that
may be earned
Total Minimum Incentive Fee
Minimum Cost glg]sltm F:JerTr]fc-Jrr(r)lzzlnce
Performance Incentive Fee that Zero Zero Zero Zero Zero
Incentive Fee
may be earned
Minimum Total
Minimum Schedule |Schedule
Performance Performance Zero Zero Zero Zero Zero
Incentive Fee Incentive Fee that
may be earned
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