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Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to do the following:

1.

3.

4,

Update Section B.2(a), Obligation and Availability of Funds and Contract Value to reflect current
funding totals of the IEWO, insert Total Combined IEWO Funding by IEWO table and reflect
nomenclature change of Inter-Office Work Order.
Update Section C.6, Standard 1, to incorporate the following changes:
a. Update Paragraph C.6 Standard 1 (a)(6) to incorporate correction of Calculated Estimate
at Completion (CEAC) formula.
b. Update Paragraph C.6 Standard 1 (c)(1)(iii) to incorporate revised project risk data
requirements in the Baseline Risk Plan.
c. Update Paragraph C.6 Standard 1 (c)(6) to add items , |, m, n, and o to the list of data
provided in the Electronic Data deliverable.
d. Add paragraph C.6 Standard 1 (d)(8) regarding Preliminary Electronic Data files.
Update Section |, Contract Clauses, 1.85 FAR 52.244-2 Subcontracts (AUG 1998)-Alternate |
(AUG 1998)
Update Section J, Attachment D — Small Business Subcontracting Plan approved May 28, 2009.

Description of Modification:

1. Update Section B.2, Obligation and Availability of Funds and Contract Value to update language
reflecting current funding totals by IEWO. The change is as follows:
FROM:
At the Contractor’s request, DOE has transferred work authority to SRNL totaling
$74,049,617 through Amendment #36 of this IWO.
TO: -
At the Contractor’s request, DOE has transferred work authority to SRNL, SRNS, and
WSRC totaling $74,351,117 through their respective amendments outlined in the table
below. (A151)
The following table is inserted in its entirety into Section B.2(a):
Total Combined IEWO Funding by IEWO (M151)
Through
Amendment # Total
Total IEWO MOSRLEG0 Funding (SRNS/SRNL) 36 $  74,049,617.00
Total IEWO MOSRV00028 Funding (SRNS) 0 $ 115,000.00
Total IEWO MOSRV00036 Funding (WSRC) 2 $ 186,500.00
[Total IEWO Funding By Appropriation Code $74,351,117.00

Update the total obligated amount to the contract. The change is as follows:

FROM:
Accordingly, the total obligated amount to the contract is $5,399,185,441.15

TO:
Accordingly, the total obligated amount to the contract is $5,399,486,941.15 (A151)

Update Section B.2(a) to reflect nomenclature change of Inter-Office Work Order.
The change to paragraph 1 is as follows:
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FROM:

Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

An Inter-Office Work Order (IWQ) has been established for....

TO:

An Inter-Entity Work Order (IEWO) has been established for...(A151)

As a result, all occurrences of the acronym IWO have been replaced with IEWO to reflect the
nomenclature change.

2. Update Section C.8, Standard 1, to incorporate the following changes:

a.

Update Section C.6 Standard 1 (a)(6) to correct the Calculated Estimate at Completion
(CEAC) formula.

The following correction is made to Section C.6 Standard 1 (a)(6)

From:
CEAC = ACWP + (BCPs + BAC - BCWP)/(SPI*CP1)

To:
CEAC = ACWP + ((BCPs + BAC - BCWP)/((SPI+CP1)/2)) (A151)

Update Section C.6 Standard 1 (c)(1)(iii) to mcorpora’te revised project risk data
requirements in Baseline Risk Plan.

The following change is made to Section C.6 Standard 1 (¢)(1)(iii):

From:
Management reserve identification shall be documented by facility.

To:
Project risks shall be identified by facility (A151).

Update Section C.6 Standard 1 (d)(4) Electronic Data to Insert items, |, m, nand o.

The following change is made to Section C.6 Standard 1 (d)(4):
From:

Electronic Data: Earned value data provided via compact disc for the following:

(a) Engineering Performance and Progress Report data files; (b) Quantity Unit Rate
Report data files; (c) COBRA data files and reports; (d) baseline schedule; (e) current
schedules; (f) Cost and Commitment Log; (g) Equipment Management System database;
(h) Inception to Date Report for Permanent Plant Equipment Awards (i) Bechtel
Estimating Tool Kit (BETK); (j) Commaodity Curves; and (k) Special Purpose Charge Code
Activity Log for all Not to Exceed Contracting Officer Authorizations. Earned value data is
to be provided on the last Wednesday of the month following the data cutoff to the
Contracting Officer and the Contracting Officer’'s Representative (Table C.5-1.1,
Deliverable 1.12).
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To:

Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

Electronic Data: Earned value data provided via compact disc for the following:

(a) Engineering Performance and Progress Report data files; (b) Quantity Unit Rate
Report data files; (c) COBRA data files and reports; (d) baseline schedule; (e) current
schedules; (f) Cost and Commitment Log; (g) Equipment Management System database;
(h) Inception to Date Report for Permanent Plant Equipment Awards; (i) Bechtel
Estimating Tool Kit (BETK); (j) Commodity Curves; (k) Special Purpose Charge Code
Activity Log for all Not to Exceed Contracting Officer Authorizations ; (1) Earned Purchase
Order Value (EPOV) data; (m) Engineering Job hour Variance Analysis Reports; (n) Work
Package variance analyses, as available; and (o) Area and Project Review presentation
packages. Earned value data is to be provided on the last Wednesday of the month
following the data cutoff to the Contracting Officer and the Contracting Officer’s
Representative (Table C.5-1.1, Deliverable 1.12). (A151)

d. Add paragraph C.6 Standard 1 (d)(8) regarding Preliminary Electronic Data files.

8.

The following paragraph is added in full as Section C.6 Standard 1 (d)(8):

Preliminary Electronic Data Files: Each month the contractor shall provide

preliminary earned value data by electronic submittal (either email or eRoom) upon
availability of the “EAC Final” Cobra data, to support DOE preparation of the IPABS and
PARS reporting to DOE-HQ. The following reports are to be provided in the preliminary
submittal, in addition to being included in final form in the official Electronic Data submittal
discussed in paragraph (d)(4): (a) Contract Performance Report (CPR)-Format 1; (b)
CPR-Format 2; (c) Allocated CPR; and (d) EVMS Data Spreadsheet (A151).

3. Update Section |, Contract Clauses, 1.85 FAR 52.244-2, paragraph (e)(2)-Subcontracts (AUG
1998) - Alternate | (AUG 1998) to reflect current consent thresholds applicable to new awards.

The following change is made to section 1.85, paragraph (e)(2):

From:

2

To:

)

A consent threshold is applicable to new awards ("Rev. 0") greater than
$25,000,000, effective January 22, 2008. (M107) (M118)

A consent threshold is applicable to new awards (Rev. “0”) according to the
following time periods/values:

(i) From Contract award through June 25, 2007: NONE

(i) From June 26, 2007 (Mod M107) through January 21, 2008: New
awards greater than $10,000,000.

(iii) From January 22, 2008: New awards greater than $25,000,000.
(Mod M118})

(NOTE: this value is a DOE Headquarters requirement.)
(iv) From July 15, 2009: For new awards greater than $10,000,000 up
to $25,000,000, the ORP Contracting Officer has the option to

select potential awards for further review and consent.

NOTE: ORP C.O. review response will be within one week of receipt of
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Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

the consent package; the >$25,000,000 Headquarters mandatory
consent threshold still remains in effect. (A151)

4. Update Section J, Attachment D — Small Business Subcontracting Plan.

The following will replace in full Section J, Attachment D:
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Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

Waste Treatment Plant Project

SMALL BUSINESS SUBCONTRACTING PLAN

L. Name of Prime Contractor: Bechtel National, Inc. (BNI)
Address: 2435 Stevens Center Place
' Richland, WA 99354

2. Prime Contract Number: DE-AC27-01RV 14136
Total Estimated Contract Cost (TECC): $10,446,498,000
Contract Period of Performance: 12/11/2000 through 8/15/2019
Place of Performance: Hanford Site, Richland, WA

Description of Contract Requirements: Bechtel National, Tne. is leading a project to design, build and start up the world's largest
complex of waste treatment facilities. The plant will use a process known as vitrification to immobilize some of the 53 million
gallons of chemical and radioactive waste now stored in Hanford’s 177 aging tanks. The project team is divided into

Engineering, Construction, Operations and Business areas.

In execution of BNDs responsibilitics under the contract for the Waste Treatment Plant Project, BN will comply with Public Taw
95-507, FAR 52.216-8 and 52.219-9 and DEAR 952.219-9 to maximize the utilization of small business concerns for purchasing
goods and services. Tn compliance with DOE Acquisition Letter 2005-06, dated 3/11/05. the subcontracting base excludes
subcontracts involving performance outside of the U.S, and purchases from Bechtel Corporation and its affiliates. Data sources
will be the Bechtel Procurement System (BPS), the Beard System (SAM) and the Bechiel Accounts Payable Systen.

The following plan provides our Small Business Subcontracting Plan as a percent of the total planned subcentracting effort and

the subcontracting effort available:

Total estimated dollars available for subcontracting:

$4,754,549,000

Subeontracting Planuned Percentage of Total
Dollar Amount Estimated Subcontracting

Category Effort

] [7A
Total planned and available for subcontracting to SB concerns L2 BN i
Total plan‘lﬂlcd and aymlable for subcontracting to SDB $ 166,409.215 1.5%
concerns (included in SB concern numbers)
Total plam.xed and d.vzulabk for subcontracting to WOSB $ 190,181,960 4.0%
concems (Included in SB concern numbers)
Total plfmped and ayallable for subconiracting to HUBZone SB $ 76,072,784 16%
concerns (included in SB concern numbers)
Total planned and available for subcontracting to Native
American Owned business concerns {(included in SB concern $ 47,545,490 1.0%
numbers)
Total planned and available for subcontracting to Veteran-

2 5.0%

owned SB concerns (included in SB concern numbers) 4 234,105350 0%
"Total planned and available for subcontracting to Service-
Disabled Veteran-owned SB concerns {inchided in $B concern | § 7,131,824 3.15%
numbers)
Total (lollgrs for Tﬁubcommctmg to Washmgto'n imq Oregon $1,664.092,150 35.0%
based business (includes large and small business)

Page 1 of 5
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Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN
3. Potential Subeontracting Opportunities for Small Business
Items to be subcontracted under this contract and the types of business supplying them ate:
Subcontracting ltems Large Small | Disadvantaged | Woman- | HUBZone | Veteran- | Service
Business | Business Small Owned Small Owned Disabled
Business Small Business Simall Veteran-
Business Business | Owned
Construction X X X X X X X
Roofing/Siding X X X X
Arehitectural Specialties/ X X X X X
Casework
NDE/other Testing X X
Equipment/Piping Insulation X X X X
Surfucing/Paving X
Surveying X X X X X X
Elevators X
Gas Systems X
Transportation/Freight X X
Misc Construction Services X X X X X X X
Mise Construction Equip X X X X X X X
Pipe/Valves/Fittings X X X X X X X
Civil/Structural/Architectural X X X X X X
Concrete Anchors X X X X
Fabricated Metal Embeds X
Electrical X X X X X X
Fiber OpticiPower Cable X X X X X X
118 Fused Pancls X
Through Wall Lighting X X X
nstrumentation & Controls X X X X X X
Laboratory Equipment X X X X X X
Flow Instruments X X
Process Gauges X X
Instrument Hoses X X X X
Transmitters X X
Cesimm/dir/Seismic/ X X X X
Contamination Monitors
Jumpers/Melter X X X X X
Rigid Process Jumpers/Fab X
Pulse Pot Frames X
Gaskets/Connectors X X X X X
Heat Exchangers X X X X X
Mechanical HVAC X X X X X X X
Cranes/Lift Beams X X
Pressure Vessels/Pumps X X X X X X X
Metal Fabrication X X X X X X X
Piping Racks/Specialty ltems X X X X X X
Chiller Plant/Cooling Tower X X X X X X X
Bulges/dbsorbers/Tunks X X X X X X %
HEPA/line Filters X X X X
DemisterstHumidifiers X X
Expansion Joints/Compressors X X X
Chemicals/Storage X X X X X
Technical/Engineering X X X X X 3
Services & Office Products
Page 2 of §
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Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

4, Method Used to Develop Subcontracting Goals
The method used to develop the subcontracting goals for small business (SB), small disadvantaged business (SDB), woman-owned
small business (WOSB), HUBZone small business (HUBZone), veteran-owned smal] business (VOSB) and service-disabled veteran-
owned small business (SDVOSB) concerns is described as follows:
To establish our subcontracting goals and commitments, we gathered available WTP infonmation, forecast probable acquisition needs,
and analyzed project estimates. We also used our collective DOE experience to determine potential requirements and contingencies.
Our subcontracting goals are both realistic and attainable. The goals will be reached by:

o Utilizing acquisition procedures to ensure small business concerns participation.

»  Requiring the inclusion of appropriatc small business concerns participation as a proposal/bid requirement in future

procurements.

5. Methods Used to Identify Potential Sources for Solicitation
The method used to identify potential sources for solicitation purposes is as follows:
+  Utilize the Central Contractor Registration (CCR) Dynamic Small Business Search Database formerly known as the U.S.
Small Business Administration’s PRO-Net supplier database.
¢ Utilize Bechtel’s Global Supplier Information System. (GSIS)
e Coordinate with other DOE Hanford Site Prime Contractors to seek information on small, small disadvantaged, woman-
owned, HUBZone, veteran-owned and service disabled veteran owned small businesses
«  Coordinate with the State and Regional Small Business Administration representatives and resources.
« Participate in various regional small, small disadvantaged, woman-owned, HUBZone, veteran-owned and service disabled
veteran owned small businesses trade associations.
e Sponsor and participate in trade fairs to inform small, smalt disadvantaged, woman-owned, HUBZone, veteran-owned, and
service disabled veteran-owned small businesses about upcoming procurement opportunities.

6. Indirect Costs

Indirect costs are { ) are not {X) included in the above goals. If indirect costs have been included, describe the method used to
determine the proportionate share of such costs to be allocated as subcontracts to small, small disadvantaged, woman-owned,
HUBZone, veteran-owned, and service disabled veteran-owned small business concerns.

7. Administrator of Small Business Subcontracting Plan
The following individual will administer the subcontracting program:

Name: Scott Harrison, Manager, Procurement & Subcontracts
Address: 2435 Stevens Center Place
Richland, WA 99354
Telephone: (509) 371-2931 s
Email: swharris@bechtel.com

This individual’s specific dutics as they relate to the firm’s subcontracting program are as follows. General overall responsibility
for review and monitoring execution of the plan including but not limited to:,

¢ Ensure that source lists of potential subcontracts for which goals are established herein are maintained.

+  Ensure that procurement packages are structured to permit small, small disadvantaged business, woman-owned, HUBZone,
veteran-owned, and service disabled veteran-owned small business concerns to participate to the maximum extent possible.

e When the number of prospective sources is not adequate, seek out other SB concerns through the use of mass media tools
such as internet bulletin boards;

o Mentor SB’s currently under subcontract, enhancing their ability to provide timely, cost-effective, quality services;

»+  Attend SB training, monitor program changes to ensure compliance - review, revise, amend applicable procedures;

e Advise other personnel of the purposes of this program and ensure adequate support by all concerned.

+  Maintain records showing Bechtel's performance compared with the goals established herein and submit information on the
forms specified in the contract in a timely manner.

¢ Established liaison with the Small Business Administration and representatives to obtain assistance in finding competent -
small, small disadvantaged business, woman-owned, HUBZone, veteran-owned, and service disabled veteran-owned small
business concems for this and future work.

e Coordinate with other Hanford Site Prime Contractors to secure data on small, small disadvantaged, woman-owned,
HUBZone, veteran-owned, and service disabled veteran-owned small businesses and their capabilities.

¢ Report to the WTP Project Director on the progress made towards meeting the Stnall Business Subcontract Plan goals and
identification of action items to continuously improve on the plan.

Page 3 of 5
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Contract No. DE-AC27-01RV14136
Mecdification No. A151
SF-30 Continuation

Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

8 Implementation
The following efforts will be made to assure that small, small disadvantaged, woman-owned, HUBZone, veteran-owned, and service
disabled veteran-owned small business concerns will have an equitable opportunily to compete for subcontracts:

(a) Identify known potential sources as large concerns, small business, small disadvantaged business, woman-owned small
business, HUBZone small business, veteran-owned small business, and service disabled veteran-owned small business
concemns.

(b) Include small, small disadvantaged, woman-owned, HUBZone, veteran-owned, and service disabled veteran-owned small
business concerns in Request for Proposals where such concerns are known to exist and are qualified to supply the item(s) or
service being procured.

(c) Assist all small business concerns in providing management counseling on request.

(d) Provide sufficient bid solicitation time for preparation of proposals, quantities, specifications, and delivery schedules to
facilitate participation. }

(e) Participate in small business, small disadvantaged business, woman-owned business, HUBZone, veteran-owned smail
business, and service disabled veteran-owned small business trade fairs and conferences. Provide promotional activities,
which increase community awareness of subcontracting opportunities.

() Prepare work scopes to develop opportunities, which can be bid and executed by all small business concerns.

(g) Maintain good working relationships with Small Business Administration representatives to obtain assistance and
coordination in finding capable SB’s;

9. Subcontract Flow-Down

The clause entitled “Utilization of Small Business Concerns™ will be included in all subcontracts that offer further subcontracting
opportunities and all subcontractors (except small business concerns) who receive subcontracts in excess of $550,000 (34,000,000 for
consiruction of any public facility) will be required to adopt a similar plan.

10. Reports, Studics, and Surveys

The Offeror/Subcontractor will cooperate in any studies or surveys as may be required; submit periodic reports in order to allow the
Government to determine the exten! of corapliance with the subcontracting plan; submit the “Individual Subcontracting Report” (ISR),
and “Summary Subcontracting Report” (SSR) in accordance with the instructions on the Electronic Subcontracting Reporting System
(eSRS) website at www.esrs.zov; and ensure that its subcontractors agree fo submit reports online utilizing eSRS.

1SR data must be submitted online at www.esrs.gov on a semi-annual basis on or before April 30 and October 31. SSR data must be
submitted online at www.ests gov on or before October 31.

11. Records
The types of records that will be maintained to demonstrate the procedures adopted to ensure compliance with the requirements and
goals of the Small Business Subcontracting Plan include:

a.  Source lists (e.g., CCR’s Dynamic Small Business Search database, formerly PRO-Net), guides, and other data that identify
small business, small disadvantaged business, woman-owned small business, HUBZone small business, veleran-owned small
business and service-disabled veteran-owned small business concerns.

b. Organizations contacted in an attempt to locate sources that are small business, small disadvantaged business, woman-owned
small business, HUBZcne small business, veteran-owned small business or service-disabled veteran-owned small business
concerns,

¢. Records on each subcontract solicitation resulting in an award of more than $ 100,000, indicating:
e Whether small business concerns were solicited and, if not, why not;
¢ Whether small disadvantaged business concerns were solicited and, if not, why not;
o Whether woman-owned small business concemns were solicited and, if not, why not;
s Whether HUBZone small business concerns were solicited and, if not, why not;
o Whether Native-American small business concerns were solicited and, if not, why not
¢ Whether veteran-owned small business concerns were solicited and, if not, why not;
s Whether service-disabled vc;eran'owned small business concerns were solicited and, if not, why not; and

¢ Ifapplicable, the reason award was not made to a small business concern.

Page 4 of §
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Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

Signed: {/M//é A Lt Date:

Records of any outreach efforts to contact:
+ Trade associations
« Business development organizations

s Conferences and trade fairs to locate small business, small disadvantaged business, woman-owned small business,
HUBZone small business, veteran-owned small business and service-disabled veteran-owned small business
sources. ’

Records of internal guidance and encouragement provided to acquisition personnel through:
¢ Workshops, seminars, training, etc.
+  Monitoring performance to evaluate compliance with the program’s requirements.

On a contract-by-contract basis, records to support award data submitted, including the name, address, and business size of
each subcontractor.

03”/66/0?

Typed Name: T. Feigenbaum

Company:  Bechtel National, Inc., Waste Treatment Plant Project

Plan Accepted b{

Project Director

(DOE OI%P ‘,anfacting Officer)

o

L e A
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5.

6.

Contract No. DE-AC27-01RV14136
Modification No. A151
SF-30 Continuation

All other terms and conditions remain unchanged. Bechtel National, Inc. is responsible for only
those changes outlined in this SF30 modification.

Contractor's Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for the changes, the Contractor hereby releases the Government
from any and all liability under this contract for further equitable adjustments attributable to such
facts or circumstances giving rise to the changes.
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