AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.  A061

3. EFFECTIVE DATE  (M/D/Y)  See Block 16C

4. REQUISITION/PURCHASE REQ. NO.  06RV14136.007

5. PROJECT NO.  (If applicable)

6. ISSUED BY

7. ADMINISTERED BY  (If other than Item 6)

U.S. Department of Energy
Office of River Protection
P. O. Box 450, MS H6-60
Richland, WA 99352

8. NAME AND ADDRESS OF CONTRACTOR

Bechtel National, Inc.
2435 Stevens Center Place
Richland, WA 99352

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED  (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ ORDER NO.

DE-AC27-01RV14136

10B. DATED  (SEE ITEM 13)

December 11, 2000

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (if required)

01250 1111183 $20,000,000

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES  (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).

☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:

☐ D. OTHER  (Specify type of modification and authority)

Clause B.2 “Obligation and Availability of Funds”; Clause I.66 “FAR 52.232-22 Limitation of Funds”

E. IMPORTANT:  Contractor ☒ is not, ☐ is required to sign this document and return ___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The amount of funds obligated by DOE in Section B, Clause B.2 is hereby increased by $20,000,000.00 from $3,426,649,044.42 to $3,446,649,044.42. The obligated funds are allocated to the LAW Fund (01250 1111183). See page 2 for additional description.

15A. NAME AND TITLE OF SIGNER  (Type or print)

J. J. Short, Contracting Officer

15B. CONTRACTOR/OFFEROR

16A NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

2/23/06
Purpose of Modification:

The purpose of the modification is to obligate additional funds in the amount of $20,000,000.00.

Description of Modification:

1. The Table in Clause B.2(a), “Obligation and Availability of Funds”, is deleted in its entirety and replaced with the following:

<table>
<thead>
<tr>
<th>Description</th>
<th>Appropriation Symbol</th>
<th>B&amp;R No. (Control Point)</th>
<th>Budget Authority</th>
<th>(A061)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1250</td>
<td>1110401 (39EY12440)</td>
<td>$3,004,219,731.42</td>
<td></td>
<td></td>
</tr>
<tr>
<td>1250</td>
<td>1111088 (39EY70000)</td>
<td>$138,251,305.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LAW</td>
<td>1250</td>
<td>1111183</td>
<td>$138,251,305.00</td>
<td></td>
</tr>
<tr>
<td>Lab</td>
<td>1250</td>
<td>1111184</td>
<td>$38,353,188.00</td>
<td></td>
</tr>
<tr>
<td>BOF</td>
<td>1250</td>
<td>1111185</td>
<td>$53,149,219.00</td>
<td></td>
</tr>
<tr>
<td>HLW</td>
<td>1250</td>
<td>1111186</td>
<td>$86,515,921.00</td>
<td></td>
</tr>
<tr>
<td>PT</td>
<td>1250</td>
<td>1111187</td>
<td>$126,159,680.00</td>
<td></td>
</tr>
<tr>
<td><strong>Total of Budgetary Control Points</strong></td>
<td></td>
<td></td>
<td>$3,446,649,044.42</td>
<td></td>
</tr>
</tbody>
</table>