AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.
   M055

3. EFFECTIVE DATE (M/D/Y)

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

7. ADMINISTERED BY (If other than Item 6) CODE

U.S. Department of Energy
Office of River Protection
P. O. Box 450, MS H6-60
Richland, WA  99352

8. NAME AND ADDRESS OF CONTRACTOR
   Bechtel National, Inc.
   2435 Stevens Center Place
   Richland, WA  99352

9. AMENDMENT OF SOLICITATION NO.
   DE-AC27-01RV14136

10. MODIFICATION OF CONTRACT/ ORDER NO.
   DE-AC27-01RV14136

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS
    The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)
   THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.82, FAR 52.243-2 Changes - Cost Reimbursement (AUG 1987) Alt. III (APR 1984)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return __ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification incorporates DOE Order 413.3 and DOE Manual 413.3-1 into the contract. See attached for specific changes.

The contract value remains unchanged at $5,424,700,000.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

J.J. Short, Contracting Officer

16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

(Signature of person authorized to sign)

(Signature of Contracting Officer)

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

BY

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

PREVIOUS EDITION UNUSABLE

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA
FAR (48 CFR) 53.243
Description of the Modification

The following changes are hereby incorporated into the contract:

1. Changes to Section C, “Statement of Work”:
   a. Part C.3 “Interactions with WTP Contractor,” paragraph (b)(1)(vii) is changed as follows:
      i. Delete “DOE Order 430.1A Life Cycle Asset Management”
      ii. Replace with “DOE Order 413.3 Program and Project Management for the Acquisition of Capital Assets and DOE Manual 413.3-1 Project Management for the Acquisition of Capital Assets. (M055)”
   b. Part C.6, Standard 1, paragraph (c)(1) “Project Control System Definition” is changed as follows:
      i. Replace the entire paragraph with:
         “Project Control System Definition: The Contractor shall establish, maintain, and use a Project Control System that supports successful execution of the WTP Project during all activities (e.g., transition, design, construction, and commissioning). The System must produce accurate planning, budgeting, reporting, and change control data and meet the intent of the requirements of the RPP Project Management Plan. In addition, the system will meet the requirements of DOE Order 413.3 Program and Project Management for the Acquisition of Capital Assets and DOE Manual 413.3-1 Project Management for the Acquisition of Capital Assets. The Contractor shall provide all necessary technical information and support related to the WTP Project to enable DOE to proceed with the critical decision process (DOE Order 413.3 and DOE Manual 413.3-1) and to enable DOE to meet the data requirements of the integrated planning, accountability, and budgeting system. The Contractor shall also support ORP in developing and maintaining the integrated RPP Baseline. In the event there is a conflict between any terms and conditions in this contract and DOE O 413.3 and DOE M 413.3-1, then the Order and Manual will govern. (M055)”
   c. Part C.6, Standard 1, paragraph (d)(2)(A)(iv) is changed as follows:
      i. Delete “DOE Order 430.1A” and replace with “DOE Order 413.3 and DOE Manual 413.3-1.”
      ii. Insert (M055) at the end of the paragraph.

2. Changes to Section J, “List of Attachments”, Attachment E, section (b) table:
a. Delete “DOE O 430.1A 10/14/98 Life-Cycle Asset Management” and replace with “DOE O 413.3 1/3/05 Program and Project Management for the Acquisition of Capital Assets”

b. Following the entry for DOE O 413.3, insert the following table entry: DOE M 413.3-1 3/28/03 Project Management for the Acquisition of Capital Assets.”

3. There are no adjustments to any of the terms and conditions in Section B and Section F of the contract related to this modification.