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Contract No. DE-AC27-01RV14136
Modification No. M098
SF-30 Continuation

Purpose of Modification:

The purpose of this contract modification is to incorporate Not to Exceed (NTE) amounts for work previously
authorized through Office of River Protection (ORP) correspondences to BNI. Definitive cost proposals for
each of the items below shall be submitted to ORP for review and approval within 60 days of the effective
date of this modification.

Description of Modification:

1)

3)

6)

7)

8)

ORP letter from M. K. Barrett to C. E. Rogers, BNI, “Direction to Perform Impact Assessment of the
Borehole Data on the Waste Treatment and Immobilization Plant (WTP) Structures,” 07-WTP-027,
dated January 31, 2007. The implementation cost is not to exceed $190,000.00.

ORP letter from J. J. Short to C. E. Rogers, BNI, “Authorization to Proceed with Compliance Actions
Associated with Hexavalent Chromium Worker protection Rules,” 06-AMD-012, dated April 24,
2006. The implementation cost is not to exceed $250,000.00.

BNI letter from C. E. Rogers to J. J. Short, ORP, “Transmittal of Baseline Change Proposal for
Approval: CCN 148478, DOE M 205.1-2 Clearing and Sanitization of Information,” CCN-132614,
dated January 22, 2007. Modjification was issued to implement this DOE Manual under M067. The
implementation cost is not to exceed $100,000.00.

ORP letter from J. J. Short to C. E. Rogers, BNI, “Cost Ceiling of Project Execution Resequencing,”
07-AMD-021, dated February 12, 2007. The implementation cost is not to exceed $2 million.

ORRP letter from J. J. Short to C. E. Rogers, BNI, “Modification No. M077 — Incorporation of
Contractor Requirements Document 210.2 Corporate Operating Experience Program,” 06-AMD-
119, dated December 12, 2006. The implementation cost is not to exceed $200,000.00.

ORP letter from M. K. Barrett to C. E. Rogers, BNI, “Contract Clause 1.117 DEAR 970.5204-78
Laws, Regulations, and DOE Directives (JUN 1997) — Implementation of U. S. Department of
Energy (DOE) Order 471.3-1 Identifying and Protecting Official Use Only Information; and DOE
Manual 471.3-1, Manual for Identifying and Protecting Official Use Only Information — Change Order
Modification No. M087,” 07-AMD-062, dated April 26, 2007. The implementation cost is not to
exceed $100,000.00.

ORP letter from R. J. Schepens to J. P. Henschel, BNI, “Technical Feasibility Study of Waste
Treatment and Immobilization Plant (WTP) Startup Sequencing,” 05-WTP-181, dated August 26,
2005. The implementation cost is not to exceed $250,000.00.

All other terms and conditions to remain the same.
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