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Contract No. DE-AC27-01RV14136
Modification No. M117
SF-30 Continuation

Purpose of Modification:
The purpose of this contract modification is for BNI to prepare a cost and schedule estimate for installing a
third melter in the low-activity waste (LAW) vitrification facility. A Rough Order of Magnitude (ROM) cost
estimate, engineering analysis for the installation of the third melter, and all necessary support systems
shall be provided to the Contracting Officer by May 30, 2008.
The cost of this change order is not to exceed $400,000.00.
Related correspondences are as follow:

1) Letter from T.M. Williams, ORP, to N.F. Grover, BNI, “Preparation of a Cost and Schedule Estimate

for Installing the Third Melter in the Low-Activity Waste (LAW) Vitrification Facility,” 08-WTP-037,
February 13, 2008.

Description of Modification:
1) The addition of paragraph 15 to Section J- List of Attachments; Attachment J- Advance

Understanding on Cost is included as Attachment 1.

2) All other terms and conditions remain the same.
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WTP Contract Section J
Contract No. DE-AC27-01RV 14136 Attachment 1 Modification No. M117

14. Prepare a conceptual design report that will provide definitive information on the technical approach,
schedule and cost associated with the alternative commissioning strategy of the LAW Vitrification
Facility and the necessary support facilities. The scope of the conceptual design is contained in 07-
WTP-272, dated January 24, 2008, Subject: Direction to Prepare the Conceptual Design Study and
Report to Support Early Commissioning of the Low-Activity Waste (LAW) Vitrification Facility.

The Statement of Work will be reflected in Section C once this Change Order is definitized. (M115)

15. Prepare a cost and schedule estimate for installing a third melter in the Low-Activity Waste (LAW)
vitrification facility. The scope of work is contained in 08-WTP-037, dated February 13, 2008, Subject:
Preparation of a Cost and Schedule Estimate for Installing the Third Melter in the Low-Activity Waste
(LAW) Vitrification Facility.

The Statement of Work will be reflected in the Section C once this Change Order is definitized. (M117)





