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Summary of changes 

 

23 existing source operable units have been consolidated down to 10  

(plus 3 new canyon facility based operable units for a total of 13) 

 

26 new milestones created 

       9 new operable unit RI/FS and/or RFI/CMS milestones 

       2 new treatability testing milestones 

       5 new TSD closure milestones 

       2 facility remedial action milestones (U Plant) 

       5 new facility RI/FS milestones (B Plant, Redox, Purex) 

       1 new EECA milestone (for Tier 2 facilities) 

       2 new facility removal action work planning milestones (224B and 224T) 

        

5 existing milestones modified 

          Scope and/or due date adjusted to align with new milestones 

 

5 existing milestones deleted 

         4 had scope included in new milestones 

         1 redundant milestone deleted 
 

Implementation of the Corrective Action Decision/Record of Decision 

(CAD/ROD) documentation process 

The DOE will now prepare Records of Decision in accordance with Executive 

Order 12580 

Agreement to negotiate coordination of SST soil contamination with other Deep 

Vadose Zone RI/FS  

  



 

 

Change Form C-09-07 Operable Unit Realignment 

 

 

Transition of Operable Unit Structure 

Existing 

OUs 

New OU assignments 

PW-

1/3/6 

and 

CW-5 

200 West 

Inner 

Area 

200 

East 

Inner 

Area 

200-IS-

1 

Outer 

Area B Plant PUREX REDOX 

 

200-SW-

2 

Deep 

Vadose 

Zone 

200-PW-

1/3/6 
200-PW-

1/3/6 

  

  

    

 

200-CW-5 200-CW-5 

  

  

    

 

200-BC-1 

 

200-WA-1 

 

 

     

 

200-CS-1 

  

200-EA-1  200-OA-1 

    

 

200-CW-1 

 

200-WA-1 

 

 200-CW-1 

   

200-SW-2  

200-CW-3 

   

 200-CW-3 

    

 

200-IS-1 

   

200-IS-1 200-OA-1 200-CB-1 200-CP-1 200-CR-1 

 

 

200-LW-

1/2 

 

200-WA-1 200-EA-1 

 

 

200-CB-1 200-CP-1 200-CR-1 

 

 

200-MG-

1/2 

 

200-WA-1 200-EA-1 

 

200-OA-1 200-CB-1 200-CP-1 200-CR-1 

 

200-SW-2  

200-MW-1 

 

200-WA-1 200-EA-1  

 

200-CB-1 200-CP-1 

  

 

200-PW-

2/4 

 

200-WA-1 200-EA-1 

 

 

200-CB-1 200-CP-1 200-CR-1 

 

 

200-PW-5 

 

200-WA-1 200-EA-1  

   

200-CR-1 

 

200-DV-1 

200-SC-1 

 

200-WA-1 200-EA-1  

  

200-CP-1 

  

 

200-SW-2 

   

 200-OA-1 

   

200-SW-2  

200-TW-

1/2 

 

200-WA-1 200-EA-1 

 

     

200-DV-1 

200-UR-1 

 

200-WA-1 200-EA-1  200-OA-1 200-CB-1 

   

 

200-UW-1 

 

200-WA-1 

 

 200-OA-1 

    

 

 

 

 

  



 

 

Change Form M-15-09-02 RI/FS Process Milestones 

Number Milestone Due Date 

M-015-00 

 

Complete the RI/FS (or RFI/CMS and RI/FS) process for all 

non-tank farm operable units except for canyon/associated past 

practice waste site OUs covered in M-85-00. In instances where 

RCRA authority requires investigation of past practice units, 

Ecology agrees, pursuant to Ecology’s Dangerous Waste 

Regulations, that DOE may satisfy the requirements for an 

RFI/CMS report by submitting an RI/FS report. 

A day for day slip in submitting the feasibility study 

report and proposed plan milestone will be given for each 

day the RI/FS work plan is not approved following six 

months after submittal. 

TBD 

12/31/2016 

M-015-00C 

LEAD 

AGENCY: 

DUAL 

Complete all 200 Area Non-Tank Farm operable unit site 

investigations under approved work plan schedules through 

submittal of feasibility study reports and a recommended 

remedy(ies). In instances where RCRA authority requires 

investigation of past practice units, Ecology agrees, pursuant to 

Ecology's Dangerous Waste Regulations, that DOE may satisfy 

the requirements for an RFI/CMS report by submitting an 

RI/FS report.  The recommended remedy(ies) will be 

sufficiently comprehensive to satisfy the technical requirements 

of RCRA, Hazardous Waste Management Act (HWMA), and 

CERCLA statutory authorities and respective regulations with 

respect to all hazardous substances, pursuant to the HFFACO 

Article IV Paragraph 17 and Action Plan Section 5.4. 

TBD 

 

M-015-90 Submit revised RCRA Facility Investigation/Corrective 

Measures Study (RFI/CMS) & Remedial Investigation/ 

Feasibility Study (RI/FS) work plan for 200-IS-1OU to 

Ecology. 

06/30/2011 

M-015-91A Submit a Remedial Investigation/Feasibility Study work plan 

for the 200-WA-1 operable unit (200 West Inner Area) to EPA. 

12/31/2011 

M-015-91B 

 

Submit Feasibility Study Report and Proposed Plan for the 

200-WA-1 operable unit (200 West Inner Area) to EPA.   

06/30/2013 



 

Number Milestone Due Date 

M-015-92A Submit a RCRA Facility Investigation/Corrective Measures 

Study & Remedial Investigation/Feasibility Study work plan 

for the 200-EA-1 operable unit (200 East Inner Area) to 

Ecology. 

12/31/2012 

M-015-92B Submit Corrective Measures Study & Feasibility Study 

Report(s) and Proposed Corrective Action 

Decision(s)/Proposed Plan(s) for the 200-EA-1 and 200-IS-1 

OUs (Central Plateau 200 East Inner Area) to Ecology. 

06/30/2014 

M-015-93A Submit revised RCRA Facility Investigation/Corrective 

Measures Study (RFI/CMS) & Remedial Investigation/ 

Feasibility Study (RI/FS) work plan for the 200-SW-2 OU to 

Ecology. 

12/31/2011 

M-015-93B Submit RCRA Facility Investigation/Corrective Measures 

Study & Remedial Investigation/Feasibility Study Report and 

Proposed Corrective Action Decision/Proposed Plan for the 

200-SW-2 OU to Ecology. 

12/31/2016 

M-015-110A Submit RCRA Facility Investigation/Corrective Measures 

Study (RFI/CMS) & Remedial Investigation/Feasibility Study 

(RI/FS) work plan for the 200-DV-1 OU to Ecology.  The work 

plan shall include technology screening that identifies 

technologies applicable for characterization, treatment, and 

monitoring of deep vadose zone contaminants. 

09/30/2012 

M-015-110B Submit Corrective Measures Study & Feasibility Study Report 

and Proposed Plan/Proposed Corrective Action Decision for the 

200-DV-1 OU to Ecology. 

09/30/2015 

M-015-110C Submit uranium treatment technology treatability test plan as 

an element of the RCRA facility investigation and remedial 

investigation for the 200-DV-1 OU to Ecology. 

12/31/2010 

M-015-110D Submit technetium-99 pilot scale treatability study test report as 

an element of remedial investigation for the 200-WA-1 OU to 

EPA. 

6/30/2012 

M-015-38B Submit a revised Feasibility Study Report and revised Proposed 

Plan(s) for the 200-CW-1, 200-CW-3, and 200-OA-1 Operable 

Units for Waste Sites in the Outer Area of the Central Plateau 

to EPA Ecology.  This proposed plan may be used as a basis for 

a Record Of Decision for the Outer Central Plateau Area.  

04/30/2012 

11/30/2010 

 



 

Number Milestone Due Date 

M-015-17A Submit a 200-UP-1 OU Combined Remedial Investigation and 

Feasibility Study Report as well as a and Proposed Plan to EPA 

Ecology. 

09/30/2010 

M-015-21A Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report 

and Proposed Plan(s) to EPA Ecology.  

12/31/2012 

M-015-44C  Submit 200-MW-1 OU Proposed Plan to EPA. 02/28/2011 

M-015-51 SUBMIT A REVISED FEASIBILITY STUDY REPORT AND 

PROPOSED PLAN FOR THE 200 BC CRIBS AND 

TRENCHES FOR THE NEW OU 200-BC-1 TO EPA, THAT 

WILL INCLUDE THE RESULTS OF THE TREATABILITY 

TESTS FOR 200 BC CRIBS AND TRENCHES. 

09/30/2010 

M-015-73 SUBMIT FEASIBILITY STUDY REPORT AND PROPOSED 

PLAN FOR THE 200-PO-1 OPERABLE UNIT.   

12/31/2011 

M-015-83 SUBMIT A PROPOSED PLAN FOR  200-UW-1  6/30/2010 

 

Change Form M-37-10-01 RCRA Closure Milestones 
 

Number Milestone Due Date 

M-037-01 Submit Revised Closure Plan to support TSD closure of the Hexone 

Storage and Treatment Facility (276-S-141/142) TSD unit. 

Note: Issuance of the draft closure plan as part of public 

comment on Revision 9 of the Hanford Facility RCRA Permit 

satisfies this milestone. 

 

12/31/2010 

M-037-02 Submit Revised Closure Plans  to support TSD closure for five (5) 

TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 

216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench. 

 

 

06/30/2014 

M-037-03 Submit Revised Closure Plans  to support TSD closure for two (2) 

TSD Units: 216-B-3 Main Pond system, and 216-S-10 Pond and 

Ditch.    

04/30/2012 

 

 

M-037-10 Complete Unit-Specific Closure Requirements According To The 

Closure Plan(s) For seven (7) TSD Units: 207-A South Retention 

Basin, 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B-

63 Trench, Hexone Storage and Treatment Facility (276-S-141/142), 

and 241-CX Tank System (241-CX-70/71/72). 

 

9/30/2020 

 

M-037-11 Complete unit-specific closure requirements for two (2) TSD Units: 

216-B-3 Main Pond system and 216-S-10 Pond and Ditch.  

9/30/2016 

 

  



 

 

Change Form M-16-09-03   U Plant Remediation 

Number Milestone Due Date 

M-016-00 

 

Complete remedial actions for all non-tank farm and non-canyon operable 

units. 

1.1. Note:  See operable unit LRA designation listing in Appendix C. 

It is assumed that the Record of Decision will be signed 6 months after the 

proposed plan is submitted.  Per Action Plan Section 11.6 a day-for-day 

slip in the RD/RA Work Plan due date will be given for each day the 

remedy decision is not issued past the 6 month date.  The document 

review, comment and approval process prescribed in the action plan of the 

HFFACO Section 9 will be followed. 

The schedule for completion of the construction of the remedy will reflect 

the scope and complexity of the selected remedial action.  The schedule 

for remedial action implementation will be established upon regulatory 

agency approval of the RD/RA work plans and is enforceable as a 

HFFACO requirement. 

09/30/2024 

 

M-016-200A Complete U Plant canyon (221 U Facility) demolition in accordance with 

the Remedial Design/Remedial Action Work Plan. 

 

9/30/2017 

M-016-200B Complete U Plant (221 U Facility) barrier construction in accordance with 

the Remedial Design/Remedial Action Work Plan. 

 

 

09/30/2021 

 

 

Change Form M-85-10-01 Facility Based OU Remediation 

Number Milestone Due Date 

M-085-00 

LEAD 

AGENCY:  

DUAL 

Complete response actions for the canyon facilities/associated past 

practice waste sites, other Tier 1 Central Plateau facilities not covered 

by existing milestones, and Tier 2 Central Plateau facilities. 

This includes B Plant, PUREX, and REDOX canyons and 

associated past practice waste sites in 200-CB-1, 200-CP-1, and 

200-CR-1 OUs.  The milestone does not include U Plant or 

T Plant canyons. 

 

 

TBD 

M-085-01 Submit a change package to establish a date for major milestone 

M-085-00. 

09/30/2012 

M-085-10A Submit Remedial Investigation/Feasibility Study Work Plan for the 

200-CB-1 OU (B Plant Canyon/associated past practice waste sites) to 

Ecology. 

12/31/2011 



 

M-085-20A Submit Remedial Investigation/Feasibility Study Work Plan for the 

200-CP-1 OU (PUREX Canyon/associated past practice waste sites) 

to Ecology. 

09/30/2015 

M-085-30A Submit Remedial Investigation/Feasibility Study Work Plan for the 

200-CR-1 OU (REDOX Canyon /associated past practice waste sites) 

to EPA. 

12/31/2017 

M-085-50 Submit revised removal action work plan for the 224B Concentration 

Facility in accordance with the Action Memorandum for the Non-

Time Critical Removal Action for the 224-B Plutonium Concentration 

Facility (DOE/RL-2004-36).  A change package with a completion 

milestone will accompany the submittal of the work plan. 

 

12/31/2015 

M-085-51 Submit removal action work plan for the 224T Transuranic Storage 

and Assay Facility in accordance with the Action Memorandum for 

the Non-Time-Critical Removal Action for the 224-T Plutonium 

Concentration Facility (DOE/RL-2004-68). A change package with a 

completion milestone will accompany the submittal of the work plan. 

 

12/31/2025 

M-085-60 Complete Engineering Evaluation/Cost Analysis report(s) for all 

Tier 2 facilities listed in Appendix J. 

03/31/2018 

 

  



 

 

Change Form P-00-09-01 CAD/ROD Implementation 

 
 

RCRA-
CERCLA 

  CERCLA   GOAL 

 

         

RCRA Facility 
Assessment 

(RFA) 

Preliminary 

Assessment/ 

Site Investigation 

(PA/SI) 

Identify 

Releases 

Needing Further 

Investigation 

 

RCRA Facility 

Investigation 

(RFI) -– & Remedial 
Investigation (RI) 

Remedial 

Investigation 

(RI) 

Characterize 

Nature, Extent, 

and Rate of 

Release 

 

Corrective Measures 
Study 

(CMS) & Feasibility 
Study (FS) 

Feasibility 

Study 

(FS) 

Evaluate 

Alternatives and 

Identify Preferred 
Remedy 

 

Draft Permit 

Modification 

Proposed Corrective 
Action 

Decision/Proposed Plan 

Proposed 

Plan 

Propose 

Selected 

Remedy 

 

Public 

Comment 

Public 

Comment 

Public 

Participation 

 

RCRA 

Permit Corrective Action 
Decision (CAD) & 

/Record of Decision 
(ROD) 

Record of 

Decision 

Authorize 

Selected 

Remedy 

 

Corrective 

Measures 

Implementation 

(CMI) & Remedial 
Design/Remedial Action 

(RD/RA) 

Remedial 

Design/ 

Remedial Action 

(RD/RA) 

Design and 

Implement 

Chosen 

Remedy 

 

 

  



 

 

 

 

Change Form P-07-09-02   DOE Prepares the ROD(s) 

 

 

(Changes to Tri-Party Agreement Action Plan Section 7.3.8) 

7.3.8 Record of Decision 

After the public comment period on the FS Phase III rReport and the pProposed pPlan has closed, the 

rRecord of dDecision (ROD) process will begin. The A draft ROD will be prepared by the lead regulatory 

agency and Department of Energy in accordance with EPA guidance and NCP requirements and will be 

provided to the lead regulatory agency within 60 days of the close of the Proposed Plan comment period, 

or other timeline as agreed to by the parties.  The lead regulatory agency, working with DOE (and EPA if 

Ecology is the lead regulatory agency), will finalize the ROD within 120 days of delivery of the draft 

ROD or other timeline as agreed to by the parties; any disputes arising with DOE during development of 

the final ROD will be resolved in accordance with the dispute resolution procedures in Article XVI, 

Resolution of Disputes.  The ROD will describe the decision making process for remedy selection, and 

summarize the alternatives developed, screened, and evaluated in accordance with CERCLA and the NCP 

and include a responsiveness summary addressing comments provided on the Proposed Plan. The lead 

regulatory agency is responsible for reviewing the comments received and will prepare a responsiveness 

summary that will accompany the ROD.  Although all of the RI/FS and preliminary determinations 

through the process of drafting the ROD will be the responsibility of DOE and the lead regulatory agency 

for a given operable unit, the ROD must be signed by the EPA. The ROD will become part of the 

administrative record for each operable unit. The lead regulatory agency shall continue its role after 

issuance of the ROD, including oversight of the remedial design and remedial action phases, as described 

below. 

 

 

 

  



 

Tank Media Agreement In Principle 

 

AGREEMENT IN PRINCIPLE 

NEGOTIATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 

ORDER REVISIONS TO ADDRESS  SOIL CONTAMINATION  FROM SINGLE SHELL 

TANKS AND COORDINATION OF INVESTIGATION AND REMEDIATION OF THIS 

CONTAMINATION WITH OTHER DEEP VADOSE ZONE INVESTIGATION AND 

REMEDIAL ACTIONS 

 

 

The U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State 

of Washington Department of Ecology (Ecology) (or Parties) agree to discuss and negotiate revisions of 

the Hanford Federal Facility Agreement and Consent Order (HFFACO) that may be appropriate to 

ensure: 1) that all soil contamination from single shell tanks, including radionuclides, is addressed in 

accordance with applicable regulatory requirements; and 2) that the investigation and remediation of soil 

contamination from single shell tanks is coordinated with action taken elsewhere at the Hanford site to 

investigate and remediate deep vadose zone contamination.  These discussions are intended to further 

define the approach described in HFFACO Action Plan Appendix I. 

 

The Parties agree to the following: 

 

A. To enter into such discussions as soon as the Consent Decree in Washington v. Chu, Case No. 08-

5085-FVS  is entered into court ; 

B. To conclude such discussions within 60 days; 

C. To identify and attempt to agree upon changes to the TPA on the above matters within 60 days; 

D. To offer consultation with the affected Indian Nations and to provide briefings to the State of 

Oregon, the Hanford Advisory Board, and other stakeholders, as appropriate. 

E. To revise the relevant sections of the Tri-Party Agreement and/or its Action Plan to reflect the 

path forward as negotiated and agreed to after consideration of public comment, if appropriate. 

 

This Agreement in Principle is to take effect upon the signature of the Parties.  Any Party may withdraw 

from the Agreement in Principle upon written notice to the other Parties.  This Agreement in Principle 

does not create any right or benefit, substantive or procedural, enforceable by law or equity by any 

person, including the Parties to this Agreement. 

 

 


