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Fiscal Year 2012 Priorities  

1. Safe and compliant operations 

2. River Corridor remediation 

3. Groundwater pump & treat system operations and 
compliance monitoring and reporting 

4. Plutonium Finishing Plant D&D 

5. 200 East groundwater & Deep Vadose Zone –  
focused field activities 
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FY 2012  Key Impacts & Trade-offs 

• Major TPA milestones 
not affected 

• Some waste 
management facilities 
placed in safe, dormant 
condition 

• Some near-term Central 
Plateau milestones for 
completing decision 
documentation delayed  

T Plant 

Waste Receiving and Processing Facility 
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FY 2012 TPA Implementation 

• 18 milestones to be met (1 out-year interim 
milestone deleted for flexibility) 
– River Corridor & PFP on schedule to meet major 

milestones 

• 1 milestone modified to reflect agreed technical 
implementation 
– 200 W groundwater treatment implemented 

• 3 FY 2012 & 4 out-year milestones delayed 
– Major milestones not impacted 
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  TPA Milestone Changes 

• Deleted M-83-43 PFP D&D Milestone for flexibility 
• M-16-120 -  southwest portion of the 200 West area 

groundwater pump & treat tie-in to the 200 West pump & 
treat system was delayed to be consistent with start-up of 
200 West Pump & Treat 

• Decision documents impacted due to site prioritization 
– M-15-110A, Deep Vadose Zone Workplan 

– M-15-21A, East Area Groundwater Feasibility Study/Proposed Plan 

– M-15-38B, Outer Area Feasibility Study/Proposed Plan 

– M-15-91B, West Area Feasibility Study/Proposed Plan 

– M-15-92A &B, East Area Workplan, Feasibility Study/Proposed 
Plan 

– M-85-10A, B Plant and associated waste sites Workplan 
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Path Forward 

 

• Significant budget uncertainty 

• Work together on TPA processes 
– Leverage efficiencies to more work  

• Periodic updates on progress 
 

 

 

 

 

 


