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OVERVIEW 
CH2M HILL Plateau Remediation Company (CHPRC) is using funds from the American Recovery and 
Reinvestment Act (Recovery Act) to accelerate critical environmental cleanup across the Central Plateau 
and the 100K Area along the Columbia River to help pursue the U.S. Department of Energy (DOE) “2015 
Vision” to shrink the Hanford Site cleanup footprint. 

RL-0011 PLUTONIUM FINISHING PLANT D&D  

CHPRC is accelerating critical decontamination and decommissioning work to cleanout and prepare the 
Plutonium Finishing Plant (PFP) for demolition by 2013, three years ahead of the Tri-Party Agreement 
milestone of September 2016. 

RL-0013 SOLID WASTE STABILIZATION & DISPOSITION 

CHPRC is accelerating cleanup of Hanford’s legacy waste and fuels, including retrieving, repackaging, 
and shipping transuranic (TRU) waste and shipping mixed low-level waste (MLLW) and low-level waste 
(LLW) for treatment and/or disposal.  

RL-0030 SOIL & GROUNDWATER REMEDIATION 

In the ongoing effort to protect the Columbia River, CHPRC is constructing two groundwater treatment 
facilities; installing 265 wells for monitoring, extracting, and remediating groundwater; and 
decommissioning 280 wells that are no longer of service.  

RL-0040 NUCLEAR FACILITY D&D REMAINDER OF HANFORD 

Across the Central Plateau and along the outer zone of the Hanford Site, CHPRC is remediating 24 waste 
sites and decommissioning and demolishing (D&D) 34 facilities to reduce mortgage, surveillance, and 
maintenance costs on buildings that are no longer of service. The scope also includes cleanup along the 
outermost edges of the Hanford Site at the Arid Lands Ecology (ALE) Reserve and North Slope, 
preparing the U Plant for a first-of-its-kind canyon demolition, and preparing to disposition radioactive 
railcars in the 200 North Area.  

RL-0041 100K AREA REMEDIATION 

CHPRC is demolishing 15 reactor support facilities and sampling and/or remediating 23 waste sites to 
shrink the cleanup footprint of two reactors, K East and K West, located in the 100K Area along the 
Columbia River.  

        For More Information  
To find out more about Recovery Act progress at the Hanford Site, visit www.hanford.gov/recovery.  
 
For information about CHPRC, including weekly Recovery Act newsletters and videos, visit 
www.plateauremediation.hanford.gov or contact chprcc@rl.gov.   
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SUMMARY 
The following chart outlines CHPRC’s progress on its main Recovery Act work goals. Progress on 
subprojects and other Recovery Act-funded activities are detailed throughout this report and accompanied 
by a short progress video available on www.youtube.com/hanfordplateau.  
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ACCOMPLISHMENTS 
RL-0011 Nuclear Materials Stabilization & Disposition  
RL-0011.R1:  Plutonium Finishing Plant D&D  

ACTIVITY 
 

PFP WASTE  REMOVAL & DISPOSITION 
 Week of March 25, 2011 Completed to Date with Recovery Act funding 

Gloveboxes/hoods removed 2 107 gloveboxes/hoods 
MLLW/LLW shipped 7 m3 2,450 m3 

TRU shipped 5 m3 505 m3 
Non-radioactive waste shipped - 23 m3 

Process transfer line  removed 10 feet 486 feet 
Process vacuum system piping  removed - 1,210 feet 

Asbestos removed - 13,764 feet 

Process and Laboratory Areas 
Non-destructive assay results on glovebox 145-1, the last glovebox in the Analytical Laboratory, indicate 
additional decontamination is unlikely to result in meeting LLW disposal criteria, and it will need to be 
disposed of as TRU waste. Since the glovebox is too large to transport through the 234-5Z building 
corridors and it meets the acceptance criteria for size reduction at Perma-Fix Northwest (PFNW), it will 
likely be dispositioned in place until the building is declared operationally clean, when it will be removed 
through the outer wall of the building and loaded for shipment to PFNW.   

In the Plutonium Process Support Laboratory (PPSL), gloveboxes 179-10, -11, and -12 are on lift tables 
and staged for removal from the room. Gloveboxes 179-2, -3, and -4 were separated from each other with 
two of the three removed from building ventilation. Three of the eight gloveboxes in Room 179 meet 
LLW criteria and are small enough to be removed from the room for disposal. The remaining gloveboxes 
will be staged for size reduction in PPSL until door and wall modifications are completed and an alternate 
location is established to store them. All nine of these gloveboxes are expected to be removed or staged 
for size reduction by mid-April. The last of the 21 gloveboxes originally installed in PPSL, glovebox 179-
1, is scheduled to be completed in the third quarter.   

In the Remote Mechanical C Line, work to remove the HC-4 glovebox and the last of three sections of 
attached conveyor glovebox HC-3 were suspended when high levels of contamination were encountered. 
The two gloveboxes are now expected to be removed by mid-April. In the Remote Mechanical A Line, 
preparations are complete to remove two columns supporting a mezzanine early next week. Removing the 
columns will enable gloveboxes HA-19B1 and -B2 to be removed from room 235B.  

Disposition of three gloveboxes in place in the former Radioactive Acid Digestion Test Unit area is 
nearing completion. All three gloveboxes were verified as LLW and can be disposed of with the building 
debris. The interiors of two of the gloveboxes were painted in preparation for removing them from 
building ventilation. The crew also separated a large de-mister tank from glovebox 300, tapped a large 3-
inch drain line to verify it contained no residual liquid, and size reduced the line for disposal.  

2736-Z/ZB Vault Complex 
The vault complex D&D team size reduced the glovebox exhaust ductwork removed last week and is 
preparing to remove the last 30 feet known to require removal. Upcoming coupon sampling and 
characterization of the less contaminated ductwork will identify any additional sections that need to be 
removed. Excess materials and equipment are being removed from the 2736-ZB building. A backup 
generator is scheduled to be installed over the weekend to support emergency power requirements for the 
291-Z exhaust facility, enabling electrical deactivation of the adjacent 2721-Z building scheduled to be 
demolished along with the vault complex later this year.   
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Photo 1 

A worker directs a truck delivering the first of two portable power substations to the Plutonium Finishing Plant (PFP). 
The substations will provide temporary power to support demolition of the former PFP process facilities. 
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Photo 2 

A portable power generator is being installed to support the 291-Z facility while the vault complex is demolished this 
spring. 

242-Z Americium Recovery Facility 
The 242-Z D&D team continued size reducing the WT-4 and WT-5 gloveboxes, with WT-4 about 80 
percent complete and WT-5 about 90 percent complete. 
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Photo 3 

Gloveboxes in the 242-Z Americium Recovery Facility at the Plutonium Finishing Plant during size reduction. CHPRC 
is size reducing, or cutting up, the gloveboxes so that they can be removed from the facility and shipped for disposal.  
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Photo 4 

A close-up on glovebox WT-4 in the 242-Z Americium Recovery Facility. The glovebox is being size reduced with 
Recovery Act funds and is now more than 80 percent complete. The glovebox is one of five gloveboxes CHPRC 
plans to remove from the 242-Z building, one of the most contaminated facilities at the Plutonium Finishing Plant.   

Infrastructure, support systems, and equipment removal 
The process transfer line crew removed the last 10 feet of piping from their current work segment and will 
begin removal of a new segment next week. Work to install two, trailer-mounted 1500 KVA transformers 
for temporary power continued. The transformer on the north side of the 234-5Z building is nearing 
completion and should be energized next week.   

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: Mixed Low-Level Waste/Low-Level Waste Treatment 

ACTIVITY 
 

SOLID WASTE STABILIZATION & DISPOSITION 
 

Total Completed with Recovery Act funds 

Ship 1,800 m³ of MLLW/LLW for treatment and disposal 

 

 1,306 m³ shipped 
o 1,109 m³ treated and disposed 
o 197 m³ at offsite treatment facilities awaiting 

processing. Treatment is scheduled for FY11 

One shipment was sent from the Central Waste Complex (CWC) to IMPACT Services in Tennessee for 
processing. The shipment (6.4 m3) included MLLW debris contaminated with sodium metal that will be 
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recycled. The residual waste that cannot be recycled from the shipment will be returned to the Hanford 
Site for disposal in the Mixed Waste Disposal Units at the low-level burial grounds. 

 
Photo 5 

Hanford workers secure a load of mixed low-level waste debris to be shipped to IMPACT Services for recycling. The 
processed residues will be returned to the Hanford Site for disposal in the low-level burial grounds Mixed Waste 
Disposal Units. 

RL-0013C:R1.2: Transuranic Waste 

 ACTIVITY 
 SOLID WASTE STABILIZATION & DISPOSITION 
 Total Completed with Recovery Act funding 

Retrieve 2,500 m³ of suspect TRU waste  511 m³ are staged, pending shipment 
 878 m³ shipped to a treatment, storage, or disposal facility 

Retrieve 50 m3  of suspect remote-handled TRU waste  18 m3 are staged, pending shipment. 
 62 m3 shipped to a treatment, storage, or disposal facility 

This week, CHPRC completed a Key Performance Parameter to retrieve 50 m3 of remote-handled (RH) 
TRU waste from the Hanford Site. In comparison to contact-handled (CH) TRU, RH-TRU waste requires 
additional radiation dose controls (e.g., time, distance, shielding) for worker protection. CHPRC planned 
to retrieve 50 m3 of RH-TRU by the end of fiscal year 2011 and has surpassed that target, having shipped 
62 m3 to a treatment, storage, or disposal facility (of which 61 m3 was shipped in the month of March).  

At Trench 17 of the 3A burial ground, the last container, Box 23, was assayed. Box 22 (32.6 m3) was 
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shipped to CWC. Waste retrieval workers completed the excavation of Box 24, installed lifting plates, 
lifted the shoring box base into the trench, and removed the box (54.4 m3) from the trench. Pre-fabrication 
of a shoring box for Box 26 was initiated. A bench was constructed on the south side of Trench 17 to 
provide crane access for lifting Box 27 with a crane. The last three RH culverts (21.8 m3) from Trench 8 
were shipped to CWC. 

At the 4B burial ground, the mechanical and hand excavation is completed around two CH Thorium 
drums (.4 m³), which are now ready to be removed from Trench 11. Mechanical excavation and hand 
excavation were initiated to locate and uncover 11 CH metal containers (31.8 m³), also in Trench 11. The 
ground penetrating radar sub-surface scans of an additional portion of Trench 11 were completed to 
update map data prior to excavation. 

At the 12B burial ground, five drums and one box were removed from Trench 27. Ten drums were x-
rayed in the Real-Time Radiography System and eight drums were vented. Two drums were assayed in 
the Passive/Active Neutron System that had indeterminate gamma assay results. 

 
Photo 6 

A shoring base is prepared for Box 24, a box of transuranic waste in Trench 17 of the 3A burial ground. The base will 
provide support to the aged container as it is lifted from the trench and prepared for shipment.  
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Photo 7 

Workers guide Box 24, a box of transuranic waste, as it is lifted from Trench 17 of the 3A burial ground. Removing 
this and other containers of transuranic waste from the trenches in the 200 West Area is part of CHPRC’s goal to 
remove 2,500 cubic meters of transuranic waste from the Hanford Site by the end of fiscal year 2011. 
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Photo 8 

Box 24, a box of transuranic waste, is lowered onto a platform after being removed from Trench 17 of the 3A burial 
ground. 
 
TRU Repackaging & Shipments 

ACTIVITY 
 SOLID WASTE STABILIZATION & DISPOSITION 
 Total Completed with Recovery Act funding 

 Repackage 850 m³ of WIPP certifiable TRU waste  708 m3  have been repackaged 

Disposition 2,000 m3 of contacted-handled TRU waste  1,201 m³  have been disposed 

Fifteen drums were repackaged at T Plant and seven at the Waste Receiving and Process facility for a 
total of 22 drums repackaged this week. In conjunction with the Central Characterization Program, four 
TRUPACT-II shipments left the Hanford Site bound for the Waste Isolation Pilot Plant (WIPP), for a 
total of 163 shipments completed since shipments resumed, thanks to Recovery Act funding, in March 
2010.  

Two shipments (49.4 m3) were made from CWC to PFNW. The shipments included two boxes of TRU 
debris that will be repackaged into standard waste boxes or 55-gallon drums. The repackaged TRU waste 
will be returned to the Hanford Site for WIPP certification activities. 

  



CHPRC ARRA Weekly Report  Week Ending April 1, 2011 CHPRC-01314 
  Rev. 0  

Page 14 
 
 

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater  

  ACTIVITY 

 WELL DRILLING & DECOMMISSIONING 

Week of  April 1, 2011 
Complete to Date with 

Recovery Act funds 

Install 265 wells and/or boreholes along the river and in the Central Plateau 3 wells in progress 300 

Decommission 280 old wells and boreholes that are no longer of service 5 well completed 207 

200 West Groundwater Treatment Facility 
Construction of the process and transfer facilities also included (listed by facility):  

 Process buildings 
o Radiological Building: Activities included process piping rough-in overhead as well as in 

the trenches, lighting and power conduits overhead as well as installation of exterior 
transformers, and rough-in for controls with the mechanical ductbank. 

o Bio-Process Building: Installation of electrical panels, switchgear, fire alarm, and exterior 
transformers continued. All major process equipment is placed. 

o Bio Pad: Concrete formwork for the splitter box and main mechanical duct bank continued 
as did steel installation on the utility racks, hand rails, grating, conduit, sleeves, and cabling 
for lightning protection.  

 Transfer buildings 
o Construction of the two extraction and two injection buildings included installation of 

piping, instrumentation and controls rough-in, and supply and exhaust fans. 
 Lime Building 

o Installation of footings and underground conduit continued. 
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Photo 9 

Piping supports are hoisted to support construction of the 200 West Groundwater Treatment Facility. 

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

CENTRAL PLATEAU FACILITIES DEMOLISHED WITH RECOVERY ACT FUNDS PLANNED FOR D&D/IN 
PROGRESS 

 211U Cold Chemical Makeup Tank Farm   2734EA Gas Cylinder Storage Bldg   284E Power House & Steam Plant 
 209E Critical Mass Laboratory 
 284W Power House & Steam Plant 

 

 211UA Cold Chemical Makeup Tank Farm Addition   275E Carpenter Shop Bldg  

 203UX Gas Storage Facility   MO104 Mobile Office  

 2701M Office Bldg   MO405 Mobile Office  

 272E Fabrication, Mockup Shop Bldg   MO840 Mobile Office   

 2716E Power Maintenance Storage Bldg*  X8 Motor Car Shed* 

 2722W Welding Laboratory Bldg*  224U UO3 Plant Concentration/Load-out Bldg 

 224UA UO3 Calcination/Load-out Facility  284WB Package Boiler Plant 

 2710W Coal Handlers Shed  209EA 90 Day Storage Pad 

 2701EC 209-E Guard Station  2902W Water Storage Tank 

 2902E Water Storage Tank TOTAL: ~108,951  square feet 

*Not part of the Key Performance Parameter 

U Canyon 
CHPRC crews and local subcontractors AGEC and Central Pre-Mix completed a successful “test pour” of 
144 cubic yards of grout into the 221-U North Electrical Gallery, with grout flowing into test barrels as 
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expected and encapsulating debris placed in the room. On the canyon deck, core drilling continued of six-
foot grout conveyance holes into cell covers to reduce use of the contaminated crane inside the canyon 
during future grouting operations. CHPRC subcontractor Watts Construction continued hauling clean 
rubble from the site of the demolished 183-KW Sedimentation Basins in the 100K Area to the U Canyon 
site in preparation for the building’s demolition.  
 

 
Photo 10 

The first grout truck arrives from the onsite batch plant for a test pour at the U Canyon building.  
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 Photo 11 

Quality control 
personnel with 
subcontractor 
Intermountain Testing 
check a sample of grout 
before it is pumped into 
the 221-U North 
Electrical Gallery of U 
Canyon.  



CHPRC ARRA Weekly Report  Week Ending April 1, 2011 CHPRC-01314 
  Rev. 0  

Page 18 
 
 

 
Photo 12 

A CHPRC project engineer checks the result of a test pouring of grout into the 221-U North Electrical Gallery of the U 
Canyon. The grout successfully filled void spaces and encapsulated staged debris in the gallery. 

U Plant Ancillary Facilities 
Closure documentation is being prepared. 
 
200 East Core Industrial Area 
At the demolition site of the 284-E Power House, the focus switched to debris cleanup and site 
preparation for the upcoming removal of the structure’s boilers.  
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Photo 13 

Debris cleanup continues at the site of former industrial structures associated with the 284-E Power House.  

200 West Area Industrial Facilities 
Debris cleanup at the site of the explosive demolitions of the 284-W Power House stacks and baghouses 
continued this week, along with asbestos abatement inside the 284-W Power House building, where 
workers completed work on the fifth floor of the building and are nearing completion of abatement of the 
conveyor structure and second floors. 
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Photo 14 

Debris cleanup continues outside the 284-W Power House where CHPRC used explosives to safely lower two 
exhaust chimneys and two baghouses on Feb. 18.  

209-E Criticality Mass Laboratory 
CHPRC crews performed a loadout of LLW as preparations continued for the cutting and removal of slab 
tanks from the facility, the last major step before its downgrade to Less Than Hazard Category 3. A run-
through of the tank-cutting procedure was performed, with an internal review of the effectiveness and 
safety of the procedure planned for next week.  
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Photo 15 

Crews demonstrate procedures to take on the 209-E Criticality Mass Laboratory’s last major hazard: the highly 
contaminated slab tanks that have to be size reduced and removed before the building can be downgraded to a non-
nuclear facility and then demolished by September.  

RL-0040.R1.2: Outer Zone D&D/Waste Sites 
OUTER ZONE FACILITIES DEMOLISHED WITH RECOVERY ACT FUNDS 

212N Storage Building  6652M Fallout Laboratory  
212P Electrical Storage & Transformer Shop  6652R Acid Storage Shed  
212R Storage Building  6652C Space Science Laboratory  
614 Monitor Station  6652CSHED Storage Building  
646 Radioecology Field Laboratory  6652D Pump House  
6652G ALE Field Storage Building  6652T Fire Protection Lower Pump House  
6652H ALE Laboratory 1  6652U Rattlesnake Mountain Upper Pump House  
6652I ALE Headquarters  623A Plant Radio Relay Bldg  
6652J ALE Laboratory II  T520-6 Navy MARS Radio Station  
6652S Sentry Shed* 6631 Radio Telescope Pedestal* 
6634 ENW Tower and Building* 6630 Hodges Well Pumphouse* 
6635 Crown Castle/Cingular Tower and Building * 6636 Columbia Communication Tower and Building* 
6637 Tri City Amateur Radio Tower and Building* 6633 Franklin County Communication Building* 
6632 Verizon Telephone Enclosure*  

*Not part of the Key Performance Parameter 

North Slope Debris Removal 
Personnel with CHPRC subcontractor Sealaska Environmental Services completed cleanup of the last 23 
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debris sites in Area 16. Areas 12 and 15 are also complete. Work continues in Area 18 next week. 

Arid Lands Ecology Reserve 
Revegetation of cleared sites on ALE is ongoing while closure documentation for removal of facilities 
from the area is prepared.  

D&D of Railcars Located on the 212-R Rail Spur 
CHPRC crews continued preparing for the planned May delivery of two locomotives and two cask cars to 
the B Reactor museum site for preservation and display. Preparations for the first addition of wet grout to 
the cars to fix contamination and reduce dose are under way, with the first pour planned for this week.   

Waste Sites 
The following table showcases CHPRC’s recent progress in outer zone waste remediation.  

WASTE SITE IN PROGRESS  TONS OF CONTAMINATED SOIL REMOVED
 Week Ending  April 1, 2011 Total to Date with Recovery Act funds 

BC Control Area 7,000 367,000 

 
Recent activities regarding the outer zone waste sites also included (listed by operable unit or site): 

o 600-40: Additional sample testing is required and is anticipated to occur in April.  
o 600-218: Remediation activities are complete, contingent on sample activities.  
o 600-220: A work package is in preparation with remediation anticipated in mid-April. 

Further evaluation indicated this site may be remediated without affecting cultural 
sensitive areas.  

o  600-281: A cultural report was reviewed and further evaluation indicated this site may be 
remediated without affecting cultural sensitive areas.  

o 600-282: Remediation field work is in process. 
o 216-S-19: Direct push test sampling is complete. Preliminary results are being reported 

from the laboratory and are under review.  
o 216-S-26: Excavation commenced with the  overburden removed. Shipping to ERDF will 

commence after completion of the ongoing contract Department of Transportation vendor 
evaluation.  

o 200-W-147-PL: Post-verification sampling is complete; laboratory analysis of results is 
in process.  

 BC Control Area  
o Altogether, approximately 140 acres of Zone A have been remediated with ongoing 

removal of hot spots. Seeding of 140 acres was performed by CHPRC and subcontractors 
Wildlands Inc. and Ojeda Business Ventures LLC. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 100K AREA FACILITIES DEMOLISHED WITH RECOVERY ACT 
FUNDS  

PLANNED FOR D&D/IN PROGRESS 

 183KW Chlorine Vault  116KE Reactor Exhaust Stack  183.4KW Clearwell 
 190KW Main Pump House 
 183.4KE Clearwell 
 181KE River Pump House 

 117KE Exhaust Air Filter 
(subgrade structures) 

 190KE Main Pump House 
 1605KE Guard House 
 

 183.1KW Headhouse  118KE Horizontal Control Rod Storage 

 183.3KW Filter Basin  MO048 Construction Lunch Trailer 

 183.7 KW Pipe Tunnel  MO969 Ops/HPT Change Trailer 

 110KE Gas Storage Facility  115KE Gas Recirculation  
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Facility D&D 
Draining of the 183.2-KE Sedimentation Basins and the 183.4-KE and 183.4-KW Clearwells are now 
complete. Demolition of the 120,000-square-foot, below-ground 183.4-KW Clearwell began, with crews 
breaking through the structure’s roof and “ramping in” to begin demolition of the facility itself.  

At the 105-KE reactor building, demolition and loadout of the 100-K-56 tunnel at the reactor’s north-west 
corner continued, while at the 181-KE River Pumphouse Structure, asbestos abatement is now under way. 
CHPRC subcontractor Watts Construction crews continued hauling clean rubble from the demolished 
183-KW Sedimentation Basins to U Canyon and returning with clean soil to use as backfill for the 
sedimentation basin site. 

 
Photo 16 

CHPRC begins demolition of the 183.4KW Clearwell, a 120,000-square-foot, below-ground water storage facility.  
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Photo 17 

Debris from the demolition of 183-KW Sedimentation Basins, which CHPRC demolished in 2010, is loaded for 
transfer to the U Canyon work site, where it will be used for fill and construction of an engineered barrier as part of 
the eventual demolition of the canyon building. 

Infrastructure Utilities Upgrade Project  
Super-chlorination of the new 100K Area potable-water system has begun, with sampling and testing 
taking place this week. The new 100K fire-protection system is now complete and fully operational, and 
new control power transformers have been installed at the A-9 substation in preparation for the planned 
activation of the substation in April.  

Waste Sites 
CHPRC continued excavating the 100-K-53 waste site, the 100-KE Glycol Heat Recovery Underground 
Pipelines, with 1,681 tons removed from the waste site last week, and a total of more than 12,000 tons 
removed to date. Remediation of the 116-KE-1 waste site is on hold pending sample results that are 
intended to provide data to develop a clear path forward for completing this waste site. 
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UPCOMING EVENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

 Complete size reduction of glovebox HA-22B. 
 Isolate the last glovebox in the Analytical Laboratory, 145-1, and stage it for removal. 
 Complete D&D and remove eight of the nine gloveboxes from room 179 of the PPSL. 
 Complete cleanout and remove glovebox 188-1 from the PPSL  
 Remove conveyor gloveboxes HC-3 and HC-4 in the RMC Line.  
 Remove gloveboxes HA-19B1 and B2 from room 235-B of the RMA Line. 
 Prepare the three gloveboxes remaining in room 235-D for disposition in place. 
 Complete cleanout of the 232 scrubber cell and disposition glovebox HA-46 in place. 
 Remove exhaust duct work, complete cold and dark isolations, and prepare the 2736-Z vault 

complex for demolition.  
 Continue removing process vacuum, process transfer piping, and asbestos insulation from 

throughout 234-5Z building. 

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 

 One MLLW shipment (3.2 m3) planned from the Waste Retrieval Project to PFNW for treatment 
by macro-encapsulation. 

RL-0013C:R1.2: TRU Waste 
 TRU Retrieval 

o 3A burial ground 
 Remove 3A Trench 17 Boxes 25 and 26. 
 Complete mitigation of contamination and down-post high contamination area around 3A 

Trench 17 Box 27. 
 Complete pre-fabrication of remaining shoring boxes for Boxes 26 and 80. 

o  4B/4C burial ground 
 Remove two concrete-lined CH drums and begin excavation around large concrete Box 

105 in 4B Trench 11. 
 Begin excavation at the west end of 4B Trench 11 and continue excavating to uncover 11 

metal containers (~32 m³). 
 Build and install internal securements for eight RH concrete boxes in the concrete-

shielded overpacks and complete shipment preparations. 
 Install bolts on two RH 9 x 5 x 5 ft waste containers and complete shipment preparations. 
 Begin Mobile Drum Venting System preventive maintenance work packages and revise 

operating procedure SW-100-154 to incorporate a gas chromatograph. 
o  12B burial ground 
 Continue excavation and drum removal from 12B Trenches 27 and 17; approximately 

215 drums remain in 12B Trench 27. 
 Continue processing of removed 12B containers. 

 TRU Repackaging and Shipments 
o Four planned shipments 

 Suspect TRU Waste Shipments 
o Two TRU-mixed waste shipments (29.4 m3) planned from CWC to PFNW for repackaging. 
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RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

 Continue construction of the 200 West Groundwater Treatment Facility. 
 Continue well drilling and decommissioning. 

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

 Continue debris cleanup at the sites of the 200 East and 200 West Areas demolitions. 
 Finalize cutting procedure for contaminated slab tanks inside the 209-E Criticality Mass 

laboratory. 
 Complete two more pours of grout to fill North Electrical Gallery test-pour room. 
 Continue core-drilling of grout conveyance holes into cell covers inside U Canyon. 

RL-0040.R1.2:  Outer Zone D&D/Waste Sites 

 Continue debris removal on the North Slope. 
 Continue revegetating cleared sites on the ALE Reserve.  
 Begin adding wet grout to contaminated well railcars. 
 Perform additional sample testing of the 600-40 waste site. 
 Begin remediation of the 600-220 waste site.  
 Complete remediation of the 600-218 waste site. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 Complete draining of 183-KE Sedimentation basins. 
 Begin demolition of 183.4-KE and 183.4-KW Clearwells. 
 Continue D&D of substructure around 105KE Reactor Building. 
 Complete super-chlorination and testing of the new 100K potable water system. 
 Continue excavating soil from and planning for remediation of 100K Area waste sites. 


