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OVERVIEW 
CH2M HILL Plateau Remediation Company (CHPRC) is using funds from the American Recovery and 
Reinvestment Act (Recovery Act) to accelerate critical environmental cleanup across the Central Plateau 
and the 100K Area along the Columbia River to help pursue the U.S. Department of Energy (DOE) “2015 
Vision” to shrink the Hanford Site cleanup footprint. 

RL-0011 PLUTONIUM FINISHING PLANT D&D  

CHPRC is accelerating critical decontamination and decommissioning work to cleanout and prepare the 
Plutonium Finishing Plant (PFP) for demolition by 2013, three years ahead of the Tri-Party Agreement 
milestone of September 2016. 

RL-0013 SOLID WASTE STABILIZATION & DISPOSITION 

CHPRC is accelerating cleanup of Hanford’s legacy waste and fuels, including retrieving, repackaging, 
and shipping transuranic (TRU) waste and shipping mixed low-level waste (MLLW) and low-level waste 
(LLW) for treatment and/or disposal.  

RL-0030 SOIL & GROUNDWATER REMEDIATION 

In the ongoing effort to protect the Columbia River, CHPRC is constructing two groundwater treatment 
facilities; installing 265 wells for monitoring, extracting, and remediating groundwater; and 
decommissioning 280 wells that are no longer of service.  

RL-0040 NUCLEAR FACILITY D&D REMAINDER OF HANFORD 

Across the Central Plateau and along the outer zone of the Hanford Site, CHPRC is remediating 24 waste 
sites and decommissioning and demolishing (D&D) 34 facilities to reduce mortgage, surveillance, and 
maintenance costs on buildings that are no longer of service. The scope also includes cleanup along the 
outermost edges of the Hanford Site at the Arid Lands Ecology (ALE) Reserve and North Slope, 
preparing the U Plant for a first-of-its-kind canyon demolition, and preparing to disposition radioactive 
railcars in the 200 North Area.  

RL-0041 100K AREA REMEDIATION 

CHPRC is demolishing 15 reactor support facilities and sampling and/or remediating 23 waste sites to 
shrink the cleanup footprint of two reactors, K East and K West, located in the 100K Area along the 
Columbia River.  

        For More Information  
To find out more about Recovery Act progress at the Hanford Site, visit www.hanford.gov/recovery.  
 
For information about CHPRC, including weekly Recovery Act newsletters and videos, visit 
www.plateauremediation.hanford.gov or contact chprcc@rl.gov.   
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SUMMARY 
The following chart outlines CHPRC’s progress on its main Recovery Act work goals. Progress on 
subprojects and other Recovery Act-funded activities is detailed throughout this report and accompanied 
by a short progress video available on www.youtube.com/hanfordplateau.  
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ACCOMPLISHMENTS 
RL-0011 Nuclear Materials Stabilization & Disposition  
RL-0011.R1:  Plutonium Finishing Plant D&D  

ACTIVITY 
 

PFP WASTE  REMOVAL & DISPOSITION 
 Week of May 6, 2011 Completed to Date with Recovery Act Funding 

Gloveboxes/hoods removed or dispositioned in place 2 117 gloveboxes/hoods 
Add’l  gloveboxes ready for removal/size reduction  8  gloveboxes/hoods 

MLLW/LLW shipped 102 m3 2,593 m3 
TRU shipped 7 m3 554 m3 

Non-radioactive waste shipped 1 24 m3 

Process transfer line  removed - 491 feet 
Process vacuum system piping  removed - 1,210 feet 

Asbestos removed 180 ft 14,174 feet 

Process and Laboratory Areas 
Walk downs were completed to identify punch list items remaining to satisfy the Key Performance 
Parameter (KPP) completion criteria in both of the Standards and Analytical Laboratories and the 
Radioactive Acid Digestive Test Unit (RADTU) area where glovebox D&D is complete. In the RADTU 
area, all but one of the punch list actions are complete for turning the area over to waste operations for 
other uses. A temporary flex hose that formerly connected a glovebox to building ventilation will be 
removed over the next few days, completing all KPP completion criteria for this area of the building.  

In the PPSL area, the D&D crew completed their work planning and began preparations to D&D the last 
glovebox still on building ventilation. Preparations were completed to modify three doorways that need to 
be enlarged to remove seven previously isolated gloveboxes from the lab area. A walk down of PPSL is 
being scheduled for next week to identify punch list items required for the entire laboratory area to meet 
the KPP completion criteria.   

In the RMC Line, the 25-foot-long HC-3 conveyor glovebox was removed from room 230C in three 
sections. One section of the conveyor was placed in a standard waste box (SWB) for direct shipment to 
the Waste Receiving and Processing (WRAP) facility, and two sections were transferred to waste 
operations for shipment to Perma-Fix Northwest (PFNW) for size reduction.  

In the RMA Line, the final actions were completed and verified for in-situ disposition of large glovebox 
HA-46. The glovebox has been cleaned out to meet LLW disposal criteria and, since it forms the south 
wall of the adjacent hydrogen fluoride scrubber cell, it will be left in place for removal during building 
demolition. All of the tanks and piping in the scrubber cell have been tapped and drained, and 
characterization work confirmed that the cell itself and most of the equipment inside will also meet LLW 
disposal criteria. Four of the tanks, however, were unexpectedly found to contain enough residual 
contamination that they will need to be disposed of as TRU waste. Three others contain chemical residues 
that cannot be disposed of with the building demolition debris. Alternative approaches for dispositioning 
this room will be evaluated. 

2736-Z/ZB Vault Complex 
The vault D&D team has now completed nearly two-thirds of the coupon sampling required for the 
remaining ventilation ductwork to determine if it can be stabilized and left in place for demolition. The 
one section of ductwork identified so far with higher levels of contamination was removed and size 
reduced for disposal as TRU waste. A new, more efficient process has been implemented for the 
remaining sampling. Removal of miscellaneous materials and field work to electrically isolate the vault 
complex and several adjacent ancillary structures was initiated in preparation for turnover to the CHPRC 
demolition crew. 
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The Tk-701-12B underground diesel storage tank and the fuel lines supporting the nearby 2721-Z 
emergency diesel generator building were removed, size reduced, and placed into LLW containers for 
disposal at the Environmental Restoration Disposal Facility (ERDF). Most of the soil sampling required 
to release the site has been completed; final core sampling is scheduled to be complete early next week.  
No indication of prior leakage was detected at the excavation site, and the excavations were backfilled. 

 
Photo 1 

Diesel transfer lines were excavated and removed in preparation for beginning demolition of the Plutonium Finishing 
Plant 2736-ZB vault complex and two adjacent ancillary building. 
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Photo 2 

An underground diesel storage tank is being cut up for disposal at the Environmental Restoration Disposal Facility 
after being removed from the Plutonium Finishing Plant complex.  

242-Z Americium Recovery Facility 
The 242-Z D&D team completed the removal and packaging of TRU waste from size reduction of the 
WT-4 and WT-5 gloveboxes. A few layup activities remain to be completed before the team moves over 
to the RMA Line in 234-5Z building and begins work on cleaning out and size reducing large glovebox 
HA-23S, the final glovebox in room 235B. 
 
Infrastructure, support systems, and equipment removal 
Work on removing the process vacuum piping and transfer lines in the building remained on hold but is 
expected to resume next week. The 2711-B2 structure, the first of two large breathing air compressor 
trailers on the east side of the 234-5Z building, was removed from the PFP area for transfer to the Mission 
Support Contractor for reuse or excess. The first two gloveboxes from room 179 of PPSL were shipped to 
PFNW for size reduction.  
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Photo 3 

Electricians adjust power lines for the new temporary power substations that will allow existing electrical systems to 
be deactivated during decommissioning of the Plutonium Finishing Plant.   

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: Mixed Low-Level Waste/Low-Level Waste Treatment 

ACTIVITY 
 

SOLID WASTE STABILIZATION & DISPOSITION 
 

Total Completed with Recovery Act funds 

Ship 1,800 m³ of MLLW/LLW for treatment and disposal 

 

 1,441 m³ shipped 
o 1,138 m³ treated and disposed 
o 303 m³ at offsite treatment facilities awaiting 

processing. Treatment is scheduled for FY11 

 
Two shipments of MLLW debris went out this week: One shipment of one box and one drum (3.5 m3) 
was sent from the Waste Retrieval Project (WRP) and the second shipment containing one box (43.5 m3) 
was sent from the Central Waste Complex (CWC). Both shipment are being sent to PFNW to undergo 
macro-encapsulation. Processed waste from these shipments will be returned to the Hanford Site for 
disposal in the Mixed Waste Disposal Units at the low-level burial grounds. 
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 Photo 4 

Workers load a large 
box of mixed low-level 
waste debris into a 
shipping container at the 
Central Waste Complex 
for transport to Perma-
Fix Northwest. The 
waste will undergo 
treatment through 
macro-encapsulation 
and be returned to the 
Hanford Site for 
disposal in the Mixed 
Waste Disposal Units. 

 

RL-0013C:R1.2: Transuranic (TRU) Waste 

 ACTIVITY 
 SOLID WASTE STABILIZATION & DISPOSITION 
 Total Completed with Recovery Act funding 

Retrieve 2,500 m³ of suspect TRU waste  542 m³ are staged, pending shipment 
 1,014 m³ shipped to a treatment, storage, or disposal facility 

Retrieve 50 m3  of suspect remote-handled TRU waste  11 m3 are staged, pending shipment. 
 72 m3 shipped to a treatment, storage, or disposal facility 

 
At Trench 17 of the 3A burial ground, the excavation on Boxes 26 and 27 was completed. Workers pre-
fabricated plywood reinforcement walls and began installing lifting plates on Box 26. The development of 
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a work package to support the first upcoming Retrieval Special Packaging Authorization (R-SPA) 
shipments was completed while the development of a work package for Box 14 repairs continued.  

 
In Trench 11 of the 4B burial ground, four duct/piping pieces, three contact-handled waste containers (2.3 
m3), and three remote-handled (RH) waste containers (3.7 m3) were removed. Two shipments consisting 
of one drum and three fiberglass-reinforced plywood boxes (10.1 m3) to PFNW were completed. The 
assay campaign on thorium drums was completed and the next assay campaign began for five waste 
containers at the 4C area. 
 
At the 12B burial ground, five 8 x 4 x 4 ft waste boxes (each containing six drums) were shipped to 
PFNW. Sixty-four drums were assayed in the Gamma Assay System, three drums were assayed in the 
Passive/Active Neutron Assay System, and nine drums were x-rayed in the Real-Time Radiography 
System. Eighty-five drums were removed from the 12B burial ground; 64 drums from Trench 17 and 21 
drums from Trench 27. The contamination area excavation continued in Trench 17 and 27 and the ramp 
was completed on the south side of Trench 17.  

TRU Repackaging & Shipments 

ACTIVITY 
 SOLID WASTE STABILIZATION & DISPOSITION 
 Total Completed with Recovery Act funding 

 Repackage 850 m³ of WIPP certifiable TRU waste  883 m3  have been repackaged 

Disposition 2,000 m3 of contacted-handled TRU waste  1,450 m³  have been disposed 

CHPRC completed its KPP to repackage 850 cubic meters of TRU waste in accordance with Hanford Site 
Solid Waste Acceptance criteria for certification for offsite shipment to WIPP for disposal. Progress this 
week also included 17 drums repackaged at T Plant.  

In conjunction with the Central Characterization Program, four TRUPACT-II shipments left the Hanford 
Site bound for the Waste Isolation Pilot Plant (WIPP), for a total of 179 shipments completed since 
shipments resumed, thanks to Recovery Act funding, in March 2010.  

One shipment containing two boxes of TRU debris (6.6 m3) was shipped from the WRP to PFNW. The 
waste will be repackaged into SWBs and returned to the Hanford Site for WIPP certification activities. 

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater  

  ACTIVITY 

 WELL DRILLING & DECOMMISSIONING 

Week of  May 6, 2011 
Complete to Date with 

Recovery Act funds 

Install 265 wells and/or boreholes along the river and in the Central Plateau Drilling Complete 303 

Decommission 280 old wells and boreholes that are no longer of service 4 wells completed 230 

CHPRC has completed its installation of groundwater wells with Recovery Act funds. CHPRC drilled a 
total of 303 wells, surpassing the KPP to install 265 by the end of fiscal year 2011. This includes 22 wells 
(5 per the Tri-Party Agreement) that will support the 200 West Groundwater Treatment Facility.  

200 West Groundwater Treatment Facility 
Construction of the process and transfer facilities also included (listed by facility):  

 Process buildings 
o Radiological Building: Ongoing activities include instrumentation and controls rough-in; 

process piping rough-in overhead as well as in the trenches; lighting and power conduits 
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overhead; installation of exterior transformers; and rough-in heating, ventilation, and 
cooling (HVAC) units. 

o Bio-Process Building: Installation of electrical panels, switchgear, fire alarm, and exterior 
transformers continued. Installation of the C- and A-line utility racks process piping 
continued. The fire protection wet system installation continued as did installation of metal 
decking for the administrative and chemical storage areas. Work continued on grading and 
installation of the septic tank and roof drains. Installation of roll-up doors is nearing 
completion. Outside, canopy slab-on-grade and trench conrete work continued. Formwork 
continued and the epoxy coating mock-up was completed for containment walls. 

o Bio Pad: Installation of vapor off-gas ductwork and blower equipment continued as did 
installation of racks and panels, conduit, sleeves, cabling for lightning protection, and 
disconnects for an overhead crane. 

 Transfer buildings 
o Extraction Building #1: Construction acceptance testing continued. 
o Extraction Building #2: Installation of instrumentation and controls rough-in (control 

stands and instruments), piping, pump, conduit, and lighting continued.  
o Injection Building #1 & #2: Installation of service gears, piping, and/or pump continued.  

 
Photo 5 

Piping supports are installed for the Biological Process Building for the 200 West Groundwater Treatment Facility. 
Overall construction of what will be Hanford’s largest pump and treat system to date is approximately 63 percent 
complete. 
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RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

CENTRAL PLATEAU FACILITIES DEMOLISHED WITH RECOVERY ACT FUNDS 
PLANNED FOR D&D/IN 
PROGRESS 

 211U Cold Chemical Makeup Tank Farm   2734EA Gas Cylinder Storage Bldg   284E Power House & Steam Plant 
 209E Critical Mass Laboratory 
 284W Power House & Steam Plant 

 

 211UA Cold Chemical Makeup Tank Farm Addition   275E Carpenter Shop Bldg  

 203UX Gas Storage Facility   MO104 Mobile Office  

 2701M Office Bldg   MO405 Mobile Office  

 272E Fabrication, Mockup Shop Bldg   MO840 Mobile Office   

 2716E Power Maintenance Storage Bldg*  X8 Motor Car Shed* 

 2722W Welding Laboratory Bldg*  224U UO3 Plant Concentration/Load-out Bldg 

 224UA UO3 Calcination/Load-out Facility  284WB Package Boiler Plant 

 2710W Coal Handlers Shed*  209EA 90 Day Storage Pad* 

 2701EC 209-E Guard Station*  2902W Water Storage Tank* 

 2902E Water Storage Tank* TOTAL: 108,951  square feet 

*Not part of the Key Performance Parameter 

U Canyon 
Having filled sealed-off sections of both the North Electrical Gallery and North Piping Gallery with grout, 
CHPRC crews are now preparing to make their first grout pours into canyon cells, beginning with Cell 
10. Core drilling continued for grout conveyance holes into the canyon, with 2 interior and 5 exterior 
holes remaining of a total of 108. CHPRC crews have completed a test-lift and inspection of the D-10 
Tank in Cell 30, determined it to be in safe condition, and continued to prepare plans for its safe removal. 
 
U Plant Ancillary Facilities 
Closure documentation is being prepared. 
 
200 East Core Industrial Area 
At the demolition site of the 284-E Power House, the focus remains on debris cleanup and site preparation 
for the upcoming removal of the structure’s boilers. Size-reduction and loadout of debris continues at the 
rate of 50-60 ERDF cans per day. 
 
200 West Area Industrial Facilities 
Debris cleanup at the site of the explosive demolitions of the 284-W Power House stacks and baghouses 
is complete. Demolition and debris cleanup began on the crusher house and lower conveyor structures. 
Inside the Power House building, abatement continues on the first and second floors.  
 
209-E Criticality Mass Laboratory 
CHPRC continued size-reduction and loadout of the HO-200 glovebox in the Mix Room of the 209-E 
Criticality Mass Laboratory. Preparations continued to begin the cutting and removal of slab tanks – the 
last major step before the facility can be downgraded to a Less Than Hazard Category 3.  
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RL-0040.R1.2: Outer Zone D&D/Waste Sites 
OUTER ZONE FACILITIES DEMOLISHED WITH RECOVERY ACT FUNDS 

212N Storage Building  6652M Fallout Laboratory  
212P Electrical Storage & Transformer Shop  6652R Acid Storage Shed 
212R Storage Building  6652C Space Science Laboratory  
614 Monitor Station  6652CSHED Storage Building  
646 Radioecology Field Laboratory  6652D Pump House  
6652G ALE Field Storage Building  6652T Fire Protection Lower Pump House  
6652H ALE Laboratory 1  6652U Rattlesnake Mountain Upper Pump House  
6652I ALE Headquarters  623A Plant Radio Relay Bldg  
6652J ALE Laboratory II  T520-6 Navy MARS Radio Station  
6652S Sentry Shed* 6631 Radio Telescope Pedestal* 
6634 ENW Tower and Building* 6630 Hodges Well Pumphouse* 
6635 Crown Castle/Cingular Tower and Building * 6636 Columbia Communication Tower and Building* 
6637 Tri City Amateur Radio Tower and Building* 6633 Franklin County Communication Building* 
6632 Verizon Telephone Enclosure* TOTAL: 62,748  square feet 

*Not part of the Key Performance Parameter 

North Slope Debris Removal 
Personnel with CHPRC subcontractor Sealaska Environmental Services have now completed cleanup of 
Areas 12, 13, 15, 16 and 18. Work continues in Area 10. 
  
Arid Lands Ecology Reserve 
Revegetation of cleared sites on ALE is ongoing while closure documentation for removal of facilities 
from the area is prepared.  
 
D&D of Railcars Located on the 212-R Rail Spur 
CHPRC crews loaded two locomotives onto flatbed trailers with a gantry system, preparing to deliver the 
two cars to the historic B Reactor preservation project for public display on May 10. CHPRC teamed with 
subcontractors Clauss Construction and Barnett Crane to lift the 125-ton engines onto a heavy haul 
platform trailer for transport. The gantry system hoisted the units up approximately five feet from the rails 
and moved the platform underneath.   
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Photo 6 

A train locomotive in the 200 North Area is positioned beneath a gantry system to be hoisted approximately five feet 
from the rails to allow a platform to be placed underneath. CHPRC teamed with subcontractors Clauss Construction 
and Barnett Crane to lift two 125-ton locomotives onto a heavy haul platform trailer for transport to B Reactor for 
display. 
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Photo 7 

A worker navigates a platform for placement underneath a locomotive. The engine will be relocated to B Reactor for 
display.  

Waste Sites 
The following table showcases CHPRC’s recent progress in outer zone waste remediation.  

WASTE SITE IN PROGRESS  TONS OF CONTAMINATED SOIL REMOVED
 Week Ending  May 6, 2011 Total to Date with Recovery Act funds 

BC Control Area 6,000 406,000 

Recent activities regarding the outer zone waste sites also included (listed by operable unit or site): 
 200-MG-1 

o 600-40: Additional sample testing was performed on April 20, 2011. Preliminary results 
are favorable.  

o 600-218: Remediation activities are complete, contingent on sampling. Verification field 
sampling was performed on April 14, 2011, with results anticipated in May.  

o 600-220: Verification sampling occurred on May 3, 2011. Laboratory analysis is being 
performed.  

o 600-228: A culture report is being reviewed and is anticipated to be approved in June. 
Evaluation indicated this area may have sampling and excavations performed without 
affecting culturally sensitive areas. Field preparation activities involving posting are 
ongoing with excavation anticipated to begin next week. 
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o 600-281: Field excavation activities are complete. Verification sampling is anticipated to 
occur next week. 

o 600-282: Initial remediation is complete pending sampling results. Backfill material is 
staged. 

o 216-S-19: Direct push test sampling is complete. Some sample results are questionable 
and are being verified by the laboratory while other results are under review.  

o 216-S-26: Shipments to ERDF continued. 
o 200-W-147-PL: Excavation is complete. Backfill is under way. 

 BC Control Area  
o Radiological down-post surveys and localized spot removal are ongoing. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 100K AREA FACILITIES DEMOLISHED WITH RECOVERY ACT FUNDS  PLANNED FOR D&D/IN PROGRESS 

 183KW Chlorine Vault  116KE Reactor Exhaust Stack  183.4KW Clearwell 
 190KW Main Pump House 
 183.4KE Clearwell 

 190KE Main Pump House 
 1605KE Guard House 
 181KE River Pump House 

 183.1KW Headhouse  118KE Horizontal Control Rod Storage 

 183.3KW Filter Basin  MO048 Construction Lunch Trailer 

 183.7 KW Pipe Tunnel  MO969 Ops/HPT Change Trailer 

 110KE Gas Storage Facility  115KE Gas Recirculation  

 117KE Exhaust Air Filter Bldg  185-K Potable Water Treatment Plant* 
*Not part of the Key Performance Parameter 

Facility D&D 
At the 181-KE River Pump House Structure, CHPRC crews continued preparing the structure for 
demolition by lifting out six 39,000-pound pumps, their motors, and six auxiliary pumps from the 
structure. The equipment will be size-reduced and transported to ERDF for disposal. Demolition and 
loadout of the 120,000-square-foot 183.4-KE and 183.4-KW Clearwells continued while crews began 
demolition of the 183-KE Sedimentation Basins, cutting a path in from the basins’ northwest corner to 
begin spreading out residual mud in the basins for drying. Below-ground demolition and cleanup at the 
site of the 183.1-KE Headhouse also continued.  
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 Photo 8 

A large pump structure 
is lowered to the ground 
level at the 100K Area 
after removal from the 
181-KE River Pump 
House. CHPRC lifted a 
total of six 39,000-
pound pumps, their 
motors, and six auxiliary 
pumps from the 
structure. 
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Photo 9 

Pump structures from the 181-KE River Pump House are lowered via crane after removal from the riverside structure. 
The structures will be cut up and disposed of at the Environmental Restoration Disposal Facility. 
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Photo 10 

Heavy equipment demolishes part of the 183-KE Sedimentation Basins, cutting a path in from the basins’ northwest 
corner. 
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Photo 11 

CHPRC begins demolition of the 183-KE Sedimentation Basins. The basins combined are approximately six football 
fields in size and mirror the 183-KW Sedimentation Basins that CHPRC demolished, also with Recovery Act funding, 
in 2010.  

Infrastructure Utilities Upgrade Project  
The new A-9 substation is complete, and fully energized, and awaiting switchover by site utilities. 

Waste Sites 
CHPRC continued excavating the 100-K-53 waste site, the 100-KE Glycol Heat Recovery Underground 
Pipelines, with 2,579 tons of contaminated soil removed last week for a total of more than 17,300 tons 
removed to date.  

UPCOMING EVENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

 Complete modifications to enlarge three doorways and remove six isolated gloveboxes from 
room 179 and one from room 188 of PPSL. 

 Complete D&D and remove glovebox 179-1, the last remaining glovebox in the laboratory and 
backside vault areas. 
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 Transfer previously isolated glovebox HA-21I and conveyor glovebox HC-4 from the RMA/C 
Lines to waste operations.  

 Complete removal of the 2711-B1 breathing air compressor trailer and the Tk-701-12B 
underground diesel storage tank from PFP. 

 Complete cold and dark isolations and transfer the 2736-Z vault complex to CHPRC D&D for 
demolition. 

 D&D the remaining gloveboxes in the RMA/RMC Line process areas. 
 Continue removing process vacuum, process transfer piping, and asbestos insulation from 

throughout 234-5Z building. 

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 

 One MLLW shipment (43.5 m3) planned from CWC to PFNW for treatment by macro-
encapsulation. 

RL-0013C:R1.2: TRU Waste 
 TRU Retrieval 

o 3A burial ground 
 Remove 3A Trench 17 Boxes 26, 27, and 80. 
 Complete repairs on Boxes 26, 27, and 80 from Trench 17. 
 Complete work package and begin repairs to Box 14 in Trench 17. 
 Ship first two containers under R-SPA transportation authorization to PFNW. 

o 4B/4C burial ground 
 Excavate and remove two remaining RH waste containers (3.6 m3) from Trench 11.  
 Vent 13 TRU drums in the Mobile Drum Venting System (MDVS) and prepare the 

drums for shipment. 
 Prepare concrete-shielded overpacks for shipments. 
 Complete assay campaign for five containers in 4B burial ground, Trench 11.  
 Complete 4C MDVS functional test/user validation procedure and approve related 

operating procedure. 
 Relocate a crane from the 3A burial ground to the 4B burial ground to remove Box 105 

(46 m3) in Trench 11. 
o 12B burial ground 
 Complete removal of remaining 74 drums in Trench 27 and close-out the trench. 
 Complete two shipments consisting of eight waste boxes and one drum. 
 Continue excavation to expose more drums on the south side of Trench 17. 
 Continue assay, x-ray, venting, and loading of waste boxes into 8 x 4 x 4 ft waste boxes 

for shipment. 
 TRU Repackaging and Shipments 

o Four planned shipments. 
 Suspect TRU Waste Shipments 

o Two TRU-mixed waste shipments (13.9 m3) planned from WRP to PFNW for repackaging. 

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

 Continue construction of the 200 West Groundwater Treatment Facility. 
 Continue well decommissioning. 
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RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

 Continue debris cleanup at the sites of the 200 East Areas demolitions. 
 Complete debris cleanup at site of demolished 284-W Power House crusher house and conveyor. 
 Begin pouring grout into Cell 10 of U Canyon.  

RL-0040.R1.2:  Outer Zone D&D/Waste Sites 

 Continue debris removal on the North Slope. 
 Continue revegetating cleared sites on the ALE Reserve.  
 Deliver two locomotives to B Reactor and wrap contaminated well cars for transport. 
 Continue remediation of 200-MG-1 waste sites. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 Continue demolition of 183.4-KW and -KE Clearwells,183.1-KE Headhouse, and 183-KE 
Sedimentation Basins. 

 Size reduce six pumps removed from 181-KE River Pump House Structure. 
 Continue excavating soil from and planning for remediation of 100K Area waste sites. 


