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OVERVIEW 
CH2M HILL Plateau Remediation Company (CHPRC) is using funds from the American Recovery and 
Reinvestment Act (Recovery Act) to accelerate cleanup and demolition efforts across the Central Plateau 
and along the river corridor to help pursue the U.S. Department of Energy (DOE) 2015 vision and shrink 
the Hanford Site cleanup footprint. 
 
RL-0011 Nuclear Materials Stabilization & Disposition 
CHPRC is accelerating critical decontamination and decommissioning (D&D) work to prepare the 
Plutonium Finishing Plant (PFP) for demolition three years ahead of the Tri-Party Agreement milestone 
of September 2016. The work scope includes removing over 180 glove boxes/laboratory hoods and other 
highly contaminated equipment from the 234-5Z, 242-Z, and 2736-ZB buildings as well as preparing the 
former special nuclear material storage structures and other ancillary buildings for demolition. 
 
RL-0013 Solid Waste Stabilization & Disposition 
Recovery Act funds are allowing CHPRC to accelerate retrieval of 2,500 m³ of suspect transuranic (TRU) 
waste, eliminate 1,800 m³ of mixed low-level and low-level waste (MLLW and LLW), and accelerate the 
overall cleanup of legacy waste and fuels on the Hanford Site.   
 
RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
In the ongoing effort to protect the Columbia River, CHPRC is using Recovery Act funding to construct 
two groundwater treatment facilities, install over 300 wells that will be used for monitoring, extracting, 
and remediating groundwater, and decommission 350 wells that are no longer of service.  
 
RL-0040 Nuclear Facility D&D – Remainder of Hanford 
Across the Central Plateau and along the outer zone of the Hanford Site, CHPRC is accelerating the 
demolition of facilities to reduce mortgage costs on buildings that are no longer of service and provide 
access to waste sites located underneath. 
 
RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
In the 100K Area along the Columbia River, CHPRC is demolishing 12 buildings and remediating 49 
wastes sites to clear the area and prepare for the disposition of two reactors, K East and K West.  
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ACCOMPLISHMENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 
To date, 50 glove boxes and hoods have been removed from their originally installed locations at PFP 
with Recovery Act funds. Forty of these have been shipped out of PFP for treatment or disposal, five are 
awaiting shipment, and five are staged for future size reduction and disposal as TRU waste. CHPRC has 
also shipped 819 cubic meters of LLW and 116 cubic meters of TRU waste from PFP. 
 
Laboratory areas 
Three hoods were separated from building ventilation, removed from room 191 of the Plutonium Process 
Development Laboratory, and loaded into shipping/disposal containers.  
 
Hood 221C-1 was isolated from building ventilation and is now ready for removal from the Standards 
Laboratory. Hood 221C-2, the last hood remaining to be removed from building ventilation in the 
Standards Laboratory, is expected to be completed next week, setting the stage for disposal of all eight 
glove boxes/hoods in this area as soon as beryllium clearance surveys can be completed and analyzed.  
 
Three glove boxes in the Analytical Laboratory are ready for removal from room 136 after an eyewash 
station can be removed and a doorway widened to support removal of the interconnected glove boxes. 
Two hoods in room 148 of the Analytical Laboratory were also removed from building ventilation and 
relocated within the room. Work was temporarily suspended in a safe configuration when unexpected 
contamination was discovered between the hoods and the room wall behind them. Equipment removal is 
continuing from six glove boxes/hoods in room 139. 
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Photo 1 

Two of three hoods recently removed from room 191 of the Plutonium Process Development Laboratory are loaded 
into a container for transport and disposal at the Environmental Restoration Disposal Facility.  
 
Plutonium processing areas  
Preparations continued for isolating glove box HC-60 from building ventilation and relocating the glove 
box to an area with lower background radiation for additional surveys and non-destructive assay (NDA). 
Process equipment removal continued on glove boxes HA-28, HA-46, and 400.  
 
Implementation of the recovery plan and corrective actions for a nitric acid exposure in room 227 in late 
March is nearing completion, and work is expected to resume shortly on glove boxes in that room.  
 
A decision was made to attempt targeted decontamination on glove box HC-230C-3, which was 
previously decontaminated and removed from the RMC Line area for surveys and NDA in an area with 
lower background radiation. Measurements of the residual contamination in the box revealed elevated 
dose rates in several areas that may be able to be decontaminated to meet LLW acceptance criteria. If not, 
those sections of the glove box may be removed and disposed of as TRU waste and the remainder of the 
box can be disposed of on-site at the Environmental Restoration Disposal Facility (ERDF). 
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 Photo 2 

The interior of glove box 
HA-28 following the 
removal of a section of 
the conveyor belt that ran 
the length of the glove 
box. The equipment is 
being size reduced to 
allow for removal through 
the glove ports. 
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 Photo 3 

2736-Z/ZB Vault Complex 
Decontamination of the glove box in room 636 is nearing completion and progress surveys will be 
conducted next week. Process equipment removal continued in glove boxes in room 642 pending 
installation of a new panel and larger load-out port. 
 
242-Z Americium Recovery Facility 
A D&D team completed additional entries into the control room. The team is preparing to complete the 
fire system inspections and fix contamination in the control room. Preparations are under way to re-enter 
the tank room to remove the small quantity of combustibles observed during the initial entry last week.   

Workers (top left) remove 
process equipment from 
multi-level glove box HA-
46. Following process 
equipment removal and 
decontamination of the 
interior, survey of the 
glove box will determine 
the path forward for its 
removal and disposition. 
The entire glove box, and 
others like it, will be 
removed from the 
Plutonium Finishing Plant 
before demolition of the 
facility begins.  
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Infrastructure, process support systems, and equipment removal 
Training and mock-ups are nearing completion to support removal of heavily contaminated process 
vacuum system piping from the 234-5Z and 291-Z facilities. Modifications are in progress to better 
ventilate work areas of potential chemical vapors and facilitate removal of cut pipe from the work area.    
 
Significant progress was made in completing NDA measurements of inactive systems, piping, and 
ductwork throughout the 234-5Z building. NDA crews completed measurements of: 

• 30 feet of criticality drain lines 
• 20 feet of vacuum piping 
• 30 feet of glove box/hood exhaust ducts 
• numerous transfer and vacuum lines in room 228-A 
• 3 miscellaneous lines running to room 228-B.  

The crews also completed measurements of process holdup, or residues resulting from processing, in five 
glove boxes in room 642 of the 2736-ZB building.  
 
Field construction forces continued mobilizing for the installation of a supplemental cooling system to 
improve safety and working conditions during D&D of the process facilities during the upcoming 
summer months. Installation work is now ongoing on the third floor of the 234-5Z building and in the 
yard area outside the building.   
 
Five defensive fighting positions and a small guard station were removed from within the PFP yard area 
and relocated to Hanford Patrol’s 200 West Area Headquarters for possible use elsewhere on the site. 
Work also continued on removal of the former vehicle barrier surrounding the PFP complex. Most of the 
west, south, and east sections of the barrier have now been removed for reuse by the CHPRC Waste and 
Fuels Management Project. 
 
More than 230 feet of asbestos insulation was removed in the 234-5Z building last week, bringing the 
total removed with Recovery Act funds to nearly 8,900 feet.   
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Photo 4 

Workers are performing non-destructive assay of piping and ductwork within the 234-5Z building to determine 
whether the piping contains significant quantities of fissile materials. The results will determine whether the piping 
needs to be removed and disposed of as transuranic waste or if it can be left in place for demolition with the building.  
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Photo 5 

A close-up of the piping now marked with stickers indicating the piping has undergone non-destructive assay. 
Workers are in the process of assaying miles of piping and ductwork that span the Plutonium Finishing Plant in 
complex configurations. Piping that contains significant quantities of fissile material will have to be removed and 
disposed of as transuranic waste. 
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Photo 6 

Five defensive fighting positions and a small guard station are staged for reuse elsewhere on the site following 
removal from the Plutonium Finishing Plant. The structures supported the heightened security measures that were in 
place until late 2009 when the vaults were emptied of plutonium-bearing material and security was downgraded.  

RL-0013 Solid Waste Stabilization & Disposition 

RL-0013C:R1.1: MLLW Treatment 
Of the 1,800 m³ of MLLW and LLW planned for treatment and disposal under the Recovery Act: 

• 915 m³ of MLLW and LLW have been shipped to date including: 
o 458 m³ that have been treated and disposed. 
o 457 m³ at off-site treatment facilities awaiting processing. Treatment is scheduled for FY10.  

 
Three shipments of waste were sent out for treatment last week: 10 drums (2.5 m³) of remote-handled 
MLLW were shipped on April 12; nine drums (1.9 m³) of MLLW debris as well as another 7 drums (1.5 
m³) of MLLW debris were shipped on April 15. All three shipments were sent from the Central Waste 
Complex (CWC) to Perma-Fix Northwest (PFNW). The waste will be non-thermally treated through 
macro-encapsulation and packaged for disposal at Hanford’s Mixed Waste Disposal Units. 
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Photo 7 

Drums containing mixed low-level waste are being loaded onto a truck for shipment from the Central Waste Complex. 
The shipment contains 10 drums – seven of debris and three of non-debris – that will be sent to Perma-Fix Northwest 
to be thermally treated through macro-encapsulation for disposal in Hanford’s Mixed Waste Disposal Units.  

Environmental Restoration Disposal Facility (ERDF) “Self Perform” Project 
Twelve of 14 procured trucks are on-site and in operation transporting roll-on/roll-off containers between 
CHPRC projects and ERDF, Hanford’s on-site landfill engineered to receive LLW. CHPRC is awaiting 
the arrival and completion of Department of Transportation inspections of the remaining trucks.  
 
RL-0013C:R1.2: TRU Waste 

TRU Retrieval 
Corrective Action Plan activities continued to support resumption of waste retrieval activities. The 
Retrieval Plan (RP-1) for 3A Trench 17 was completed and the approval process has begun. The Hazard 
Review Board meeting for the work package to remove Box 3 in 3A Trench 17 was completed and the 
requested revisions were incorporated.  

Three emergency preparedness drills were completed using the new procedure SW-ERP-011, Response to 
Off-Normal Condition at Waste Retrieval Project. 

Work continued on the recovery plan to move boundaries inward for 4B Trench 11 and to move the 4C 
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Process Area tent. The 3A Solid Waste Information and Tracking System wireless communications skid 
for Lockheed Martin Services, Inc. was relocated and barcode scanners were verified to ensure they were 
working properly. 

Alpha Caisson Retrieval Project   
Recommendations of optimization studies were finalized and direction to proceed on revisions was 
provided to the design contractors. The Safety Design Integration technical meeting was completed to 
review and concur on design controls for hazards. Design teams continued focusing on completing 
common designs that will be used for both retrieval and processing systems such as drum handling 
equipment, decontaminations stations, and shielded transport containers. For the Waste Retrieval System, 
the ARES Corporation continued final design development focusing on the remote retrieval system, and 
the shielded transfer containers and accessories. For the Waste Processing System, AREVA continued 
preliminary design efforts on the transfer module, processing cell, and maintenance modules. 

TRU Project Drum Repackaging 
Of the 850 m³ planned to be characterized and repackaged under the Recovery Act: 

• 1,134 drums (235.9 m³) have been repackaged. 
• 19 TRUPACT-II shipments (798 drums, 166 m³) have been shipped. 

 
Photo 8 

Workers check a TRUPACT-II shipment being prepared for shipment from the Waste Receiving and Processing 
facility to the Waste Isolation Pilot Plant in New Mexico.  
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Photo 9 

TRUPACT-II shipments leave the Waste Receiving and Processing Facility bound for the Waste Isolation Pilot Plant. 
A total of five shipments left the facility last week. Shipments will continue at this rate through the fiscal year. These 
shipments were able to resume thanks to Recovery Act funding used to help remove hazardous waste from the 
Hanford Site. 
 
RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

200 West Groundwater Treatment Facility 
The design activities for the 200 West Groundwater Treatment Facility continued and are expected to be 
completed in the near future. The initial stages of construction continued with 30 high-density 
polyethylene (HDPE) piping road crossings completed, approximately 50 percent of the HDPE pipe 
installed, 15 electrical power racks fabricated and placed at the extraction well sites, and mobilization of 
the construction contractor was initiated to complete the installation of the transfer building shells. 
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DX Groundwater Treatment Facility  
Electrical, mechanical, and process equipment is being mobilized and installed in the process and two 
transfer buildings comprising the DX Groundwater Treatment Facility. The progress is listed below.  

 Building Electrical Equipment 
(% complete) 

Mechanical Equipment 
(% complete) 

Process 55% 55% 
Transfer (M1) 70% 80% 
Transfer (M2) 50% 60% 

 Photo 10 

Influent piping installed in 
the process building of 
the DX Groundwater 
Treatment Facility. 
Equipment installation is 
more than halfway 
complete for all three of 
the buildings that will 
make up the treatment 
facility that is under 
construction with $20 
million in Recovery Act 
funding.  
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Well Drilling & Decommissioning 
Planning activities are in progress for installing wells in the 100-KR-4 (17 wells), 100-HR-3 (34 wells), 
100-BC-5 (6 wells), and 300-FF-5 (11 wells) operable units. The following table showcases recent 
progress in well drilling and decommissioning.  

Operable Unit Scope 
(Wells to be drilled with Recovery Act funding) 

In 
progress 

Drilled to 
Total Depth1 

Completed or 
Developed2 

100-NR-2 Expand the apatite barrier to better contain a strontium-90 plume along the 
Columbia River (171 wells) 155 154 73 

100-HR-3 Support the optimization of removal of chromium (16 wells) 14 10 7 

M-24 Support characterization of the aquifer (5 wells) 3 - - 

200-ZP-1 Support the 200 West Groundwater Treatment Facility that will primarily treat 
carbon tetrachloride contamination in the groundwater (17 wells) 11 8 6 

Site-wide Decommission wells that are no longer of service3 (350 wells)   54 
1 Wells are drilled to varying depths to address contaminants at different depths in the soil.  
2 When a well is developed, the well screen and riser pipe are placed in the hole, filter pack material is placed around the screen, and the well has been surged and 
pumped to establish good communication between the well and the surrounding soil. 
3Wells that are inactive or no longer of service are filled with grout (or other materials such as sand or clay), the casing is removed, and a cap or marker is 
installed to indicate where the well was previously located.  

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 
U Canyon 
Equipment placement activities resumed this week with four cells completed. This brings the number of 
cells filled and closed to 21. Eighty five percent of the large tracked items have been placed in the cells. 
The crane camera was repaired. The camera provides a panoramic view of the canyon. Pipe trench cover 
blocks were removed to enable locating of vents that traverse from the pipe trench to the vent tunnel. 
Location of these vents is needed for future grouting evolutions. The grout system design and sequence 
for future grouting activities have been drafted and are being reviewed. Repairs continued on the 
emergency lighting and doors to bring the facility in compliance with Life Safety Code requirements. 
Discussions continued regarding various aspects of shipping the D-10 tank in cell 30 to T Plant. 



CHPRC ARRA Weekly Report  Week Ending April 16, 2010 CHPRC-00744 
  Rev. 0  
 
 

Page 17 
CHPRC1004-02 

 

 
Photo 11 

Workers prepare a large piece of equipment for placement into a cell in the U Canyon. With the canyon crane back in 
service after repairs, four cells were completed last week, bringing the number of cells filled and closed to 21.  
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Photo 12 

A large piece of equipment is placed into a cell in the U Canyon, where it will eventually be grouted into place and left 
for long-term disposal as the upper portion of the canyon is demolished.  

U Plant Ancillary Facilities 
Asbestos abatement continued in the 224-U and 224-UA buildings. Abatement in the lower portion of the 
tower is complete and cleanup and fixative application will be complete next week. All asbestos work in 
the 224-U building will be complete next week. All abatement in the 224-UA building is finished with the 
completion of the motor room piping planned for this week. Inspections and fixative application for the 
potential high holdup locations continued and will continue next week. Demolition planning, equipment 
movements, and preparations are in progress.   
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Photo 13 

Workers remove asbestos-containing material from piping in the 224-U Building. Asbestos abatement is ongoing at 
both the 224-U and the 224-UA buildings to prepare them for demolition this spring. The buildings are two of three 
remaining U Ancillary facilities that are planned for demolition.  

200 East Core Industrial Area 
Entries into the 284-E Powerhouse continued to support preparation of the Waste Identification Form and 
cold and dark activities. Asbestos abatement continued on exterior piping of the Powerhouse. 
Construction of the asbestos containment systems and scaffolding was initiated. Demolition preparations 
for the 272-E and 275-E buildings were completed. 

209E Criticality Mass Laboratory 
Internal review continued for several key documents (i.e., Facility Hazards Analysis, Documented Safety 
Analysis, Notice of Construction, and Criticality Safety Evaluation Report) that will support D&D 
activities at the 209-E Criticality Mass Laboratory. Comments are expected by April 19. Facility 
radiological control personnel continued surveillance of the facility and activities associated with 
modification of the step-off pad area. Fire protection personnel performed a Life Safety Code inspection 
of the facility and identified areas requiring modification to support the increased occupancy associated 
with upcoming activities. Work planning began on packages to replace the glove box filters, perform 
extensive housekeeping activities, and install a confinement barrier between the CAR and MIX rooms.   
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RL-0040.R1.2: Outer Zone D&D/Waste Sites 

Arid Lands Ecology Reserve (ALE) D&D 
Removal of the foundations from former lower ALE facilities is continuing and the debris is being loaded 
into containers for disposal. Demolition preparations for five of the upper ALE facilities were initiated.  
Cold and dark isolation activities began for the ridgeline communication structures on upper ALE. 
Cleanup of debris sites throughout the ALE Reserve is ongoing. 

212NPR Interim Fuel Storage Building D&D 
Demobilization from the now-backfilled sites of the former 212-N, -P, and -R interim fuel storage 
buildings in the 200 North Area is complete and final closure documentation is being prepared. 

Waste Sites 
Recent progress in remediating the outer zone waste sites includes (listed by operable unit or site): 

• 200-MG-1 
o 600-36: Verification samples were taken and the results will determine if the remedial 

action goals have been achieved.   
o 600-37:  Sampling activities continued. 
o 600-38:  Confirmatory sampling was completed and the data report indicated the waste 

site requires retrieve, treat, and dispose processes.  
o 600-40:  Following the removal of 640 tons of contaminated soil, verification samples 

were taken to determine if the remedial action goals have been achieved.   
o 600-218: Confirmatory sampling was completed and the data report indicated the waste 

site requires retrieve, treat, and dispose processes. 
o 600-262: Confirmatory sampling was completed and the data report shows the waste site 

can be down-posted from an Underground Radioactive Material Area. 
o 200-W-33: A data report is being generated from the confirmatory sampling. 

• 200-CW-3 
o 216-N-1: Closure documentation is being prepared for DOE and Regulatory approval. 
o 216-N-4: Remediation continued with three super dump trucks having delivered 

approximately 17,500 tons of contaminated soil to ERDF. 
• BC Control Area 

o Remediation continued with seven super dump trucks having delivered approximately 
87,000 tons of contaminated soil to ERDF. For Zone A and Zone B, approximately 23 
and 680 acres have been remediated, respectively. 
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Photo 14 

A worker sprays water to control soil during excavation at the 600-40 waste site near West Lake. A total of 640 tons 
of contaminated soil were removed from the waste site and CHPRC is now awaiting results to determine whether the 
remedial action goals for the waste site were achieved. 
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Photo 15 

Workers set the boundaries for excavation of a contamination spot in Zone B of the BC Control Area, where CHPRC 
has remediated 680 acres of soil contamination. The site is one of several that CHPRC was able to identify using 
aerial radiological survey technology.  
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Photo 16 

An excavator removes soil from Zone A of the BC Control Area, where CHPRC has remediated 23 acres of soil 
contamination.  Remediation of the BC Control Area is a Recovery Act-funded project and more than 87,000 tons of 
contaminated soil have been removed from 13-square-mile site since remediation began in October 2009.  

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

Facility D&D 
Demolition of the 183.2KW Sedimentation Basin floor continued and the resulting rubble is being 
stockpiled. Demolition continued on the 183.3KW Filter Basin. Approximately 20 percent of the Filter 
Basin has been demolished. 
 
Grating in the 105KW Fuel Storage Basin is being modified to support additional debris removal. A total 
of 610 debris units have been removed to date.  
 
Duct installation continued in the 105KW Fuel Storage Basin facility for upgrading the 105KW heating, 
ventilation, and cooling system. Scaffold erection to support duct installation continued as well. 
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Photo 17 

Demolition is progressing on the 183.3KW Filter Basin. Approximately 20 percent of the structure has been 
demolished since the beginning of April 2010.  
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Photo 18 

Grating in the 105KW Fuel Storage Basin is being modified to support debris removal, which is a Recovery Act-
funded activity to help prepare the basin for future decommissioning and demolition activities. The grating provides a 
landing for workers as they remove debris from the water-filled basin. 
 
Asbestos abatement was completed for the 115KE Gas Recirculation Building. Final cleanup and 
confirmatory sampling is being performed. Glycol removal at the cross-tie tunnel concluded. Planning 
continued for the explosive demolition of the 116KE Reactor Exhaust Stack. Asbestos abatement is 
continuing in the 1706KE and 1706KER substructures in preparation for demolition. 
 
Preliminary design activities and document preparation for the 105KE Reactor continued. Preparation for 
obtaining characterization samples is complete. Removal of samples from the reactor core is planned for 
next week. Hazardous materials in the 105KE Reactor building are being identified and removed.  
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Infrastructure Utilities Upgrade Project 
Isolation of the 100K Area utilities continued. Equipment and materials for construction activities are 
being procured and staged for construction. Backfill material is being staged for future use. Work 
execution documents are being prepared and designs are being finalized. The 30-day public review period 
for the cultural and ecological review report for installation of the import water line continued. About 380 
feet of pipe for the fire water line have been installed. Backfilling and compaction were completed for 
about 300 feet of the pipe trenches. Fabrication of the fire pump and microfiltration unit for the Water 
Treatment Facility is ongoing. A ground-penetrating radar survey of the Water Treatment Facility 
building footprint was completed. Design and fabrication of the skid-mounted electrical substation is 
continuing. 

 
Photo 19 

Pipe for the fire water line is being installed in the 100K Area. The line will provide water for use in the event of a fire 
and is being constructed with Recovery Act funding as part of the 100K Area Infrastructure Utilities Upgrade Project 
to reroute utilities to ease impacts on upcoming demolition and remediation activities.  
 
Waste Sites 
Recent progress in remediation of the 100K Area waste sites includes (listed by waste site): 

• Closure documentation is being developed for the following waste sites: 
• 100-K-37 (Sulfuric Acid Tank) 
• 100-K-38 (Caustic Soda Tank) 
• 116-KE-6A (Condensate Collection Tank) 
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• 116-KE-6B (Evaporator Tank) 
• 116-KE-6C (Waste Accumulation Tank) 
• 116-KE-6D (Ion Exchange Column) 
• 118-KE-2 (Control Rod Storage Cave) 
• 130-KE-1 (Emergency Diesel Oil Storage Tank) 

• 100-K-47(Process Sewer) – Remediation of the waste site continued with approximately 2,600 
tons of contaminated soil delivered to ERDF. 

• 100-K-63 (West Floodplain) – Planning continued for the remediation of the waste site. 
• 100-K-71(Collection box) – Remediation of the waste site continued with approximately 420 tons 

of contaminated soil delivered to ERDF. 
• 120-KW-1 (183-KW Filter Water Facility Dry Well) – Remediation continued with the removal 

of contaminated soils and demolition of structures down to six feet. The contaminated soils are 
placed in staging piles to determine the treatment path for the chromium contamination. 

 
Photo 20 

An excavator (left) removes soil from the 100-K-71 waste site in the 100K Area. Last week, 30 roll-on/roll-off 
containers (right) were filled with approximately 420 tons of soil from the waste site. The waste site is associated with 
the 105KE Collection Box, which once collected effluent from K East Reactor pipelines. 
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UPCOMING EVENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

• Enlarge the doorway and remove three glove boxes/hoods from room 136. 
• Isolate the last hood in the Standards Laboratory from building ventilation, obtain beryllium 

smear samples, and transfer all eight glove boxes/hoods to Solid Waste Operations for packaging 
and disposal at ERDF. 

• Prepare glove box HC-60 for removal and continue process equipment removal from glove boxes 
HA-28, HA-46, and 400. 

• Relocate the third and final section of glove box HC-230C-2 outside PFP for use in future mock-
ups and training. 

• Complete a second round of decontamination for glove box HC-230C-3 and determine what 
additional actions are necessary prior to disposal. 

• Initiate removal of the process vacuum system piping from the 234-5Z and 291-Z buildings. 
• Complete chemical decontamination of glove box 636 and install a new glove box panel and 

load-out port on glove box 642. 
• Complete removal of combustibles from the 242-Z tank room and begin applying contamination 

fixative in the control room. 

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 

• Planned shipment of three drums (0.7 m3) of LLW debris sent from CWC to PFNW. 
• Planned shipment of three drums (0.6 m³) of LLW debris sent from the Waste Receiving and 

Processing Facility (WRAP) to PFNW. 
• Planned shipment of 33 drums (9.7 m³) of MLLW debris, previously classified as TRU waste, 

sent from WRAP to PFNW. 
• Planned shipment one box (6.4 m³) of MLLW debris sent from CWC to PFNW. 
• Planned shipment 14 drums (3.7 m³) of MLLW debris (11 drums) and LLW debris (four drums) 

sent from CWC to PFNW. 
• ERDF “Self Perform” Project - Container Maintenance Facility: 

o Receive more roll-on/roll-off trucks. 

RL-0013C:R1.2: TRU Waste 
• TRU Retrieval 

o Continue Retrieval Corrective Action Plan activities: 
 Complete emergency preparedness drills and incorporate revisions to SW-ERP-

011 as necessary. 
o Issue Trench 17 Retrieval Plan RP-1. 
o Resume retrieval operations in 218-W-3A Trench 17.  
o Complete the final draft of 4B Trench 11 Recovery Plan and supporting documents for 

moving the boundaries inward. 
o Continue Mobile Radioactive Decontamination Unit set-up/start-up. 
o Complete disassembly of the 4C Process Area tent. 
o Initiate the procurement of necessary equipment for the 4B Trench 11 Recovery Plan. 

• Alpha Caisson Retrieval 
o Issue Conceptual Safety Design Report on May 13 to DOE for review. 
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o Award contract for remote retrieval system mock-up on May 13. 
• TRU Repack 

o Five planned TRUPACT-II shipments to the Waste Isolation Pilot Plant.  

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

• Continue construction of the DX Groundwater Treatment Facility. 
• Continue decommissioning wells across the site.  
• Continue drilling at M-24, 100-HR-3, 100-NR-2 and 200-ZP-1. 
• Continue planning for well installations at 100-KR-4, 100-HR-3, 100-BC-5, and 300-FF-5.  

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

• Receive delivery of the remaining D&D heavy equipment being procured. 
• Complete asbestos abatement and demolition preparations for the U Plant ancillary facilities.  
• Begin demolition for the U Plant ancillary facilities. 
• Continue relocating equipment from the U Canyon deck into the process cells. 
• Begin demolition of the 200 East Core Industrial Area facilities 
• Continue planning and preparations for demolition of the 209-E Criticality Mass Laboratory. 

RL-0040.R1.2:  Outer Zone D&D/Waste Sites 
• Continue waste load-out for the lower ALE facilities.  
• Continue removal of debris sites throughout the ALE Reserve.  
• Continue demolition preparations for the upper ALE facilities.  
• Continue cold and dark isolation activities of the ridgeline communication structures. 
• Continue remediation of the BC Control Area, 200-CW-3, and 200-MG-1 waste sites. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

• Continue demolition of the 183KW Sedimentation Basin structures. 
• Continue demolition preparation activities for the 115KE, 116KE, 117KE, 1706KE, and 

1706KER buildings. 
• Continue debris removal from the KW Fuel Storage Basin. 
• Continue activities for upgrading the 105KW HVAC system. 
• Continue preliminary design and characterization activities for disposition of the 105KE Reactor.  
• Continue activities for isolating 100K Area utilities to support of cold and dark preparations. 
• Continue remediating soil from waste sites. 


