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OVERVIEW 
CH2M HILL Plateau Remediation Company (CHPRC) is using funds from the American Recovery and 
Reinvestment Act (Recovery Act) to accelerate cleanup and demolition efforts across the Central Plateau 
and along the river corridor to help pursue the U.S. Department of Energy (DOE) 2015 vision and shrink 
the Hanford Site cleanup footprint. 
 
RL-0011 Nuclear Materials Stabilization & Disposition 

CHPRC is accelerating critical decontamination and decommissioning (D&D) work to prepare the 
Plutonium Finishing Plant (PFP) for demolition three years ahead of the Tri-Party Agreement milestone 
of September 2016. The work scope includes removing over 180 glove boxes/laboratory hoods and other 
highly contaminated equipment from the 234-5Z, 242-Z, and 2736-ZB buildings as well as preparing the 
former special nuclear material storage structures and other ancillary buildings for demolition. 
 
RL-0013 Solid Waste Stabilization & Disposition 

Recovery Act funds are allowing CHPRC to accelerate retrieval of 2,500 m³ of suspect transuranic (TRU) 
waste, eliminate 1,800 m³ of mixed low-level and low-level waste (MLLW and LLW), and accelerate the 
overall cleanup of legacy waste and fuels on the Hanford Site.   
 
RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 

In the ongoing effort to protect the Columbia River, CHPRC is using Recovery Act funding to construct 
two groundwater treatment facilities, install over 300 wells that will be used for monitoring, extracting, 
and remediating groundwater, and decommission 350 wells that are no longer of service.  
 
RL-0040 Nuclear Facility D&D – Remainder of Hanford 

Across the Central Plateau and along the outer zone of the Hanford Site, CHPRC is accelerating the 
demolition of facilities to reduce mortgage costs on buildings that are no longer of service and complete 
the remediation of waste sites. 
 
RL-0041 Nuclear Facility D&D – River Corridor Closure Project 

In the 100K Area along the Columbia River, CHPRC is demolishing 12 buildings and remediating waste 
sites to clear the area and prepare for the disposition of two reactors, K East and K West.  
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ACCOMPLISHMENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

The following table summarizes progress made with Recovery Act funding at PFP since April 2009. 

Structures, equipment, waste disposition Total to Date (since April 2009) 
Glove boxes/hoods removed 66 glove boxes/hoods 
MLLW/LLW shipped 1,145 m3 
TRU shipped 144 m3 
Non-radioactive waste shipped 22 m3 
Asbestos removed ~9,500 feet 

Ancillary structures demolished or removed  17 fuel vaults/ancillary buildings prepared for demolition 
 2 structures removed for reuse elsewhere 

This week at PFP, 13 boxes of LLW were shipped to PermaFix-Northwest (PFNW). Glove box 400 was 
loaded into a shipping container with glove boxes 136-1, -2 and -3 from the Analytical Laboratory. The 
136 glove boxes were loaded using a new technique that increases safety by reducing worker handling.  

 
Photo 1 

Three interconnected glove boxes from the Analytical Laboratory are loaded onto an electric pallet jack for loading 
into a container for shipment to the Environmental Restoration Disposal Facility. The jack allowed the equipment to 
be safely loaded with a reduced number of workers required in the limited space.  
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Photo 2 

Workers load three glove boxes from the Analytical Laboratory at the Plutonium Finishing Plant into a container.  The 
use of an electric pallet jack, which has forks that are 12 feet long, reduced hazards and worker risk by allowing the 
glove box to be loaded with fewer workers required to guide it into place.  
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Photo 3 

Three glove boxes from the Analytical Laboratory and glove box 400 from the Radioactive Acid Digestive Test Unit at 
the Plutonium Finishing Plant are secured in a container for shipment to the Environmental Restoration Disposal 
Facility, where they will be disposed of as low-level waste.  

Laboratory & Processing Areas 
Work was initiated on glove box 145-1 and work resumed in room 227 of the 234-5Z building, following 
a nitric acid spill in March. The final characterized chemical items from room 144 were packaged, leaving 
only the unknown items for testing. Also in room 144, hoods 5 through 8 are now empty and only process 
equipment remains in hood 9. Work continued to provide in-situ size-reduction capability within the 
Analytical Laboratory to disposition five hoods. In the Plutonium Process Support Laboratory, external 
isolations continued on the glove box in room 180, as did removal of equipment and materials from 
cabinets and counters throughout the room.  

2736-Z/ZB Vault Complex 
Filter housings were removed from the ventilation systems on glove box 636. Later in the week, work 
was focused on cleanup of a contamination event in room 636.  
 
242Z Americium Recovery Facility 
During an entry into 242-Z, work was stopped due to concerns for air conditions and the team exited the 
room. An operating limitation has been imposed on all bottled air work in PFP while the air is tested. 
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Ancillary and Security Structures 
Shipping plans have been developed to support disposal of 15 fuel storage vaults at the Environmental 
Restoration Disposal Facility (ERDF), and they are scheduled to be shipped during July and August. 
Work continued on electrically and mechanically deactivating essential systems in three larger buildings 
formerly used to control access to PFP. The buildings are expected to be turned over to D&D in mid-July. 
These facilities as well as the 2701-ZC and 2701-ZE ancillary structures are scheduled to be demolition-
ready by mid-August and demolished by the end of September, two years ahead of schedule. 

Infrastructure, process support systems, and equipment removal 
Process vacuum system piping removal from the duct level of the 234-5Z building remains delayed by the 
need for repairs and re-inspection of the building’s elevator and a leak test failure on the box that will be 
used for size reducing the removed pipe. Work is otherwise ready to begin on this critical activity.  

The chillers for the new air conditioning system are in operation, providing cool air throughout the 
process facilities. Progress continued to be made in modifying room 172 for use as a size-reduction 
station for glove boxes and hoods. Most of the other facility modification projects remain on hold while 
affected subcontractor employees become qualified to work in beryllium controlled areas.  

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 
Of the 1,800 m³ of MLLW and LLW planned for shipment under the Recovery Act: 

 987 m³ of MLLW and LLW have been shipped to date including: 
o 755 m³ that have been treated and disposed. 
o 232 m³ at off-site treatment facilities awaiting processing. Treatment is scheduled for FY10.  

There are no planned shipments of the remaining waste currently in storage. Shipping this waste will 
require additional time to review files and data to determine a path forward for each container. 

RL-0013C:R1.2: TRU Waste 

Of the 2,500 m³ of suspect TRU waste planned for retrieval under the Recovery Act: 
 56 m³ are staged, pending shipment.  
 436 m³ have been shipped to a treatment, storage, or disposal facility. 

The Waste Retrieval Project removed Box 3 located in 3A Trench 17. Development of the new 3A 
Trench 8 excavation procedures SW-100-201 and -202 continued along with revisions to retrieval 
procedure SW-100-163.  

The evolution to place and retrieve 24-hour SUMMA canisters was completed in 4B Trench 11. The 
enhanced work plan and hazard analysis for the ground-penetrating radar (GPR) survey was completed. 
Development of the work package for 4B Trench 11 site mitigation continued. Installation of the 
replacement sink-waste collection tank at MO-264 at the 4C burial grounds continued. 
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Photo 4 

Riggers and a crane operator from the Waste Retrieval Project begin lifting Box 3 from Trench 17 in the 3A burial 
grounds. Before it could be removed from the trench, the box was covered with a protective covering box and shoring 
to protect the damaged container. The box is damaged after spending years in underground storage.  
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Photo 5 

Box 3 is lowered to the deck next to Trench 17 where the shoring box walls will be completed and the roof will be 
installed prior to shipment to the Central Waste Complex. 

Alpha Caisson Retrieval Project 
The recommendation on the remote retrieval system (RRS) was finalized. Closeout efforts are complete 
with the exception of downloading files to the Integrated Document Management System.  

TRU Project Drum Repackaging 
Of the 850 m³ planned to be characterized and repackaged with funding from the Recovery Act: 

 1,560 drums (324.5 m³) have been repackaged. 

 57 TRUPACT-II shipments [1,343 55-gallon drums, 24 standard waste boxes (SWBs), two ten-
drum over-packs, 95 85-gallon over-packs and 246 drums over-packed into 65 SWBs (397.8 m³ 
total)] have been shipped. 

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

Well Drilling & Decommissioning 
Drilling is in progress for installing wells at the 100-BC-5 operable unit.  Recovery Act-funded well 
drilling is expected to start the week of July 19, 2010 for the 100-FR-3 operable unit. Planning is in 
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progress for installing wells in the 100-HR-3 operable unit. The following table showcases additional 
progress in well drilling and decommissioning. 

Operable Unit Scope 
(Wells to be drilled with Recovery Act funding) 

In 
progress 

Drilled to 
Total Depth1 

Completed or 
Developed2 

100-BC-5 Support characterization and removal of chromium (6 wells) 1 - - 

100-KR-4 Support characterization of the vadose zone and aquifer (13 wells) 4 2 1 

100-HR-3 H Area: Support the optimization of removal of chromium (40 wells) 39 30 29 

M-24 Support characterization of the aquifer (5 wells) 5 5 4 

200-ZP-1 
Support the 200 West Groundwater Treatment Facility that will primarily treat 
carbon tetrachloride contamination in the groundwater (17 wells) 15 12 10 

300-FF-5 Support characterization of the aquifer (11 wells) 1 - - 

Site-wide Decommission wells that are no longer of service3 (350 wells)   168 
1 Wells are drilled to varying depths to address contaminants at different depths in the soil.  
2 When a well is developed, the well screen and riser pipe are placed in the hole, filter pack material is placed around the screen, and the well has been surged and 
pumped to establish good communication between the well and the surrounding soil. 
3Wells that are inactive or no longer of service are filled with grout or other materials, the casing is removed, and a cap or marker is installed. 

 Photo 6 

A drilling crew installs a monitoring well in the 100-BC-5 area, where CHPRC will install a total of six wells with 
Recovery Act funding to support characterization and removal of chromium contamination in the groundwater.  
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200 West Groundwater Treatment Facility  
With site fill work completed for both the Radiological Facility and the Bio-Processing Facility, concrete 
work is scheduled for late next week. The subcontractor George A. Grant continued site preparations for 
the four transfer buildings; approval of the transfer building design is expected this week. Underground 
scanning is complete and an excavation permit is pending approval as the project moves road crossing 
activities into the area of the S/SX tank farms. Issued for Construction packages continue to be released to 
the contractors – design drawings and specifications are approximately 75 percent complete. Follow-up 
actions to the CH2M HILL corporate assessment are in progress. 
 

 
Photo 7 

A truck leaves the Pit 34 quarry site with fill for the 200 West Groundwater Treatment Facility construction site. With 
the fill operation complete, concrete work is expected to begin next week.  

DX Groundwater Treatment Facility  
Electrical, mechanical, and process equipment installations in the DX facilities are nearly complete. The 
progress is listed below.  

Building Electrical Equipment 
(% complete) 

Mechanical Equipment 
(% complete) 

Process 99% 100% 
Transfer (M1) 100% 100% 
Transfer (M2) 100% 100% 
Electrical Power Rack Tie-In 100% 
HDPE Piping Installation 100% 
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RL-0040 Nuclear Facility D&D – Remainder of Hanford 

RL-0040.R1.1:  U Plant/Other D&D 

U Canyon  

Equipment disposition activities are approaching completion with three remaining major pieces of 
equipment to be placed early next week. Dedicated rigging support has been arranged and an engineered 
lift plan has been developed for handling the two heavy N Reactor shipping casks that remain on the 
deck. To date, 37 of 40 cells have been filled with mapped equipment and verified as having all tanks 
accessible for grout. The last three cells will be finished with the placement of the shipping casks 
affording access to the cells underneath those casks. Radiological surveys of the canyon are 55 percent 
complete. Sampling of unknown chemicals is being scheduled and will support development of a 
disposition plan. Asbestos abatement activities continued. Bids were due July 12 for the grout contract 
with awarding of the contract expected on July 22. 

U Plant Ancillary Facilities 
Demolition and debris load-out continued on the 224-U building. Demolition of the processing cells 
continued. Demolition of the 224-UA building is expected to begin in mid-July.  

 
Photo 8 

Demolition of the 224-U ancillary facility continues. When the U Plant was operational, this facility helped support the 
processing of liquids generated during uranium recovery. Today, it is one of five ancillary facilities that CHPRC 
planned for demolition with support from Recovery Act funding.  
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200 East Core Industrial Area 
Erection of the containment in the main Powerhouse and asbestos abatement activities in the conveyor 
and crusher house continued. Demolition activities at the 272-E Fabrication Shop continued with the 
removal and disposal of transite siding. Demolition of the 275-E Carpenter Shop building has been 
postponed due to migratory birds nesting in that facility.  

 
Photo 9 

Demolition continues on the 272-E Fabrication Shop. The approximately 20,000-square-foot building was constructed 
in 1943 and was used to fabricate and test components for the specialized process equipment used in many of the 
facilities at Hanford. 
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Photo 10 

A close-up on the demolition of the 272-E Fabrication Shop in July 2010.  

200 West Area Industrial Facilities 
Planning and initial characterization activities continued for the demolition of six industrial structures in 
the 200 West Area. Sampling of the 284-W Powerhouse continued. 

209E Criticality Mass Laboratory 
The Criticality Assembly Room (CAR) shielding door was opened and general housekeeping (removal of 
debris from floor space) was initiated in the CAR. Removal of perimeter lighting (poles, wire, and light 
fixtures) also started. The Facility Hazard Review has been completed and the Occupancy Permit written 
for Life Safety Upgrades in the 209-E, 2718-E, and 209-EA areas. The Documented Safety Analysis and 
Criticality Safety Evaluation Report are with DOE for review. Asbestos and beryllium sampling was 
performed in the attic space of the 209-E Administrative area.
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Photo 11 

Workers observe the entrance into the Criticality Assembly Room in the 209-E Criticality Mass Laboratory. Opening 
the 2.5-foot-thick steel, motor-operated door (left) was an important step in CHPRC’s Recovery Act-funded effort to 
begin deactivation of the facility. The facility once supported nuclear criticality and safety activities and is currently 
considered a nuclear facility. 

RL-0040.R1.2: Outer Zone D&D/Waste Sites 

Arid Lands Ecology Reserve (ALE) D&D 
Work included ongoing demolition of the 6652-C Space Science Laboratory and the 6631 Radio 
Telescope Pedestal structure, cleanup of debris sites, and facility isolation and characterization of the 
T520-6 Navy MARS Radio Station and 6630 Hodges Well Pump House. 
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Photo 12 

The T520-6 Navy MARS Radio Station is one of the last remaining facilities being prepared for demolition on the 
upper portion of the Arid Lands Ecology Reserve.  The building was constructed in the 1950s by the U.S. Army in 
support of site security. 

North Slope Debris Removal 
Initial planning, development of environmental documents, and cultural reviews continued for removal of 
debris from the North Slope on the Hanford Site.  

Waste Sites 
Excavation of the 600-38 waste site is in progress. The waste site is located in the 200-MG -1 operable 
unit, which comprises a series of small waste sites that were once contaminated from dumping or burning 
of various debris and chemicals. The following table showcases CHPRC’s recent progress in removing 
contaminated soil from waste sites in the outer zone. 

Waste Site in Progress Tons of Contaminated Soil Removed
Week Ending July 9, 2010 Total to Date

600-38 620 620 

600-40 - 1,300 

BC Control Area 5,200 148,200 
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Recent activities regarding the outer zone waste sites also includes (listed by operable unit or site): 
 200-MG-1 

o Samples are being analyzed for the following waste sites:  
 600-36 
 600-222 
 216-S-26 

o 600-40: Additional excavation is required at this site.    
o 600-226: Samples are being analyzed. Preliminary results indicated retrieve, treat, and 

disposal activities will be required. 
o 600-228: Surface sampling is complete; direct push testing will commence after UPR-

600-12. 
o 600-275: Excavation was deferred due to nesting birds in proximity to the waste site. 
o OCSA (Old Central Shop Area): Sampling activities continued; surface sampling of the 

first four areas is complete. 
o Planning for retrieve, treat, and disposal activities continued for the following waste sites: 

 200-W-33 
 600-38 
 600-218 
 600-281 

o Closure documentation is being prepared for the 600-37 and 600-262 waste sites. 
 200-CW-3 

o 216-N-1: Closure documentation is being prepared for DOE and Regulatory approval. 
o 216-N-4: Excavation is complete pending confirmatory surveys and sampling. 

 BC Control Area 
o For Zone A, approximately 36.5 acres have been excavated and surveyed. Removal of 

soil from Zone B is temporarily suspended until the end of the migratory bird nesting 
season on July 15 to avoid harm to protected species.  
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Photo 13 

Workers prepare to place flags that will mark survey locations in the 216-N-4 waste site. The flags are placed at equal 
intervals using a marked string to measure the distance.  
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Photo 14 

A worker places a flag marker in the 216-N-4 waste site. CHPRC finished removing contaminated soils from the 
waste site the first week of July and remediation crews are now preparing to perform radiological surveys and 
sampling of the waste site to confirm the effectiveness of the site remediation.  

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

Facility D&D 
Demolition at the 183KW Sedimentation Basin Complex remained focused on the 183.3KW Filter Basin.  
Demolition continued on the east half of the Filter Basin floor and debris load-out is continuing.  
Demolition of the Filter Basin is approximately 60 percent complete. 

Bags containing asbestos materials removed from the 1706KE/KER substructures are being loaded out of 
the facilities in preparation for disposal. Analysis of characterization samples from inside various piping 
systems and components located within radiologically controlled areas of the 115KE Gas Drier Building 
is ongoing. 
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Photo 15 

Bags of asbestos removed from the 1706KE/KER substructures are prepared for removal and disposition. CHPRC 
has already removed approximately 500 bags.  

Planning continued for demolishing the 116KE Reactor Exhaust Stack and removing two overhead bridge 
cranes and the counterweights for the C elevator in the 105KE Reactor Building using explosive 
demolition techniques. Submittals from the explosive demolition contractor are being reviewed. Work 
documents for the demolition are being approved. 

Interior duct fabrication and installation for the 105KW Fuel Storage Basin facility heating, ventilation, 
and cooling system (HVAC) upgrade continued. Scaffold erection for duct installation is ongoing as is 
shop fabrication and preparatory work for duct runs. Conduit reroutes and preparations to install duct 
insulation also began last week. 
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Photo 16 

Newly installed ducting in the 105KW Fuel Storage Basin. To date, CHPRC has installed 350 feet of approximately 
700 feet of ducting that will upgrade the heating, ventilation, and cooling system and improve working conditions.  

Preliminary design documents for disposition of the 105KE Reactor are being reviewed. Samples from 
the core borings are being analyzed. Additional reactor characterization is being performed through 
borescope evaluation, radiological survey, and collection of graphite samples in three access ports when 
possible. An existing door on the south wall of the building is being expanded to a 30-foot by 30-foot 
opening to accommodate the crane and elevator weight removal as well as eventual reactor disposition 
activities. A roll-up door will be installed after the opening is complete. 

Infrastructure Utilities Upgrade Project  
Final preparations for the import water line continued; no fieldwork was conducted last week. Punch-list 
items continue to be addressed for the fire water and potable water lines along the southwestern perimeter 
(inside the fence) of the 100K Area.  
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Fire water and potable water line installation continued in the vicinity of the 105KW Reactor and Cold 
Vacuum Drying Facility; about 1,870 feet of trench has been excavated and 1,230 feet of 8-inch fire water 
pipe, 410 feet of 12-inch fire water pipe, and 140 feet of 6-inch firewater pipe have been installed to date. 
Excavations are being backfilled with controlled density fill and gravel. Construction continued on the 
fire water and potable water lines being installed for the remainder of the 100K Area; about 3,110 feet of 
12-inch fire water pipe and 2,340 feet of 4-inch potable water pipe have been installed.  

Construction of the Water Treatment Facility continued. Compaction of the under-slab backfill for the 
building was completed in preparation for pouring of the building slab. Rebar and concrete form 
installation for the water treatment building continued. The water treatment building structural steel 
columns and roof beams are being installed. The storage tank floor and first vertical wall ring were 
installed and tack welded. Site grading material is being imported and staged for use.   

 
Photo 17 

Structural steel columns and roof beams are being installed for the water treatment building in the 100K Area.  

Component installation continued on the five skid frames for the A9 Substation refurbishment.  

Material procurement is continuing for the 13.8kV electrical line re-route. Contractor pricing information 
is being reviewed for the change that replaced part of the aerial installation with underground installation. 
Design work for additional changes also continued last week.  
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Waste Sites 
Remediation at the 100-K-63 100KW Floodplain commenced this past week; work included cutting an 
access ramp into the floodplain and preparing the area for remediation activities. The following table 
showcases CHPRC’s progress in removing contaminated soil from other 100K Area waste sites: 

Waste Site in Progress Tons of Contaminated Soil Removed 
Week Ending July 9, 2010 Total to Date 

100-K-47 (Process Sewer) - 16,650 
100-K-53 (Glycol Heat Recovery Underground Pipelines) - 355 
100-K-56 (Reactor Cooling Water Pipelines)  - 11,500 
100-K-68 (Pump Gallery and Catch Tank) 1,277 9,460 
100-K-71 (Collection Box) - 7594 
100-K-102 (French Drains and Mercury Stained Soil near 

183KW Sedimentation Basin) 
- 10,200 

116-KE-3 (Storage Basin French Drain) - 4,141 
120-KW-1 (183-KW Filter Water Facility Dry Well) 2,049 11,225 

Below-grade structure/soil removal   
183.1 KW (K West Headhouse) 634 21,150 

Recent progress also includes (listed by waste site): 
 Closure documentation (Remedial Action Report) is being developed,  reviewed, and/or approved 

by DOE or the regulator for the following waste sites: 
 100-K-37 (Sulfuric Acid Tank) 
 100-K-38 (Caustic Soda Tank) 
 116-KE-6A (Condensate Collection Tank) 
 116-KE-6B (Evaporator Tank) 
 116-KE-6C (Waste Accumulation Tank) 
 116-KE-6D (Ion Exchange Column) 
 118-KE-2 (Control Rod Storage Cave) 
 130-KE-1 (Emergency Diesel Oil Storage Tank). 
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Photo 18 

An excavator unloads soil from beneath the former 183.1KW Headhouse into a roll-on/roll-off container. Meanwhile 
demolition of the 183KW Sedimentation Basin Complex continues in the background. The large opening shown right 
is where the Pipe Tunnel once stood before CHPRC began demolition of the structure earlier this year.  

UPCOMING EVENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

 Ship glove box 400 and three hoods from room 136 of the Analytical Laboratory to ERDF. 
 Remove glove box HC-60 from building ventilation. 
 Provide in-situ size-reduction capability within the former Analytical Laboratory for five hoods 

removed from rooms 137 and 149. 
 Initiate removal of the process vacuum system piping from the 234-5Z and 291-Z buildings. 
 Complete installation and initiate use of a new size-reduction station in room 172. 
 Enlarge the exit doorways for removal of the 636 glove box from the 2736-ZB building. 
 Begin removal of the inner Protected Area fence line, razor ribbon, and perimeter alarm system. 
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RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 

 No planned shipments for next week. 

RL-0013C:R1.2: TRU Waste 

 TRU Retrieval 
o 3A burial grounds: 

 Ship Box 3 to the Central Waste Complex (CWC). 
 Receive and set-up new field trailer, MO-873. 
 Complete and approve Trench 8 retrieval and excavation procedures (SW-100-

163, 201 and 202). 
o 4B burial grounds: 

 Complete work package and conduct Trench 11 subsurface survey in support of 
the 4B Trench 11 Retrieval Plan development. 

 Complete mock-up and perform elevated GPR survey at the Trench 11 off-
normal event site. 

 Over-pack two previously retrieved waste containers and prepare them for 
shipment to CWC and PFNW. 

 Continue the Mobile Radioactive Decontamination Unit operating procedure and 
work packaged development start-up activities. 

 Receive results from SUMMA canister samples and down-post exclusion area. 
o 12B burial grounds: 

 Complete installation of the conveyor system. 
 Complete set-up and alignment of the VJ Technologies’ real-time radiography 

system and Drum Warming Unit. 
 Complete installation and set-up of the drum venting systems (DVS2 and DVS3). 
 Continue mock-up of retrieval activities for contact-handled and remote-handled 

waste drums in the Simulation Test Site Trench.  
Complete calibration, confirmation, and verification of the gamma and 
passive/active neutron assay units. 

 Alpha Caisson Retrieval 
o Present recommendation to the Waste & Fuels Management Project on RRS and award 

contract. 
 TRU Repack 

o No planned TRUPACT-II shipments for next week.   

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

 Continue construction of the 200 West and DX Groundwater Treatment Facilities. 
 Continue decommissioning wells across the site.  
 Continue drilling at M-24, 100-BC-5, 100-HR-3, 100-KR-4, 200-ZP-1, and 300-FF-5. 
 Continue planning for well installations at the 100-HR-3 operable unit.  

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

 Continue demolition of the U Plant ancillary facilities. 
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 Continue relocating equipment from the U Canyon deck and asbestos abatement in the galleries. 
 Continue demolition preparations for the 284-E Powerhouse.  
 Continue demolition planning and characterization of the 200 West Area industrial facilities. 
 Continue demolition of the 200 East Core Industrial Area facilities. 
 Continue planning and preparations for demolition of the 209-E Criticality Mass Laboratory. 

RL-0040.R1.2:  Outer Zone D&D/Waste Sites 

 Continue removal of debris sites throughout the ALE Reserve.  
 Continue demolition of the upper ALE facilities 6652-C and 6631.  
 Continue cold and dark isolation activities of the ridgeline communication structures.  
 Continue planning and characterization of structure 6630, the Hodges Well Pump House and 

Tank, and the T520-6 Day Wireless Facility.  
 Continue planning for removing debris from the North Slope. 
 Continue remediation of the BC Control Area, 200-CW-3, and 200-MG-1 waste sites. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 Continue demolition of the 183KW Sedimentation Basin structures. 
 Continue demolition preparation activities for the 115KE, 116KE, 117KE, 1706KE, and 

1706KER buildings. 
 Continue debris removal from the KW Fuel Storage Basin. 
 Continue activities for upgrading the 105KW HVAC system. 
 Continue preliminary design and characterization activities for disposition of the 105KE Reactor.  
 Continue activities for isolating 100K Area utilities to support of cold and dark preparations. 
 Continue remediating soil from waste sites. 


