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OVERVIEW 
CH2M HILL Plateau Remediation Company (CHPRC) is using funds from the American Recovery and 
Reinvestment Act (Recovery Act) to accelerate cleanup and demolition efforts across the Central Plateau 
and along the river corridor to help pursue the U.S. Department of Energy (DOE) 2015 vision and shrink 
the Hanford Site cleanup footprint. 
 
RL-0011 Nuclear Materials Stabilization & Disposition 

CHPRC is accelerating critical decontamination and decommissioning (D&D) work to prepare the 
Plutonium Finishing Plant (PFP) for demolition three years ahead of the Tri-Party Agreement milestone 
of September 2016. The work scope includes removing over 180 glove boxes/laboratory hoods and other 
highly contaminated equipment from the 234-5Z, 242-Z, and 2736-ZB buildings as well as preparing the 
former special nuclear material storage structures and other ancillary buildings for demolition. 
 
RL-0013 Solid Waste Stabilization & Disposition 

Recovery Act funds are allowing CHPRC to accelerate retrieval of 2,500 m³ of suspect transuranic (TRU) 
waste, eliminate 1,800 m³ of mixed low-level and low-level waste (MLLW and LLW), and accelerate the 
overall cleanup of legacy waste and fuels on the Hanford Site.   
 
RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 

In the ongoing effort to protect the Columbia River, CHPRC is using Recovery Act funding to construct 
two groundwater treatment facilities, install over 300 wells that will be used for monitoring, extracting, 
and remediating groundwater, and decommission 350 wells that are no longer of service.  
 
RL-0040 Nuclear Facility D&D – Remainder of Hanford 

Across the Central Plateau and along the outer zone of the Hanford Site, CHPRC is accelerating the 
demolition of facilities to reduce mortgage costs on buildings that are no longer of service and complete 
the remediation of waste sites. 
 
RL-0041 Nuclear Facility D&D – River Corridor Closure Project 

In the 100K Area along the Columbia River, CHPRC is demolishing 12 buildings and remediating waste 
sites to clear the area and prepare for the disposition of two reactors, K East and K West.  
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ACCOMPLISHMENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

The following table summarizes progress made with Recovery Act funding at PFP since April 2009. 

Structures, equipment, waste disposition Total to Date (since April 2009) 
Glove boxes/hoods removed 67 glove boxes/hoods 
MLLW/LLW shipped 1,365 m3 
TRU shipped 165 m3 
Non-radioactive waste shipped 22 m3 
Process vacuum system piping removed 90 feet 
Asbestos removed 10,419 feet 
Ancillary structures demolished or removed 21 fuel vaults/ancillary buildings prepared for demolition: 

o 15 fuel vaults disposed 
o 2 structures removed for reuse at other locations 
o 2 structures demolished; 2 awaiting demolition 

 
Photo 1 

Drums of transuranic and transuranic mixed waste are prepared for transport to the Waste Receiving and Processing 
Facility where they will be prepared for off-site shipment and disposal. CHPRC is using Recovery Act funding to 
remove a variety of waste – transuranic and low-level waste, equipment, and support systems – from the Plutonium 
Finishing Plant to prepare the complex for demolition ahead of schedule.   
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CHPRC continued its efforts to clear the PFP Complex of waste, equipment, and ancillary buildings. 
Debris resulting from demolition of the 2701-ZC and -ZE vehicle search station structures was shipped to 
the Environmental Restoration Disposal Facility (ERDF) for disposal as LLW. The former PFP 
Badgehouse (2701-ZD) and Operations Control Facility (2705-Z), which formerly controlled personnel 
access to the PFP Protected Area, were declared ready for demolition. This brings the total number of fuel 
vaults and ancillary buildings readied for demolition with support from Recovery Act funds to 21, one 
more than was originally planned for completion by September 2011. Work on the last of the five access 
control facilities, the 2701-ZA Central Alarm Station, is expected to be completed and the building ready 
for demolition within the next week. 

Laboratory & Processing Areas 
In the former Analytical Laboratory, a D&D team is removing baffle plates from the back walls of the 
laboratory hoods in preparation for final decontamination and removal of six glove boxes/hoods in room 
139. Work packages have been approved and Hazard Review Boards successfully completed for initiation 
of equipment removal from four hoods in room 144 and startup of in-situ size reduction of five glove 
boxes and hoods previously removed from rooms 137 and 149.  

In the former processing areas, chemical decontamination with RadPro® has been concluded on three 
glove boxes. The Aspigel® decontamination process will likely be applied to at least two of the glove 
boxes due to the low decontamination factor achieved with RadPro®. Windows and gaskets are being 
removed from glove box HC-230C-3 to reduce contamination levels sufficiently so that it can be disposed 
of as LLW. 

2736-Z/ZB Vault Complex 
Electrical isolation of glove boxes and equipment in rooms 641 and 642 is now 70 percent complete. 
Process equipment within the six glove boxes has been size reduced and packaged for removal from the 
glove boxes as transuranic waste, and approximately one-third of the external shielding on the boxes has 
been removed. Preparations are continuing to enlarge several doorways for removal of larger glove boxes 
from the building. 

242Z Americium Recovery Facility 
The 242-Z D&D team completed the installation of a replacement containment tent to support resumption 
of work in the facility. The team is also finalizing improved work practices and hazard controls for 
managing fresh-air entries into the building, and intrusive work is expected to resume next week.  
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Photo 2 

An enclosed breezeway is being constructed between the 242-ZA and 2727-Z facilities of the Plutonium Finishing 
Plant. The structure will give workers a protected walkway from the dress-out area to their work area. Workers 
entering the 242-Z facility require multiple layers of personal protective equipment due to high dose rates following 
the 1976 explosion. 

Infrastructure, process support systems, and equipment removal 
Removal of highly contaminated process vacuum system piping is continuing, with 90 feet of piping 
removed to date. Mock-ups are in progress to evaluate various tooling and process improvements to 
accelerate safe completion of this work. Process transfer piping between tanks in room 166 and glove 
boxes in rooms 227 and 228 were drained in preparation for beginning the removal of the first sections of 
transfer lines. Insulators removed approximately 65 feet of asbestos from piping and ducting this week, 
bringing the total removed with Recovery Act funds to nearly two miles. Installation of a second mobile 
decontamination facility was completed, and work is under way to provide electrical power to the trailer.  

Ancillary and Security Structures 
Removal of various security systems and barriers around the PFP Protected Area is essentially complete, 
with all of the inner perimeter fencing, razor wire, and E-field intrusion alarm system removed, and 90 
percent of the Ecology block vehicle barrier relocated to 200 East Area. 
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Photo 3 

A section of the inner perimeter fence line during removal from around the Plutonium Finishing Plant (PFP) Protected 
Area. The fence line was one of several barriers that formerly controlled access to the PFP Complex and is now 
being removed as part of CHPRC’s Recovery Act-funded effort to prepare PFP to be demolished to slab on grade by 
2013. 
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Photo 4 

A section of the perimeter fencing is disassembled and prepared for disposal. CHPRC removed more than 3,500 feet 
of the fencing, miles of razor wire, and rolls of concertina that once surrounded the Plutonium Finishing Plant 
Complex.  

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 
Of the 1,800 m³ of MLLW and LLW planned for shipment under the Recovery Act: 

 997 m³ of MLLW and LLW have been shipped to date including: 
o 836 m³ that have been treated and disposed. 
o 161 m³ at off-site treatment facilities awaiting processing. Treatment is scheduled for FY10.  

 
One shipment of 14 drums (2.9 m3) containing LLW debris was sent to Perma-Fix Northwest (PFNW) 
from the Central Waste Complex (CWC). The waste will be volume-reduced, stabilized, and packaged for 
disposal in Hanford’s Mixed Waste Disposal Units. 
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Photo 5 

Workers load drums from the Central Waste Complex into a shipping container for off-site shipment to Perma-Fix 
Northwest. Fourteen drums (2.9 m3) of legacy low-level waste debris were included in this shipment. 
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Photo 6 

A worker adjusts a spreader bar to secure waste packages for off-site shipment to Perma-Fix Northwest. The waste 
will be volume-reduced, stabilized, and repackaged for disposal in Hanford’s Mixed Waste Disposal Units. 

RL-0013C:R1.2: TRU Waste 

Of the 2,500 m³ of suspect TRU waste planned for retrieval under the Recovery Act: 
 67 m³ are staged, pending shipment.  
 577 m³ have been shipped to a treatment, storage, or disposal facility. 

In the 3A burial grounds, railroad tie-ends were cut from Box 81 in Trench 17, the IP-1 cover was secured 
and the box (54.4 m3) was shipped to the CWC. Two critical lifts were completed to remove Box 2 from 
Trench 17. In Trench 8, excavation continuedfor the preparation of the second sub-surface survey.  

In the 4B burial grounds, the review continued on the Trench 11 sub-surface survey products and 
additional spot surveys were scheduled for projected retrieval plan entry points.  

In the 12B burial grounds, the scope was defined for an approximately 100-foot by 100-foot storage pad 
and a gamma assay confirmation report was received from the vendor. 
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Photo 7 

An IP-1 Type bag bottom is placed under Box 81 prior to the box being lowered so that railroad ties could be cut from 
the box to allow it to fit into the Top Hat IP-1 for shipment. Box 81 is located in the 3A burial ground in Trench 17.
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Photo 8 

A forklift with a wide forklift fixture is surveyed after lowering Box 81 to the ground following installation of the IP-1 
Type bag bottom. 

TRU Project Drum Repackaging 
Of the 850 m³ planned to be characterized and repackaged with funding from the Recovery Act: 

 1,715 drums (356.8 m³) have been repackaged. 

 87 TRUPACT-II shipments [1,343 55-gallon drums, 24 standard waste boxes (SWBs), two ten-
drum over-packs, 456 85-gallon over-packs and 246 drums over-packed into 65 SWBs (472.7 m³ 
total)] have been shipped 
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Photo 9 

A ten-drum over-pack container is lifted and placed onto a pallet. The container will be secured in place and then 
loaded with drums of transuranic waste. 

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

Well Drilling & Decommissioning 
The following table showcases CHPRC’s progress in well drilling and decommissioning. 

Operable Unit Scope 
(Wells to be drilled with Recovery Act funding) 

In 
progress 

Drilled to 
Total Depth1 

Completed or 
Developed2 

100-BC-5 Support characterization and removal of chromium (6 wells) 3 2 1 
100-KR-4 Support characterization of the vadose zone and aquifer (13 wells) 7 5 4 

100-HR-3 H Area: Support the optimization of removal of chromium (40 wells) 39 31 29 

100-FR-3 Support for Remedial Investigation/Feasibility Study characterization (3 wells) 2 1 - 

200-ZP-1 Support the 200 West Groundwater Treatment Facility that will primarily treat 
carbon tetrachloride contamination in the groundwater (17 wells) 

17 16 14 

300-FF-5 Support characterization of the aquifer (11 wells) 3 2 - 

Site-wide Decommission wells that are no longer of service3 (350 wells)   174 
1 Wells are drilled to varying depths to address contaminants at different depths in the soil.  
2 When a well is developed, the well screen and riser pipe are placed in the hole, filter pack material is placed around the screen, and the well has been surged and 
pumped to establish good communication between the well and the surrounding soil. 
3Wells that are inactive or no longer of service are filled with grout or other materials, the casing is removed, and a cap or marker is installed. 
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200 West Groundwater Treatment Facility 
Approximately 50 cubic yards of concrete were placed last week, bringing the total placed to date to 
approximately 1,100 cubic yards of concrete. The general contractor, Skanska USA Build, Inc., and their 
subcontractors continued activities for the Radiological and Bio-Processing Buildings and subcontractor 
George A. Grant continued construction activities for the four transfer buildings.  
 
To date, 7 road crossings have been constructed along with two additional above-ground crossings for 
connection of S/SX wells to the main process building. The S/SX building contract was awarded to Ojeda 
Business Ventures LLC, a small disadvantaged business based in Richland, Wash. Accelerated 
procurement activities started for the purchase of the building and double-walled pipe with a construction 
kickoff meeting scheduled for  Sept. 7, 2010. Underground scans and excavation permitting are in 
progress for the railroad crossings (anticipated construction activities to begin in early October). 
Contract/procurement activities are under way. 
 
Follow-up actions to the CH2M HILL corporate assessment are in process and approximately 75 percent 
of follow-on actions have been completed.    

 
Photo 10 

Construction crews perform form and rebar work for a concrete pour for an air stripper pad at the Bio-Processing 
Facility that will be part of the 200 West Groundwater Treatment Facility.  
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DX Groundwater Treatment Facility  
Construction of the DX Groundwater Treatment Facility is nearly complete. Acceptance test procedure 
progress included working hardware and software installation and revising the test plan. Progress on the 
Chemical Addition Building is listed below.  

Building Electrical Equipment (% complete) Mechanical Equipment (% complete) 
Chemical Addition 25% 50% 

RL-0040 Nuclear Facility D&D – Remainder of Hanford 

RL-0040.R1.1:  U Plant/Other D&D 

U Canyon  

Fixative application on the U Canyon deck is ongoing and will continue into next week. Preparations for 
grouting continued. A contract was awarded for the core drilling activities to allow grout conveyance 
piping into the canyon and to perforate cell cover blocks that cannot be lifted by the crane. Thirty-three 
core holes will be bored. A temporary electrical modification is being put in place to support grouting. 
Work documents are being prepared to provide water and electrical power to the grout batch plant. Piping 
removal continues in the operating gallery to afford access for asbestos abatement.   

U Plant Ancillary Facilities 
Debris from the demolition of the 224-U and 224-UA buildings continues to be loaded for disposal.  

200 East Core Industrial Area 
Debris load-out of the 272-E Fabrication Shop continues. Construction of the asbestos abatement 
containment continued in the 284-E Powerhouse, as did asbestos abatement in the main powerhouse. The 
asbestos-covered steam piping on the north side has been removed and will be hauled to ERDF next 
week. Demolition preparation continued, which includes removal of items that cannot be demolished with 
the building. The 275-E Carpenter Shop final site cleanup was completed. 



CHPRC ARRA Weekly Report  Week Ending September 3, 2010 CHPRC-00988 
  Rev. 0  
 
 

Page 16 
CHPRC1009-02 

 

 
Photo 11 

Piles of debris are all that remain of the 272-E Fabrication Shop. 
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 Photo 12 

 Photo 13 

The site of the 275-E Carpenter Shop before (photo 12) and after demolition (photo 13). The facility was originally 
built for storage of chemicals in support of the chemical separation process at the PUREX facility but was later 
converted into a carpenters shop. 
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200 West Area Industrial Facilities 
Planning, characterization, and radiological surveys are ongoing for the six industrial structures planned 
for demolition.  

209E Criticality Mass Laboratory 
Support trailers were received and installation was started. Items requiring size reduction were reduced 
and removed from the Critical Assembly Room (CAR). The CAR containment tent to support planned 
removal activities was set up. Work continued on the asbestos abatement of the steam lines within the 
facility perimeter and pipe removal was started. Additional fencing around the facility is being removed. 

 
Photo 14 

Workers size reduce equipment in the Critical Assembly Room of the 209-E Criticality Mass Laboratory. Size 
reduction allows the equipment to be removed from the facility for disposal.  

RL-0040.R1.2: Outer Zone D&D/Waste Sites 

Arid Lands Ecology Reserve (ALE) D&D 
Work to decommission the Hodges Well continued. Debris site cleanup is temporarily suspended because 
of high fire danger levels. Cold and dark isolation and waste characterization activities continued for five 
communication structures (6633 Franklin County Communications Building, 6635 Crown 
Castle/Cingular Tower and Building, and 6636 Columbia Communication Tower and Building). 
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Demobilization activities are ongoing and include relocating materials and equipment to the 200 West 
Area, where it will be used to support upcoming Recovery Act-funded demolition activities. 

North Slope Debris Removal 
Planning, development of environmental documents, and cultural reviews continued for removal of debris 
from the North Slope on the Hanford Site. Cultural review reports are being reviewed by DOE for the 
first three areas scheduled for debris removal. 

D&D of Railcars Located on the 212R Rail Spur 
A draft Action Memorandum and a Removal Action Work Plan have been prepared and are being 
reviewed within CHPRC. A draft Sampling and Analysis Plan also was completed. The radiological 
inventory of the railcars is being reviewed to ensure proper hazard categorization and waste disposition. 

Waste Sites 
The following table showcases CHPRC’s recent progress in outer zone waste remediation: 

Waste Site in Progress Tons of Contaminated Soil Removed
Week Ending Sept. 3, 2010 Total to Date

216-N-6 - 8,100 

BC Control Area 6,700 195,200 

600-36 - 372 

600-38 - 111 

Recent activities regarding the outer zone waste sites also includes (listed by operable unit or site): 
o 216-S-26: The request for proposals was issued; selection of a vendor is expected by 

Sept. 14.   
o 600-36: Excavation to remove residual arsenic is complete; verification samples were 

taken on Sept. 1. 
o 600-37: Closure documentation has been prepared and is awaiting RAWP approval prior 

to transmittal for review and approval.  
o 600-38: Additional waste site cleanup was completed on Aug. 25; verification sampling 

was completed on Aug. 31. 
o 600-40: In-process sample results were below the remedial action level. Verification 

sampling is being planned to confirm whether further action is required. 
o 600-222: Field excavation is expected to commence immediately after approval of the 

200-MG-1 Remedial Action Work Plan (RAWP).  
o 600-226: Surface Confirmatory Sampling No Action sampling is complete. Preliminary 

results indicates retrieve, treat, and disposal (RTD) activities will be required. Field walk-
downs are being preformed in preparation of excavation.  

o 600-228: Direct push sampling is expected to start in late September, depending on 
vendor availability. 

o 600-262: Closure documentation was sent to DOE-Richland Operations Office. 
o 600-275: Excavation cleared all seven pads of soil; the pads have been extracted. 

Processing/downsizing of the concrete remnants commenced. 
o 600-281: Preliminary evaluation indicates RTD will be required. The RAWP needs 

approval prior to the start of this field excavation. 
o OCSA (Old Central Shop Area): Surface sampling of the first eight areas is complete 

(direct push sampling did not begin due to vendor availability). Development of sampling 
instructions is in progress. Preliminary results indicate that RTD will be required. 

o Planning for RTD activities continued for the 200-W-33 and 600-218 waste sites. 
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 200-CW-3 
o 216-N-1: Backfilling was completed. 
o 216-N-4: Initial verification field samples are being analyzed at the lab; clean backfill is 

being staged at the site. 
o 216-N-6: Excavation is complete, initial screening was performed, and detailed down-

post surveys are complete. Sampling is anticipated to occur on Sept. 7.  
 BC Control Area 

o For Zone A, approximately 54 acres have been excavated and surveyed.  
o For Zone B, radiological down-posting surveys are in process. 

 

 Photo 15 

A worker secures a sign 
to indicate hazards and 
requirements at the BC 
Control Area. In Zone B 
of the 13-square-mile 
area, CHPRC is 
conducting radiological 
down-posting surveys 
and down-posting from 
radiological to 
contaminated areas 
where appropriate.   
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RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

Facility D&D 
At the 183KW Sedimentation Basin Complex, load-out of debris from demolition of the 183.3KW Filter 
Basin structure continued. Demolition and debris load-out also continued on the 183.7KW Pipe Tunnel.  

Debris load-out from the above-ground demolition of the 117KE Exhaust Air Filter Building was 
completed. Demolition of the 115KE Gas Recirculation Building is ongoing and debris load-out was 
started. Final preparations were made for beginning below-grade demolition of the 1706KE/KER 
facilities. 

 
Photo 16 

The 1706KE/KER site is ready for below-grade demolition to begin. CHPRC previously removed the above-grade 
structures with support from base funding. 

Preliminary design documents for disposition of the 105KE Reactor have been reviewed and comments 
are being incorporated. Preparations are being made for a mid-October multi-day design review meeting. 
The tool for collecting graphite samples for reactor characterization is being modified in order to collect 
additional graphite samples.  
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Upgrading of the 105KW Fuel Storage Basin facility heating, ventilation, and cooling system continued. 
Insulation is being installed on the approximately 800 feet of interior ducting and the three exterior air 
handling units were put in place.  

 
Photo 17 

Air handling units are positioned for installation as part of the upgrade to the 105KW Fuel Storage Basin facility 
heating, ventilation, and cooling system. 

Infrastructure Utilities Upgrade Project  
Installation of the fire water and potable water lines in the 100K Area continued. The tie-in to the water 
line feeding the new system was completed and tested. Fire water and potable water trench excavation 
and pipe installation continued near the Cold Vacuum Drying Facility. Bollards are being installed to 
protect fire hydrants and valves installed throughout the 100K Area. 

Installation of process piping and interior electrical wiring continued for the water treatment building that 
will be part of the Water Treatment Facility. The multi-stage service water pump was received and is 
being prepared for installation. The microfiltration unit is being installed. 

The main transformer installations were completed for the refurbishment of the A9 Substation. For the 
13.8kV electrical line re-route, installation of new line poles continued and metering equipment is being 
placed on certain poles. Installation of underground conduit was started. 
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Waste Sites 
The following table showcases CHPRC’s progress in 100K Area waste site remediation. 

Waste Site in Progress Tons of Contaminated Soil Removed 
Week Ending Sept. 3, 2010 Total to Date 

100-K-47 (Process Sewer) - 17,393 
100-K-53 (Glycol Heat Recovery Underground Pipelines) - 350 
100-K-56 (Reactor Cooling Water Pipelines) - 11,849 
100-K-63 (100-KW Floodplain) 4,909 29,950 
100-K-68 (Pump Gallery and Catch Tank) - 9,478 
100-K-71 (Collection Box) - 7,569 
100-K-102 (French Drains and Mercury Stained Soil near 

183KW Sedimentation Basin) 
3,558 17,159 

116-KE-3 (Storage Basin French Drain) - 4,328 
120-KW-1 (183-KW Filter Water Facility Dry Well) - 22,899 

 
Photo 18 

Excavation of contaminated soil continues at the 100-K-102 waste site, which comprises drains and mercury-stained 
soils near the 183KW Sedimentation Basin. Visibly stained soils are being loaded into roll-on/roll-off containers. 
Unstained soils are being stockpiled for subsequent sampling to demonstrate they are suitable for backfill. 
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UPCOMING EVENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

 Initiate demolition of the former PFP Badgehouse and Operations Control Facility, prepare the 
PFP Central Alarm Station for demolition, and demolish all three buildings. 

 Complete removal of the Ecology block vehicle barrier. 
 Complete removals of selected windows/gaskets from glove box HC-230C-3, apply 

contamination fixative within the box, and remove it from building ventilation. 
 Initiate in-situ size-reduction of five glove boxes/hoods previously removed from building 

ventilation in the former Analytical Laboratory. 
 Remove six glove boxes/hoods in room 139 and five hoods in room 144, and complete the 

disposition of remaining chemicals from room 144. 
 Complete cleanout and removal of the remaining glove box in room 180; initiate work on glove 

boxes in rooms 179 and 188. 
 Continue chemical decontamination of three glove boxes in room 235B and initiate 

decontamination of glove box HA-46. 
 Continue removing process vacuum and process transfer piping. 
 Remove the final glove box from room 636 of the 2736-ZB building. 
 Complete the removal of large, heavy equipment from six glove boxes in room 642, and remove 

the first two glove boxes.  
 Complete the application of contamination fixative in the 242-ZA control room, resolve 

ventilation issues in the control room, and initiate isolation and cleanout of glove box WT-2. 

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 

 Planned shipment of five drums (1.6 m3) of MLLW debris sent from CWC to PFNW 

RL-0013C:R1.2: TRU Waste 

 TRU Retrieval 
o 3A burial grounds: 
 Complete shoring walls and ship Box 2 from Trench 17 to CWC. 
 Complete work package and start removal of Trench 17 Box 1. 
 Continue removal planning for Trench 17 Boxes 12 and 27. 
 Complete excavation in Trench 8 to perform the second sub-surface survey. 
 Clear Trench 8 near-surface anomalies from the second sub-surface survey, mark 

container locations, and begin excavating the first two waste containers for removal. 
 Complete draft work package/critical lift plans for initial Trench 8 waste containers. 

o 4B/4C burial grounds: 
 Schedule a mock-up of 4B Trench 11 excavator interrogation of event site. 
 Prepare a Hazard Review Board meeting for 4B Trench 11 excavator interrogation of 

event site work package. 
 Validate Mobile Radioactive Decontamination Unit (MDU) operating procedure. 
 Complete MDU potable water tank disinfection and fill with potable water.  

o 12B burial grounds: 
 Continue mock-up retrieval activities for contact-handled and high-dose waste drums 

in the Simulation Test Site Trench. 
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 Complete calibration, confirmation, and verification of the passive/active neutron 
assay unit. 

 Complete the acceptance and operational tests for Drum Venting System 3. 
 Complete the operational test on the real-time radiography/drum warming unit. 
 Validate and approve procedures SW-100-181, -182, -183, -185, -186, -197 and -198. 

 TRU Repack 
o No planned TRUPACT-II shipments.  

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

 Continue construction of the 200 West and DX Groundwater Treatment Facilities. 
 Continue decommissioning wells across the site.  
 Continue drilling at 100-BC-5, 100-HR-3, 100-KR-4, 100-FR-3, 200-ZP-1, and 300-FF-5. 

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

 Continue debris load-out of the 224-U and 224-UA facilities. 
 Continue asbestos abatement in the U Canyon galleries. 
 Continue demolition preparations for the 284-E Powerhouse.  
 Continue demolition planning and characterization of the 200 West Area industrial facilities. 
 Continue demolition debris load-out for the 272-E Fabrication Shop. 
 Continue planning and preparations for demolition of the 209-E Criticality Mass Laboratory. 

RL-0040.R1.2:  Outer Zone D&D/Waste Sites 

 Continue cold and dark isolation and waste characterization activities for communication 
structures 6633 Franklin County Communications Building, 6635 Crown Castle/Cingular Tower 
and Building, and 6636 Columbia Communication Tower and Building.  

 Complete the demolition of the 6630 Hodges Well concrete slab.  
 Continue demobilization activities on the ALE Reserve. 
 Continue planning and cultural reviews for removing debris from the North Slope.  
 Continue planning, document preparation, and compilation of characterization information for the 

railcars disposition. 
 Continue remediation in the BC Control Area, 200-MG-1, and 200-CW-3 areas. 

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 Continue demolition of the 183KW Sedimentation Basin structures and the 115KE building.  
 Begin demolition of the 1706KE/KER substructures. 
 Continue activities for upgrading the 105KW HVAC system. 
 Continue preliminary design and characterization activities for disposition of the 105KE Reactor.  
 Continue with the Infrastructure Utilities Upgrade Project activities. 
 Continue remediating soil from waste sites. 


