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OVERVIEW 
CH2M HILL Plateau Remediation Company (CHPRC) is using funds from the American Recovery and 
Reinvestment Act (Recovery Act) to accelerate cleanup and demolition efforts across the Central Plateau 
and along the river corridor to help pursue the U.S. Department of Energy (DOE) 2015 vision and shrink 
the Hanford Site cleanup footprint. 
 
RL-0011 Nuclear Materials Stabilization & Disposition 

CHPRC is accelerating critical decontamination and decommissioning (D&D) work to prepare the 
Plutonium Finishing Plant (PFP) for demolition three years ahead of the Tri-Party Agreement milestone 
of September 2016. The work scope includes removing over 180 glove boxes/laboratory hoods and other 
highly contaminated equipment from the 234-5Z, 242-Z, and 2736-ZB buildings as well as preparing the 
former special nuclear material storage structures and other ancillary buildings for demolition. 
 
RL-0013 Solid Waste Stabilization & Disposition 

Recovery Act funds are allowing CHPRC to accelerate retrieval of 2,500 m³ of suspect transuranic (TRU) 
waste, eliminate 1,800 m³ of mixed low-level and low-level waste (MLLW and LLW), and accelerate the 
overall cleanup of legacy waste and fuels on the Hanford Site.   
 
RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 

In the ongoing effort to protect the Columbia River, CHPRC is using Recovery Act funding to construct 
two groundwater treatment facilities, install over 300 wells that will be used for monitoring, extracting, 
and remediating groundwater, and decommission 350 wells that are no longer of service.  
 
RL-0040 Nuclear Facility D&D – Remainder of Hanford 

Across the Central Plateau and along the outer zone of the Hanford Site, CHPRC is accelerating the 
demolition of facilities to reduce mortgage costs on buildings that are no longer of service and complete 
the remediation of waste sites. 
 
RL-0041 Nuclear Facility D&D – River Corridor Closure Project 

In the 100K Area along the Columbia River, CHPRC is demolishing 12 buildings and remediating waste 
sites to clear the area and prepare for the disposition of two reactors, K East and K West.  
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ACCOMPLISHMENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

The last of the security buildings formerly controlling access to the PFP Protected Area was declared 
ready for demolition. All five buildings have now been readied for demolition two years early with 
support from Recovery Act funds; demolition of the structures remains supported by base funds. Removal 
of the 1.5-mile-long Ecology block vehicle barrier surrounding the Protected Area is also complete. The 
following table summarizes other progress made with Recovery Act funding at PFP since April 2009. 
 

Structures, equipment, waste disposition Total to Date (since April 2009) 
Glove boxes/hoods removed 67 glove boxes/hoods 
MLLW/LLW shipped 1,400 m3 
TRU shipped 168 m3 
Non-radioactive waste shipped 22 m3 
Process vacuum system piping removed 101 feet 
Asbestos removed 10,630 feet 
Ancillary structures demolished or removed 22 fuel vaults & ancillary buildings prepared for demolition: 

o 15 fuel vaults disposed  
o 2 structures removed for  reuse  
o 4 structures demolished with Base funds; 1 awaiting demolition 

 

 
Photo 1 

CHPRC completed removal of the 1.5-mile-long Ecology block vehicle barrier surrounding the Protected Area at the 
Plutonium Finishing Plant Complex, continuing Recovery Act-funded efforts to prepare the complex for demolition.  
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Laboratory & Processing Areas 
In the former Analytical Laboratory, a D&D team completed the removal of baffle plates from the back 
walls of six laboratory hoods in room 139 in preparation for final decontamination and removal. Process 
equipment removal has been initiated on four hoods in room 144. Two hoods have been moved into a 
new ventilated containment in room 149 in preparation for startup of in-situ size reduction.  

In the former processing areas, work is complete to enlarge doorway 108 to support removal of larger 
glove boxes. With the doorway enlarged, preparations are under way to relocate glove box HC-60 from 
the RMC Line to a low background area in the 2736-ZC building for non-destructive assay measurements 
to verify that decontamination reduced residual contamination levels sufficiently for disposal of the box 
as LLW at the Environmental Restoratin Disposal Facility (ERDF). Final preparations are under way to 
deploy a second decontamination agent, Aspigel®, in an effort to further reduce contamination levels on 
three other glove boxes from the RMC Line where decontamination with RadPro® was less effective. 

 
Photo 2 

Workers perform decontamination on the interior of glove box HA-28 using RadPro® decontamination agents.   
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Photo 3 

The interior of the 70-foot long conveyor glove box HA-28 as workers survey the interior surface to determine whether 
decontamination efforts were successful. Glove boxes that can be decontaminated to meet low-level waste criteria 
can be disposed of on the Hanford Site as opposed to shipped to an off-site location. A second type of 
decontamination agent will be applied to HA-28 and two other glove boxes in the RMC Line in an attempt to avoid the 
need for more hazardous and time-consuming size reduction of the boxes if they need to be disposed of as 
transuranic waste, which is also significantly more expensive than on-site disposal. 

2736-Z/ZB Vault Complex 
Electrical isolation of glove boxes and equipment in rooms 641 and 642 is 90 percent complete. Work to 
remove packaged waste and shielding from the six glove boxes in room 642 is continuing, along with 
preparations to enlarge several doorways for removal of larger glove boxes from the building. 

242Z Americium Recovery Facility 
The 242-Z D&D team completed preparations for replacing exhaust filters in the duct level of the 234-5Z 
building. Replacement of the filters, targeted for next week, is expected to increase the differential 
pressure so that existing restrictions on intrusive D&D work can be lifted. The team also completed 
training on new and improved work practices and hazard controls for managing fresh-air entries into the 
building, and resumption of work on supplied air is expected next week. 

Infrastructure, process support systems, and equipment removal 
Final mock-ups were conducted to finalize various tooling and process improvements designed to 
accelerate safe completion of process vacuum system piping removal. Preparations are complete for 
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removing process transfer piping between room 166 and glove boxes in rooms 227 and 228; this work is 
scheduled to begin next week. Insulators removed approximately 211 feet of asbestos from piping and 
ducting, bringing the total removed with Recovery Act funds to more than two miles.  

Ancillary and Security Structures 
The removal of various security systems and barriers around the PFP Protected Area is nearing 
completion, with the 2705-Z Operations Control Facility and 2701-ZD PFP Badgehouse removed this 
past week. The buildings were prepared for demolition with Recovery Act funding; base funds were then 
used to complete demolition. In total, Recovery Act funds have enabled removal of the inner perimeter 
fencing, razor wire, E-field intrusion alarm system, Ecology block vehicle barrier during the past four 
weeks, and four entry control facilities have been readied for demolition. The “Great Wall” vehicle 
barrier, two hardened guard stations, and various hardened fighting positions were also removed earlier 
this year, and both sets of perimeter lighting have been deactivated, all with funding from the Recovery 
Act. The outer perimeter fence and high mast lighting will be retained for the duration of the project. 

 
Photo 4 

Workers remove inner perimeter fencing and razor wire. CHPRC has removed much of the former security 
infrastructure at the Plutonium Finishing Plant over the past four weeks.  
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RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 
Of the 1,800 m³ of MLLW and LLW planned for shipment under the Recovery Act: 

 999 m³ of MLLW and LLW have been shipped to date including: 
o 836 m³ that have been treated and disposed. 
o 163 m³ at off-site treatment facilities awaiting processing. Treatment is scheduled for FY10.  

One shipment of five drums (1.6 m3) containing MLLW debris was sent to Perma-Fix Northwest (PFNW) 
from the Central Waste Complex (CWC). The waste will be non-thermally treated through macro-
encapsulation and packaged for disposal in Hanford’s Mixed Waste Disposal Units. 

A Department of Transportation (DOT) Super Type A container (25’ 9” long by 15’2” wide by 15’11” 
high) was designed and fabricated using Recovery Act funds. This container will be used to ship large 
waste packages from the CWC to off-site treatment facilities. This will help reduce the inventory of waste 
currently in storage at the CWC without having to repackage the waste into DOT-compliant containers. 
The first shipment using this container is scheduled for Sept. 23. 

 
Photo 5 

The Department of Transportation Super Type A container being prepared for a leak test at the fabrication facility. 
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Photo 6 

The Department of Transportation Super Type A container being prepared for shipment to the Hanford Site, where it 
will be used to ship large waste packages to off-site treatment facilities. 
 

RL-0013C:R1.2: TRU Waste 
Of the 2,500 m³ of suspect TRU waste planned for retrieval under the Recovery Act: 

 13 m³ are staged, pending shipment.  
 631 m³ have been shipped to a treatment, storage, or disposal facility. 

In the 3A burial ground, Box 2 from Trench 17 was shipped to the CWC and the removal work package 
for Box 1 in the same trench was issued. The portable assay campaign for the four waste containers on the 
90-day pad was completed. Preparation for the compacted gravel base for the Trench 8 high-radiation 
area was completed as well. 

In the 4B burial ground, Trench 11 was down-posted to the trench boundaries to facilitate additional sub-
surface surveys for retrieval planning. Excavation is complete on the overburden in Trench 8 in 
preparation for the second sub-surface survey, which was completed. The marking of locations of sub-
surface anomalies, waste containers, and no-walking areas began in Trench 8. 

In the 12B burial ground, validation of the retrieval and the automated job hazard analysis for the drum 
venting station operating procedures are complete. The As Low As Reasonably Achievable Management 
Worksheets are complete for the retrieval and processing area operating procedures. 
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Photo 7 

Workers pull the ground-penetrating scanning equipment across Trench 8 in the 3A burial ground to identify 
anomalies and buried waste containers to assist in safely digging up buried waste. 

TRU Project Drum Repackaging 
Of the 850 m³ planned to be characterized and repackaged with funding from the Recovery Act: 

 1,715 drums (356.8 m³) have been repackaged. 

 87 TRUPACT-II shipments [1,343 55-gallon drums, 24 standard waste boxes (SWBs), two ten-
drum over-packs, 456 85-gallon over-packs and 246 drums over-packed into 65 SWBs (472.7 m³ 
total)] have been shipped. 

Suspect TRU Waste Shipments 
Additional shipments of TRU waste were added to Recovery Act scope. This includes 237 m3 of suspect 
TRU waste initially planned for shipment under base funding. A total of 437 m3 are planned for 
shipment; 40 m3 have already been shipped and will be disposed under recovery act funding. Two 
shipments occurred last week with support from Recovery Act funding, comprising 4.2 m3 and 35.8 m3. 
Shipments will occur through FY2011. The waste will be shipped to PFNW for repackaging into Waste 
Isolation Pilot Plant-compliant containers – once the waste has undergone non-destructive evaluation and 
non-destructive assay, the TRU waste will be returned to Hanford and entered into the certification 
program that is run by the Central Characterization Program and the MLLW/LLW will be shipped for 
treatment.  
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 Photo 8 

A large package of suspect transuranic waste off-loaded at PermaFix-Northwest. This type of waste was previously 
scheduled for shipment with base funding but will now be accomplished with Recovery Act funds to help remove 
hazardous waste from the Hanford Site.  
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RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

Well Drilling & Decommissioning 
The following table showcases CHPRC’s recent progress in well drilling and decommissioning. 

Operable Unit Scope 
(Wells to be drilled with Recovery Act funding) 

In 
progress 

Drilled to 
Total Depth1 

Completed or 
Developed2 

100-BC-5 Support characterization and removal of chromium (6 wells) 3 2 1 
100-KR-4 Support characterization of the vadose zone and aquifer (13 wells) 7 6 4 

100-HR-3 H Area: Support the optimization of removal of chromium (40 wells) 39 31 29 

100-FR-3 Support for Remedial Investigation/Feasibility Study characterization (3 wells) 2 1 - 

200-ZP-1 Support the 200 West Groundwater Treatment Facility that will primarily treat 
carbon tetrachloride contamination in the groundwater (17 wells) 

17 16 15 

300-FF-5 Support characterization of the aquifer (11 wells) 3 3 - 

Site-wide Decommission wells that are no longer of service3 (350 wells)   174 
1 Wells are drilled to varying depths to address contaminants at different depths in the soil.  
2 When a well is developed, the well screen and riser pipe are placed in the hole, filter pack material is placed around the screen, and the well has been surged and 
pumped to establish good communication between the well and the surrounding soil. 
3Wells that are inactive or no longer of service are filled with grout or other materials, the casing is removed, and a cap or marker is installed. 

200 West Groundwater Treatment Facility 
Approximately 450 cubic yards of concrete were placed, bringing the project-to-date total approximately 
1,550 cubic yards placed. The general contractor, Skanska USA Build, Inc., and their subcontractors 
poured the air stripper mat and miscellaneous construction joints. Subcontractor George A. Grant 
continued construction activities on the four transfer buildings with approximately 30 cubic yards of 
concrete poured last week. The building steel erection is complete for Extraction  Building #1.  
 
Nine accelerated Phase II road crossings have started with one complete and two under construction. In 
the area of the S/SX tank farms, construction of nine road crossing is ongoing; seven are complete with 
two additional above-ground crossings to start next week. A kick-off meeting was conducted for the 
contract for the S/SX transfer building. 
 
Follow-up actions to the CH2M HILL corporate assessment are in process and approximately 75 percent 
of follow-on actions have been completed.    
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Photo 9 

George A. Grant construction crews complete the building steel erection of Extraction Building #1 at the 200 West 
Pump and Treat site. In addition, crews poured 30 cubic yards of concrete for the facility’s four transfer buildings. 

DX Groundwater Treatment Facility  
Construction of the DX Groundwater Treatment Facility is nearly complete. Acceptance test procedure 
progress included working hardware and software installation and performing a leak test on the ion 
exchange skid prior to resin fill. Electrical and mechanical equipment installation is approximately 30 and 
70 percent complete, respectively, for the Chemical Addition building.  

RL-0040 Nuclear Facility D&D – Remainder of Hanford 

RL-0040.R1.1:  U Plant/Other D&D 

U Canyon  

Fixative application on the canyon deck continued with 170 gallons applied to date. Grout preparation 
activities continued, including piping removal in the galleries, electrical modifications, and work 
document preparation for water hookup and power for the batch plant. An area was identified for staging 
the sedimentation material from the 100K Area for use as part of the environmental cap on U Plant.  

U Plant Ancillary Facilities 
Debris from the demolition of the 224-U and 224-UA buildings is being loaded for disposal at ERDF. 
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Photo 10 

Debris piles from demolition of the 224-U and 224-UA buildings are disappearing as debris is loaded into containers 
and transported to the Environmental Restoration Disposal Facility. 

200 East Core Industrial Area 
Debris load-out of the 272-E Fabrication Shop continued. Asbestos abatement containment construction 
in the 284-E Powerhouse is progressing. The asbestos-covered steam piping on the north side has been 
removed and hauled to ERDF. Demolition preparations and removal of items that cannot be removed with 
the building continued, including removal of items that cannot be demolished with the building.   

200 West Area Industrial Facilities 
Planning, characterization, and radiological surveys are ongoing for the six industrial structures planned 
for demolition.  

209E Criticality Mass Laboratory 
Trailers are being installed to support personnel and equipment for upcoming activities at the work site. 
Activities continued for the decommissioning and demolition of the 209-E facility. Size reduction is 
complete of large items the Critical Assembly Room (CAR). Gloves on the glove boxes in the Mix Room 
are being inspected and replaced as needed to allow for characterization and equipment removal 
activities. Work continued on the asbestos abatement of the steam lines within the facility perimeter and 
pipe removal. Fencing around the facility is being removed. 
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RL-0040.R1.2: Outer Zone D&D/Waste Sites 
Arid Lands Ecology Reserve (ALE) D&D 
Ongoing activities include decommissioning of the Hodges Well and cold and dark isolation and waste 
characterization activities for five communication structures (6633 Franklin County Communications 
Building, 6635 Crown Castle/Cingular Tower and Building, and 6636 Columbia Communication Tower 
and Building). Demobilization activities are also ongoing and include relocating materials and equipment 
to the 200 West Area, where it will be used to support upcoming Recovery Act-funded demolition 
activities. 

 
Photo 11 

An aerial view of the upper Arid Lands Ecology Reserve in September 2010, at the site of the former 6652-C Space 
Science Laboratory that CHPRC recently completed demolishing and removing the debris for disposal. Altogether at 
the reserve, CHPRC has used Recovery Act funding to remove more than 31,000 square feet of facilities.   

North Slope Debris Removal 
Planning, development of environmental documents, and cultural reviews continued for removal of debris 
from the North Slope on the Hanford Site. Cultural reviews reports are being reviewed by DOE for the 
first three areas scheduled for debris removal. 

D&D of Railcars Located on the 212R Rail Spur 
A draft Action Memorandum and a Removal Action Work Plan is being finalized within CHPRC. A draft 
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Sampling and Analysis Plan was distributed for review and comment. The radiological inventory of the 
railcars for final hazard categorization review are being addressed and final reviews are complete. 

Waste Sites 
The following table showcases CHPRC’s recent progress in outer zone waste remediation: 

Waste Site in Progress Tons of Contaminated Soil Removed
Week Ending Sept. 10, 2010 Total to Date

216-N-6 - 8,100 
BC Control Area 4,700 199,900 
600-36 - 372 
600-38 - 111 

Recent activities regarding the outer zone waste sites also includes (listed by operable unit or site): 
 200-MG-1 

o 216-S-26: Selection of a vendor is expected by Sept. 14.   
o 600-36: Excavation to remove residual arsenic is complete; verification samples were 

taken on Sept. 1; analytical results are being impacted by backlog at the laboratory. 
o 600-38: Analytical results from verification sampling are being impacted by backlog at 

the laboratory. 
 200-CW-3 

o 216-N-4: Initial verification field samples are being analyzed at the lab; clean backfill is 
being staged at the site. 

o 216-N-6: Excavation is complete, initial screening was performed, and detailed down-
post surveys are complete. Sampling continued this week. 

o Preparations for pipeline 600-287-PL remediation are in process; excavation is 
anticipated to begin the week of Sept. 13.  

 BC Control Area 
o For Zone A, approximately 55 acres have been excavated and surveyed.  
o For Zone B, radiological down-posting surveys are in process. 
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Photo 12 

The 216-N-6 waste site where CHPRC is conducting sampling. CHPRC removed approximately 8,100 tons of soil 
from the waste site, which was associated with the former 212-NPR Interim Fuel Storage Buildings. The waste site is 
located in the 200 North Area near a series of contaminated railcars that are being evaluated for disposal.  

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

Facility D&D 
At the 183KW Sedimentation Basin Complex, load-out of debris from demolition of the 183.3KW Filter 
Basin structure is complete. Demolition and debris load-out continued on the 183.7KW Pipe Tunnel. 
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Photo 13 

Demolition continues on the remaining portion of the 183.7KW Pipe Tunnel, part of the 183KW Sedimentation Basin 
that CHPRC is demolishing with Recovery Act funds. The pipe spanned the width of the approximately 290,000-
square-foot sedimentation basin.  

Demolition of the 115KE Gas Recirculation Building continued. Asbestos abatement is being conducted 
in the 190KE Main Pump House. The pump house is a one-story building designed to pump treated 
cooling water from the clearwells through the 105KE Reactor. Majority of the deactivation of the facility 
was conducted in 1971. Selected equipment remained active to supply cooling water to the spent fuel 
storage basins, powerhouse requirements, fire protection, and sanitary water needs.  
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Photo 14 

A view of the 115KE Gas Recirculation Building from the north side during demolition in early September 2010.  



CHPRC ARRA Weekly Report  Week Ending September 10, 2010 CHPRC-00989 
  Rev. 0  
 
 

Page 20 
CHPRC1009-02 

 

 
Photo 15 

An aerial view of the 115KE Building (left) and the 117 KE Building (right) in September 2010. 

Comments on the preliminary design documents for disposition of the 105KE Reactor continued to be 
addressed. Preparations are in progress for a mid-October multi-day design review meeting. The tool for 
collecting graphite samples for reactor characterization was modified and is being used to collect 
additional graphite samples. An interim door is being fabricated for the 30-foot by 30-foot opening that 
was used for equipment placement during the explosive demolition of the two overhead bridge cranes and 
the counterweights. Installation of the door is slated for late September. 

Insulation is being installed on the approximately 800 feet of interior ducting as part of the upgrade to the 
105KW Fuel Storage Basin facility heating, ventilation, and cooling system. 
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Infrastructure Utilities Upgrade Project  
Installation of the fire water and potable water lines in the 100K Area continued. All field work for the 
import water line is now complete with the exception of hydro-seeding of the pipe route. Pipe installation 
continued near the Cold Vacuum Drying Facility for the 4-inch potable water line, including placement of 
sand bedding in the trenches. All piping has been installed and tested for the fire and potable water line in 
the remainder of the 100K Area with the exception of future tie-ins after the Water Treatment Facility is 
ready. Installation of process piping and interior electrical wiring continued for the water treatment 
building that will be part of the Water Treatment Facility. Connections were made to the raw water 
service line and the Water Storage Tank was filled with 650,000 gallons of water. The Water Storage 
Tank hydro-test was successfully completed. Site finish grading continued. 

 
Photo 16 

Filtration units are being installed in the Water Treatment Facility in the 100K Area.  

All equipment for the A9 Substation Refurbishment is installed. Punch list items are being worked and 
final testing plans are being prepared.  

For the 13.8kV electrical line re-route, installation of new line poles continued. Guy anchors, grounding 
rods, aerial conductors, and transformers are being installed. Prerequisite activities are being conducted 
for a planned outage to tie in the new 13.8kV aerial lines. 
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Waste Sites 
The following table showcases CHPRC’s progress in 100K Area waste site remediation. 
 

Waste Site in Progress Tons of Contaminated Soil Removed 
Week Ending Sept. 10, 2010 Total to Date 

100-K-47 (Process Sewer) - 17,393 
100-K-53 (Glycol Heat Recovery Underground Pipelines) - 350 
100-K-56 (Reactor Cooling Water Pipelines) - 11,839 
100-K-63 (100-KW Floodplain) 4,390 34,340 
100-K-68 (Pump Gallery and Catch Tank) - 9,478 
100-K-71 (Collection Box) - 7,569 
100-K-102 (French Drains and Mercury Stained Soil near 

183KW Sedimentation Basin) 
284 17,443 

116-KE-3 (Storage Basin French Drain) - 4,328 
120-KW-1 (183-KW Filter Water Facility Dry Well) - 22,899 

UPCOMING EVENTS 
RL-0011 Nuclear Materials Stabilization & Disposition 
RL-0011.R1:  Plutonium Finishing Plant D&D 

 Complete demolition and dispose of the debris from 2701-ZA, the former Central Alarm Station. 
 Initiate in-situ size-reduction of five glove boxes/hoods previously removed from building 

ventilation in the former Analytical Laboratory. 
 Remove six glove boxes/hoods in room 139 and four hoods in room 144; complete the 

disposition of remaining chemicals from room 144. 
 Complete cleanout and removal of the remaining glove box in room 180; initiate work on glove 

boxes in rooms 179 and 188. 
 Complete removal of selected windows/gaskets from glove box HC-230C-3, apply contamination 

fixative within the box, and remove it from building ventilation. 
 Deploy Aspigel® as an alternate decontamination process, and begin a second round of 

decontamination on glove boxes HA-22 and HA-21I. 
 Complete external isolations and initiate decontamination of glove box HA-46. 
 Continue removing process vacuum and process transfer piping. 
 Remove the final glove box from room 636 and complete external isolations and remove the first 

two glove boxes from room 642 of the 2736-ZB building. 
 Resolve ventilation issues in the 242-Z control room, complete the application of contamination 

fixative in the control room, and begin isolation and cleanout of glove box WT-2. 

RL-0013 Solid Waste Stabilization & Disposition 
RL-0013C:R1.1: MLLW Treatment 

 Planned shipment of two drums (0.4 m3) of LLW debris contaminated with polychlorinated 
biphenyls sent from CWC to Perma-Fix East (PFE). 

 Planned shipment of two drums (0.4 m3) of MLLW and Toxic Substances and Control Act non-
debris from CWC to PFE. 

RL-0013C:R1.2: TRU Waste 

 TRU Retrieval 
o 3A burial ground: 
 Remove Trench 17 Box 1 from the trench and begin shipping preparations. 
 Issue Trench 17 Box 12 removal work package and initiate removal. 
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 Excavate north and south side of Trench 17 Box 12 and hand excavate between 
Boxes 12 and 13. 

 Clear Trench 8 near-surface anomalies from the second sub-surface survey, complete 
marking container locations, and begin excavating the first two waste containers. 

 Complete draft removal work package/critical lift plans for initial Trench 8 waste 
containers. 

o 4B/4C burial grounds: 
 Complete mock-up of the 4B Trench 11 excavator interrogation of event site work 

package in the Simulation Test Site Trench; conduct a Hazard Review Board dry-run. 
 Complete the sub-surface survey of 4B Trench 11 to determine initial re-entry points. 
 Validate the Mobile Radioactive Decontamination Unit operating procedure. 

o 12B burial ground: 
 Complete calibration, confirmation, and verification of the passive/active neutron 

assay unit. 
 Complete the acceptance and operational tests for Drum Venting System 3. 
 Complete the operational test on the real-time radiography/drum warming unit. 
 Validate and approve procedures SW-100-181, -182, -183, -185, -186, -197 and -198. 

 TRU Repack - No planned TRUPACT-II shipments.  
 Suspect TRU waste shipments -  1 box (20.4 m3) planned for Sept. 21 

RL-0030 Soil & Groundwater Remediation, Groundwater/Vadose Zone 
RL-0030.R1:  Central Plateau Soil & Groundwater 

 Continue construction of the 200 West and DX Groundwater Treatment Facilities. 
 Continue decommissioning wells across the site.  
 Continue drilling at 100-BC-5, 100-HR-3, 100-KR-4, 100-FR-3, 200-ZP-1, and 300-FF-5. 

RL-0040 Nuclear Facility D&D – Remainder of Hanford 
RL-0040.R1.1:  U Plant/Other D&D 

 Continue debris load-out of the 224-U and 224-UA facilities. 
 Continue asbestos abatement in the U Canyon galleries. 
 Continue demolition preparations for the 284-E Powerhouse.  
 Continue demolition planning and characterization of the 200 West Area industrial facilities. 
 Continue demolition debris load-out for the 272-E Fabrication Shop. 
 Continue preparations for demolition of the 209-E Criticality Mass Laboratory. 

RL-0040.R1.2:  Outer Zone D&D/Waste Sites 

 Continue cold and dark isolation and waste characterization activities for communication 
structures 6633 Franklin County Communications Building, 6635 Crown Castle/Cingular Tower 
and Building, and 6636 Columbia Communication Tower and Building.  

 Complete the demolition of the 6630 Hodges Well concrete slab.  
 Continue demobilization activities on the ALE Reserve. 
 Continue planning and cultural reviews for removing debris from the North Slope.  
 Continue planning, document preparation, and compilation of characterization information for the 

railcars disposition. 
 Continue remediation in the BC Control Area, 200-MG-1, and 200-CW-3 areas. 
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RL-0041 Nuclear Facility D&D – River Corridor Closure Project 
RL-0041.R1.1:  100K Area Remediation 

 Continue demolition of the 183KW Sedimentation Basin structures and the 115KE Building.  
 Begin demolition of the 1706KE/KER substructures. 
 Continue activities for upgrading the 105KW HVAC system. 
 Continue preliminary design and characterization activities for disposition of the 105KE Reactor.  
 Continue with the Infrastructure Utilities Upgrade Project activities. 
 Continue remediating contaminated soil from waste sites. 


