AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

0325 See Block 16C

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE {00601

7. ADMINISTERED BY (/f other than ltem 6) CODE lo 0601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

Richland Operations Office
U.S8. Department of Energy
Richland Operations Office
P.0. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CH2M HILL PLATEAU REMEDIATION COMPANY
Attn: ROGER CORMAN

PO BOX 1600

RICHLAND WA 99352-1676

® 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

% [10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC06-08R1.14788

10B. DATED (SEE ITEM 13)

CODE 805603128 FACILITY CODE

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

06/19/2008

[(1The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

[TJis extended, [ }is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the foilowing methods: (a) By completing

ftems 8 and 15, and returning

copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or lefter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER {8 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Contract Clause B.7, Fee Structure

E. IMPORTANT: Contractor Tlis not, is required to sign this document and return 1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to revise the Option Period Performance Measures Table,

(see paragraphs B through J below), and to update Table B.4-1 (see paragraph K below). The
details are provided starting on page two of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in ftem 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

16A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

J. Jeff Short

16B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 563.243
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SF 30 BLOCK 14 CONTINUATION:

B. Based on project re-planning, this Modification 325 adds the following
Performance Measures to the Mod. 313 Option Period Performance Measures
Table which is included in Section J, Attachment J.4 of the Contract, (i.e. total fee
of $4,000,000 is being moved from “unallocated available fee” to the following
Performance Measures).

PBS 12:
1. PM-12-02-2J.1a -
a. Fee Date - 9/30/2014
b. Objective - T Plant Readiness: 4 Facility Mod Permits (FMPs)
Issued/Approved:
i. ECR-13-000843, T Plant Water Addition System for STSCs,
ii. ECR-13-000842, Add STSC Support Frame, Containment and
Leak Detection to Cells,
iii. ECR-13-000802, T Plant NLOP Egpt Removal,
iv. ECR-13-000844, T Plant Nitrogen Purge System for STSCs.
c. Completion/Rating Criteria - Submit the four Approved and Issued
Facility Mod Permit's (FMPs) listed in the Performance Objective.
Approved and Issued is defined as Stamped Released by CHPRC
Release Station.
d. Value - $200,000
2. PM-12-02-2K.1a -
a. Fee Date - 9/30/2014
b. Objective - ECRTS Project - Integrated Performance Optimization
Demonstration (IPOD) - Joint Test Group approval
c. Completion/Rating Criteria - Submit the Joint Test Group approval of
the completed IPOD Test Report.
d. Value - $500,000
3. PM-12-02-2K.1b -
a. Fee Date - 9/30/2014
b. Objective - ECRTS Project - Nuclear Safety Initiatives
c. Completion/Rating Criteria - Submit the approved Preliminary
Documented Safety Analysis (PDSA).
d. Value - $200,000
4. PM-12-02.2N.2b-1 —
a. Fee Date - 9/30/2014
b. Objective - Annex Construction
c. Completion/Rating Criteria - Complete Structural Concrete — Submit
signed Activity Completion Report
d. Value - $700,000
5. PM-12-02.2N.2b-2 —
a. Fee Date - 9/30/2014
b. Objective - Annex Construction
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c. Completion/Rating Criteria - Complete Structural Steel - Submit signed
Activity Completion Report
d. Value - $700,000
6. PM-12-02.2N.2b-3 -
a. Fee Date - 9/30/2014
b. Objective - Annex Construction
c. Completion/Rating Criteria - Complete Concrete Roof Deck Installation -
Submit signed Activity Completion Report
d. Value - $700,000
7. PM-12-02.10.a
a. Fee Date - 9/30/2014
b. Objective - Terminate Safeguards and Security accountability on
material contained in:
i. Engineered Sludge Containers CON-210, CON-220, CON-230,
CON-240, CON-250, and CON-260
ii. Settler Tubes (tanks)
iii. IWTS Garnet Filter
c. Completion/Rating Criteria - Submit Nuclear Material Inventory Transfer
(NMIT) Form and 416 Report for 100K
d. Value - $300,000

PBS 30:

8. PM-30-22.a
a. Fee Date - 9/30/2014
b. Objective - Submit 300 Area Remedial Action RD/RAWP Draft A to RL
for agency review
c. Completion/Rating Criteria - Submit and receive DOE acceptance of the
300 Area RD/RA Work Plan Draft A. DOE acceptance will be represented
by transmittal of the Draft A report to the regulators.
d. Value - $200,000

9. PM-30-22.b
a. Fee Date - 9/30/2014
b. Objective - Issue 100-F/IU-2/6 RI/FS and Proposed Plan Rev. 0
c. Completion/Rating Criteria - Submit and receive DOE acceptance of the
100-F/IU-2/6 Area RI/FS and Proposed Plan Rev.0. DOE acceptance will
be represented by transmittal of the Rev. 0 report to the regulators.
d. Value - $300,000

10. PM-30-22.c
a. Fee Date - 9/30/2014
b. Objective - Issue 100-NR-2 Interim RD/RAWP Rev. 0 to RL
c. Completion/Rating Criteria - Submit and receive DOE acceptance of the
100-NR-2 Interim RD/RA Work Plan Rev. 0. DOE acceptance will be
represented by transmittal of the Rev. 0 report to the regulators.
d. Value - $200,000
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C. Based on project re-planning, this modification deletes the following Performance
Measures from the Mod. 313 Option Period Performance Measures Table (i.e.
total fee of $9,550,000 is being moved from Performance Measures to
“unallocated available fee”):

1. PM-12-02.2L.1 with a value of $400,000 in FY 14.

2. PM-12-02.2L.2 with a value of $400,000 in FY 14.

3. PM-12-02.2N.2B with a value of $1,000,000 in FY 14.

4. PM-12-02.2N.2C with a value of $1,500,000 in FY 14

5. PM-30-17.1 with value of $4,375,000 (Consisting of $700,000 per year for
Fiscal Years 14 through 17; and $1,575,000 for FY18).

6. PM-30-17.2 with a value of $1,875,000 (All fee was allocated to FY18).

D. This modification incorporates the following negotiated change order fees into
Performance Measure No. PM-00-FY14; thus changing the fee allocated to PM-
00-FY14 from $1,000,000 to $1,205,000, as follows: Modification No. 314
($80,000) + Modification No. 315 ($125,000) = $205,000 fee increase to PM-00-
FY14.

E. In order to reflect the changes defined in paragraph D. above, this modification
incorporates a table of changes into the Objective statement of PM-00-FY14 as

follows:

Modification | Changes Total
M253 $600,000 $600,000
M313 $400,000 $1,000,000
M314 $80,000 $1,080,000
M315 $125,000 $1,205,000

F. This modification revises the Completion/Rating Criteria of Option Period
Performance Measure No. PM-41-FY14 as follows:
FROM: “The Contractor shall complete Performance Goals and
Milestones established in the Operations Activity Fiscal Year Work Plan
for this Project Baseline Summary Operations Activity.”

TO: “The Contractor shall conduct at least 418 WIDs site surveillances
and Radcon surveys of assigned facilities during FY 2014.”

G. This modification administratively changes the modification date shown in the
Obijective statement of Option Period Performance Measure No. PM-30-CO 229
as follows:

FROM: 1/15/2015
TO: 1/30/2014
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H. This modification administratively changes the bottom line title of the
Performance Measures Table as follows:
FROM: “Total Option Period Available Fee from B.4-1”
TO: “Total Option Period Available Fee”

[. As a result of the above changes, the bottom line total dollar values of the
Performance Measures Table are changed from those shown in Mod. 313 as
follows:

a. Line item titled “Total Allocated Fee” is changed to account for the above
identified fee additions ($4,000,000) and deletions ($9,550,000) for a total
reduction in allocated fee of $5,550,000:

i. FY14:from $13,110,000 to $13,315,000;
ii. FY15:from $10,375,000 to $9,675,000;
iii. FY16:from $11,825,000 to $11,125,000;
iv. FY17:from $8,825,000 to $8,125,000;

v. FY18:from $13,050,000 to $9,600,000.

b. Line item titled “Unallocated Fee Balance” is changed as follows
i. FY14:unchanged ($0);
ii. FY15:from $625,000 to $1,825,000;
ii. FY16:from $175,000 to $875,000;
iv. FY17:from $1,795,350 to $3,375,000;
v. FY18:from $0 to $2,070,350.

c. Line item titled “Total Option Period Available Fee is changed as follows to
account for the above identified Performance Measure additions and
deletions and the adjustment to the total available fee:

i. FY14:from $13,110,000 to $13,315,000;
ii. FY15:from $11,000,000 to $11,500,000;
iii. FY16: unchanged ($12,000,000);

iv. FY17:from $10,620,350 to $11,500,000;
v. FY18:from $13,050,000 to $11,670,350.

J. The above changes are reflected in the replacement Option Period Performance
Measures Table (Mod. 325) which is attached to this modification.

K. As a result of the above changes to the Performance Measures Table, Contract
Section B, Table B.4-1 “Contract Cost and Contract Fee” is changed as shown
below. A replacement page B-7 is attached to this modification.

NOTE: Table B.4-1 (Mod. 322) is the basis of the changes (i.e. the “from” or
“unchanged” balances). Table B.4-1 M322 was transmitted March 5, 2014 via
email, from C. Jacobsen, RL to “Webmaster,” with copy to CHPRC (L. Horton, S.
Bork and R. Corman). A copy of the email is attached to this mod.
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a. Line item titled “Total Option Period Available Fee”
i. FY14:from $13,110,000 to $13,315,000;
ii. FY15:from $11,000,000 to $11,500,000;
iii. FY16: unchanged ($12,000,000);
iv. FY17:from $10,620,350 to $11,500,000;
v. FY18:from $13,050,000 to $ 11,670,350;
vi. Total Available: unchanged ($59,985,350)

b. Line item titled “Total Option Period Contract Price”
i. FY14:from $439,923,982 to $440,128,982;
i. FY15:from $438,577,164 to $439,077,164;
ii. FY16:unchanged (451,770,310);
iv.  FY17:from $373,924,747 to $374,804,397,
v. FY18: from $369,495,563 to $368,115,913.

L. CONTRACTOR’s STATEMENT OF RELEASE:

In consideration of the modifications agreed to herein as complete equitable
adjustments for the changes identified above, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to these
changes.

M. There are no additional changes to the terms and conditions of the contract. End
of Modification 325.
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Plateau Remediation Contract
Contract No. DE-AC06-08RL 14788

e

iy

e
Estimated
Contract Cost $3,307,735
o TR e

Section B
Modification 325

CLIN1 Contract Cost | $264.907,169 | $194,150.760 | $199,658737 | $191,649.688 | $192,616.918 | $1,042.983,272.09
CLIN 2 Estimated
Contract Cost | $64,388,719 | $45,606,756 $26,441,959 $68,039,035 | $53,219,749 $257,696,218
CLIN3 Estimated
Contract Cost | $93,042,127 | $88,062,385 $96,403,918 $66,781,356 | $129,232,811 $473,522,598
Estimated
CLIN4 Contract Cost $0 $0 $0 $0 $0 $0
CLINS Estimated
Contract Cost | $69,188,9087 | $77,325,202 $104,808,485 $83,428,750 | $34,029,971 $368,781,486
Estimated
Total Base Contract Cost | $491,527,003 | $405,145,192 | $427,313,0909 | $409,898,830 | $409,099,450 | $2,142,983,574
Period Available Fee | $22875910 | $19,412,118 $17,852,099 $18,134,084 | $14,092,235 $96,040,685
Contract Price | $514402,913 | $424,557,310 | $445,165,198 | $428.032,863 | $423,191,684 | $2,239,024,258
CLIN6 Estimated
Contract Cost | $158,591,307 | $554,872,119 | $574,791,707 $18,789,227 $0 $1,307,044,360
Estimated
Total Contract Cost | $158,591,307 | $554,872,119 | $574,791,707 $18,789,227 $0 $1,307,044,360
Recovery Act | Available Fee | $3771414 | $15852.276 $52,847,425 $0 $0 72,471,115
Contract Price | $162,362,721 | $570,724,395 | $627,639,132 $18,789,227 $0 $1,379,515,475
Estimated
Total Base Contract Cost | $650,118,310 | $960,017,310 | $1,002,104,807 | $428,688,057 | $409,099,450 | $3,450,027,934
Period
including Available Fee | $26,647,324 | $35,264,395 $70,699,523 $18,134,034 | $14,092,235 $168,511,800
Recovery Act
5 04 $423191,684 | $3,618,539,733

CLIN 1 Estimated
Contract Cost | $198,262,977 | $202,207,607 | $204,495,068 | $202,604,730 | $181,853,250 $989,423,632
CLIN 2 Estimated
Contract Cost | $54,888,220 | $47,340,956 $18,594,618 $0 $0 $120,823,794
CLIN 3 Estimated
Contract Cost | $140,316,992 | $145,423,375 | $163,987,673 | $121,722,591 | $138,568,090 $710,019,621
CLIN 4 Estimated
Contract Cost $0 $0 $6,100,299 $20,366,263 | $17,059,249 $43,525 811
CLIN5 Estimated
Contract Cost | $33,345793 | $32,605,226 $46,592,653 $18,610,813 | $18,964,074 $150,118,559
Estimated
Total Option Contract Cost | $426,813,982 | $427,577,164 | $439,770,310 | $363,304,397 | $356,445,563 | $2,013,911,417
Period Available Fee | $13315000 | $11,500,000 $12,000,000 $11,500,000 | $11,670,350 $59 985,350
Contract Price | $440,128,982 | $439,077,164 | $451,770,310 | $374,804,397 | $368,115.913 | $2,073,896,767
| Total Contract
Cost $5,467,247,085
Total

Available Fee

$228, 497,150

Total Contract

Price

$5,695,744,235
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