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C.1 PLATEAU REMEDIATION CONTRACT (PRC) OVERVIEW AND GENERAL 

REQUIREMENTS 
 
 
C.1.1 Background 
 
The 586-square-mile Hanford Site is located along the Columbia River in southeastern 
Washington State (illustrated in Figure C.1-1).  A plutonium production complex with nine 
nuclear reactors and associated processing facilities, Hanford played a pivotal role in the 
nation's defense for more than 40 years, beginning in the 1940s with the Manhattan Project. 
Today, under the direction of the U.S. Department of Energy (DOE), Hanford is engaged in the 
world's largest environmental cleanup project, with a number of overlapping technical, political, 
regulatory, financial and cultural issues. 
 
Challenges at the Hanford Site include 
approximately 53 million gallons of radioactive 
and chemically hazardous waste in 
177 underground storage tanks (seven of which 
have been emptied), ~2,300 tons (~2,100 metric 
tons) of spent nuclear fuel, ~11.5 tons 
(~10.5 metric tons) of plutonium in various 
forms,  ~25 million cubic feet (750,000 cubic 
meters) of buried or stored solid waste, and 
groundwater contaminated above drinking water 
standards, spread out over about 80 square 
miles (208 square kilometers), approximately 
1,600 waste sites of which 1,180 remain to be 
remediated and approximately 1,450 facilities of 
which about 400 are contaminated (as of 
September 2005).  
 
In May 1989, DOE, the U.S. Environmental 
Protection Agency, and the State of Washington 
Department of Ecology signed the landmark 
Hanford Federal Facility Agreement and 
Consent Order, commonly known as the Tri-Party 
Agreement (TPA).  The TPA outlines legally enforceable 
milestones for Hanford cleanup over the next several 
decades.   
 

Figure C.1-1 

Hanford Site 
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DOE has two Federal offices at Hanford, whose mission is environmental cleanup -- the DOE 
Richland Operations Office (DOE-RL), which is responsible for nuclear waste and facility 
cleanup, and overall management of the Hanford Site; DOE-RL’s mission is to restore the 
Columbia River corridor and transition the Hanford Central Plateau.  The DOE Office of River 
Protection (DOE-ORP), which is responsible for cleanup of Hanford Site tank waste; DOE-
ORP’s mission is to retrieve and treat Hanford’s tank waste and close the tank farms to protect 
the Columbia River.  Each Office oversees separate contracts held by private companies.  For 
purposes of this Contract, the land, facilities, property, projects and work performed and 
overseen by DOE-RL and DOE-ORP constitute the "Hanford Site."  The following is a 
description of the DOE prime contracts at the Hanford Site and their workscope: 
 
Contracts Managed by DOE-ORP  
 
• Hanford Analytical Services Contract provides analysis of highly radioactive samples in 

support of Hanford Site projects.  These services are performed in the 222-S Laboratory 
Complex located in the 200 Area of the Hanford Site.  

 

• Tank Operations Contract (TOC), when awarded, will include operations and 
construction activities necessary to store, retrieve and treat Hanford tank waste, store 
and dispose of treated waste, and begin to close the tank farm waste management 
areas to protect the Columbia River.  

 

• Tank Farm Management Contract (TFC) includes operations and construction activities 
necessary to store, retrieve and treat Hanford tank waste and store and dispose of 
treated waste.  This scope will be included in the TOC when it is awarded.   

 

• Waste Treatment and Immobilization Plant (WTP) Contract includes design, construction 
and commissioning of a vitrification facility that will convert radioactive tank wastes into 
glass logs for long-term storage.  The WTP is being constructed on the Hanford Site 
Central Plateau. 

 

Contracts Managed by DOE-RL 
 

• Energy Savings Performance Contract (ESPC) includes steam service to support 
heating and other operations at 200 Area facilities.  The contract may include energy 
conservation measures, such as upgrading lighting systems, pumping systems, 
automation systems, heating, ventilation, and air conditioning system; and adding utility 
monitoring and control systems.   

 

• Hanford Site Occupational Medical Services Contract provides occupational health 
services to personnel at Hanford including medical monitoring and qualification 
examinations, human reliability testing, and records management.   

 

• Plateau Remediation Contract (PRC), when awarded, will include completion of the 
Plutonium Finishing Plant (PFP) project; non-tank farm waste disposal activities: 
groundwater monitoring and remediation; facility and waste site characterization, 
surveillance and maintenance, regulatory document preparation, and remediation.  The 
contract also includes options to remediate facilities and waste sites. 
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• Mission Support Contract (MSC), when awarded, will provide DOE-RL, DOE-ORP, and 
their contractors with the infrastructure and site services necessary to accomplish the 
Site mission.   

 

• Project Hanford Management Contract (PHMC) includes cleanup and support activities, 
with the exception of DOE-ORP scope, at the Hanford Site.  This scope will be included 
in the MSC and the PRC, when the contracts are awarded.   

 
• River Corridor Closure Contract (RCCC) includes closing the Hanford Site River Corridor 

through deactivation, decontamination, decommissioning, and demolishing excess 
facilities; placing former production reactors in an interim safe and stable condition; 
remediating waste sites and burial grounds; and transitioning the River Corridor to long-
term stewardship. 

 
Another DOE Office -- the Pacific Northwest Site Office (PNSO), a component of the DOE 
Office of Science -- oversees the science and technology mission operated by the contractor-
operated Pacific Northwest National Laboratory (PNNL).  PNNL is an Office of Science multi-
program laboratory that conducts research and development activities, including technology 
programs related to the Hanford cleanup mission.  
 
In addition to the cleanup mission, DOE leases Hanford land to non-DOE entities, such as the 
Laser Interferometer Gravitational Wave Observatory (LIGO), and the State of Washington, 
which in turn leases the land to US Ecology, Inc., a private firm that operates the Hanford Site 
burial grounds for commercial low-level waste.  DOE also leases land to Energy Northwest (a 
consortium of public utility companies) that oversees the Northwest's only operating commercial 
nuclear power reactor, the Columbia Generating Station.  None of these operations is 
associated with the Federal cleanup work at Hanford. 
 
 
C.1.2 Contract Purpose and Overview 
 

The purpose of this Contract is to continue the environmental cleanup of select portions of the 
Hanford Site.  The Contractor has the responsibility for determining the specific methods and 
approaches for accomplishing the identified work.  This Contract applies performance-based 
contracting approaches and expects the Contractor to implement techniques that emphasize 
safe, efficient, and measurable results.   
 
 

C.1.3 Scope Summary 
 

The workscope for this Contract includes: 
 

• Plutonium Finishing Plant (PFP) Closure.  Provide safe and compliant storage of special 
nuclear material (SNM) at PFP until it has been removed from the PFP complex; operate 
and maintain the PFP facilities and associated waste sites, structures, operating systems 
and equipment, and monitoring systems in a safe, compliant, and energy-efficient manner 
within the authorization envelope; maintain radiological control and access control to 
ensure personnel safety; remove SNM from PFP and transport to an assigned location; 
demolish PFP complex facilities to slab-on-grade condition; and prepare, package, and 
disposition waste streams, as required. 
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• Waste Treatment and Disposal.  Perform activities necessary for safe and secure 
underwater storage of cesium and strontium capsules, and storage of spent nuclear 
fuels (SNF); liquid waste storage and treatment; waste storage and disposal; low-level 
waste (LLW) and mixed low-level waste (MLLW) treatment; transuranic (TRU) waste 
certification support; waste retrieval; TPA Milestone M-91 upgrades to T Plant; and 
overall facility operations. 

• Groundwater/Vadose Zone Project.  Perform groundwater and ecological sampling and 
monitoring, well installation, well maintenance, borehole logging, on-going/new remedy 
operations, and well decommissioning.  

• Facility and Waste Site Minimum-Safe/Surveillance and Maintenance (S&M).  Perform 
activities necessary for Hanford Site structures and waste sites identified in the Section J 
Attachment entitled, Supplemental Work Description Tables.   

• Fast Flux Test Facility.  Maintain FFTF in a safe and compliant manner and perform 
near-term shutdown activities. 

• Geographical Zone Remediation.  Remediate and close U Plant and Non-Radioactive 
Dangerous Waste Landfill (NRDWL)/BC Control geographical zones. 

• Groundwater, Soil, and Facility Regulatory Decision/Other Documents.  Characterize 
assigned waste sites and facilities, complete analysis of remediation options, and 
prepare required regulatory and other decision documents necessary to implement 
remedial actions. 

• 100 K Area.  Maintain 100K Area in a safe and compliant manner; dewater K East Basin; 
demolish K East Basin and superstructure; complete procurement, construction, and 
acceptance testing of the K Basin Sludge Treatment System; treat the balance of K 
Basin sludge; dewater K West basin, demolish K West basin and superstructure; place K 
East and K West reactors in an Interim Safe Storage (ISS) configuration; and remediate 
and close the remainder of the 100K Area. 

• 618-10 and 618-11 Burial Grounds.  Initiate and complete field remediation and other 
waste disposition activities for the 618-10 and 618-11 burial grounds.  

 
In addition to the above activities, the PRC may also perform (on a funding available basis): 
 

• Remediation and closure of other specified geographical zones; 

• Transfer of cesium and strontium capsules from Waste Encapsulation and Storage 
Facility (WESF) to dry storage; 

• Operation of the Environmental Restoration Disposal Facility (ERDF). 

• Design of the Fuel Preparation Facility; and 

• Design and construction of alternate TRUPACT loadout capability; 
 
 

C.1.4 Organization of the Statement of Work 
 

This Statement of Work (SOW) is divided into five sections, with Section C.1 containing the 
background, contract purpose and overview, scope and organization of the Statement of Work; 
Section C.2, Description of Project Performance Requirements; Section C.3, Description of 
Project Support Performance Requirements; Section C.4, Government-Furnished Services and 
Information; and Section C.5, Summary of Contract Deliverables. 
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Additional scope reference information that supports this Section C, Statement of Work, is found 
in Section H Clauses and in the Section J, Attachments entitled, Hanford Site Services and 
Interface Requirements Matrix and Supplemental Work Description Tables.  
 
 
C.2 DESCRIPTION OF PROJECT PERFORMANCE REQUIREMENTS 

 
 
The Contractor shall provide all personnel, facilities, equipment, materials, services, and 
supplies to complete the Contract workscope, except for the services and information identified 
as Government-Furnished Services and Information (GFS/I) and as stipulated in the matrix 
included in Section J Attachment entitled, Hanford Site Services and Interface Requirements 
Matrix.  

 
The Contractor shall plan and perform the work under this Contract in accordance with the 
Section H Clause entitled, Environmental Responsibility, which requires compliance with  
current and future TPA milestones.  In performance of this Contract, the Contractor shall comply 
with all applicable laws and regulations, DOE directives as identified in the Section J Attachment 
entitled, Requirements Sources and Implementing Documents. 
 
C.2.1 Transition  
 
General Scope: 
 
The Contractor shall transition all on-going workscope; transition any subcontract work that the 
Contractor elects (or is directed by DOE) to continue under an existing subcontract with an 
incumbent performer; complete workforce transition in accordance with the requirements of 
Section H, Special Contract Requirements; and deliver a completed Transition Plan and 
Transition Agreements.  
 
Detailed Scope and Requirements: 
 
The Contractor shall submit a Transition Plan for DOE approval (Deliverable C.2.1-1) that 
provides a description of all necessary transition activities, involved organizations, and transition 
schedule.  The objectives of the Transition Plan are to prepare for implementation of the 
Contract and minimize the impacts on continuity of operations.  The Contractor is responsible 
for performing due diligence to ensure that all transition activities are identified and completed 
during the Transition Period.  The Contractor shall coordinate directly with the PHMC, RCCC, 
TFC,   DOE, and others to finalize Transition Agreements and complete transition of all on-going 
work.   
 
The Contractor shall develop the inter-contractor ordering and financial agreements that are 
necessary to support transition and Contract performance, and is responsible for the costs 
incurred or to be recovered under these agreements. 
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During the Transition Period, the Contractor shall identify any material differences in the 
systems, facilities, waste sites, property and services described in this Statement of Work, the 
tables in the Section J Attachment entitled, Supplemental Work Description Tables, and actual 
conditions at the end of the transition period.  The Contractor shall prepare and submit a 
Statement of Material Differences (Deliverable C.2.1-2). 
 
The Contractor shall conduct a joint reconciliation of the government property inventory with the 
predecessor contractor.  This information shall be used to provide a baseline for the succeeding 
contract, as well as, information for closeout of the predecessor contract. 
 
During the Transition Period and prior to assuming control and responsibility for Safeguards and 
Security (SAS) responsibilities, the Contractor shall be subject to a DOE SAS initial survey 
conducted in accordance with U.S. Department of Energy (DOE) Manual (M) 470.4-1, 
Safeguards and Security Program Planning and Management.  The results of the survey shall 
be documented and form the basis for DOE authorization for the PRC to assume SAS 
responsibilities, in particular, responsibility for SNM.  Following the survey, the Contractor shall 
assume responsibility for all applicable SAS resources, materials, facilities, documents, and 
equipment. 
 
The Contractor shall: 
 
• Coordinate directly with the other Hanford Site contractors to finalize the Transition 

Agreement(s) and complete transition of all on-going work;  

• Develop the inter-contractor ordering and financial agreements that are necessary to 
support transition and Contract performance, and be responsible for the costs incurred 
under these agreements; and 

• Submit  final Transition Agreement(s) (Deliverable C.2.1-3) that includes the signatures of 
all Contractor transition parties. 

 
The Contractor shall support DOE in-process verification of Contract transition, provide weekly 
written transition status reports (Deliverable C.2.1-4) to the DOE for information, and be 
accountable for all work performed under this Contract at the end of the Transition Period. 
 
Prior to the completion of the Transition Period, DOE will provide workscope direction that will 
be in effect from initiation of the Base Period until DOE approval of the Contractor’s initial 
Performance Measurement Baseline submittal.   
 
C.2.2 Plutonium Finishing Plant Closure Project  
 
Background: 
 
From 1949 through early 1989, the Plutonium Finishing Plant (PFP) Complex was used to 
process plutonium nitrate solution into plutonium metal or oxide powder to support the nation's 
weapons production facilities or fabrication of mixed-oxide reactor fuel.  DOE committed to 
demolish the PFP facility to ‘slab-on-grade’ by the end of fiscal year (FY) 2016. 
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The inventory of SNM at PFP has been converted to configurations suitable for shipment and/or 
storage.  The plutonium materials packaged in compliance with DOE-STD-3013-2004 (3013), 
Stabilization, Packaging, and Storage of Plutonium-Bearing Materials are currently stored in 
vaults at PFP awaiting the DOE decision to ship to a DOE-approved facility for long-term 
storage and disposition.  A decision is expected to be announced and shipping initiated prior to 
completion of Contract transition. 
 
At the time of Contract transition, the predecessor contractor will have initiated de-inventory of 
the DOE-STD-3013-2004-compliant containers  containing SNM to an off-site DOE-approved 
storage facility.  Approximately 800 of these containers will remain to be de-inventoried. 
 
Un-irradiated and slightly irradiated reactor fuel is also stored within the PFP Protected Area.  
This material is planned to be shipped to other DOE facilities by the end of fiscal year (FY) 2010 
to allow a reduction in PFP security requirements and costs.  Fuel inventory at the time of 
Contract transition includes 13 casks of un-irradiated fuel, 6 casks of slightly irradiated fuel, and 
miscellaneous sources and standards used for material shipments and decontamination and 
decommissioning (D&D).  When plutonium and reactor fuel de-inventory is complete, there will 
be no need to maintain a Protected Area. 
 
C.2.2.1 Maintain Safe and Secure Special Nuclear Material  
 
General Scope: 
 
The Contractor shall provide safe and compliant storage of the SNM inventory at PFP, including 
fuels, oxide, and metal packaged into DOE-STD-3013-2004-compliant containers; SNM sources 
and standards; and hold-up material within processing equipment and structures.   
 
The Contractor shall maintain an SAS-approved boundary for the 2736-Z/ZB Vault Complex and 
comply with International Atomic Energy Agency (IAEA) safeguards requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Manage Material Control and Accountability (MC&A), consistent with Section C.3.3.1, 

Safeguards and Security of this Statement of Work, including SNM custodial services, 
oversight, internal audits, tamper indicating device program, SNM vault management, 
and regularly scheduled or special inventories (e.g., bi-monthly, semi-annual, annual, 
etc.)  for all remaining material balance areas (MBA);   

• Provide facility access and information to MSC in support of the MC&A program; 

• Perform DOE-STD-3013-2004-compliant container radiography surveillances (up to 50 
per year or as otherwise directed by the DOE-STD-3013-2004 Integrated Surveillance 
Program), semi-annual sealed-source inspection dose rate measurements (number 
varies), and monthly container inspection for fuels; 

• Provide facility access to MSC personnel to maintain all facility and plant essential SAS 
equipment, systems and/or instrumentation within the PFP complex; 

• Comply with applicable documented safety analysis and authorization basis 
requirements; 
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• Perform surveillance of the PFP vault/storage complex, including nuclear process, 
radiation control, ventilation, and power related surveillances; 

• Perform preventative maintenance to maintain equipment in accordance with designed 
operating conditions and to extend equipment life within the vault and associated rooms 
located in 2736-Z and 2736-ZB facilities; 

• Perform maintenance and repair of stabilization and packaging equipment, as necessary 
to support D&D and any DOE-STD-3013-2004-compliant container repackaging; and 

• Comply with IAEA requirements and agreements. 

 
C.2.2.2 Maintain Safe and Compliant PFP  
 
General Scope: 

 
The Contractor shall maintain worker/public health and safety in accordance with the 
authorization agreement and applicable regulations during all stages of the closure project. 

  
Detailed Scope and Requirements: 
 
The Contractor shall maintain the PFP Complex facilities in a safe, compliant, and energy-
efficient condition while deactivation and demolition activities are being performed.   
 
The Contractor shall upgrade systems and equipment in order to maintain a safe and compliant 
facility.  The Contractor shall complete projects for building occupancy, as necessary.  Major 
upgrades currently planned include: 
 
• Switchgear, Breaker, Electrical Upgrades; 

• Sanitary Water Upgrades; 

• Instrument Air Compressor Upgrades; 

• Fire Protection System Upgrades, and 

• Exhaust Fan #4 Upgrades. 

 
C.2.2.3 Disposition Special Nuclear Material  
 
General Scope: 
 
The Contractor shall complete the disposition of SNM and nuclear fuel inventory stored at the 
PFP Complex in a manner compliant with the Design Basis Threat protection strategy.   

 
C.2.2.3.1 3013 Container De-Inventory  
 
General Scope:   
 
The Contractor shall de-inventory the approximately 800 remaining DOE-STD-3013-2004-
compliant containers containing SNM to an off-site DOE-approved storage facility.  The 
Contractor shall maintain packaging and loading capabilities to support de-inventory activities, 
and maintain the DOE-STD-3013-2004-compliant container database and other necessary 
documentation. 
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Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Prepare and present shipper/receiver agreement documents, and transportation 

documents for packaging, transportation, and receipt by the designated off-site receiving 
facility; 

• Maintain packaging and loading capability to support sustained de-inventory operations 
and support activities; maintain compliant, dedicated quality assurance; and maintain 
security;  

• Maintain chain-of-custody protocols throughout de-inventory and maintain continuity 
throughout inactive shipping intervals; 

• Comply with documented safety analysis and authorization basis requirements 
throughout de-inventory;  

• Prepare DOE-STD-3013-2004-compliant containers for packaging, and package the 
containers in 9975 Type B fissile material shipping packages meeting all applicable 
requirements for shipment to the designated off-site receiving facility; 

• Maintain configuration control of a secure, dedicated database for the pedigree of each 
packaged DOE-STD-3013-2004 container in its correspondent, dedicated 9975 Type B 
fissile material shipping package; 

• Maintain pre-load and post-load shipping package leak testing capability throughout de-
inventory campaign; 

• Complete calorimetric measurements on all DOE-STD 3013-2004-compliant containers 
in their pre-loaded and final packaging configuration for shipment; 

• Complete SNM de-inventory to the designated off-site receiving facility; and 

• Complete de-inventory, shipping, and receiving closeout documentation upon 
completion of SNM de-inventory.   

 
C.2.2.3.2 Store/De-inventory Un-irradiated Fuel  
 
General Scope: 
 
The Contractor shall maintain safe and secure storage capability through final de-inventory 
activities.  The Contractor shall plan for and de-inventory 13 core component containers (CCCs) 
containing un-irradiated fuel assemblies, using the Hanford Un-irradiated Fuel Package (HUFP), 
for shipment to an off-site DOE-approved storage facility.   
 
Detailed Scope and Requirements: 
 
The Contractor shall: 

 
• Maintain safe, secure, and compliant storage capability through final de-inventory 

actions; 

• Establish and maintain packaging and loading capability to support de-inventory 
operations and support activities; 

• Prepare and present programmatic documentation, shipper/receiver agreement 
documents, and transportation documents for packaging, transportation, and receipt by 
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the designated off-site receiving facility; 

• Establish and maintain compliant, dedicated, quality assurance, security, and chain-of-
custody protocols throughout de-inventory and maintain continuity throughout inactive 
shipping intervals;  

• Comply with documented safety analysis and authorization basis requirements 
throughout de-inventory; 

• Prepare HUFP for packaging, and package the CCCs in HUFP's for shipment to the 
designated off-site receiving facility; 

• Establish procurement procedures, quality controls, acceptance criteria, and storage and 
handling controls for the procurement and receipt of approximately 13 HUFP shipping 
packages for de-inventory; 

• Maintain configuration control of a secure, dedicated database for the pedigree of each 
packaged CCC in its correspondent, dedicated HUFP shipping package; 

• Establish pre-load and post-load shipping package leak testing capability and maintain 
throughout de-inventory campaign; 

• Complete un-irradiated fuel de-inventory to the designated off-site receiving facility; and 

• Complete de-inventory, shipping, and receiving closeout documentation upon 
completion of un-irradiated fuel de-inventory. 

 
C.2.2.3.3 Store/De-Inventory Slightly Irradiated Spent Fuel  
 
General Scope: 
 
The Contractor shall maintain safe and secure storage capability through final de-inventory 
activities.  The Contractor shall plan for and de-inventory 6 casks of slightly irradiated fuel, for 
shipment to the Canister Storage Building (CSB).  The scope includes establishing and 
maintaining packaging and loading capabilities to support these de-inventory activities, as well 
as developing and maintaining the necessary documentation. 
 
Detailed Scope and Requirements: 
 
The Contractor shall:  

 
• Provide for safe, secure, and compliant storage of slightly irradiated spent fuel through 

final de-inventory activities; 

• Prepare and present programmatic documentation, shipper/receiver agreement 
documents, and transportation documents for packaging, transportation, and receipt by 
the designated receiving facility; 

• Establish and maintain compliant, dedicated quality assurance, security, and chain-of-
custody protocols throughout de-inventory and maintain continuity throughout inactive 
shipping intervals; 

• Complete transfer of slightly irradiated spent fuel to the Canister Storage Building; and 

• Complete de-inventory, shipping, and receiving closeout documentation upon 
completion of de-inventory. 
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C.2.2.3.4 Misc. Fuels/Materials De-inventory  
 
General Scope: 
 
PFP utilizes approximately 160 sources and standards to perform required non-destructive 
assays of the stored SNM inventory, including mixed-oxide fuel, oxide and metal packaged into 
DOE-STD-3013-2004-compliant containers, and hold-up material within plant processing 
equipment and structures.  The sources and standards are comprised of SNM that require 
phased disposition following de-inventory of DOE-STD-3013-2004-compliant containers, and 
during plant decommissioning.  The Contractor shall package and disposition sources and 
standards.  The standards (National) may be returned to the Offsite Source Recovery Project at 
the Los Alamos National Laboratory (LANL) using approved packaging.  Other excess 
standards and sources shall be discarded as waste when no longer required. 
 
Detailed Scope and Requirements: 

 
Following shipment of plutonium-bearing material packaged in DOE-STD-3013-2004-compliant 
containers and stored fuel, the Contractor shall package sources and standards not needed for 
D&D of the facility.  The Contractor shall either ship sources and standards to an authorized off-
site location, or dispose of the sources as waste. 
 
Upon completion of facility D&D, the Contractor shall package and transfer all remaining 
sources and standards to an authorized off-site location, or dispose of the sources as waste.   
 
C.2.2.4 Remediation Activities  
 
In the course of remediation, the Contractor shall develop and implement a graded approach to 
maintain compliance with 10 CFR 830, Nuclear Safety Rule.  The Contractor shall maintain the 
existing authorization agreementsafety basis document(s) until the hazards are reduced to a 
level that the authorization agreementsafety basis document(s) can be proposed for elimination 
(i.e., less than Hazard Category 3). 
 
C.2.2.4.1 Facility Demolition  
 
General Scope: 

 
The Contractor shall demolish PFP facilities to slab-on-grade and stabilize the site for S&M. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 

 
• Prepare and submit Removal Action Work Plans containing specific requirements for 

each facility, consistent with the PFP Above-Grade Structures Engineering 
Evaluation/Cost Analysis (EE/CA) for DOE approval; 

• Demolish PFP buildings to slab-on-grade in compliance with the TPA;  

• Remove the 236-Z piping in the pipe trench, seal all exterior penetrations, and install a 
4-inch concrete cover cap on the slab; 

• Isolate manholes 5 and 6 for subsequent disposition under PFP Geographical Zone 
remediation (SOW Section C.2.5.4, Remediation – Closure);  
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• Backfill below-grade portions of facilities or stabilize as coordinated with final 
remediation activities; 

• Remove/demolish yard area structures and equipment; 

• Remove contaminated pavement or seal with a concrete over-slab or similar cover; 

• Grade, stabilize and apply weed control to the entire PFP area;  

• Prepare and submit the DOE TPA Milestone Completion Verification Packages; and 

• Prepare a D&D Lessons Learned report that provides detailed cost data and an analysis 
of D&D methods and operations used for the disposition/demolition of the PFP facilities 
listed in Table C.2.2.4.1, PFP Building/Facilities Requiring Disposal/Demolition 
(Deliverable C.2.2.4.1-1). 

 
 
Structures identified in Table C.2.2.4.2, PFP Building/Facilities Not Requiring 
Removal/Demolition for Slab-on-Grade End Points, and below-grade structures, such as, buried 
utilities (tanks, pipes, conduit, etc.) are beyond the scope of this task and will be dispositioned 
as part of Section C.2.4.6, OU Decision Document Activities; Section C.2.5.3, Remediation 
Optimization; and Section C.2.5.4, Remediation – Closure.  Final remediation planning will be 
coordinated with Section  C.2.5.4, Remediation –Closure. 
 
Table C.2.2.4.1, PFP Building/Facilities Requiring Disposal/Demolition comprises the list of PFP 
buildings/facilities requiring disposition/demolition.  Demolition scope includes additional yard 
structures and equipment.   
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Table C.2.2.4.1, PFP Building/Facilities Requiring Disposition/Demolition 
 

Building No. Title 

225WC  PFP Wastewater Sampling Facility 
234-5Z  PFP Plutonium (Pu) Processing and Storage 

234-5ZA PFP Change Room Addition 

236Z  Plutonium Reclamation Building 

242Z  Waste Treatment and Americium Extraction Facility 

242ZA  Monitoring Building 

243Z  Low-Level Waste Treatment Facility 

243ZA Low-level Waste Storage Facility 

243ZB  Cooling Towers and Concrete Pad 

2503Z  13.8KV Electrical Switch Yard Building 

252Z1  Electrical Substation 

267Z  Fire Riser #9 Valve House (North side of 234-5Z, near foyer) 

268-Z Mobile TRU Waste NDA Facility (SuperHENC) 

2701ZA  Patrol Central Alarm Monitoring Station/Z-Plant 

2701ZC Vehicle Inspection, Covered Shelter 

2701ZD  PFP Badge House 

2701-ZE Vehicle Inspection, Structure  

2704Z  Office Administration Building 

2705Z  PFP Operations Control Facility 

270Z  PFP Operations Support Bldg 

2712Z  Stack Sampling and Monitoring Station (on 291Z001) 

2721Z  Emergency Generator Service Building 

TK-701-12B Underground Diesel Storage Tank (for 2721Z generators) 

2727Z  Supply Storage Building 

2729Z  Storage Building 

2731ZA  Container Storage Building; Liquid Nitrogen Storage Tank and N2 

Generator  

2734ZA Gas Cylinder Storage Building 

2734ZB  Gas Storage 

2734ZC  Gas Storage 

2734ZD  Process Gas Storage 

2734ZJ  Liquid Nitrogen Storage Pad and Tank 

2734ZK  Gas Cylinder Storage 

2734ZL  Hydrogen Fluoride Facility 

2735Z  Chemical Storage Tanks and Catch Basin 

2736Z  Plutonium Storage Building 

2736ZA  Plutonium Storage Ventilation Structure 

2736ZB  Plutonium Storage Support Facility 

2736ZC  Cargo Restraint Transport Dock 

2736ZD  LAMPRE Fuel Storage Cask 

2736ZE Interim Fuel Storage Vault 

2736ZF Interim Fuel Storage Vault 

2736ZG Interim Fuel Storage Vault 

2736ZH Interim Fuel Storage Vault 

2736ZI Interim Fuel Storage Vault 

2736ZM Interim Fuel Storage Vault 
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Building No. Title 

2736ZN Interim Fuel Storage Vault 

2736ZO Interim Fuel Storage Vault 

2736ZP Interim Fuel Storage Vault 

2736ZQ Interim Fuel Storage Vault 

2736ZR Interim Fuel Storage Vault 

2736ZS Interim Fuel Storage Vault 

2736ZT Interim Fuel Storage Vault 

2736ZU Interim Fuel Storage Vault 

2778-Z Hardened Guard Station (southern buffer zone) 

291Z  Ventilation Exhaust Fan House 

291Z001  Main Exhaust Air Stack (234-5Z, 236Z, 242Z) 

296Z005  Stack, 273ZB Shipping/Receiving Bldg Exhaust 

296Z006  Stack, 2736ZA Bldg/Plutonium Storage Ventilation System Exhaust 

296Z007 Stack, adjacent to 2736ZB, East Side 

296Z015  Stack, 243-Z 

637-A ADRIS transformer attached to 2736-ZB 

HS-45 Hazardous Waste Storage (East of 234-5Z) 

HS-46 Chemical Storage (West of 234-5Z) 

HS-47 Hazardous Waste Storage (West of 234-5Z) 

MO-014 Mobile Office inside PFP 

MO-428 Mobile Office inside PFP 

MO-429 Mobile Office inside PFP 

MO-432 Mobile Office inside PFP 

MO-671 Decontamination Trailer (East of 234-5Z) 

MO-970 Mobile Office inside PFP 

MO-971 Mobile Office inside PFP 

2711-B1 Breathing Air Compressor Trailer – North 

2711-B2 Breathing Air Compressor Trailer – South 

Yard Area Inner PFP fence, perimeter fence lighting, razor ribbon barriers, hardened 
fighting positions, perimeter alarm systems, CCTV towers, steam lines, 
power poles/lines, Conex and other cargo containers, all other structures 
within the Protected Area installed by PRC 

 
 

Table C.2.2.4.2, PFP Building/Facilities Not Requiring Removal/Demolition For 
Slab-on-Grade End Points 

 

Building No. Title 

216-Z-9 Crib, Underground 
216-Z-9A Contaminated Soil Removal Building 

216-Z-9B Mining Facility Operator’s Control Room 

216-Z-9C Weather Enclosure 

216ZP1 Main Process Facility, 200-ZP-1 

216ZP1A Injection Manifold Building 

216ZP1B Extraction Manifold Building 

216ZP1C Extraction Manifold Building 

216Z13 Dry Well 

216Z14 Dry Well 

216Z15 Dry Well 
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Building No. Title 

231-Z Pu Metallurgy Laboratory 

234-5Z-BA PFP Boiler Annex 

234-5Z-BE PFP Boiler House Electric Annex 

241-Z-361 Waste Settling Tank, Underground 

2607-WA Septic tank, drain field 

2607-Z Septic tank, drain field 

2607-Z1 Sewage lift station 

2607-Z1 Abandoned drain field (West of 2721-Z) 

2702Z  Microwave Tower and Support Building 

289W  Reduced Pressure Backflow Assembly No 1 (on incoming sanitary water 

2901-Z Export Water Line Valve House 

Miscellaneous Yard Outer Protected Area Fence, High Mast Lighting 

Outside PFP Mobile Offices, Restroom/Shower Trailers, parking lots, steam lines, 

power poles and lines, 212Z lag storage area and structures 

Sub-Grade Cribs, Ditches, Pipelines, Process Sewers, French Drains, Other Waste 

Sites 

 
 
C.2.2.4.2 Maintain 216-Z-9  
 
General Scope: 
 
The Contractor shall maintain the 216-Z-9 facility. 
 
Detailed Scope and Requirements: 
 
The Contractor shall provide minimum-safe surveillance and maintenance for the 216-Z-9 
facility until it is dispositioned as part of Plutonium Finishing Plant geographical zone closure. 
 
C.2.2.4.3 Manage and Dispose of PFP Solid Waste 
 
General Scope: 

 
The Contractor shall handle, treat, package, label, store, and ship solid waste (e.g., low-level, 
low-level mixed, TRU/TRU mixed wastes) from the facility in compliance with applicable state 
and Federal regulations for disposal at an approved facility. 

 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 

• Procure all required waste containers to support D&D of PFP.  Typical containers 
include 55/85 gallon drums, standard waste boxes, and IP-1 and IP-2 shipping 
containers;   

• Develop and update waste volume projections for organizations that receive PFP waste.  
The PFP Sampling and Analysis Plans and Removal Action Work Plans identify the 
disposition paths for the waste/debris generated at PFP; and 

• Assume costs associated with management, treatment, and disposal of the PFP waste.   
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C.2.3 Solid and Liquid Waste Treatment and Disposal  
 
Background: 
 
Solid and liquid waste stabilization and disposition activities are performed in the following 
facilities: 
 
• T Plant Complex;  

• Central Waste Complex (CWC); 

• Waste Receiving and Processing Facility (WRAP); 

• Low Level Burial Grounds (LLBGs); 

• Environmental Restoration and Disposal Facility (ERDF); 

• Integrated Disposal Facility (IDF); 

• Waste Encapsulation and Storage Facility (WESF); 

• Canister Storage Building (CSB)/200 Area Interim Storage Area (ISA); 

• 200 Area Liquid Waste Processing Facilities – Effluent Treatment Facility (ETF), Liquid 
Effluent Retention Facility (LERF), 200 Area Treated Effluent Disposal Facility (TEDF), 
State Approved Land Disposal Site (SALDS); and 

• 310 Treated Effluent Disposal Facility (TEDF). 

 
Waste Treatment and Disposal 
 
At the commencement of the Transition Period, there will be approximately 1500 cubic meters 
(m3) of contact handled (CH) mixed low-level waste (MLLW) in packages smaller than 10 m3 in 
permitted storage requiring treatment under this Contract.  There will be an approximate total of 
1300 m3 of remote handled (RH) MLLW in packages of all sizes and CH-MLLW in packages 
larger than 10 m3 in permitted storage requiring treatment under this Contract.  During the 
period of FY 2009 through FY 2018, approximately 1300 m3 of RH and large-size (greater than 
10 m3) MLLW packages requiring treatment will be newly-generated or retrieved (during 
retrieval of suspect TRU from the LLBGs) and approximately 1800 m3 in packages less than 10 
m3 of CH-MLLW requiring treatment will be newly generated or retrieved.   
 
Life-cycle information about the radioactive solid waste expected to be managed at Hanford 
from onsite and offsite generators is available in the Solid Waste Integrated Forecast Technical 
(SWIFT) database.  A summary of storage and forecast information for MLLW at the Hanford 
Site is provided in the Calendar Year 2005 Hanford Site Mixed Waste Land Disposal 
Restrictions (LDR) Summary Report. 
The approximate volume of TRU waste in storage and remaining to be certified on October 1, 
2008, will be as follows:  
 
• 2200 m3 of CH TRU/TRUM in drums and Standard Waste Boxes (SWBs); 

• 3600 m3 of CH TRU/TRUM in larger containers; and 

• 400 m3 of RH TRU/TRUM.  
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The TPA Milestone M-91 Series requires retrieval and disposition of retrievably-stored suspect 
TRU waste that was placed in the LLBGs after May 6, 1970.  Both CH and RH suspect TRU 
waste is to be retrieved from Burial Grounds 218-W-4C, 218-E-12B, 218-W-3A, and 218-W-4B.  
As of October 1, 2008, approximately 5950 m3 of retrievably-stored CH waste and 130 m3 of 
retrievably-stored RH waste will remain to be retrieved. 
 
The generator of the waste shall assume the costs for storage and disposal of LLW, MLLW,  
and immobilized low-activity waste.  In addition, the generator shall assume the costs for 
treating or processing spent nuclear fuel, LLW, and MLLW to meet authorization 
agreementsafety requirements, environmental requirements, and facility acceptance criteria.  
The generator of TRU waste shall assume the costs for packaging, storage, certification 
support, and loading for transport off-site.  The DOE Carlsbad Field Office will assume the costs 
for TRU waste certification and off-site transportation and disposal. 
 
C.2.3.1 Strategic Planning and Integration  
 
General Scope: 
 
The Contractor shall optimize the approach to treat and dispose of wastes covered by this 
Contract and coordinate with regulators, stakeholders, and off-site commercial or government 
facilities as needed, to obtain needed capabilities and build agreement for an optimized 
approach.  DOE will lead all discussions with regulators and will make all commitments 
regarding the approaches used to treat and dispose of waste covered in this Contract scope of 
work. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Develop, submit for DOE approval, implement, and maintain a Strategic Plan 

(Deliverable C.2.3.1-1) that reflects integration and optimization of the waste 
treatment/disposal functions and supporting facilities/infrastructure, and identifies 
significant baseline cost improvement opportunities; 

• Annually update and maintain TPA Milestone M-91-03, Project Management Plan;  

• Operate a waste forecast system to collect and maintain the life-cycle forecast for waste 
to be managed under this Contract.  The forecast shall include all types of radioactive 
solid waste (e.g., TRU waste, TRU Mixed [TRUM] waste, LLW, MLLW), including 
Comprehensive Environmental Response, Compensation, and Liability Act of 
1980 (CERCLA) waste; 

• Coordinate with other Hanford Site contractors and organizations to assure that waste 
management needs are met, and adequate waste treatment and disposal capabilities 
are planned and obtained;   

• Prepare, conduct, and maintain Performance Assessments (PAs) for PRC waste 
management facilities in accordance with DOE O 435.1, Radioactive Waste 
Management;   

• Provide input and waste management facility access to the MSC for preparation of the 
Hanford Site Mixed Waste LDR Report in accordance with the requirements of the TPA 
Milestone M-26-01 and related Resource Conservation and Recover Act of 1976 
(RCRA) land disposal restrictions; and 
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• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, approval, and defense of decision, regulatory, and 
supporting documentation associated with PRC waste management facilities. 

 
C.2.3.2 Waste Support Services  
 
General Scope: 
 
The Contractor shall provide waste support services functions. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Assess each generating unit to ensure compliance with the applicable waste acceptance 

criteria;   

• Provide audit capability, including providing auditors, to support the DOE Consolidated 
Audit Program for audits of external commercial RCRA Treatment, Storage and Disposal 
(TSD) facilities and laboratories to support the annual request for use of off-site TSDs, 
as needed; 

• Maintain the waste acceptance criteria for PRC waste management facilities; 

• Operate a tracking system for waste managed under this Contract; and 

• Maintain capability to coordinate receipt of off-site waste and waste from other Hanford 
Site contractors. 

 
C.2.3.3 Low Level Waste/Mixed Low Level Waste (LLW/MLLW) Treatment  
 
General Scope:  
 
The Contractor shall treat, package, and deliver LLW and MLLW to meet LDR requirements and 
other applicable disposal requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor is responsible for treatment of CH and RH LLW/MLLW that is either in storage at 
identified facilities or that is newly-generated by activities under this Contract. 
 
The Contractor shall treat, package, and deliver CH and RH LLW/MLLW in accordance with 
applicable regulations, DOE directives, and the TPA, to meet disposal facility requirements and 
acceptance criteria. 
 
The Contractor shall: 
 
• Receive, re-package, store, and dispose of additional wastes from other waste generators.   

• Receive waste for treatment from other generators only with prior DOE approval.   

• Coordinate with other waste generators, and develop/update a service provider 
approach (including regulatory, technical, contractual, and other required features).   

• Recover costs from other waste generators for providing these services.   



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-19 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

 
The proposed waste volume projections and service provider approach shall be subject to 
periodic DOE review and approval.   
 
C.2.3.4 Solid Low Level Waste (LLW) and Mixed Low Level Waste (MLLW) Disposal  
 
General Scope:  
 
The Contractor shall dispose of LLW and MLLW meeting LDR and other applicable requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall dispose of CH and RH LLW/MLLW that meets waste acceptance criteria in 
accordance with applicable regulations, DOE directives, and the TPA. 
 
The Contractor shall: 
 
• Receive additional wastes that meet waste acceptance criteria from other on-site and 

off-site waste generators for storage.   

• Receive waste for disposal from other generators only with prior DOE approval.  

• Coordinate with other waste generators, and develop/update a service provider 
approach (including regulatory, technical, contractual, and other required features).   

• Recover costs from other waste generators for providing these services.   
 
The proposed waste volume projections and service provider approach shall be subject to 
periodic DOE review and approval.   
 
C.2.3.5 Liquid Waste Treatment and Disposal  
 
General Scope:  
 
The Contractor shall receive, treat and dispose of liquid wastes in accordance with applicable 
waste acceptance and discharge permit requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall maintain the 200 Area liquid waste processing facilities as described in the 
auditable safety analysis in a ready-to-serve status, which provides the capability to receive, 
treat, and dispose of liquid effluents consistent with the waste acceptance criteria and the 
discharge criteria.  If directed by the Contracting Officer, the Contractor shall transition the 200 
Area liquid waste processing facilities to the Tank Operations Contractor. 
 
The Contractor shall maintain the following 300 Area liquid effluent treatment facilities in a 
ready-to-serve status.  These facilities shall be operated in a manner that provides the capability 
to receive, treat, and dispose of liquid effluents consistent with the waste acceptance criteria 
and the National Pollution Discharge Elimination System permit: 
 
• 310 Treated Effluent Disposal Facility (TEDF);  

• 340 Facility;  
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• 307 Retention Basins;  

• 342 Collection Sump Facility; and  

• Supporting infrastructure. 
  
The Contractor shall maintain the 310 TEDF consistent with the 300 Area TEDF Inventory at 
Risk Calculations.  If directed by the Contracting Officer, he Contractor shall transition 300 Area 
liquid effluent treatment facilities to the RCCC. 
 
The Contractor shall receive liquid waste that meets applicable waste acceptance criteria.  
 
The Contractor shall treat and dispose of liquid waste in accordance with applicable regulations, 
DOE directives, and discharge permits. 
 
The Contractor shall: 
 
• Receive additional liquid wastes that meet waste acceptance criteria from other waste 

generators for treatment.   

• Receive waste for disposal from other generators only with prior DOE approval.  

• Coordinate with other waste generators, and develop/update a service provider 
approach (including regulatory, technical, contractual, and other required features).   

 
The proposed waste volume projections and service provider approach shall be subject to 
periodic DOE review and approval.   
 
C.2.3.6 Transuranic (TRU) Waste 
 
C.2.3.6.1 Transuranic Waste Certification  

 

General Scope: 
 
The Contractor shall perform CH-TRU characterization, certification, repackaging, and shipping 

activities in accordance with approved TRU waste certification program.  The Contractor shall 

provide the services to maintain and close out the Hanford TRU waste certification program. 

 

After the Hanford TRU waste certification program closes, the Waste Isolation Pilot Plant 

(WIPP) Central Characterization Project (CCP) support the CH-TRU characterization and 

certification activities at Hanford.   

 

Detailed Scope and Requirements: 

 

The Contractor shall: 

 

• Perform all waste characterization, certification, repackaging, and shipping activities in 
accordance with approved TRU waste certification program and DOE-EM TRU Waste 
Shipping Goals; 

• Provide resources to receive additional CH-TRU waste from other waste generators for 
processing that is packaged by the generator(s); 
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• Provide the facility and capability to load and ship TRU waste; 

• Make CH-TRU waste ready for shipment in approved containers eligible for compaction 
off-site and store in an approved, compliant location; 

• Support the Hanford TRU waste certification program by: 

o Providing Real Time Radiography (RTR) equipment, drum assay equipment, and 
Head Space Gas Sampling (HSGS) if needed; and 

o Participating in a close-out audit of the Hanford certification program; 

• Support CCP TRU waste certification program by: 

o Providing CCP with CH-TRU waste that meets the waste characterization and 
classification requirements established by the DOE Carlsbad Field Office; 

o Providing facility records, packaging records, and other documents necessary for 
CCP to prepare waste certification packages;  

o Providing the facility and infrastructure to support the installation and operation of 
the large box Nondestructive Examination (NDE)/Nondestructive Assay (NDA) 
equipment, if needed; 

o Providing the necessary public release clearances for CCP generated 
documents; and 

o Providing the infrastructure to support installation, operation, and maintenance of 
the CCP-provided Real Time Radiography (RTR) equipment, drum assay 
equipment, Head Space Gas Sampling (HSGS), and mobile loading equipment. 

 
C.2.3.6.2 RH Waste Shipments 

 
General Scope: 
 
The WIPP CCP will perform RH TRU characterization and certification activities at Hanford.  
The Contractor shall provide support to the CCP for the performance of RH TRU 
characterization, certification, and shipping activities.    
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Perform all waste repackaging activities; 

• Provide resources to receive additional RH TRU waste from other waste generators for 
processing.  Waste will be packaged by the generator(s) to meet the requirements of the 
Hanford Site Solid Waste Acceptance Criteria (HSSWAC); 

• Provide CCP with RH TRU waste that meets the waste characterization and 
classification requirements established by the DOE Carlsbad Field Office; 

• Provide the infrastructure to support installation and operation of the CCP-provided RTR 
equipment, drum assay equipment, and mobile loading equipment; 

• Provide facility records, packaging records, and other documents necessary for CCP to 
prepare waste certification packages; and 

• Provide the necessary public release clearances for CCP generated documents. 
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C.2.3.7 Waste Retrieval  
 

General Scope: 
 
The Contractor shall retrieve CH and RH waste in accordance with the requirements 
established in regulatory, authorization basis, and other supporting requirements documentation 
and schedule identified in the TPA M-91 milestone series.  All retrievably-stored suspect TRU 
waste shall be removed from the burial grounds and transferred to a TSD facility for disposition.   
 
The Contractor shall ship plutonium-238 material retrieved from the burial grounds to the DOE 
Savannah River Site, when directed by the Contracting Officer. 
 
Detailed Scope and Requirements: 
 
The Contractor shall retrieve:  
 
• All suspect CH-TRU waste from Burial Grounds 218-W-4C, 218-E-12B, 218-W-3A, and 

218-W-4B. 

• All RH-TRU waste from Burial Grounds 218-W-4C, 218-E-12B, 218-W-3A, and 
218-W-4B (including waste in Alpha caissons). 

 
The Contractor shall transfer segregated retrieved waste to a treatment, storage, and disposal 
facility for disposition.  Retrieved waste shall be segregated in accordance with the Master 
Documented Safety Analysis (MDSA) at the burial ground(s) into TRU and low-level waste streams.  
 
The Contractor shall coordinate efforts with the DOE Idaho and the Savannah River Sites to 
transport 12 drums of plutonium-238 to the DOE Savannah River Site. 
 
The Contractor shall: 
 
1.• Resolve questions and concerns necessary to acquire approval of revision(s) to the 

Radioisotope Thermoelectric Generator (RTG) Transportation System Safety Analysis Report 
for Packaging (SARP). 

2.• Provide support for the loading of 12 drums of Pu-238 into RTGs casks in a suitable facility. 
3.• Develop and execute security plans for the relocation, transportation, and loading of 12 Pu-238 

drums as needed. 
4.• Prepare shipper/receiver agreement and reach concurrence with SRS. 

 
 
C.2.3.8 Waste Management Support Projects 
 
 
C.2.3.8.1 T Plant Modifications for Sludge Storage 
 
General Scope: 
 
The Contractor shall modify T Plant to receive and store treated sludge from K Basins, pending 
sludge shipment to WIPP.  This sludge will be RH-TRU waste. 
 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-23 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Perform modifications at T Plant to prepare for receipt and storage of treated sludge 

from K Basins, pending sludge shipment to WIPP.   

• Provide the capability at T Plant to receive and store the treated sludge; 

• Procure High Integrity Containers to store the treated sludge; and 

• Perform and support readiness reviews for receipt and storage of the treated sludge. 
 
C.2.3.8.2 Provide Alternate TRUPACT Loadout Capability 
 
General Scope: 
 
At the direction of the Contracting Officer, the Contractor shall design, procure, construct, and 
acceptance test the necessary equipment to provide alternate TRUPACT loadout capability. 
 
Detailed Scope and Requirements: 
 
At the direction of the Contracting Officer, the Contractor shall design, procure, construct, and 
acceptance test the necessary equipment to provide alternate TRUPACT loadout capability.  
This equipment shall be capable of loading TRU drums into TRUPACT II containers for over the 
road shipment to WIPP or another DOE site.  This capability is being provided as a back-up to 
the capabilities that currently exist within the WRAP facility. 
 
C.2.3.9 Cesium/Strontium Capsule Transfer to Dry Storage  
 
General Scope: 
 
At the direction of the Contracting Officer, the Contractor shall transfer cesium and strontium 
capsules from wet storage in Waste Encapsulation Storage Facility (WESF) to dry storage. 
 
Detailed Scope and Requirements: 
 
At the direction of the Contracting Officer, the Contractor shall: 
 
• Design, procure, and construct the systems and components needed to transfer WESF 

cesium and strontium capsules into dry storage; and 

• Transfer cesium and strontium capsules from wet storage in WESF to dry storage. 

 

The Contractor shall support DOE in document preparation and approval processes associated 
with Project Management requirements identified in DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets (or current version). 
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C.2.3.10 TPA Milestone M-91 Upgrades to T Plant  
 
General Scope: 
 
The Contractor shall provide facility operational capabilities to meet TPA Milestones M-91-01 
and M-91-15. 
 
Detailed Scope and Requirements: 
 
The Contractor shall design and construct/upgrade waste management facilities and equipment 
to receive, repackage, treat, vent, sample, assay, and perform other activities as required to 
process RH-MLLW, RH-TRU waste, large-package MLLW, and large-package TRU waste 
consistent with TPA Milestones M-91-01 and M-91-15. 
 
The Contractor shall support DOE in document preparation and approval processes associated 
with Project Management requirements identified in DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets (or current version). 
 

C.2.3.11 Fuel Preparation Facility Design  
 
General Scope: 
 
At the direction of the Contracting Officer, the Contractor shall prepare design documents for a 
hot cell facility to repackage SNF, and the WESF Cesium and Strontium capsules into DOE-
standardized canisters. 
 
Detailed Scope and Requirements: 
 
At the direction of the Contracting Officer, the Contractor shall complete activities necessary for 
approval of Critical Decisions in accordance with DOE O 413.3A. Program and Project 
Management for the Acquisition of Capital Assets (or current version) for a hot cell facility for 
repackaging SNF and the WESF cesium and strontium capsules into DOE standardized 
canisters in order to support a FY 2020, Start of Construction. 
 
C.2.3.12 Integrated Disposal Facility Authorization to Operate  
 
General Scope: 
 
The Contractor shall perform activities necessary to make Integrated Disposal Facility (IDF) a 
fully operational facility. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Complete facility startup activities to support receipt and disposal of immobilized low 

activity glass waste and bulk vitrification test waste; 

• Update Performance Assessment (Deliverable C.2.3.12-1) and Waste Acceptance 
Criteria (Deliverable C.2.3.12-2) for immobilized low activity glass waste, bulk vitrification 
test waste, LLW, and MLLW to achieve disposal authorization; 
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• Develop and obtain DOE approval of authorization agreement document(s) for IDF LLW 
and MLLW wastes (Deliverable C.2.3.12-3); 

• Modify existing and develop new permits required to receive LLW/MLLW waste for disposal; 

• Complete facility startup reviews to support receipt and disposal of LLW/MLLW wastes; and 

 
C.2.3.13 Canister Storage Building/200 ISA Security Upgrades 
 
General Scope: 
 
Slightly irradiated spent fuel (Category I SNM) from PFP will be relocated to the Canister 
Storage Building (CSB) for safe and secure storage (SOW Section C.2.2.3.3, Store/De-
Inventory Slightly Irradiated Spent Fuel).  Storage of this Category I material at the CSB will 
require appropriate security upgrades.  At the time of Contract transition, the CSB security 
upgrade designs will be complete. 
 
The Contractor shall install security upgrades within the CSB.  Security upgrades outside of the 
CSB will be installed by MSC.  
 
Detailed Scope and Requirements: 
 
The Contractor shall perform facility upgrades within the CSB to support the safe and secure 
storage of slightly irradiated spent fuel (Category I SNM) from PFP.  Security upgrades outside 
of the CSB will be installed by MSC.  The Contractor shall coordinate the installation of these 
security upgrades with MSC.   
 
C.2.3.14 Facility Management  
 
General Scope: 
 
The Contractor shall maintain facilities on a ready-to-serve basis to: 
 
• Receive and store spent nuclear fuel from on-site generators; 

• Store cesium and strontium capsules; and 

• Receive, store, treat, and/or dispose LLW, MLLW, TRU waste and other wastes from 
on-site and off-site generators.   

 
The Contractor shall operate the following facilities in a safe, compliant, energy-efficient, and cost 
effective manner: 
 
• T Plant Complex;   

• Central Waste Complex (CWC); 

• Waste Receiving and Processing Facility (WRAP); 

• Low Level Burial Grounds (LLBGs); 

• Integrated Disposal Facility (IDF); 

• Waste Encapsulation and Storage Facility (WESF); 

• Canister Storage Building (CSB)/200 Area Interim Storage Area (ISA); 

• 200 Area Liquid Waste Processing Facilities – Effluent Treatment Facility (ETF), Liquid 
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Effluent Retention Facility (LERF), 200 Area Treated Effluent Disposal Facility (TEDF), 
State Approved Land Disposal Site (SALDS); and 

• 300 Area Liquid Effluent Treatment Facilities. 

 
At the direction of the Contracting Officer, the Contractor shall receive ERDF from the RCCC 
and operate ERDF in a safe, compliant, energy-efficient, and cost effective manner. 
 
Detailed Scope and Requirements: 
 
The Contractor shall operate waste management facilities in accordance with DOE 
requirements, authorization basis documents, state and Federal regulations, TPA, permit 
conditions and acceptance criteria for LLW, MLLW, TRU waste, other wastes and spent nuclear 
fuel.  The scope includes programs for safe and compliant facility operations, such as: 
 
• Assessments and surveillances; 

• Emergency preparedness; 

• Engineering; 

• Environmental sampling, monitoring, and reporting; 

• Fire protection; 

• Maintenance; 

• Material control; 

• Nuclear safety; 

• Occupational safety/Industrial hygiene; 

• Permitting; 

• Procedure development; 

• Grounds maintenance; 

• Quality assurance/quality control; 

• Radiological control; 

• Training; and 

• Waste management. 

 

The Contractor shall evaluate facility conditions against current and projected facility use and 
execute those improvements and system/equipment upgrades necessary to maintain safe, 
compliant, energy-efficient, and cost-effective operations. 
 
T Plant Complex 
 
The Contractor shall maintain the T Plant Complex within the authorization agreementapplicable 
safety basis documents[GLJ1]. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
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• Receive and store LLW, MLLW, and TRU waste from on-site and off-site generators 
consistent with the waste acceptance criteria; 

• Repackage, treat, vent, sample, verify, and perform other activities as required to 
process LLW and MLLW in support of final disposal on-site; 

• Repackage, treat, vent, sample, verify, and perform other activities as required to 
process transuranic waste in support of final disposal at WIPP; and 

• Receive and store treated K Basin sludge. 

 
Central Waste Complex (CWC) 
 
The Contractor shall maintain: 
 
• CWC within the applicable safety basis documentsauthorization agreement; and 

• 2727-W Building for the storage of Hallam sodium. 

 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
 
• Receive and store LLW, MLLW, TRU waste, and other waste from on-site and off-site 

generators consistent with waste acceptance criteria; and 

• Store existing Hallam sodium product inventories in the 2727-W. 

 
Waste Receiving and Processing Facility (WRAP) 
 
The Contractor shall maintain WRAP within the applicable safety basis documentsauthorization 
agreement. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
 
• Receive and store LLW, MLLW, and TRU waste from on-site and off-site generators 

consistent with the waste acceptance criteria; 

• Repackage, treat, vent, sample, verify, assay, examine and perform other activities as 
required to process TRU waste in support of final disposal at WIPP; 

• Repackage, treat, vent, sample, verify, and perform other activities as required to 
process LLW and MLLW in support of final disposal on-site; and 

• Assemble payloads of TRU waste and provide to CCP for shipment to WIPP in 
accordance with Section C.2.3.6, Transuranic (TRU) Waste. 

 
Low Level Burial Grounds (LLBGs)  
 
The Contractor shall maintain the LLBGs within the applicable safety basis 
documentsauthorization agreement to execute the work scope in Section C.2.3.3, LLW/MLLW 
Treatment and C.2.3.4, Solid LLW/MLLW Disposal. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
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• Receive and dispose of LLW and MLLW from on-site and off-site generators consistent 

with the waste acceptance criteria in Burial Ground 218-W-5, Trenches 31 and 34;   

• Support disposal of naval reactor compartments pursuant to Section I Clause entitled, 
DEAR 970.5217-1, Work for Others Program, consistent with waste acceptance criteria 
and the Memorandum of Understanding between the Department of the Navy and the 
Department of Energy, in Burial Ground 218-E-12B, Trench 94; and  

• Receive and store RH non-mixed waste in Burial Ground 218-W-3AE. 

 
Environmental Restoration and Disposal Facility (ERDF)  
 
At the direction of the Contracting Officer, the Contractor shall accept ERDF from the RCCC.  
 
Following acceptance, the Contractor shall: 
 
• Maintain ERDF within the authorization basis. 

• Maintain the facility in a ready-to-serve status to execute the work scope in Section 
C.2.3.3, LLW/MLLW Treatment and C.2.3.4, Solid LLW/MLLW Disposal; and to 
receive/treat/dispose waste in support Hanford remediation activities consistent with the 
waste acceptance criteria. 

• Expand ERDF, as necessary, to accommodate future waste volumes. 

 

The waste generator shall be responsible for waste disposal costs. 
 
Integrated Disposal Facility (IDF)  
 
The Contractor shall maintain the facility in a ready-to-serve status to execute the work scope in 
Section C.2.3.3, LLW/MLLW Treatment and C.2.3.4, Solid LLW/MLLW Disposal; and to 
receive/treat/dispose waste in support Hanford remediation activities consistent with the waste 
acceptance criteria. 
 
Until DOE authorizes the Contractor to accept waste, the Contractor shall: 
 
• Maintain IDF within the permit conditions; and 

• Maintain the facility in a ready-to-serve status for disposal of immobilized low activity 
glass waste and bulk vitrification test waste, and waste from future generators to be 
dispositioned at IDF, in accordance with the permit. 

 
After authorization is received to accept waste, the Contractor shall: 
 
• Maintain the facility in a ready-to-serve status to receive, treat, and dispose of LLW and 

MLLW from on-site generators consistent with the waste acceptance criteria; and 

• Expand IDF, as necessary, to accommodate future waste volumes. 
 
The waste generator shall be responsible for waste disposal costs. 
 
Waste Encapsulation and Storage Facility (WESF)  
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The Contractor shall maintain WESF within the applicable safety basis documentsauthorization 
agreement. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the 
capability to store the cesium and strontium capsules. 
 
Canister Storage Building (CSB)/200 Area Interim Storage Area (ISA)  
 
The Contractor shall maintain CSB and the 200 Area ISA within the applicable safety basis 
documentsauthorization agreement. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the 
capability to receive and store spent nuclear fuel. 
 
The Tank Operations Contractor is responsible for obtaining the capabilities for receipt of 
vitrified high-level waste at CSB. 

 
In addition, the Contractor shall: 

 

•• Interface with OCRWM and the National Spent Nuclear Fuel Program to review repository 
documentation and perform analyses to enable final disposition and acceptance of spent 
nuclear fuel and WESF Capsules at the Yucca Mountain Repository; manage related 
technical interfaces, and integrate Hanford Site planning associated with Yucca Mountain 
Repository activities; 

•• Provide the necessary equipment to receive, store, and package SNF/HLW inventories; 

•• Develop compliance information to demonstrate that each spent fuel/high-level waste 
package conforms to repository requirements; 

•• Perform activities to support the inclusion of the WESF cesium and strontium capsules in 
the Yucca Mountain Repository license; and 

•• Receive, store, and manage SNF/HLW inventories.  
 
 
C.2.4 Groundwater Vadose Zone Project and Soil Remediation Decision Documents  
 

Background: 
 

Past operations in the Central Plateau have resulted in facilities, waste sites and groundwater 
contaminated with hazardous and radioactive materials.  DOE recognizes that coordination of 
Hanford Site groundwater and vadose zone cleanup activities is critical to providing adequate 
protection of the Columbia River.  To meet this challenge, DOE consolidated all groundwater 
and vadose zone work under a single project activity; is actively integrating groundwater, 
vadose zone, and source-area cleanup decisions; and is actively integrating Hanford Site 
modeling and risk assessment activities. 
 

The Contractor is responsible for managing the integrated Hanford Site groundwater project. 
 

This Section of the Statement of Work addresses: 
 

• Groundwater Monitoring, Sampling and Analysis; 
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• Groundwater and Vadose Zone modeling and risk assessments; 

• Groundwater Protection and Remediation; 

• Groundwater and Waste Site Operable Unit Characterization; 

• Groundwater and Waste Site Operable Unit Regulatory Decisions; and 

• Hanford Site Environmental Information System Management. 
 

Wells are used at the Hanford Site to monitor groundwater quality at the Hanford Site, delineate 
existing groundwater plumes, and meet regulatory requirements associated with CERCLA, 
RCRA, and DOE directives.  Groundwater monitoring wells require maintenance in order to 
provide accurate and reliable water level measurements and sampling.  Wells that are no longer 
needed are decommissioned.  The Hanford Site Well Decommissioning Plan provides details on 
the number of wells and types of activities that comprise this work. 
 

Interim remedial actions have been initiated for selected groundwater Operable Units (OUs).  
Systems necessary to implement the remedial actions identified in final Records of Decision will 
be installed by 2018.  
 

Waste sites are grouped into process-based OUs, identified in Appendix C of the TPA for 
remedial investigation and remedial action decision making purposes, and identified for 
groundwater geographically.  Characterization activities and preparation of remedial action 
decision documents are in progress.   
 
Human Health and Ecological Risk assessments are being conducted under the CERCLA 
remediation process at the Hanford Site.  An integrated approach has been established for 
conducting ecological risk assessments.  Currently, an integrated ecological risk assessment is 
being conducted for the Columbia River Corridor at the edge of the Hanford Site, and an 
integrated ecological risk assessment is being conducted for the Central Plateau. 
 
Hanford Site environmental databases and information systems are used to record and provide 
access to monitoring data, waste site data, monitoring well information, sample analysis status 
and geographic information.  Project specific databases and information systems are used to 
record and provide access to information unique to the specific project.  The EnviroDataAccess 
system and Virtual Library system provide access to the most frequently used Hanford Site 
environmental information through Hanford intranet web sites. 
 
C.2.4.1 Project Integration  
 
C.2.4.1.1 Groundwater and Vadose Zone Remediation  Integration 
 
General Scope: 
 
The Contractor shall support DOE in executing the integration functions associated with 
coordinating all cross-cutting activities related to monitoring, protection and remediation of 
groundwater.  
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
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• Lead strategic integration of groundwater, vadose zone, and waste sites remediation 
efforts across the Hanford Site.   

• Support Groundwater and Vadose Zone Remediation Integrated Project Team (IPT) 
activities.   

• Create, update and maintain integrated Groundwater and Vadose Zone project 
schedules for the Hanford Site.   

• Support Interagency Management Integration Team (IAMIT) meetings, Unit Manager 
Meetings, Hanford Advisory Board (HAB), and TPA negotiations, which include 
Groundwater and Vadose Zone topics. 

• Review and evaluate integrated baseline project schedules for all remediation activities 
across the Hanford Site, including activities leading to disposition/remedial action 
decisions, to determine whether the schedule supports and aligns with the DOE strategy 
for groundwater protection and remediation.  Prepare and submit a report to DOE 
presenting the results of this evaluation that includes the evaluation basis and 
recommendations for changes in project activity schedules that would result in better 
alignment with the strategy for groundwater protection and remediation 
(Deliverable C.2.4.1.1-1).  Perform this review and evaluation following baseline 
revisions resulting from budget decisions. 

• Develop and submit to DOE a plan that presents a strategy for gaining community and 
stakeholder understanding and building consensus on integrated groundwater 
remediation objectives and approaches (Deliverable C.2.4.1.1-2). 

• Prepare and submit a prioritized list of recommended service water line upgrades or 
storm water run off control projects on an biennial basis (Deliverable C.2.4.1.1-3).   

•- The prioritization shall be established through an evaluation of the significance for 
potential to impact groundwater based on known or potential service water line 
leakage locations with respect to waste sites/subsurface contamination.   

•- The Contractor shall include the evaluation basis in the submittal.  

• Provide support to DOE in executing its lead agency role with regulators and 
stakeholders in the preparation, submission, approval, and defense of decision, 
regulatory, and supporting documentation.  

• Develop and implement innovative technical and regulatory approaches that will 
optimize the cost and time required to operate existing remediation systems. 

• Provide periodic revisions to the Groundwater and Vadose Zone Management Plan.  
The Contractor shall work with the regulators, Tribal Nations, and stakeholders to solicit 
and incorporate comments. 

 
C.2.4.1.2 Risk Assessment Activity Integration 
 
General Scope: 
 
The Contractor shall support DOE in executing the agency’s integration function associated with 
coordinating the performance of risk assessments conducted to meet regulatory and DOE 
directive requirements, or to provide a technical basis in making project decisions. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
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• Maintain a document under configuration control for DOE that contains key physical, 

chemical, and other parameters/assumptions associated with modeling the fate and 
transport of environmental contaminants from structures and waste sites for risk 
assessment purposes. 

• Submit any proposed changes to the content of this document to DOE for approval prior 
to revising the document (Deliverable C.2.4.1.2-1). 

• Prepare and submit for DOE approval  the site specification to establish consistency 
among risk assessments at the Hanford Site.  The site specification  shall include the 
basis of evaluation and provide recommendations that would result in improved 
consistency among risk assessments (Deliverable C.2.4.1.2-2). 

• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, approval, and defense of risk assessment and supporting 
documentation.  

• Prepare a process to manage risk assessment activities across the Hanford Site 
(Deliverable C.2.4.1.2-3). 

• Maintain an integrated schedule for risk assessments at the Hanford Site that assures 
prerequisite activities supporting initiation of risk assessment are appropriately 
scheduled. 

 
C.2.4.2 Hanford Environmental Data Integration  
 
General Scope: 
 
The Contractor shall serve as the data manager for assigned Hanford environmental databases. 
 
Detailed Scope and Requirements: 
 
The Contractor shall serve as the data manager for  the following environmental databases, 
associated information systems, and web-based information access systems/portals: 
 
• Hanford Environmental Information System (HEIS); 

• Sample Data Tracking (SDT) System; 

• Electronic Data Deliverable Processor (EDDPro); 

• Hanford Well Information System (HWIS); 

• Well Maintenance Application (WMA); 

• Waste Information Data System (WIDS); 

• WIDS Application; 

• Hanford Intranet and Hanford Internet HEIS web sites; and 

• EnviroDataAccess web based information access system. 

 
The Contractor shall maintain and upgrade the following project-specific environmental 
databases: 
 
• Sample and Data Management (SDM); 

• Pump-and-Treat Project Specific Databases for the 100-HR-3, 100-KR-4, 100-NR-2 and 
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200-ZP-1 pump and treat projects; and 

• In-Situ Redox Manipulation Project Specific Database. 

 
As data manager for the environmental databases and information systems listed above, the 
Contractor shall: 
 
• Identify hardware performance requirements (including Quality Assurance) and maintain 

performance specification documents;   

• Obtain and install hardware upgrades, as needed, through the MSC; 

• Identify software performance requirements (including Quality Assurance) and maintain 
software performance specification documents;   

• Obtain and install software upgrades, as needed; 

• Identify web site (Hanford intranet and Hanford internet) performance requirements and 
maintain performance specification documents;   

• Update and upgrade web sites (Hanford intranet and Hanford internet), as needed; 

• Identify automatic environmental database and information system query functions from 
other systems that use the data and information elements for completing data fields, 
generating reports, and other database operating activities;   

• Maintain access for automatic queries while maintaining the integrity of the 
environmental databases and information systems;   

• Identify access needs for Hanford Site contractors, DOE, and other parties (regulators, 
stakeholder organizations and the public).  Establish access to environmental databases 
and information systems for data entry, data and information review, and report 
generation using environmental data and other associated information;   

• Maintain appropriate restrictions on access to comply with all security requirements and 
to maintain system integrity; 

• Maintain documentation on environmental databases and information systems that 
provide a description of the system, system capability, access control, content, data and 
information quality control processes, and other appropriate attributes or characteristics 
of each database and information system; 

• Maintain procedures for access, data entry/validation, information update/validation, 
report generation, and other applicable operations associated with each environmental 
database and information system; 

• Identify and evaluate opportunities for increasing effectiveness of use and decreasing 
operational costs through environmental database and information system 
improvements such as integration, consolidation, new database/information system 
development, and system software/hardware changes; and 

• Coordinate hardware, software, access, automatic data/information query functions, 
data/information entry and reporting functions, and operational procedure changes with 
DOE and other users prior to initiating changes to ensure all regulatory/requirement 
compliance, security, and project execution/management needs continue to be met. 

 
C.2.4.3 Modeling and Risk Assessment  
 
General Scope: 
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The Contractor shall maintain the Hanford Site Composite Analysis. 
 
The Contractor shall conduct and maintain risk assessments to facilitate regulatory and other 
project decisions, as required. 
 
The Contractor shall maintain the Hanford Site groundwater model developed by the Tank 
Closure and Waste Management (TC&WM) Environmental Impact Statement (EIS) team.  At 
the direction of the Contracting Officer, the Contractor shall continue development of the 
Hanford Site groundwater model. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain, update, and revise the Hanford Site Composite Analysis in accordance with 

DOE O 435.1, Radioactive Waste Management and other applicable requirements using 
a systems approach to model inventory, waste releases, air, vadose zone, groundwater 
and river transport with an evaluation of human and ecological impacts from a dose and 
risk assessment standpoint. 

• Develop, maintain and upgrade the modeling and analytical tools as needed to support 
risk assessment for regulatory and other environmental protection/remediation decision 
making processes.  The computer model for the Hanford Site Groundwater uses the 
MODFLOW computer code and the vadose zone model uses the STOMP computer 
code.  No other models are allowed to be used unless approved by DOE.  

• Conduct, maintain, update and revise risk assessments as required to facilitate 
regulatory and other project decisions, in accordance with all applicable requirements. 

• Maintain, update, and revise the Hanford Site Groundwater Model to support CERCLA, 
NEPA, RCRA, and AEA, as required. 

 
C.2.4.4 Hanford Site Common Field Activities  
 
C.2.4.4.1 Groundwater Monitoring Wells 
 
General Scope: 
 
The Contractor shall install groundwater monitoring wells in accordance with applicable 
regulatory and DOE requirements to support both Hanford Site-wide characterization activities 
and OU characterization activities.  The Contractor shall maintain the groundwater monitoring 
well network on the Hanford Site and shall decommission wells that are no longer needed. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Install required wells in the Central Plateau region of the Hanford Site, approximately 350 

feet in depth, sampled and logged, and completed with typically 30 feet of well screen. 

• Install required wells along the Columbia River Corridor, approximately 120 feet deep 
with typically 30 feet of well screen. 

• Maintain and execute a program for conducting routine preventative maintenance and 
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maintaining security for the groundwater monitoring well network on the Hanford Site. 

• Conduct activities, such as, repairing and resurveying well heads and locks, clearing 
wells, pulling pumps and otherwise servicing wells, as needed. 

• Decommission wells that are no longer needed at the Hanford Site in accordance with 
the Hanford Site Well Decommissioning Plan and the requirements of Washington State 
regulations associated with well decommissioning. 

 
C.2.4.4.2 Soil Boring and Sampling 
 
General Scope: 
 
The Contractor shall drill and sample soil to provide characterization data of the vadose zone in 
both the Central Plateau and along the Columbia River Corridor to support Hanford Site-wide 
characterization activities. 
 
Detailed Scope and Requirements: 
 
During the period of FY 2009 through FY 2012, the Contractor shall drill and sample both deep 
(300 feet) and shallow (100 feet) soil each fiscal year for vadose zone characterization. 
 
C.2.4.4.3 Borehole and Surface Geophysical Logging 
 
General Scope: 
 
The Contractor shall conduct borehole and surface geophysical logging to support well and 
boring installation activities and to characterize contamination sources in the subsurface. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct detailed borehole geophysical logging for deep borings, about 300 feet each, 

and shallow borings, about 100 feet each. 

• Conduct neutron logging and spectral gamma in boreholes. 

• Conduct surface geophysical surveys at a rate of two (2) surveys (approximately 10 line 
kilometers each) per year during the period of FY 2009 through FY 2011 and one other 
fiscal year as specified by DOE-RL. 

• Establish and implement all quality assurance/quality control requirements for this activity. 

• Process all data resulting from this activity and enter the data into associated Hanford 
Site geophysical logging databases. 

• Prepare and submit required reports. 

 
C.2.4.4.4 Treatability Tests 
 
General Scope: 
 
The Contractor shall conduct treatability tests. 
 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-36 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Perform treatability tests as specified in the Deep Vadose Zone Treatability Test Plan; and 

• Conduct investigative activities associated with application of new methods for 
characterizing, remediating, and monitoring groundwater, vadose zone, and waste sites. 

 
C.2.4.4.5 Ecological Sampling 
 
General Scope: 
 
The Contractor shall conduct ecological sampling to support on-going CERCLA remedial action 
decision processes. 
 
Ecological Sampling work shall be coordinated with and approved by the regulators 
(U.S. Environmental Protection Agency and State of Washington Department of Ecology) and 
openly discussed and vetted with the stakeholder community, Tribal Nations, and the Natural 
Resource Trustee Council for the Hanford Site. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct ecological sampling on the Hanford Site and at reference sites to support the 

Central Plateau Remedial Investigation/Feasibility Study and Proposed Plan CERCLA 
processes.  The Contractor shall perform this activity in accordance with the sampling 
protocol established for the Central Plateau Ecological Risk Assessment. 

• Conduct ecological sampling, as required, to augment sampling conducted by other 
Hanford Site contractors along the Columbia River Corridor.   

 
C.2.4.5 Groundwater Monitoring, Assessment and Reporting  
 
General Scope: 
 
The Contractor shall monitor Hanford Site groundwater conditions, as required, to meet 
regulatory and DOE requirements.  The Contractor shall perform or arrange for on-site and off-
site analysis for groundwater, soil vapor, surface water, and other related samples.  The 
Contractor shall perform data assessment/reporting to meet regulatory and DOE requirements 
for groundwater monitoring and remediation and to allow continued operation of Hanford waste 
management facilities.  
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Schedule and collect samples from approximately 2000 well trips per year; 

• Schedule and collect samples from approximately 150 aquifer tubes per year; 

• Schedule and perform approximately 1750 water level measurements from the 
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monitoring well network per year; 

• Conduct single well hydraulic tests as new wells are drilled; 

• Conduct detailed multi-well hydrologic tests at two (2) locations per year for large scale 
aquifer properties; 

• Conduct covariance analysis of sampling performance between wells.  Use the results of 
this analysis to determine the continued effectiveness of individual wells for monitoring.  
Make recommendations to DOE for discontinuing the use of individual wells for 
monitoring when this analysis indicates it is no longer effective; 

• Review, validate/verify, evaluate, and interpret hydrogeologic and groundwater 
chemistry data at the Hanford Site and report outliers and unusual conditions to DOE as 
discovered; 

• Prepare and submit the Annual Groundwater Monitoring Report (Deliverable C.2.4.5-1) 
consistent with the established content and format, and provide input to the MSC for 
preparation of the annual Site Environmental Report; 

• Prepare and submit required regulatory reports; 

• Coordinate groundwater analysis requirements and data reporting with other Hanford 
Site contractors, including the RCCC and TOC; and  

• Collect, interpret, and map water-level data for aquifers beneath the Hanford Site. 

 
For analysis of approximately 13,000 analytical requests per year, the Contractor shall: 
 
• Arrange for analysis of groundwater, soil vapor, surface water, and other related 

samples in accordance with applicable regulations and DOE directives; 

• Provide sample shipping; 

• Review and process sample results; and 

• Enter sample analysis results into the Hanford Environmental Information System (HEIS) 
database. 

 
C.2.4.6 OU Decision Document Activities  
 
General Scope: 
 
The Contractor shall obtain decision documents and prepare draft remedial design/remedial 
action work plans for all Hanford Site groundwater and Central Plateau waste site TPA-identified 
OUs. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
-• Drill and sample soil borings and conduct other sampling activities to support OU 

characterization activities. 

-• Prepare, submit, and receive DOE and regulatory approvals for all documentation 
required to obtain decision documents for all Hanford Site groundwater and Central 
Plateau waste site TPA-identified operable units (Deliverable C.2.4.6-1). 

-• Prepare a Draft Remedial Design/Remedial Action Work Plan (RD/RAWP) for soil OUs 
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within 180 days after the Record of Decision or other decision document is issued.  The 
Contractor shall incorporate regulator comments in the draft, as appropriate.  The 
Contractor shall integrate the remediation planning and design work with remediation 
work that is the responsibility of other Hanford contractors. 

-• Prepare a RD/RAWP for new groundwater remediation systems within 180 days after 
the Record of Decision or other decision document is issued for groundwater OUs. 

-• Provide support to DOE in the disposition and resolution of comments from regulators 
and stakeholders on decision, regulatory, and supporting documentation, including 
RD/RAWPs for soil and groundwater operable units.  Prepare and submit revisions to 
these documents to reflect changes resulting from disposition and resolution of 
comments, as needed.   

-• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, approval, and defense of decision, regulatory, and 
supporting documentation. 

-• As requested by the Contracting Officer, review decision documents prepared by other 
Hanford contractors. 

 
C.2.4.7 Remediation – Groundwater and Deep Vadose Zone  
 
General Scope: 
 
The Contractor shall operate the existing groundwater and deep vadose zone remediation 
systems. 
 
The Contractor shall install new systems as appropriate to implement final remedial actions for 
groundwater operable units and soil operable units associated with deep vadose zone. 
 
Detailed Scope and Requirements: 
  
The Contractor shall: 
 
• Operate the following groundwater and deep vadose zone remediation systems in 

accordance with the RD/RAWP and as directed by the Contracting Officer: 

•- ZP-1 Carbon Tetrachloride Pump and Treat System; 

•- ZP-2 Carbon Tetrachloride Soil Vapor Extraction System; 

•- UP-1 Uranium/Technetium Pump and Treat System (currently in standby); 

•- K Area Chromium Pump and Treat Systems; 

•- D Area Chromium Pump and Treat Systems; 

•- D Area In Situ Redox Manipulation System; 

•- H Area Chromium Pump and Treat System;  

•- N Area Strontium Pump and Treat System (currently in cold standby); 

•- N Area Apatite and Phyto-Remediation for Sr-90; 

•- 300 Area Polyphosphate In Situ Immobilization of Uranium; 

•- T Tank Farm Area Extraction of Technetium-99 with treatment at ETF; and 

•- Bioremediation of D Area Chromium.  

•-  
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• Identify and perform any up-grades to existing pump and treat, in-situ redox 
manipulation, and soil vapor extraction system(s) required to meet the remedial action 
objectives. 

 
After completion of the remedial action decision process for groundwater operable units or as 
directed by the Contracting Officer, the Contractor shall: 
 
• Install any additional groundwater and deep vadose zone remediation systems specified 

under Interim Action or Record of Decision documents; and 

• Operate these systems as specified under the appropriate RD/RAWP. 

 
With DOE concurrence, the Contractor shall decommission groundwater and vadose zone 
remediation systems which have achieved final remedial action objectives. 
 
C.2.5 Soil and Facility Remediation/Disposition 
 
Background: 
 
The Central Plateau facilities/buildings include structures that are or have been used to support 
Hanford Site activities.  These include the five canyon buildings (B, T, and U Plant Canyons, 
Plutonium Uranium Extraction [PUREX] Plant, and Reduction Oxidation [REDOX] Canyon); 
large material processing, storage, or handling facilities and the liquid tank waste evaporators; 
industrial buildings and general purpose buildings such as offices, shops, trailers, and water 
tanks.  Structures may be above ground or below ground or both, and consist of facilities and/or 
buildings, stacks, and diversion boxes that are not in a facility or building.  A significant number 
of these structures are not generally contaminated with radioactive materials, but may have 
some incidental contamination from proximity to other facilities, and rodent, bird, or insect 
migration.  These structures also may contain some hazardous substances such as asbestos.  
The remaining structures contain residual radioactive material and hazardous chemicals from 
processing, storage, and handling activities.  These facilities are either operational or being 
maintained under a S&M program.   
 
The Central Plateau contains waste sites that were contaminated with radioactive and other 
hazardous materials as a result of past Hanford Site operations.  These waste sites were 
grouped into process-based OUs and identified in Appendix C of the TPA for remedial 
investigation and remedial action decision-making purposes.  The Section J Attachment entitled, 
Hanford Waste Site Assignment List, provides a list of waste sites identified by OU.   
 
For remediation purposes, site structures and waste sites were grouped into geographical 
zones as indicated in the list of structures and waste sites included in the Section J Attachments 
entitled, Hanford Site Structures List and Hanford Waste Site Assignment List, respectively.- 
 
Pipelines and related ancillary equipment that were used to route waste between facilities, 
underground tanks, and waste sites are being identified and mapped to the appropriate 
disposition decision pathway and geographical zone. 
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C.2.5.1 Facility and Waste Site Minimum-Safe Operations  
 
General Scope: 
 
The Contractor shall perform surveillance and system, structural and other maintenance on: 

1.• Assigned Hanford Site structures and waste sites identified in the Section J Attachments 
entitled, Hanford Site Structures List and Hanford Waste Site Assignment List, 
respectively, 

2.• Inactive Central Plateau steam lines, and their associated underground injection control 
wells (UIC)s, not within the boundaries of structures identified in the Section J 
Attachment entitled, Hanford Site Structures List, or operational areas (e.g., high level 
waste tank farm).  

 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain a graded S&M program consistent with the condition of the individual facilities, 

buildings and/or waste sites; the hazards identified through Integrated Safety 
Management and other appropriate analyses; and the plans for closure. 

• Perform S&M activities as required to maintain minimum safe and other conditions (e.g., 
requirements to support personnel occupancy in those buildings that are occupied or 
otherwise being used) in accordance with applicable laws, regulations, and documented 
safety analyses.   

• Make appropriate decisions on maintenance and upgrade of facility/building support 
equipment and systems, including decisions to run-to-failure, based on the need for use 
of the facility/building to perform work under this Contract and maintain required 
regulatory monitoring systems. 

 
C.2.5.2 Facility OU Decision Document Activities  
 

General Scope: 
 

The Contractor shall obtain decision documents necessary to establish disposition decisions for 
assigned facilities/buildings. 
 

Detailed Scope and Requirements: 
 

The Contractor shall: 
 

• Prepare, submit, and receive approvals for all regulatory and other supporting 
documentation required to establish disposition decisions for assigned Hanford Site 
structures identified in the Section J Attachment entitled, Hanford Site Structures List.  
Facility/building disposition decisions shall be integrated and compatible with 
groundwater and waste site disposition decisions.   

• Provide support to DOE in the disposition and resolution of comments from regulators 
and stakeholders on decision, regulatory, and supporting documentation for 
facility/building disposition.  Prepare and submit revisions to these documents as needed 
to reflect changes resulting from disposition and resolution of comments.   
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• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, and approval of regulatory and supporting documentation. 

 

C.2.5.3 Remediation Optimization  
 

General Scope: 
 

The Contractor shall prepare and submit a plan for sequencing and structuring the content of 
Records of Decision and other disposition decision documents for facility/building and waste site 
elements contained in geographical zones.   
 
The Contractor shall prepare, submit, and maintain a plan for sequencing all geographical zone 
remediation activities. 
 
The Contractor shall prepare a Conceptual Design Report (as defined in DOE O 413.3A [or 
current version] and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets 
[or current version], Chapter 5, for an environmental remediation project) for each geographical 
zone.  The Conceptual Design Report shall support closure or other disposition of each 
facility/building and waste site element contained within the geographical zone. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Prepare and submit a plan for sequencing and structuring the content of Records of 

Decision and other disposition decision documents for facility/building and waste site 
elements contained in geographical zones (Deliverable C.2.5.3-1).  The plan shall 
identify the grouping and sequence of Records of Decision and other disposition 
decision documents for facility/building and waste site elements contained within OUs 
that optimizes establishing disposition decision documents for facility/building and waste 
site elements contained within geographical zones against planning, design and initiation 
of field remediation and other disposition activities leading to zone closure. 

• Prepare and submit a plan for sequencing geographical zone remediation activities that 
results in the most effective use of resources when considering equipment procurement 
and staging, workforce mobilization/demobilization, workforce leveling, workforce skill-mix, 
and other remediation/disposition project execution parameters (Deliverable C.2.5.3-2).  
Revise and submit the plan as disposition decision documents are received if they impact 
the conclusions presented in the geographical zone remediation sequence plan. 

• Support DOE in discussions with regulators to sequence decisions and remediation 
activities consistent with a geographical zone remediation approach.   

• Identify appropriate sections of OU Records of Decision, OU Draft A Remedial 
Design/Remedial Action Work Plan packages, and other disposition decision documents 
associated with and applicable to the individual facility/building and waste site elements 
contained in geographical zones. 

• Use the identified disposition decision documents to prepare and submit for DOE 
approval, a Conceptual Design Report (as defined in DOE O 413.3A [or current version] 
and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets [or current 
version], Chapter 5, for an environmental remediation project) for each Central Plateau 
geographical zone, except for zone 21, Integrated Disposal Facility; zone 23, 100 Area; 
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and zone 25, 300 Area. (Deliverable C.2.5.3-3).  The Conceptual Design Report shall 
address closure or other disposition of each facility/building and waste site element 
contained within the geographical zone.  The Conceptual Design Report shall be prepared 
to support initiation of zone closure sub-projects. 

 
C.2.5.4 Remediation – Closure  
 
General Scope: 
 
As authorized by the Contracting Officer, the Contractor shall complete field remediation and 
other disposition activities for zone closure sub-projects or other identified facilities, buildings, 
and/or waste site elements contained within geographical zones. 
 
The Contractor shall prepare and submit all regulatory and other documentation required to 
document the completion of geographical zone closure.  The Contractor shall complete all 
Critical Decision-4 (CD-4), Project Closure actions (as defined in DOE O 413.3A [or current 
version] and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets [or 
current version]) required to transition a geographical zone from the DOE Office of 
Environmental Management to the DOE Office of Legacy Management. 
 
Detailed Scope and Requirements: 
 
As authorized by the Contracting Officer, the Contractor shall complete field remediation and 
other disposition activities identified for facility/building and waste site elements for the following 
geographical zones: 
 
• U Plant Zone; 

• NRDWL/BC Control Zone; 

• PFP Zone; 

• Semi-Works Zone; 

• 200W Ponds Zone; and 

• PUREX Zone. 

 
The Hanford Site structures and waste sites included in each zone are identified in the Section J 
Attachments entitled, Hanford Site Structures List, and Waste Site Assignment List, 
respectively.  
 
For each zone authorized, the Contractor shall: 
 
• Prepare, if necessary, revised Remedial Design/Remedial Action Work Plans and any 

other required regulatory documentation, and submit to DOE for approval. 

• Complete remediation and other disposition activities in accordance with all actions and 
requirements contained in regulatory and supporting documentation applicable to each 
zone.  All final remedial actions and other disposition actions shall be completed as 
required to close and transition the geographical zone from EM to LM.   

• Prepare documentation and otherwise support DOE in obtaining a Certificate of 
Completion of associated disposition actions in accordance with the TPA. 

• Submit a Critical Decision-4 package meeting the requirements of DOE O 413.3A, 
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Program and Project Management for the Acquisition of Capital Assets (or current 
version) and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets 
(or current version) for DOE approval. 

• Conduct a separate closure review with independent experts for each geographical zone 
to determine implemented remedies meet the required action objectives and goals in 
Records of Decision and other disposition decision documents.    

• Submit a document package for the geographical zone that meets the content 
requirements for a Hanford Site Transition Plan (as defined in an EM/LM Joint 
Memorandum, Development of Site Transition Plan, Use of the Site Transition 
Framework, and Terms and Conditions for Site Transition, dated February 15, 2005) and 
any other applicable requirements for DOE approval. 

• Transition the zone to Post-Remediation Activities (SOW Section C.2.5.5). 

 

As directed by the Contracting Officer, the Contractor shall remediate specific waste sites or 
disposition specific facilities within any geographical zone as required to support reducing risk to 
human health or the environment, or to reduce facility/waste site oversight costs. 
 
The Contractor shall make provisions for safe transport of borrow pit material needed to 
construct barriers in support of geographical zone remediation. 
 
C.2.5.5 Post Remediation Activities  
 
General Scope: 
 
The Contractor shall perform post remedial actions for waste sites, structures, or geographical 
zones.  
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain institutional controls and perform operations, maintenance and monitoring 

activities for all completed Central Plateau remedial actions in accordance with regulator 
approved Operation and Maintenance (O&M) Plans and Records of Decision. 

• Perform other required monitoring, operations, and maintenance activities identified in 
other disposition decision related documents. 

• Evaluate the continuing protectiveness of completed remedial actions and identify 
potential actions to address completed remedial actions that are determined to be not 
protective of human health and the environment.  Document the results of this evaluation 
and any recommended actions for inclusion in a CERCLA 5-Year Review Report and 
submit the information to DOE. 

• Support DOE in obtaining regulatory approval for corrective actions required to establish 
conditions that are protective of human health and the environment. 

• Complete corrective actions identified that fall within planned maintenance activities 
presented in approved O&M Plans. 

• Implement corrective actions that fall outside planned maintenance activities presented 
in approved O&M Plans after authorization from the Contracting Officer. 
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C.2.6 Fast Flux Test Facility  
 
Background: 
 

The Fast Flux Test Facility (FFTF) was a 400-MWt sodium-cooled reactor plant designed for 
testing nuclear reactor fuels and materials.   
 
C.2.6.1 Maintain Safe and Compliant FFTF Complex  
 
General Scope: 
 
The Contractor shall maintain worker/public health and safety in accordance with all applicable 
safety and regulatory requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall maintain the FFTF Project facilities with all applicable safety and regulatory 
requirements and consistent with the work direction established by Section C.3.1.2.2.  Following 
approval of the FFTF Surveillance and Maintenance Plan, the Contractor shall perform S&M in 
accordance with the Plan and all applicable safety and regulatory requirements. 
 
The Section J Attachment entitled, Hanford Site Structures List, identifies the FFTF Project 
facilities that the Contractor is responsible for maintaining in a safe and compliant condition. 
 
 
C.2.6.2 FFTF Shutdown Activities 
 
General Scope: 
 

The Contractor shall deactivate appropriate FFTF plant systems and components and remove 
potential hazards to place the facility in a minimum-safe surveillance and maintenance mode. 
 
Detailed Scope and Requirements: 
 
The Contractor shall systematically shutdown appropriate systems, components and facilities to 
achieve deactivation of FFTF and support facilities consistent with the work direction 
established by Section C.3.1.2.2.  The Contractor shall de-energize systems and drain all 
system fluids to the maximum extent practicable.   
 
The Contractor shall remove remaining polychlorinated biphenyl (PCB) transformers.   
 
C.2.7 100 K Area 
 
Background: 
 
The 100K Area consists of the area on the Hanford Area where the K East and K West reactor 
buildings and their support facilities are located.  While the reactors were deactivated in the 
1970-1971 timeframe, their fuel storage basins continued to operate and, since early 1975, 
were used to store irradiated fuel elements from the N-Reactor.  Removal of fuel from the 
basins was completed in October 2004.   
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C.2.7.1 Maintain Safe and Compliant K Basin Facilities  
 
General Scope: 
 
The Contractor shall operate and maintain assigned K Basin facilities in a safe, compliant, 
energy-efficient, and cost effective manner, in accordance with the approved authorization basis.   
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct operations, surveillance, and maintenance for assigned 100 K Area structures, 

waste sites, and equipment, in accordance with the approved authorization basis;  

• Prepare and package waste streams for disposition, as required, and dispose, as 
appropriate; 

• Maintain radiological and access controls to ensure personnel safety; and 

• Provide safe and compliant storage of SNF at K Basins until it has been removed.  
 
C.2.7.2 KE Basin Demolition 
 
General Scope: 
 
The Contractor shall complete demolition and disposal activities of the K East basin. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Demolish the K East basin and transport to ERDF for disposal; and 

• Stabilize soil beneath the basin for subsequent remediation. 
 
C.2.7.3 K Basins Sludge Treatment System  
 
General Scope: 
 
The Contractor shall design, procure, construct, and perform acceptance testing of the K Basins 
Sludge Treatment System.   
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct alternatives analysis for the sludge disposition; 

• Complete sludge treatment and approved storage design; 

• Complete sludge treatment system and post-packaging components procurements; 

• Complete construction of the Sludge Treatment System and associated facilities; and 

• Obtain Critical Decisions as defined in DOE O 413.3A (or current version). 
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C.2.7.4 K Basins Sludge Treatment 
 
General Scope: 
 
The Contractor shall operate the Sludge Treatment System to treat and package the sludge 
material (approximately 29 m3) into a waste form that is suitable for approved disposal.  Treated 
sludge shall be transported to an approved on-site storage location.  
 
Detailed Scope and Requirements: 
 
The Contractor shall treat K Basins sludge in accordance with the documented safety analysis, 
Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 2000-1 Implementation 
Plan, An Implementation Plan for Stabilization and Storage of Nuclear Material, Washington 
State-approved permits, the TPA, and related-CERCLA documents.   
 
The Contractor shall treat and package the knock-out pot sludge waste stream separately from 
the remaining sludge waste streams.   
 
The Contractor shall transport the treated sludge to an approved storage location. 
 
C.2.7.5 KW Basin Demolition 
 
General Scope: 
 
The Contractor shall complete demolition and disposal of the K West basin. 
 
Detailed Scope and Requirements:  
 
The Contractor shall: 
 
• Deactivate K West basin systems and isolate from 105 K West reactor; 

• Remove/drain K West basin water and transport to 200 ETF for treatment; 

• Remove and dispose of above-grade facility superstructure; 

• Demolish the K West basin and transport to ERDF for disposal; and 

• Stabilize soil beneath the basin for subsequent remediation. 
 
C.2.7.6 Place K Reactors in Interim Safe Storage (ISS)  
 
General Scope: 
 
The Contractor shall place both K East and K West reactor buildings into an ISS configuration in 
accordance with all actions and requirements contained in the regulatory and supporting 
documentation. 
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Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Place and maintain the K East and K West production reactors in ISS status in 

accordance with the actions and all regulatory requirements established in the regulatory 
and supporting documentation;  

• Complete deactivation, decontamination, decommissioning, and demolition (D4) 
activities up to the reactor shield wall/block, and remove associated above ground and 
underground structures and other systems outside of the reactor shield wall/block; and 

• Complete required characterization and analysis. 
 
The reactors will remain in ISS status after the period of performance of this Contract, and the 
Contractor shall transition the reactors to a successor contractor at the end of the Contract. 
 

C.2.7.7 100 K Area Structures and Waste Sites 
 
General Scope: 
 
The Contractor shall complete field remediation and other disposition activities for assigned 
structures and waste sites contained within the 100 K Area. 
 
The Contractor shall prepare and submit all remaining regulatory and other documentation 
required to document the completion of 100 K Area closure.  The Contractor shall complete all 
Critical Decision-4 (CD-4), Project Closure, actions (as defined in DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets [or current version]) required to transition the 
100 K Area from the DOE Office of Environmental Management to the DOE Office of Legacy 
Management. 
 
Detailed Scope and Requirements: 
 
The assigned structures and waste sites included in the 100 K Area are identified in the 
Section J Attachments entitled, Hanford Site Structures List, and Waste Site Assignment List.  
In addition to the K East and K West reactor buildings addressed above, the Contractor shall 
complete field remediation and other disposition activities identified for the remaining 100 K 
Area structures and waste sites.   
 
The Contractor shall: 
 
• Prepare a final Remedial Design/Remedial Action Work Plan and any other required 

regulatory documentation, and submit to DOE for approval. 

• Complete remediation and other disposition activities in accordance with all actions and 
requirements contained in regulatory and supporting documentation.  All final remedial 
actions and other disposition actions shall be completed as required to close and 
transition the 100 K area from the DOE Office of Environmental Management to the 
DOE Office of Legacy Management. 

• Prepare documentation and otherwise support DOE in obtaining a Certificate of 
Completion of associated disposition actions in accordance with the TPA. 
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• Submit a Critical Decision-4 package meeting the requirements of DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets (or current 
version) and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets 
for DOE approval (or current version). 

• Conduct a separate closure review with independent experts to determine implemented 
remedies meet the required action objectives and goals in Records of Decision and 
other disposition decision documents.  

• Submit a document package for the 100 K Area that meets the content requirements for 
a Hanford Site Transition Plan (as defined in an DOE Office of Environmental 
Management/DOE Office of Legacy Management Joint Memorandum, Development of 
Site Transition Plan, Use of the Site Transition Framework, and Terms and Conditions 
for Site Transition, dated February 15, 2005) and any other applicable requirements for 
DOE approval. 

• Transition the 100 K Area to Post-Remediation Activities (SOW Section C.2.5.5). 

 

C.2.8 618-10 & 618-11 Burial Ground Remediation  
 
General Scope: 

As authorized by the Contracting Officer, the Contractor shall initiate and complete field 
remediation and other waste disposition activities for the 618-10 and 618-11 burial grounds, in 
the event that these activities are not completed under the RCCC. 
 
Detailed Scope and Requirements: 

At the direction of the Contracting Officer, the Contractor shall accept the 618-10 and 618-11 
burial grounds from the RCCC.  
 
The Contracting Officer will separately and specifically authorize the major activities identified 
below for remediation of the 618-10 and 618-11 burial grounds. 
 
Following acceptance, when authorized the Contractor shall: 
 
• Complete any required characterization or confirmatory sampling and analysis activities. 

• Prepare and submit a Remedial Design package for DOE approval.  Disposition of the 
618-10 and 618-11 burial grounds was addressed under the 300-FF-2 Record of 
Decision.  The Remedial Design will fulfill all requirements and comply with any 
constraints identified in this and other applicable regulatory documents.  The Remedial 
Design package shall include: 

•- Analysis of all characterization and confirmatory sampling, other field 
investigation activities, previous remedial design development work, and other 
applicable historical information. 

•- Identification and analysis of potential retrieval and packaging technologies that 
could be applied to remediation of the burial grounds. 

•- Identification of the technology selected for retrieval and packaging of waste 
materials with a supporting engineering analysis and design for application of the 
technology to burial ground remediation. 

•- Identification of proposed waste disposal pathways for material retrieved during 
remediation of the burial grounds and an analysis that determines the material as 
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treated and/or packaged will comply with all applicable transportation and waste 
acceptance criteria. 

•- Identification of any required Government-Furnished Services and Information 
needed to support remediation of the burial grounds. 

•- Estimate of cost and a proposed schedule for remediation of the burial grounds. 

•- Other information needed to meet the requirements of DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets (or current version). 

• Complete any required Engineering Evaluation/Cost Analysis (EE/CA), Removal Action 
Work Plans (RAWP), and any other required regulatory documentation. 

• Complete field remediation activities in accordance with all actions and requirements 
established in applicable regulatory and supporting documentation. 

• Prepare documentation and otherwise support DOE in obtaining a Certificate of 
Completion of associated disposition actions in accordance with the TPA.  Provide 
support to DOE in executing its owner role with regulators and stakeholders in the 
preparation, submission, and approval of regulatory and supporting documentation.  

 
 
C.3 DESCRIPTION OF PROJECT SUPPORT PERFORMANCE REQUIREMENTS  
 
The Section includes project support activities not identified in other Sections of the Contract.  
One of the purposes of this Section is to assist in describing the specific responsibilities of the 
PRC within Hanford cross-cutting programs.   
 
 
C.3.1 Project Management 
 
The Contractor shall provide all management and technical information to: 
 
• Meet the requirements of DOE O 413.3A, Program and Project Management for the 

Acquisition of Capital Assets (or current version) and DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets (or current version); 

• Support the budget formulation activities including, but not limited to emerging work 
items list; budget formulation input (including Integrated Priority List), fall limited budget 
update submission, budget scenario development, and, budget presentations (such as 
public and regulatory briefings, etc.); 

• Meet the data requirements of the DOE Integrated Planning, Accountability and 
Budgeting System; 

• The Contractor shall maintain a standard set of activity codes in the baseline schedules. 
The standard set of activity codes shall be developed by the Contractor and approved by 
DOE. 

• Support audits, evaluations, and external technical reviews; and 

• Support other DOE project performance assessments and information needs. 

 
All project management information developed under this Contract shall be accessible 
electronically by DOE. 
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C.3.1.1 Project Integration and Control and Earned Value Management 
 
The Contractor shall prepare and submit for DOE approval (Deliverable C.3.1.1-1), a Project 
Execution Plan (PEP), consistent with the requirements in DOE O 413.3A (or current version), 
and DOE M 413.3-1 (or current version).  The PEP shall describe the approach for managing 
and controlling all activities necessary to execute this Contract and shall focus on Contractor 
policies, methods, and approach to provide integration and control of scope, schedule and cost 
information. 

 
The Contractor shall provide as an attachment to the PEP, a Project Control System Description 
that complies with the requirements of DOE O 413.3A (or current version), DOE M 413.3-1 (or 
current version), and American National Standards Institute (ANSI)/Electronic Industries 
Alliance (EIA)-748-B Earned Value Management Systems (EVMS) (or current version).   
 
The Project Control System Description shall describe the management processes and controls 
that shall be used to implement an EVMS, manage and control work, and complete Contract 
requirements.  The Project Control System Description shall include: 
 

• The baseline development process and the hierarchy of documents that shall be used to 
describe and maintain the PRC Performance Measurement Baseline (PMB) (See 
Section C.3.1.2.1, Performance Measurement Baseline); 

• The process the Contractor intends to use for earned value management, change 
control, configuration control, interface control, and document control; 

• The organizational breakdown structure, including roles and responsibilities of each 
major organization and identification of key management personnel; and 

• A list of project software the Contractor proposes to use for project control. 

 
The Contractor shall comply with the requirements of the Section I Clause entitled, FAR 
52.234-4, Earned Value Management System, and have the EVMS evaluated against the ANSI 
standard by a qualified, independent third party selected by the DOE Office of Engineering and 
Construction Management (DOE-OECM).  Upon completion of the evaluation and closure of all 
corrective actions, DOE-OECM will certify the Contractor’s EVMS as compliant with the ANSI 
standard.  Subsequent to the initial evaluation and certification, DOE-OECM may at any time 
require the Contractor to repeat the evaluation and certification process.  The Contractor shall 
provide all necessary support to conduct the initial and any subsequent evaluations and closure 
of all corrective actions. 
 
The Contractor shall flow down EVMS requirements in accordance with the Section I Clause 
entitled, FAR 52.234-4, Earned Value Management System.  
 
Upon DOE approval of the PEP, the Contractor shall fully implement the Project Control System 
Description. The Contractor shall obtain Contracting Officer approval prior to implementing 
materially significant changes to the PEP.  The Contractor shall provide DOE with access to all 
pertinent records, data, and plans for purposes of initial approval, approval of proposed 
changes, and the ongoing operation of the project control system. 
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C.3.1.2 Project Scope, Schedule, and Cost Baseline 
 
C.3.1.2.1 Performance Measurement Baseline 
 
The Contractor shall develop and maintain a PRC Project Performance Measurement Baseline 
(PMB).  The PMB is an integrated and traceable technical scope, schedule, and cost life-cycle 
baseline that encompasses all activities to execute the requirements of this Contract and 
complete Central Plateau remediation and closure.   
 
The PMB shall include the following:  
 
(a)• Technical Scope.  The following baseline documents shall be viewed collectively as the 

technical scope for the cost/schedule control system: 

(1)- Contract Statement of Work and other Sections that define work scope and requirements; 

(2)- Waste Site and Facility Lists; 

(3)- Approved interface control documents;  

(4)- WBS Dictionary Sheets required to a WBS level to be determined by DOE.  (The 
WBS submittal shall include a data column which cross references the WBS 
elements at the lowest level to the appropriate CLIN); 

(5)- Schedule at a WBS level to be determined by DOE; and 

(6)- Time-phased, life-cycle cost estimate at a WBS level to be determined by DOE. 

 
The PMB shall comply with the following requirements: 
 
• The scope, cost, and schedule shall be linked through utilization of the WBS provided by 

DOE or as otherwise approved by DOE.  The WBS shall provide the structure for all 
project control system components, including estimating, scheduling, budgeting, and 
project performance reporting, as required under this contract.  Control accounts within 
the WBS shall be identified.  

• The baseline and management thereof shall comply with ANSI/EIA-748-BA-1998 Earned 
Value Management Systems (EVMS) (or current version), DOE O 413.3A, Program and 
Project Management for the Acquisition of Capital Assets (or current version) and DOE 
M 413.3-1, Project Management for the Acquisition of Capital Assets (or current 
version).   

• The schedule shall: 

(1)- Include all significant external interfaces, all TPA milestones, other regulatory and 
DNFSB commitments, and GFS/I  dependencies. 

(2)- Be an integrated, logical network-based plan that correlates to the WBS and is 
vertically traceable to the EVMS control accounts.  The schedule shall be capable of 
summarizing from control accounts to higher WBS levels. 

• Any additional working level schedules deemed necessary by the Contractor shall be 
integrated with the PMB and able to provide earned value reporting in compliance with 
ANSI/EIA-748-BA-1998 Earned Value Management Systems (EVMS) (or current 
version). 

(a)• The cost estimate shall include project resource plans, detailed resource estimates, 
basis of estimates, budgetary requirements, and identification of direct costs, indirect 
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costs, management reserve, and fee. 

(b)• The method used to determine earned value shall be identified for each control account.   

(c)• The baseline shall be accessible to DOE at any time through access to electronic files. 

(d)• The Contractor shall update the PRC Enterprise Project Structure Node of the DOE 
Primavera Schedule Database with the Primavera XER files for the baseline and current 
performance schedules.  

(e)• The PMB shall integrate with  

(7)- Financial system(s) for consistency and accurate reporting of information with traceability 
to budget and report codes; 

(8)- DOE, Congressional, and external commitments; and  

(9)- Performance milestones including contract performance incentives and other 
performance measures established by DOE.  

 
C.3.1.2.2 Performance Measurement Baseline Submittals  
 
Prior to the completion of the Transition Period, DOE will provide work scope direction that will 
be in effect from initiation of the Base Period until DOE approval of the Contractor’s initial 
Performance Measurement Baseline submittal.   
 
The Contractor shall develop and submit an initial PMB (Deliverable C.3.1.2.2-1) with 
subsequent annual updates (Deliverable C.3.1.2.2-2) for DOE approval through the baseline 
change control process.  The initial PMB and subsequent updates shall include: 
 
•• A working-level of detail for the current period through up to three fiscal years as directed 

by DOE to support submittal of the next budget, including sufficient detail to govern 
execution of the contract work scope for that period.   

•• A planning level of detail which starts with the next fiscal year and addresses contract 
work scope and the remaining Central Plateau life-cycle, including sufficient detail to 
support budget submittals and out-year planning.   

•• Sufficient detail through the upcoming five year period to support DOE External 
Independent Review. 

 
The PMB submittal shall include both hard copies and electronic files for the: 
 
• WBS and WBS Dictionary Sheets at the level in which the costs are collected.  The WBS 

submittal shall include a cross-reference of the WBS elements to the assigned CLIN 
consistent with the Contract Line Item Number Assignment Against Contract Structure 
table in the Section J Attachment J-11, entitled Supplemental Work Description Tables.   

• Time-phased cost estimate at a WBS level to be determined post-award by DOE. 

• Basis of estimate at a WBS level to be determined post-award by DOE. 

• Time-phased resource-loaded schedule at a WBS level to be determined post-award by 
DOE.   

 
The Contractor shall provide the WBS, WBS dictionary data, and basis of estimate data in either 
Microsoft Word© or Microsoft Access© format.  Cost data shall be provided in Microsoft Access© 
or Excel© format and the schedule shall be provided utilizing the current version of Primavera 
Systems, Inc., Enterprise for Construction© software unless agreed to otherwise by DOE.   
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Approval of the initial baseline, annual updates, or approved baseline changes shall constitute 
DOE authorization for specific work scope in CLIN 3 and any work to be authorized in CLIN 4.   
 
The Contractor shall provide additional data that may be required by the MSC for development 
of the Hanford Site-wide life-cycle baseline.   
 
The Contractor shall support DOE External Independent Review and Energy Systems 
Acquisition Advisory Board (ESAAB) review of the initial submittal of the PMB and follow-on 
reviews of annual updates. 
 
C.3.1.2.3 Performance Measurement Baseline Change Control Process 
 
The PMB change process shall be sufficiently rigorous and disciplined to ensure that the PMB is 
accurate, up-to-date and capable of providing meaningful data and information.   
 
The Contractor shall: 
 
• Develop and submit for DOE approval, a PRC Performance Measurement Baseline 

Change Control Process document (Deliverable C.3.1.2.3-1) with change authorities 
consistent with the approved Project Execution Plan and DOE O 413.3A Program and 
Project Management for the Acquisition of Capital Assets (or current version).   

• Implement the Project Baseline Change Control Process with the PMB used as the 
reference for all baseline changes.  

 
The Contractor baseline change control process shall be consistent with the DOE change 
control process and shall reflect levels of approval for actions with DOE thresholds and any 
constraints on moving funds from one PBS to another. 
 
C.3.1.3 Project Performance Reporting 
 
The Contractor shall provide DOE with the necessary project performance information to 
support budget planning, execution, and reporting; project planning and execution; audit and 
evaluation; and other DOE performance assessment and information needs.   
 
Contractors must submit monthly project performance data no later than CD-2 for projects 
having a total project cost greater than or equal to $20M. The required project performance data 
include: ANSI/EIA-748 earned value; earned value time-phased incremental cost and quantity; 
management reserve; schedule; variance analysis; and risk management data. For firm fixed-
price contracts, the required project performance data include: schedule activity and 
relationship; and cost and quantity data (budget, actual, Estimate to Complete [ETC] and 
Estimate at Completion [EAC]) by Work Breakdown Structure (WBS) and Organizational 
Breakdown Structure (OBS). Data must be submitted electronically via the Project Assessment 
and Reporting System II (PARS-II) in accordance with the current version of the “Contractor 
Project Performance Upload Requirements” document maintained by OECM. Unless OECM 
has granted a temporary exemption, all requested data must be submitted. Data must be loaded 
into PARS-II no later than 11 business days before the end of each month, or as otherwise 
stipulated by OECM, and must be current as of the previous month's accounting period closed. 
Reporting by the contractor may be required earlier than CD-2 as specified by the Contracting 
Officer. 
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C.3.1.3.1 Monthly Performance Report 
 
The Contractor shall submit and transmit to DOE a Monthly Performance Report representing the prior 

month’s performance by the last Tuesday of each month (Deliverable C.3.1.3.1-1) with a copy submitted 

to HQ EM. 

 

The Monthly Performance Report shall include a summary of overall contract performance and a separate 

report for each of the major projects at the PBS level. 

  

The summary of overall Contract performance shall include:  

• Key accomplishments;  

• Analysis of funds expenditure, with projections for the Project by Fiscal Year and life of the Contract.  

• A change control section that summarizes the scope, technical, cost, and/or schedule impacts resulting 

from any implemented actions; and that discusses any known or pending baseline changes and 

utilization of management reserve.  

• Business structure information to demonstrate ongoing compliance with the requirements of the 

Section H clause entitled, Self Performed Work. 

• EVMS information using the following OMB Contract Performance Report formats (DID-MGMT-

81466):  

�   Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure;  

�   Format 2, DD Form 2734/2, Mar 05, Organizational Categories;  

�   Format 3, DD Form 2734/3, Mar 05, Baseline;  

�   Format 4, DD Form 2734/4, Mar 05, Staffing; and  

 �   Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis. 

Each of the major project reports shall include: 

  

• Project manager’s narrative assessment including:  

- Significant accomplishments and progress towards completion of project goals and objectives; and  

- Key risks and challenges.  

• Evaluation of safety performance (including Integrated Safety Management Systems [ISMS] metrics 

and all recordable injuries, lost-time injuries, and near-misses). 

• Major issues including actions required by the Contractor and DOE  

• Project Baseline Performance including:  

- Baseline schedule status, which reflects progress against the baseline and includes critical path 

analysis, performance trends, variance discussion(s), and potential issues related to TPA or DNFSB 

milestones.  

- Contract estimates-to-complete.  

• Project Risk Assessment, including identification of critical risks, actions planned, and actions taken 

to address those risks, potential problems, impacts, and alternative courses of action, including quality 

issues, staffing issues, assessment of the effectiveness of actions taken previously for significant 

issues, or the monitoring results of recovery plan implementation.  

Actions required by DOE, including GFS/I and DOE decisions.The Contractor shall submit and 
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transmit to DOE a Monthly Performance Report representing the prior month’s performance by 
the last Tuesday of each month (Deliverable C.3.1.3.1-1) with a copy submitted to HQ EM.   
 
The Monthly Performance Report shall include a summary of overall contract performance and 
a separate report for each of the major projects at the PBS level. 
 
The summary of overall Contract performance shall include: 
 
(a) Key accomplishments; 

(b) Major issues including actions required by the Contractor and DOE; and 

(c) Analysis of funds expenditure, with projections for the Project by Fiscal Year and life of 
the Contract. 

 
Each of the major project reports shall include: 
 
(d) Project manager’s narrative assessment including: 

o Significant accomplishments and progress towards completion of project goals and 
objectives; and 

o Key risks and challenges. 

(e) Evaluation of safety performance (including Integrated Safety Management Systems 
[ISMS] metrics and all recordable injuries, lost-time injuries, and near-misses). 

(f) Business structure information to demonstrate ongoing compliance with the 
requirements of the Section H clause entitled, Self Performed Work. 

(g) Project Baseline Performance including:  

o EVMS information using the following OMB Contract Performance Report formats 
(DID-MGMT-81466): 

• Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure; 

• Format 2, DD Form 2734/2, Mar 05, Organizational Categories; 

• Format 3, DD Form 2734/3, Mar 05, Baseline; 

• Format 4, DD Form 2734/4, Mar 05, Staffing; and 

• Format 5, DD Form 2734/5, Mar 05, Explanations and Problem 
Analysis. 

o Baseline schedule status, which reflects progress against the baseline and includes 
critical path analysis, performance trends, variance discussion(s), and potential 
issues related to TPA or DNFSB milestones.   

o Contract estimates-to-complete. 

o A change control section that summarizes the scope, technical, cost, and/or 
schedule impacts resulting from any implemented actions; and that discusses any 
known or pending baseline changes and utilization of management reserve. 

(h) Project Risk Assessment, including identification of critical risks, actions planned, and 
actions taken to address those risks, potential problems, impacts, and alternative 
courses of action, including quality issues, staffing issues, assessment of the 
effectiveness of actions taken previously for significant issues, or the monitoring results 
of recovery plan implementation. 

(i) Actions required by DOE, including GFS/I and DOE decisions. 
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C.3.1.3.2 Project Review Meetings 
 
The Contractor shall participate in a monthly contract/project review and be prepared to address 
any of the information in the monthly report and other information as requested by DOE.  A 
weekly contract or project status meeting shall be conducted at DOE request to provide interim 
updates and address issues.   
 
C.3.1.4 Risk Management  
 
Risk and decision management activities shall be coordinated on a continuing basis with the 
DOE (as lead) and the other Hanford Site contractors.  Contractor risk analysis information 
pertaining to “cross-cutting” decisions shall be communicated to DOE and other Hanford Site 
contractors, including agreement as to who should be the lead for managing each risk.   
 
The Contractor shall implement a risk management process in compliance with the Project 
Execution Plan, DOE O 413.3A, Program and Project Management for the Acquisition of Capital 
Assets (or current version); and, DOE M 413.3-1, Project Management for the Acquisition of 
Capital Assets (or current version).   
 
The Contractor shall provide a Risk Management Plan (Deliverable C.3.1.4-1) to DOE for 
approval.  The plan shall identify the engineering and technology needs that are required to 
reduce the risk and uncertainty associated with the program or project, address scenario 
development, risk strategy, risk communication, risk analysis, and the recommended 
management reserve required to adequately address Contractor-controlled risk.  The Plan shall 
include metrics to determine effectiveness. 
 
C.3.1.5 Design, Procurement, Construction, and Acceptance Testing 
 
This Section applies to all capital asset construction activities performed as part of executing 
this Contract.  In the context of this Section, the terms “acceptance testing” and “acceptance” 
refer to the Contractor’s testing and acceptance of PRC-related systems and equipment.  The 
Contractor shall provide the necessary documents to support the critical decision process in 
DOE O 413.3A, Program and Project Management for the Acquisition of Capital Assets (or 
current version). 
 
C.3.1.5.1 Project Design 
 
• Design Authority:  The Contractor shall act as the design authority unless otherwise 

determined in accordance with DOE O 413.3A (or current version), with duties to include 
developing design solutions, preparing all design media and documentation, maintaining 
the design basis, and performing design reviews. 

• Design Standards:  The Contractor shall submit for DOE approval a list of the standards 
to be used in the design of facilities and equipment (Deliverable C.3.1.5.1-1).  The 
Contractor shall ensure that the project’s design meets all applicable standards, and that 
the list of applicable standards is maintained under configuration control.  The Contractor 
shall integrate safety into the design process. 

• Design Reviews:  The Contractor shall conduct periodic design, constructability, and 
operability reviews.  When directed by DOE, the Contractor shall facilitate independent 
DOE design reviews in support of the requirements of DOE O 413.3A (or current 
version), to demonstrate that the project will perform its intended functions and meets 
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requirements.  The Contractor shall provide the design at the end of the three (3) design 
stages (conceptual, preliminary and final), or as otherwise directed by DOE, for DOE 
review.  The Contractor shall resolve any comments resulting from these reviews with 
DOE. 

• Release for Construction:  Upon receipt of Critical Decision 3, Approve Start of 
Construction, and resolution of DOE comments, DOE will authorize the Contractor to 
release the design for construction. 

 

C.3.1.5.2 Procurement, Construction, and Acceptance  
 
The Contractor shall prepare and submit a Procurement, Construction, and Acceptance Testing 
Plan for DOE approval, and update the Plan as required after initial submission 
(Deliverable C.3.1.5.2-1).  The Plan shall include: 

 
• Description of procurements, construction bids, and work packages; 

• Construction management; 

• Construction site management; 

• Acceptance testing; and 

• Descriptive linkage to the Project Execution Plan and the Integrated Safety Management 
System Description. 
 

The Contractor shall procure all required material and equipment through the preparation of bid 
packages and solicitations; evaluating, awarding, and managing subcontracts; accepting 
subcontractor materials and equipment; and verifying subcontractor acceptance tests. 

 
The Contractor shall submit a Purchasing System for DOE approval in accordance with the 
Section I Clause entitled, Subcontracts (Deliverable C.3.1.5.2-2). 
 
The Contractor shall certify to DOE that construction has been initiated. 
 
The Contractor shall maintain a construction inspection system and acceptance testing system, 
and perform such inspections and testing, as well as ensure that the work performed under the 
Contract conforms to Contract requirements.  The Contractor shall maintain complete inspection 
and testing records and make them available to DOE.  DOE shall be allowed to participate in 
acceptance testing and system turnover or may elect to use independent inspectors to 
participate in acceptance testing and system turnover.  The Contractor shall develop and submit 
for DOE approval an integrated Construction and Acceptance Testing Program (Deliverable 
C.3.1.5.2-3) that includes the following elements: 
 
• Verification and approval of all vendor drawings to assure conformity with the approved 

design and working drawings and specifications; 

• Acceptance test plans and procedures for on-site Contractor/subcontractor inspection of 
construction workmanship, compliance with design drawings and specifications, 
management of the design construction changes, and criteria for acceptance of 
fabricated and constructed items; and 

• Integrated construction acceptance test plans and inspection of construction to assure 
adherence to approved working drawings and specifications. 
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The Contractor shall prepare for DOE review and approval an As-built Program Description 
(Deliverable C.3.1.5.2-4).  The as-built process and associated procedures shall identify: 

 
• Description of the as-built process, including the role of DOE and the operations 

contractor.  The operations contractor shall participate in acceptance of the as-built 
design, following construction, and commissioning; 

• Drawing series to be as-built; 

• Document control process for maintaining as-built; and 

• Procedures for modification of the as-built. 

 
During the construction and acceptance phase, the Contractor shall remain current on the 
process and facility as-built program.  The Contractor shall report the status of the as-built 
program in accordance with the process defined in the Procurement, Construction, and 
Acceptance Testing Plan. 

 
The Contractor shall provide all necessary labor, equipment, materials, test equipment, spare 
parts sufficient to maintain all structure, systems, and components in an operable condition, and 
other related resources for the acceptance testing program. 

 
DOE, and other Hanford Site contractor personnel identified by DOE, shall be invited to 
participate in all construction project overview activities.  Construction overview activities include 
any meeting that discusses significant issues associated with the establishment, development, 
and/or progress of the construction activities. 
 
The Contractor shall certify to DOE that facility acceptance has been completed.  Completion of 
facility acceptance is defined when all components and systems associated with the facility 
have been installed, functionally tested and the facility design as-built documents are complete 
in accordance with the Procurement, Construction, and Acceptance Testing Plan.  Facility 
acceptance shall require acceptance of components and systems, including as-built design 
drawings.   
 
The Contractor shall provide CD-4 documentation in accordance with DOE O 413.3A, Program 
and Project Management for the Acquisition of Capital Assets (or current version) and DOE 
Office of Environmental Management guidance. 
 
C.3.2 Integrated Safety Management System  
 
The Contractor shall establish and maintain an Integrated Safety Management System (ISMS) 
in accordance with the requirements of the Section I Clause entitled, Integration of 
Environmental, Safety and Health into Work Planning and Execution, Section I Clause entitled, 
Laws, Regulations, and DOE Directives; and the Section B Clause entitled, Conditional 
Payment of Fee, Profit and Other Incentives.   
 
The ISMS Description shall describe how ESH&Q is integrated into the Contractor’s work 
planning and execution process; clearly communicate the roles, responsibilities, and authorities 
of line managers; hold line managers accountable for the performance of work in a manner 
ensuring protection of workers, the public, and the environment; and ensure quality work and 
products. 
 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-59 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

The Contractor shall formally adopt an existing ISMS Description prior to commencing work.  
This adopted Description shall be submitted to DOE for information (Deliverable C.3.2-1).  The 
Contractor shall develop and submit for DOE approval its own ISMS Description, for ISM 
Phase I and Phase II verification at a later date (Deliverable C.3.2-2).  The Contractor shall 
update the ISMS Description and obtain DOE approval annually or as required to reflect 
changing conditions and contractor responsibilities (Deliverable C.3.2-3).  The ISMS shall 
include an integrated Environmental Management System (EMS) developed pursuant to the 
DOE O 450.1A, Environmental Protection Program (or current version).   
 
In accordance with the DOE M 450.4-1, Integrated Safety Management System Manual, the 
Contractor shall develop and submit Authorization Agreements (AA) (Deliverable C.3.2-4) to 
DOE for approval. The AAs are the mechanism whereby DOE and the Contractor jointly clarify 
and agree to the key conditions for conducting work safely, effectively, and efficiently for 
Hazard Category 1 and 2, nuclear facilities, and selected Hazard Category 3 nuclear facilities if 
requested by RL. Approved AAs shall be reviewed annually by the Contractor and updated as 
necessary to incorporate documents approved by DOE or other regulators. In addition, 
approved AAs will be updated and approved by RL when major changes occur requiring 
substantial revisions, additions, or deletions to the content of the AA. Documentation of annual 
review and updated AAs documenting other changes will be submitted to RL for information. RL 
may require approval on any revision after review.  
 

The Contractor shall flow the applicable ISMS/ESH&Q requirements down to all levels of self-
performed work and all tiers of subcontracted work performance, and promptly identify and 
correct areas of non-compliance and performance concerns on self-performed and 
subcontracted levels of work performance. 
 
The Contractor shall pursue continuous improvement through the establishment, tracking, and 
annual updating of ISMS/ESH&Q Performance Objectives, Measures, and Commitments 
(Deliverable C.3.2-5). 
 
C.3.2.1 Environmental Regulatory Management 
 
The Contractor shall establish an environmental program which is compliant with applicable 
laws, regulations, DOE directives (including DOE O 450.1, Environmental Protection Program 
[or current version]), and the Section H Clause entitled, Environmental Responsibility. 
 
The Contractor shall provide MSC with the necessary support for MSC to: 
• Develop an inclusive Site-wide Environmental Management System (EMS) Program 

Management Plan that complies with DOE O 450.1 (or current version); 

• Perform Site-wide environmental permits/licenses responsibilities, including 
maintenance, application and reporting; 

• Track, trend, and evaluate all Site-wide enforcement actions, compliance issues, and 
regulatory inspections conducted and planned at the Hanford Site;   

• Provide Site-wide TPA technical support to DOE; 

• Establish, manage, and maintain integrated Hanford Site Administrative Records and 
Public Information Repository. 

 
The Contractor shall submit for DOE approval, an Environmental Protection and Compliance 
Plan (Deliverable C.3.2.1-1), which describes the current environmental protection and 
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compliance framework, proposed changes to this framework, and the proposed approach to 
maintain compliance with the TPA and other regulatory permits and requirements throughout 
the duration of the Contract.  The Contractor shall update the Environmental Protection and 
Compliance Plan and obtain DOE approval, annually or as required to reflect changing 
conditions and contractor responsibilities 
 
The Contractor shall manage its facilities, waste management units, and operable units to 
assure compliance with environmental requirements and agreements.  The Contractor shall 
integrate their environmental permitting and regulatory compliance activities with the Hanford 
site-wide permitting and compliance framework, including, but not limited to, the Hanford Air 
Operating Permit and the Hanford Facility RCRA Permit (WA7890008967).   
 
The Contractor shall work with the MSC and other designated Hanford Site contractors in 
providing legally and regulatory required information associated with air and liquid effluent and 
other environmental permitting actions.  The Contractor shall prepare, submit, and receive DOE 
and regulatory approvals for all additional regulatory and supporting documentation required to 
complete the work under this Contract.   
 
The Contractor shall interface with the MSC and other designated contractors in providing 
legally and regulatory required air and liquid effluent and near facility environmental monitoring 
data.  The Contractor shall collect, compile, and/or integrate air and liquid effluent monitoring 
data from operations and activities under their control.  The Contractor shall compare the 
monitoring data with regulatory and/or permit standards applicable to their activities and/or 
operations and provide the data and analyses to the MSC or other designated contractors for 
use in preparing the mandatory state and Federal environmental reports for the Hanford Site, 
including the Hanford Site Environmental Report. 
 
The Contractor shall provide all necessary support to DOE in executing its owner role with 
regulators and stakeholders in the preparation, submission, and approval of regulatory and 
supporting documentation.  As part of this responsibility, the Contractor is encouraged to 
propose beneficial changes to the regulatory approach.   
 
C.3.2.2 Nuclear Safety 
 
DOE will execute its nuclear safety responsibilities in accordance with DOE O 410.1 (or current 
version). The Contractor shall adopt existing DOE-RL approved safety basis documentation for 
PRC Hazard Category 1, 2 and 3 nuclear facilities.  These safety basis documents shall be 
revised/updated within 12 months of award of the Contract and submitted to DOE-RL for 
approval.   
 
The Contractor shall maintain, implement, and annually update (Deliverable C.3.2.2-1) the 
nuclear safety basis documents and analyses for its Hazard Category 1, 2, and 3 facilities in 
accordance with 10 CFR 830, Subpart B, Nuclear Safety Management.   
 
For new Hazard Category 1, 2, and 3 nuclear facilities or major modifications to nuclear facilities, 
the Contractor shall develop new safety basis documents, including a preliminary documented 
safety analysis, documented safety analysis, and technical safety requirements that incorporate 
the expectations identified in DOE G 421.1-2, Implementation Guide for Use in Developing 
Documented Safety Analyses to Meet Subpart B of 10 CFR 830 (or current version), and DOE G 
423.1-1, Implementation Guide for Use in Developing Technical Safety Requirements (or current 
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version).  The contractor shall integrate nuclear safety into the design process. 
 
As required by 10 CFR 830.203, Unreviewed Safety Question Process, the Contractor shall 
formally adopt an existing USQ process prior to commencing work.  This adopted process shall 
be submitted to DOE for approval (Deliverable C.3.2.2-2).  The Contractor shall develop and 
submit for DOE approval its own USQ process at a later date (Deliverable C.3.2.2-3) that 
incorporates the expectations identified in DOE G 424.1-1A, Implementation Guide for Use in 
Addressing Unreviewed Safety Question Requirements (or current version).   
 
The Contractor shall maintain the nuclear safety basis documents under a configuration 
management program.  The Contractor shall review new work scope against the documents 
prior to implementation using the DOE-approved USQ process, and obtain DOE approval on 
necessary nuclear safety basis document changes prior to implementation. 
 
The Contractor shall ensure that the safety related structures, systems, and components relied 
upon to meet the requirements of the nuclear safety basis documents are identified and 
maintained appropriate to their classification with sufficient reliability to enable timely 
performance of mission work. 
 
C.3.2.3 Worker Safety and Health 
 
The Contractor shall implement a worker safety and health program that reduces or prevents 
occupational injuries, illnesses, and accidental losses by providing workers with a safe and healthful 
workplace.  This program shall implement a structured, standards-based approach to planning and 
control of work including identification and implementation of worker safety and health standards 
and requirements that are appropriate for the work to be performed and for identifying and 
controlling related hazards, while facilitating the effective and efficient deliver of work.  The program 
shall meet the requirements of 10 CFR 851, Worker Safety and Health Program.   
 
The Contractor shall formally adopt an existing 10 CFR 851-compliant Worker Safety and 
Health Program prior to commencing work.  This adopted Program shall be submitted to DOE 
for approval (Deliverable C.3.2.3-1).  The Contractor shall develop and submit for DOE approval 
its own 10 CFR 851-complidant Worker Safety and Health Program at a later date (Deliverable 
C.3.2.3-2).  The Contractor shall update the Worker Safety and Health Program and obtain DOE 
approval as required to reflect changing conditions and contractor responsibilities.   
 
The Contractor shall promote a “Safety Conscious Work Environment” and “Human 
Performance Improvement” environment in which safety issues are promptly identified and 
effectively resolved, and in which employees are free to raise safety issues free of recrimination, 
harassment, intimidation, or other actions that induce peer pressure to not raise safety issues or 
otherwise create an environment where safety issues are not identified and resolved. 
 

The Contractor shall document and implement a Radiation Protection Program as required by 
10 CFR Part 835.101, Radiation Protection Programs.  The Contractor shall formally adopt an 
existing Radiation Protection Program prior to commencing work.  This adopted Radiation 
Protection Program shall be submitted to DOE for approval (Deliverable C.3.2.3-3).  The 
Contractor shall develop and submit for DOE approval its own Radiation Protection Program at 
a later date (Deliverable C.3.2.3-4).  The Contractor shall obtain DOE approval for updates to 
the Program, as required.   
 

The Contractor shall formally adopt an existing Chronic Beryllium Disease Prevention (CBDP) 
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Program prior to commencing work.  This adopted Program shall be submitted to DOE for approval 
(Deliverable C.3.2.3-5).  The Contractor shall support MSC development of a Site-wide CBDP 
Program in accordance with 10 CFR Part 850, Chronic Beryllium Disease Prevention Program.  
Upon DOE approval of the CBDP Program, the Contractor shall implement the Site-wide program.   
 

Many of the Hanford Projects have achieved DOE Voluntary Protection Program (VPP) 
recognition at the Merit and STAR levels.  The Contractor shall support and facilitate transition 
and maintenance of this achievement by the workforce until such time as the Contractor can 
apply for recognition as a new entity. 
 

C.3.2.4 Quality 
 

Quality Assurance programs apply to all contract requirements and are not limited to 
environment, safety, and health functions.  The Contractor shall develop documented Quality 
Assurance (QA) Program(s) that implement the following requirements: 
 

• DOE O 414.1C, Quality Assurance; 
• Code of Federal Regulation, Title 10, Part 830, Nuclear Safety Management, Subpart A, 

Quality Assurance Requirements (or current version); 
• DOE/CBFO-94-1012, DOE Carlsbad Field Office, Quality Assurance Program 

Description, Revision 8, for WIPP-related activities (or current version); and 
• DOE/RW-0333P, DOE Office of Civilian Radioactive Waste Management, Quality 

Assurance Requirements and Description, Revision 18 (or current version), for activities 
related to disposal at Yucca Mountain, including submission of Quality Assurance  
Status Report on Spent Nuclear Fuel Activities (Deliverable 3.2.4-5). 

 

The Contractor shall formally adopt an existing: 
 

• QA Program(s) prior to commencing work.  This adopted Program(s) shall be submitted 
to DOE for approval (Deliverable C.3.2.4-1).  The Contractor shall develop and submit 
for DOE approval its own QA Program(s) at a later date (Deliverable C.3.2.4-2).  The 
Contractor shall obtain DOE approval for QA Program updates, as required. 

• Assurance System Description prior to commencing work.  This adopted Description 
shall be submitted to DOE for information (Deliverable C.3.2.4-3).  The Contractor shall 
develop and submit for DOE approval its own Assurance System Description at a later 
date (Deliverable C.3.2.4-4).  

 
C.3.2.5 Event Reporting and Investigation 
 
The Contractor shall report all environmental, safety, and health events and information as 
required in CRD M 231.1-1A, Environment, Safety, and Health Reporting; DOE O 450.1, 
Environmental Protection Program; and DOE O 5400.5, Radiation Protection of the Public and 
the Environment.  The Contractor shall flow down the applicable reporting requirements to all 
levels of self-performed work and all tiers of subcontracted work performance.  The Contractor 
shall consolidate all information and serve as a single point of reporting to DOE for all 
environmental, safety, and health events and information associated with the Contractor’s work 
scope. 
 
The Contractor shall support Type A and conduct Type B accident investigations for accidents 
occurring on all self-performed and subcontracted work activities, as required in CRD O 225.1A, 
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Accident Investigations.  The Contractor shall establish and maintain readiness to respond to an 
accident; respond to all accidents; mitigate potential accident consequences; assist in 
preserving, collecting, and processing information and evidence from the scene of the accident; 
and provide all necessary support required to investigate the accident and support an accident 
investigation board. 
 
The Contractor shall develop and maintain an effective Lessons Learned Program to capture 
lessons learned from both internally and externally identified deficiencies and good practices.  
The Lessons Learned Program shall be rigorous and comprehensive such that the Contractor 
can demonstrate actions taken to address significant occurrences from both inside and outside 
of the DOE complex.  Lessons learned information should be targeted and made available to 
the personnel in the Contractor’s organization actually conducting the type of work involved and 
most able to benefit from the information. 
 
C.3.3 Security and Emergency Services 
 
C.3.3.1 Safeguards and Security Management  
 
C.3.3.1.1 Safeguards and Security Program Management 
 
The Contractor shall coordinate and interface with the MSC and its subcontractors who provide 
SAS services (e.g., Hanford Site access control, security police officers, vulnerability analysis, 
etc.).  
 
The Contractor shall perform the following SAS program management functions:  
 
SAS Program Planning, Oversight, and Administration 
 
The Contractor shall identify and coordinate their SAS operational planning activities with MSC 
operational planning activities on a Hanford Site-wide basis.   
 
The Contractor shall provide SAS technical, cost, and schedule performance information to the 
MSC.  
 
Security Conditions (SECON) 
 
The Contractor shall conform to and comply with the DOE SECON system.   
 
The Contractor shall comply with any protective measure requirements that may be 
implemented in the event of a crisis or emergency, and/or in response to a malevolent or 
terrorist threat to any or all DOE facilities, assets, and personnel.   
 
Site Safeguards and Security Plan and Other SAS Plans 
 
The Contractor shall provide information to the MSC in support of maintaining the Hanford Site 
Safeguards and Security Plan and other SAS plans.   
 
 
Vulnerability Assessments 
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The Contractor shall provide the necessary operational and technical expertise in support of the 
preparation of vulnerability assessments, security analyses, and special SAS studies and 
evaluations as identified by the MSC for the Hanford Site. 
 
Design Basis Threat (DBT) 
 
The Contractor shall implement SAS actions, procedures, and/or processes as assigned by 
DOE that are necessary to comply with DOE DBT requirements.  Overall DBT implementation 
actions and/or plans shall be consolidated and prepared by the MSC and approved by the DOE. 
 
Performance Assurance 
 
The Contractor shall provide information to the MSC to support preparation of the Hanford Site-
wide Performance Assurance Program Plan as part of the Site Safeguards and Security Plan.   
 
Surveys, Reviews, and Assessments 
 
The Contractor shall provide operational and technical expertise, when requested, to support 
SAS surveys, reviews, assessments and/or SAS performance tests (e.g., force-on-force 
exercises) that are conducted by the MSC and/or DOE for SAS program elements.   
 
The Contractor shall identify, implement, and close corrective actions for PRC deficiencies in 
accordance with the SAS corrective action management programs.   
 
Facility Clearance and Registration 
 
The Contractor shall submit all required information to the MSC for facility clearance and 
registration actions. 
 
SAS Training 
 
The Contractor shall identify SAS training needs for PRC staff and shall arrange, fund, and 
schedule training in accordance with applicable requirements. 
 
SAS Awareness 
 
The Contractor shall comply with the requirements of the Hanford Security Awareness Program.   
 
The Contractor shall maintain awareness of Hanford Site-wide security issues/topics and 
incorporate them into the Contractor’s internal practices and procedures, as appropriate.  
 
The Contractor shall implement supplementary SAS awareness activities and/or briefings (e.g., 
at staff and safety meetings across the Hanford Site) in coordination with Site-wide policies. 
 
Classified Visits 
 
The Contractor shall submit required information to the MSC for Classified visits.  The 
Contractor’s Classified Visits Program or process shall ensure that only persons with the 
appropriate access authorizations and need-to-know receive access to classified information or 
matter in connection with visits involving the release or exchange of classified information or 
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matter. 
 
Deviations 
 
The Contractor shall identify, evaluate, and submit deviations to SAS requirements to DOE.   
 
The Contractor shall coordinate with the MSC prior to submitting deviations to DOE.  Deviation 
requests shall be applicable and unique to the project/program scopes of work, and submitted 
only when other means to meet requirements would not meet DOE SAS program objectives.   
 
Incidents of Security Concern 
 
The Contractor shall develop and implement procedures and processes consistent with DOE 
requirements for addressing incidents of security concern.   
 
The Contractor shall provide information and facility access to the MSC for investigation of 
security incidents.  The Contractor shall develop and implement corrective actions.  The 
Contractor shall provide information to the MSC to support administration of the Hanford Site 
Security Infraction Program. 
 
C.3.3.1.2 Physical Security 
 
The Contractor shall comply with the MSC security plans and DOE security plans/requirements.   
 
The Contractor shall support the MSC in development or updating facility asset protection 
agreements for PRC facilities and shall conduct operations consistent with the agreements.   
 
The Contractor shall submit through MSC for DOE review and approval any SAS arrangements 
or changes prior to operations commencing, or changing operations, or configurations that 
might alter the performance of existing SAS systems (e.g., limited/protected area boundaries, 
physical security configurations and associated hardware [sensors/cameras], patrol coverage 
and responses, safeguards methods or boundaries, entry/access control systems/procedures). 
 
C.3.3.1.3 Protective Forces 
 
The Protective Forces Function is comprised of select security elements (armed personnel, 
specialized equipment, tactical procedures, etc.) associated with physically protecting people 
and property on the Hanford Site.  The MSC is responsible for the protective forces activities; 
however, there are many areas of facility operations management that interweave.  The MSC 
Protective Forces function serves DOE, all Hanford Site contractors, and in particular facilities 
possessing critical safeguards and security interests (e.g., special nuclear material).  
 
The Contractor shall support and integrate operational/business activities in conjunction with 
MSC Protective Forces in use at Hanford for the physical protection of SNM, classified 
materials, industrial assets, and mitigation and deterrence of radiological and toxicological 
sabotage events.   
 
The Contractor shall manage their activities consistent with DOE-RL approved risk and 
vulnerability assessments, the SSSP, and other security plans and facility asset protection 
requirements coordinated by the MSC that involve the use of Protective Forces.  
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C.3.3.1.4 Information Security 
 
The Information Security program encompasses the identification and protection of sensitive 
and classified information and matter.  The scope shall include, but is not limited to: 
Classification, Classified Matter Protection and Control, Sensitive Information Management 
(e.g., OUO), and Operations Security (OPSEC) 
 
The Contractor shall perform the following information security functions:  
 
Operations Security  
 
The Contractor shall:  
 
• Participate in and support Hanford Site-wide OPSEC Working and Awareness groups 

and perform the necessary management and support functions required for an effective 
OPSEC program.   

• Provide support to the MSC OPSEC assessments of all Hanford Site facilities having 
Category I SNM and OPSEC reviews of all Hanford Site facilities that have the potential 
to process or store classified or sensitive information.   

• Support the annual Site OPSEC threat assessment and preparation of the annual 
OPSEC plan.  

 
Classified Matter Protection and Control  
 
The Contractor shall: 
 
• Develop and maintain a system of procedures, facilities, and equipment to identify, 

protect, and control classified matter that is being generated, received, transmitted, 
used, stored, reproduced, or destroyed in accordance with DOE directives.   

• Be responsible for asset protection reviews for facilities that contain classified matter 
and, in conjunction with the MSC, maintain an updated list of security containers, 
locations, and custodians.   

• Continuously reduce unneeded classified matter; and report and support investigation of 
any and all potential or actual compromise of classified information.  

 
Classification and Unclassified Controlled Nuclear Information (UCNI) Program 
 
The Contractor shall: 
 
• Nominate a sufficient number of Derivative Classifiers and Reviewing Officials to be 

trained and approved by the MSC.   

• Have appropriate classification and/or UCNI topical guidance available to organizations 
that are potential generators of classified and/or UCNI information.  

• Provide for receipt and storage of classified documents from the MSC Classified 
Document Control Center.  

Interface with the MSC and other on-site contractor management, as necessary, to inform 
employees of subject areas of a sensitive and/or potentially classified nature. 
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Official Use Only (OUO)  
 
The Contractor shall manage and implement an OUO information program consistent with the 
common Hanford Site-wide OUO information program policies including the following: 
 
• Provide OUO education and awareness for all staff, and  

• Review PRC documents released to the public or assigned a formal document number 
for OUO content. 

 
Critical Infrastructure 
 
The Contractor shall maintain PRC information systems that are critical to the Hanford Site 
mission and shall protect these systems from internal and external threats in conjunction with 
the MSC SAS program. 
 
C.3.3.1.5 Personnel Security 

The Personnel Security function for Hanford involves processing thousands of uncleared and 
cleared badged employees, hundreds of Human Reliability Program (HRP) enrolled personnel, 
and numerous foreign nationals for visits and assignments.  The MSC manages and conducts a 
centralized Personnel Security program for the Hanford Site on behalf of DOE. 

The Contractor shall perform the following personnel security functions:  
 
Access Authorization (Clearance) Processing  
 
The Contractor shall: 
 
• Request and obtain personnel security clearances and badges, including "Special 

Access" (e.g., SIGMA) from the MSC.  The Contractor shall support the MSC in 
downgrading and terminating clearances as required.  

• Support the MSC’s processes for obtaining security badges, keys, proximity cards, etc., 
from terminating employees and support the MSC in removing such individuals from 
automated access control systems.   

• Provide pre-employment/pre-clearance suitability investigations information to the MSC 
for PRC prospective and current employees. 

 
Human Reliability Program (HRP) 
 
The Contractor shall: 
 
• Identify HRP positions necessary for the conduct of work consistent with 10 CFR 712, 

Human Reliability Program.   

• Submit a request to the MSC for enrollment in the Hanford Site HRP program for 
personnel occupying those positions.   
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• Support and/or provide personnel information, training, and administration needs of the 
MSC in the management of the HRP program for the Contractor’s enrolled HRP 
personnel.   

• Take personnel actions, as necessary, based on HRP test results provided by MSC.  

 
Workplace Substance Abuse Programs 
 
The Contractor shall comply with requirements outlined in 10 CFR 707, Workplace Substance 
Abuse Programs (WSAP) at DOE Sites.   
 
Unclassified Foreign National Visits and Assignment (FNVA) 
 

The Contractor shall: 
 

• Notify the MSC of potential foreign visitors or employees, prepare and submit security 
plans to the MSC for foreign national visitors to the Hanford Site before approval of the 
visit/assignment.    

• Require FNVA training for Contractor personnel who host FNVAs. 

• Conduct the FNVA in compliance with approved security plans.   

 
Foreign Travel 
 
The Contractor shall administer Official Foreign Travel in accordance with CRD O 551.1C, 
Official Foreign Travel, including submittal of projections of potential foreign travel, and all 
official foreign travel requests packages to DOE for review and subsequent submittal to DOE-
HQ for approval in accordance with established timeframes, prior to any official foreign travel 
(Deliverable C.3.3.1.5-1).  
 
C.3.3.1.6 Nuclear Material Control and Accountability (MC&A) 
 
The MC&A scope involves many metric tons of accountable nuclear material (i.e., Other, 
Source, and SNM) in various locations on the Hanford Site.  The nuclear material attractiveness 
and quantities encompass the entire range described in DOE requirements (e.g., Category IVE 
highly radioactive spent nuclear fuel, to Category I quantities of plutonium in a variety of 
chemical forms and isotopic amounts).  The MSC manages and conducts a centralized MC&A 
program for the Hanford Site on behalf of DOE. 
 
The Contractor shall perform the following MC&A functions: 
 
• Assign an individual that will serve as the contractor’s MC&A single point-of-contact, 

independent of line operations, with responsibility and authority to affect implementation 
of MC&A requirements.  This individual shall work with the Hanford Site MC&A 
Management Official within the MSC to provide oversight of accountable nuclear 
material in possession of the PRC.  

-• Support the MSC in preparation and maintenance of a Hanford Site-Wide MC&A Plan, 
administration of treaty related activities (e.g., IAEA), performance of safeguards 
occurrence investigation and reporting, and scheduling of periodic inventories consistent 
with the Contractor’s project work schedules. 

-• Identify personnel requiring MC&A training provided by the MSC and coordinate training 
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schedules with the MSC. 

-• Conduct on-the-job MC&A training specific to PRC facilities and systems. 

-• Request from the MSC: 

•- Final authorization to move, ship, process, or store nuclear materials, including 
approval of shipper/receiver plans; 

•- Final approval of Material Balance Area (MBA) Custodians;  

•- Final determination of MBA categorizations; and 

•- Final approval of MC&A related implementing procedures. 

• Respond to MSC or DOE calls related to the MC&A program.   

 
The Contractor’s MC&A program shall include coordinating and integrating all aspects of 
implementation with the MSC.  The Contractor shall use the MSC for, but is not limited to: 
 
• MC&A requirement interpretation with overall responsibility for the MC&A program; 

• Training and qualification of all personnel performing MC&A functions (with the 
exception of specific facility/system on-the-job MC&A training); 

• Nuclear materials accounting and reporting requirements for all nuclear materials both 
active and inactive (e.g., “V-RIS”) and be responsible for the official nuclear material 
inventory, including discrepancy reconciliation; 

• Statistical services; 

• Purchasing, regulating, and managing MC&A-controlled forms and tamper indicating 
devices; and 

• Nuclear materials measurement system approvals and measurement system control 
requirements for all MC&A nuclear materials measurement activities (e.g., monitoring 
measurement control information; collecting and analyzing measurement control 
information; calculating control limits and monitoring equipment performance against 
those limits, etc.).  

 
The Contractor shall integrate MC&A requirements with other plans, projects/programs, and 
activities at all life-cycle stages and inform the MSC of such.  The Contractor shall proactively 
take into account MC&A requirements, systems, and technologies in the planning, design, 
construction, and operation of new or renovated DOE facilities and activities. 
 
C.3.3.1.7 Cyber Security 
 
Unclassified computing at the Hanford Site is conducted on the Hanford Local Area Network 
(HLAN).  The HLAN is the central electronic communications network that provides computing 
infrastructure to DOE and the majority of the prime contractors and subcontractors.  The MSC 
manages and conducts a centralized cyber security program for the Hanford Site on behalf of 
DOE. 
 
Classified computing at the Hanford Site is conducted on individual systems and isolated 
networks that are not inter-connected nor connected to the Internet. 
 
The Contractor shall manage and execute cyber security responsibilities consistent with DOE 
requirements and the MSC centralized cyber security program to provide for confidentiality, integrity, 
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and availability of cyber security components and information such that there is no degradation of 
performance, disruption or compromise of the cyber security system, including impacts to the users. 
 
The Contractor shall coordinate and interface with the MSC regarding activities involving 
unclassified and classified information processing and use consistent with the Office of the 
Under Secretary of Energy Program Cyber Security Plan (PCSP), EM Program Security Plan 
(PSP), and DOE-approved Hanford System Security Plan(s) (SSP). 
 
Classified Cyber Security 
 
The Contractor shall: 
 
(a)• Identify all computers used by the Contractor, or any tier subcontractor, that process 

classified information. 

(b)• Ensure all computers used for classified processing are certified and accredited and 
properly de-commissioned when no longer required. 

(c)• Develop and maintain specific administrative procedures and hardware/software security 
measures to: 

i.- Ensure that all classified computers used to process classified information can 
protect that information against loss, improper use, compromise, or unauthorized 
alteration or modification of classified information as required by DOE directive. 

ii.- Comply with the Hanford Master Classified Information Systems Security Plan. 

iii.- Train users of classified computer systems on cyber security requirements. 

iv.- Support the DOE-RL Information Systems Security Operations Manager (ISOM) 
and/or MSC, as required, to facilitate resolution of classified computer systems 
security issues and associated incident reporting. 

 
Unclassified Cyber Security 
 
The Contractor shall: 
 
(d)• Ensure that all systems used for unclassified processing are certified and accredited. 

(e)• Report all cyber security incidents as required by DOE directive. 

(f)• Develop and maintain specific administrative procedures and hardware/software security 
measures to: 

v.- Ensure all computers used for processing sensitive unclassified information can 
protect that information against loss, improper use, compromise, or unauthorized 
alteration or modification of information as required by DOE directive. 

vi.- Ensure all users are provided information security awareness training. 

 
Telecommunications 
 
The Contractor shall comply with Hanford Site procedures and policies regarding activities 
involving Communications Security (COMSEC), protected distribution systems, and 
TEMPEST/Transmission Security programs of Telecommunications Security. 
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C.3.3.2 Emergency Services 
 
C.3.3.2.1 Fire Services  
 

As an independent contractor, the MSC manages and conducts the Fire Services for the 
Hanford Site.  This includes wild land fire, structural fire, and ambulance emergency response.  
Also included, are activities, such as, hazardous material and chemical/biological/radiological 
emergency response, pre-fire planning, site-wide respiratory protection services, and the 
testing, inspection and maintenance of life safety fire protection systems in designated facilities.   
 

The Contractor shall support access to the MSC fire services personnel, and notify the Fire 
Department of work activities, events, incidents, etc., that may require Fire Services involvement 
and/or response (e.g., medical assistance, hazardous or radiological emergency help, etc.). 
 

C.3.3.2.2 Emergency Operations 
 

Emergency Management Program  
 
The MSC establishes and maintains a centralized Emergency Operations Program and the 
Hanford Site-wide Emergency Preparedness (EP) Program for the Hanford Site on behalf of 
DOE.  The EP Program is responsible for the Hanford Emergency Operations Center (EOC), 
develops and maintains emergency plans and procedures, performs hazard surveys and 
assessments, reviews hazard assessments for all facilities at Hanford, and supports Hanford 
Site-wide EP training and drills.   
 
The Contractor shall develop and maintain an Emergency Management Program as described 
in DOE/RL-94-02, Hanford Emergency Management Plan for structures and waste sites under 
its control.  The Contractor’s Emergency Management Program shall be consistent with DOE 
requirements and the centralized EP Program.  The Contractor’s program shall establish 
processes and instructions for all Contractor EP activities.  Because of the potential for the 
Contractor to become the event coordinator as defined in the Hanford Emergency Management 
Plan, the Contractor shall maintain a 24-hour per day, 7-days per week, capability to staff the 
required facility specific emergency response organization positions within 60 minutes of receipt 
of notification from the Occurrence Notification Center of a Hanford Site emergency.   
 
Radiological Assistance Program (RAP) 
 
The MSC manages the Region 8 Radiological Assistance Program (RAP) on behalf of DOE.  
The Region 8 RAP is responsible for Alaska, Oregon, and Washington and other Regions, as 
directed by DOE-Headquarters.  The RAP mission is to provide first-responder radiological 
assistance to protect the health and safety of the general public and the environment; assist 
DOE program elements, and other Federal, state, Tribal and local agencies in the detection, 
identification and analysis, and response to events involving the use of radiological/nuclear 
material.  The RAP provides 24-hour a day radiological response capabilities.  The RAP teams 
consist of DOE/DOE contractor personnel who perform radiological assistance duties as part of 
their normal employment or as part of the terms of the contract between their employer and 
DOE.  The MSC will require augmentation of RAP response team personnel, equipment, and 
expertise as delineated in work scope arrangements with the Contractor and other Hanford Site 
contractors or off-site vendors. 
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The Contractor shall provide qualified personnel, technical expertise, equipment, and support to 
the DOE Region 8 RAP to ensure maintenance and staffing of emergency teams with the ability 
to respond under the direction of DOE National Nuclear Security Administration (NNSA) and the 
U.S. Department of Homeland Security. 
 
The Contractor shall establish an agreement with the MSC detailing the specific services to be 
provided by the Contractor in support of the Region 8 RAP.   
 
The Contractor shall: 
 
• Provide personnel, trained and qualified as RAP team members, and additional 

supervisory or management members as directed, to support the MSC RAP duties as 
delineated in its contract with DOE;   

• Perform routine scheduled tasks to maintain equipment and RAP team readiness; 

• Participate in meetings, working groups, drills, and exercises; 

• Provide technical expertise to the RAP team, as requested; 

• Respond to declared emergencies as a RAP team member; 

• Participate in no-notice activations, and 

• Maintain fitness for duty, as requested. 

 
C.3.4 Interactions 
 

C.3.4.1 External Affairs  
 
External Affairs includes information and involvement programs to reach diverse external parties 
interested in Hanford (e.g., Tribal Nations, stakeholders, news media, elected officials and their 
staffs, local community officials and the public) with the status, challenges and objectives of the 
cleanup work.  For all external constituencies, the Contractor shall anticipate specific areas of 
concern, interest, or controversy, and employ appropriate communication strategies that inform 
and involve.  
 
The Contractor shall submit an External Affairs Program Description for DOE approval 
(Deliverable C.3.4.1-1) that provides a comprehensive description of the External Affairs 
Program, staffing, products and services, with an emphasis on innovative approaches to 
communications. 
 

DOE retains the primary role in directing the timing, substance and form of public information 

and will approve all products and outreach. 

 

For activities within the Contract scope, the Contractor shall: 
 
• Maintain effective interactions with local, regional, national and international news 

media.  Provide information and/or resources as requested in support of DOE media 
interactions. 

• Work with DOE to inform and involve the Tribal Nations as part of cleanup decision 
making processes, in accordance with the DOE American Indian and Alaska Native 
Tribal Government Policy and implementation guidance.  Support and coordinate with 
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DOE on the ongoing technical-staff interactions to ensure that affected tribes can be 
involved early and often in proposed plans and activities. 

• Inform and involve the public, citizens advisory boards, and other interested parties in 
proposed plans and activities.  Provide strategy and resources for required public 
comment and outreach processes related to upcoming decision making (e.g., NEPA and 
CERCLA).   

• Reach out to the communities affected by Hanford to provide information, answer 
questions, and gain feedback.  

• Participate in tour planning and preparation, and make facilities and personnel available 
as requested by DOE.  Visits to the project sites shall be part of ongoing communication 
and outreach activities. 

• Provide MSC with current information related to the Contract scope to maintain the 
external Hanford website. 

• Participate in meetings and briefings to update interested external parties on Contract 
activities when requested by DOE. 

• Provide ongoing support to DOE in the preparation of communication materials, such as 
presentations, fact sheets, specialized graphics and charts, large posters, and up-to-
date photography. 

• Maintain a 24-hour per day, 7-days per week, capability to staff the communication 
functions/positions of the Hanford Emergency Operations Center within 60 minutes of 
receipt of notification from the Occurrence Notification Center of a Hanford Site 
emergency. 

 

C.3.4.2 External Review and Support 
 
Background: 

 
External Review and Support to DOE involves providing support during audits and assessments 
by entities having oversight responsibility for DOE-RL and its contractors.  These entities 
include: 
 
• Defense Nuclear Facilities Safety Board (DNFSB);  

• Government Accountability Office (GAO); 

• DOE Office of Inspector General (OIG); and 

• Other governmental and DOE organizations.  
 
The Contractor shall support DOE-RL and the MSC in hosting staff from auditing and assessing 
organizations, providing required presentations, responding to information requests, and 
providing required subject matter experts to respond to questions and information requests. 
 
The Contractor shall:  
 

-• Support DNFSB oversight activities by: 

o- Providing support for the preparation of DOE responses to DNFSB issues and 
recommendations that affect Contract scope. 

o- Cooperating with the DNFSB and providing access to work areas, personnel, and 
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information, as necessary. 

o- Maintaining a document process in accordance with the CRD M 140.1-1B, 
Interface with the Defense Nuclear Facilities Safety Board (or current version). 

-• Support GAO, OIG, and other governmental and DOE oversight activities by: 

- Cooperating with assessors and auditors, and providing access to work areas, 
personnel, and information. 

- Providing support during audits and assessments, including delivering information 
within a specified time, arranging briefings, preparing presentation materials, 
maintaining a record of documents provided in response to requests, and making 
this record available to DOE-RL and/or DOE-ORP, as requested. 

-• Provide knowledgeable single points-of-contact for each of the following: 

•- DNFSB; and 

•- OIG, GAO, and other assessing governmental and DOE oversight organizations 
(including the DOE Office of Enforcement). 

 
 
C.3.5 Interface Management 
 
The Contractor shall provide input to the MSC to facilitate MSC’s development and maintenance 
of a Hanford Site Interface Management Plan (Plan), which establishes and maintains interface 
management processes and agreements to assure effective control of technical, administrative, 
and regulatory interfaces. 
 
The Hanford Site Interface Management Plan (Plan) shall provide the content for and processes 
to: 

 
• Identify the various interfaces, define the scope of each interface, provide a brief 

description of the required deliverables (products, documents, procedures, services, 
etc.), define interface requirements, and cite applicable source documents for each 
interface; 

• Implement changes to interface agreements through the appropriate change control 
process and, if necessary, contract changes; and 

• Identify, track, and elevate issues for management review on a regular basis. 

 
The Plan shall include: 
 
• Organizational points of contact for participants and their responsibilities; and 

• Associated controlling agreements (e.g., an MOA).  

 
The Plan shall be signed by the MSC, PRC, and TOC.  The MSC will submit the document to 
DOE for review and approval.  The Plan shall be reviewed at least annually, and if updated, 
submitted to DOE for approval. 
 
DOE shall be the exclusive authority for resolving disputes associated with any interface issues 
that can not be resolved between parties in a timely manner.  Costs associated with litigation 
arising from either the Plan or agreements made pursuant to the Plan shall not be allowable 
under this Contract. 
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The Contractor shall establish, appropriately document, and manage interfaces in accordance 
with the Section J Attachment entitled, Hanford Site Services and Interface Requirements 
Matrix. 
 
Infrastructure and Services Alignment Plan and Annual Forecast of Services and 
Infrastructure 
 
The Contractor shall provide input to the annual update to the Hanford Site’s Infrastructure and 
Services Alignment Plan (ISAP).  MSC develops, maintains, and updates the master ISAP, and 
submits the ISAP on an annual basis to DOE for approval.  The Contractor shall concur or non-
concur on the ISAP prior to MSC submittal to DOE.   
 
The ISAP incorporates a strategic vision and describes the activities necessary to integrate 
MSC responsibilities with those of other Hanford Site (Mission) contractors, to right-size the 
infrastructure and services, and to maintain the capacity of infrastructure systems provided for 
the Site over its life-cycle.  The ISAP identifies opportunities to re-engineer or replace systems 
as necessary (without negatively impacting the Mission Contractor’s project schedules) in a 
timely and coordinated fashion.  The ISAP also provides tactical-level information to 
successfully achieve MSC outcomes while minimizing the Site’s life-cycle costs.  The ISAP 
includes an approach for taking advantage of new technologies and business practices that 
make good business sense from a cost and schedule perspective.   
 
As necessitated by changes to the Hanford Site funding profile, MSC provides updates to the 
ISAP regarding the relative priority of work requirements.  The Contractor shall provide input to 
the Annual Forecast of Services and Infrastructure’s projection of needed utilities, services and 
infrastructure, which is incorporated into the ISAP. 
 
Hanford Site Services and Interface Requirements Matrix 
 
The Contractor shall provide input to the MSC to support the development of the annual update 
to the Hanford Site Services and Interface Requirements Matrix.  Service provider and user 
interface requirements are identified in the Section J Attachment entitled, Hanford Site Services 
and Interface Requirements Matrix.  Services are designated as either "mandatory" or ”optional”  
for use by Hanford Site contractors and their subcontractors.  MSC is responsible for submitting 
the Hanford Site Services and Interface Requirements Matrix to DOE with the annual ISAP.  
The Contractor shall concur on the Matrix prior to MSC submittal to DOE.  
 
 
C.4 GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I) 
 
DOE is committed to providing effective support to the Contractor throughout the period of 
Contract performance, and the Contractor may request that DOE consider providing additional 
GFS/I.  To manage the GFS/I to be furnished under the Contract and to evaluate the additional 
GFS/I that may be required by the Contractor, the Contractor shall submit for DOE approval: 

 
• Government-Furnished Services and Information Request (Deliverable C.4-1): 12-month 

advance projection of GFS/I to be furnished under the Contract and additional 
Contractor-requested GFS/I, prior to each fiscal year; and 

 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-76 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

• Government-Furnished Services and Information Request -- Update (Deliverable C.4-2): 
quarterly update to the projection of GFS/I to be furnished under the Contract and 
additional Contractor-requested GFS/I, prior to each quarter. 

 
 
DOE will review the 12-month and quarterly advance projections.  If DOE can support the 
additional Contractor–requested GFS/I, DOE will notify the Contractor within 30 days that the 
additional Contractor-requested GFS/I can be provided, and will provide the Contractor details 
regarding the DOE action(s).  The supported GFS/I will be added to the Section J Attachment 
entitled, Government-Furnished Services and Information (GFS/I), as a DOE commitment to the 
Contractor. 

 
If DOE cannot support a Contractor request, DOE will notify the Contractor within 30 days that 
the requested GFS/I cannot be provided, and there will be no DOE commitment to the 
Contractor to furnish the GFS/I.   
 
For the additional Contractor-requested GFS/I, DOE will use its best efforts to meet these 
requests; however, in the event that DOE is unable, for any reason, to provide the Contractor 
with its requested additional GFS/I, the Contractor remains fully and solely responsible for 
obtaining the needed services and/or information in a timely manner and without any further 
recourse against DOE. 
 
 

C.5 SUMMARY OF CONTRACT DELIVERABLES 
 
Table C.5, Summary of Contract Deliverables, summarizes the specific products the Contractor 
shall submit to the DOE, the type of action DOE will perform, the associated DOE response 
time, and the date/timeframe that the Contractor is required to submit the product.   
 
Deliverables are considered Contractor endpoints, workscope completions, products, reports or 
commitments that shall be delivered to DOE.  The types of DOE action are defined as: 
 
• Approve – The Contractor shall provide the deliverable to DOE for review and approval.  DOE 

will review the deliverable and provide comments in writing.  DOE comments will be 
discussed with the Contractor and the Contractor shall provide written responses.  The 
Contractor shall re-write the documents to incorporate all DOE mandatory comments.  Once 
DOE approves a deliverable or document, the Contractor shall place it under change control 
and shall make no changes to that document without further DOE approval. 

• Review – The Contractor shall provide the deliverable to the DOE for review and comment.  
DOE will have the option of reviewing the information and providing comment.  The 
Contractor shall respond to all written comments.   

• Information – The Contractor shall provide the deliverable to DOE for information purposes 
only.  DOE will have the option of reviewing the information and providing comments.  Such 
comments do not require resolution under the Contract. 

 
Table C.5, Summary of Contract Deliverables does not include required deliverables identified 
in applicable other Contract sections, DOE directives, Federal Regulations, or regulatory 
documents.   
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Table C.5, Summary of Contract Deliverables 
 

Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.2.1-1 Transition Plan Approve 5 working days 
No later than 
August 1, 2008

3
 

C.2.1-2 Statement of Material Differences
4
 Approve 30 days 

30 days after 
contract Notice to 
Proceed 

C.2.1-3 Transition Agreement(s) Approve 15 days 
45 days after 
contract Notice to 
Proceed 

C.2.1-4 
Weekly Written Transition Status 
Reports 

Information N/A 
Weekly during 
Transition 

C.2.2.4.1-1 
Lessons Learned Report for PFP 
Facilities 

Review N/A TBD 

C.2.3.1-1 
Strategic Plan for integration of the 
waste treatment/disposal functions 

Approve 30 days 
180 days after 
completion of 
Transition 

C.2.3.12-1 
Update IDF Performance 
Assessment  

Approve 180 days At DOE Direction 

C.2.3.12-2 
Update IDF Waste Acceptance 
Criteria 

Approve 60 days At DOE Direction 

C.2.3.12-3 
Authorization Agreement 
Document(s) for IDF LLW and 
MLLW  

Approve 120 days At DOE Direction 

C.2.4.1.1-1 
Evaluation/Report with 
recommendations for changes in 
Groundwater Project activity  

Information N/A 
180 days after 
completion of 
Transition 

C.2.4.1.1-2 

Plan for gaining community and 
stakeholder understanding of 
groundwater objectives and 
approaches 

Review 30 days 
180 days after 
completion of 
Transition 

C.2.4.1.1-3 
Prioritized list of recommended 
service water line upgrades or storm 
water run off control projects  

Information N/A 

180 days after 
completion of 
Transition and 
biennally 
thereafter 

                                                      
1
 All days refer to calendar days.  When a scheduled date within this table falls on a Friday, weekend, or 
federal holiday, the deliverable or DOE response is due the next business day. 

2
 Number of calendar days for DOE to execute its GFS/I responsibilities to provide review, approval, 
and/or certification action on the deliverable following Contractor submission of an acceptable product; 
or DOE comments on the deliverable following Contractor submission of an unacceptable product that 
will require revision and re-submission for DOE review, approval, and/or certification action. 

3
 Deliverables that specify days from “contract Notice to Proceed” shall be calculated from 
August 1, 2008. 

4
 Updates to the Statement of Material Differences may be made through day 45 after contract Notice to 
Proceed. 
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Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.2.4.1.2-1 

Changes to document containing 
key physical, chemical, and other 
parameters/assumptions associated 
with modeling the fate and transport 
of environmental contaminants  

Approve 60 days As Required 

C.2.4.1.2-2  Site Specification document  Approve 60 days As Required 

C.2.4.1.2-3 
Prepare a process to manage risk 
assessment activities across the 
Hanford site. 

Approve 60 days 
180 days after 
completion of 
Transition 

C.2.4.5-1 
Annual Groundwater Monitoring 
Report 

Approve 30 days Annually 

C.2.4.6-1 

Removal Action Documentation 
• Sampling and Analysis Plan 
• Engineering Evaluation/Cost 

Analysis 
• Removal Action Work Plan 
 
Remedial Action Documentation 
• Remedial Investigation/Feasibility 

Study Work Plan 
• Remedial Investigation Report 
• Feasibility Study Report 
• Proposed Plan Report 
• Remedial Design/Remedial 

Action Work Plan 

Approve 
30 days for each 

document 
As Required 

C.2.5.3-1 

Plan for sequencing and structuring 
the content of Records of Decision 
and other disposition decision 
documents 

Review 60 days 
360 days after 
completion of 
Transition 

C.2.5.3-2 
Plan  for sequencing geographical 
zone remediation activities  

Review 60 days At DOE Direction 

C.2.5.3-3 
Conceptual Design Report for each 
Central Plateau geographical zone 

Approve 60 days At DOE Direction 

C.3.1.1-1 Project Execution Plan (PEP) Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.1.2.2-1 PRC Baseline Approve 90 days June 8, 2009 

C.3.1.2.2-2 
Performance Measurement Baseline 
annual updates   

Approve 60 days Annually 

C.3.1.2.3-1 
PRC Performance Measurement 
Baseline Change Control Process 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.1.3.1-1 Monthly Performance Report  Review N/A 
Last Tuesday of 
each month 

C.3.1.4-1 Risk Management Plan  Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.1.5.1-1 
List of standards to be used in the 
design of facilities and equipment 

Approve 60 days At DOE Direction 

C.3.1.5.2-1 
Procurement, Construction, and 
Acceptance Testing Plan 

Approve 60 days At DOE Direction 
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Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.3.1.5.2-2 Purchasing System  Approve 60 days At DOE Direction 

C.3.1.5.2-3 
Construction and Acceptance 
Testing Program  

Approve 60 days At DOE Direction 

C.3.1.5.2-4 As-built Program Description  Approve 60 days At DOE Direction 

C.3.2-1 Adopted ISMS/EMS Description  Information N/A 
30 days after 
contract Notice to 
Proceed 

C.3.2-2 ISMS/EMS Description Approve 90 days 
270 days after 
completion of 
Transition 

C.3.2-3 ISMS/EMS Description Updates Approve 60 days 
Annually, or as 
required  

C.3.2-4 Authorization Agreements (AA)  Approve 60 days 
Annually, or as 
required 

C.3.2-5 
ISMS/ESH&Q Performance 
Objectives, Measures, and 
Commitments 

Approve 60 days Annually 

C.3.2.1-1 
Environmental Protection and 
Compliance Plan  

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.2-1 
Revise existing Safety Basis 
documentation for Hazard Category 
1, 2, and 3 nuclear facilities  

Approve 120 days 

Within 12 months 
of award and 
annually 
thereafter 

C.3.2.2-2 
Adopted Unreviewed Safety 
Question (USQ) Process 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.2-3 
Unreviewed Safety Question (USQ) 
Process 

Approve 60 days 
180 days after 
completion of 
Transition 

C.3.2.3-1 
Adopted Worker Safety and Health 
Program  

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.3-2 Worker Safety and Health Program  Approve 90 days 
180 days after 
completion of 
Transition 

C.3.2.3-3 
Adopted Radiation Protection 
Program (RPP) 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.3-4 Radiation Protection Program (RPP)  Approve 180 days 
180 days after 
completion of 
Transition 

C.3.2.3-5 
Adopted Chronic Beryllium Disease 
Prevention (CBDP) Program 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.4-1 Adopted QA Program(s) Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.4-2 QA Program(s) Approve 90 days 
180 days after 
completion of 
Transition 
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Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.3.2.4-3 
Adopted Assurance System 
Description 

Information 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.4-4 Assurance System Description Approve 90 days 
180 days after 
completion of 
Transition 

C.3.2.4-5 
Quality Assurance  Status Report on 
Spent Nuclear Fuel Activities 

Information N/A 
30 days after 
each fiscal year 

C.3.3.1.5-1 Foreign Travel Projection Information N/A At DOE Direction 

C.3.4.1-1 External Affairs Program Description Approve 30 days 

30 days after 
contract Notice to 
Proceed and 
updated annually 
(12/1) 

C.4-1 
Government-Furnished Services 
and Information Request  

Review 30 days 
Annually, prior to 
each fiscal year 

C.4-2 
Government-Furnished Services 
and Information Request -- Update  

Review 30 days 
Prior to each 
quarter, as 
necessary 
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C.1 PLATEAU REMEDIATION CONTRACT (PRC) OVERVIEW AND GENERAL 

REQUIREMENTS 
 
 
C.1.1 Background 
 
The 586-square-mile Hanford Site is located along the Columbia River in southeastern 
Washington State (illustrated in Figure C.1-1).  A plutonium production complex with nine 
nuclear reactors and associated processing facilities, Hanford played a pivotal role in the 
nation's defense for more than 40 years, beginning in the 1940s with the Manhattan Project. 
Today, under the direction of the U.S. Department of Energy (DOE), Hanford is engaged in the 
world's largest environmental cleanup project, with a number of overlapping technical, political, 
regulatory, financial and cultural issues. 
 
Challenges at the Hanford Site include 
approximately 53 million gallons of radioactive 
and chemically hazardous waste in 
177 underground storage tanks (seven of which 
have been emptied), ~2,300 tons (~2,100 metric 
tons) of spent nuclear fuel, ~11.5 tons 
(~10.5 metric tons) of plutonium in various 
forms,  ~25 million cubic feet (750,000 cubic 
meters) of buried or stored solid waste, and 
groundwater contaminated above drinking water 
standards, spread out over about 80 square 
miles (208 square kilometers), approximately 
1,600 waste sites of which 1,180 remain to be 
remediated and approximately 1,450 facilities of 
which about 400 are contaminated (as of 
September 2005).  
 
In May 1989, DOE, the U.S. Environmental 
Protection Agency, and the State of Washington 
Department of Ecology signed the landmark 
Hanford Federal Facility Agreement and 
Consent Order, commonly known as the Tri-Party 
Agreement (TPA).  The TPA outlines legally enforceable 
milestones for Hanford cleanup over the next several 
decades.   
 

Figure C.1-1 

Hanford Site 
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DOE has two Federal offices at Hanford, whose mission is environmental cleanup -- the DOE 
Richland Operations Office (DOE-RL), which is responsible for nuclear waste and facility 
cleanup, and overall management of the Hanford Site; DOE-RL’s mission is to restore the 
Columbia River corridor and transition the Hanford Central Plateau.  The DOE Office of River 
Protection (DOE-ORP), which is responsible for cleanup of Hanford Site tank waste; DOE-
ORP’s mission is to retrieve and treat Hanford’s tank waste and close the tank farms to protect 
the Columbia River.  Each Office oversees separate contracts held by private companies.  For 
purposes of this Contract, the land, facilities, property, projects and work performed and 
overseen by DOE-RL and DOE-ORP constitute the "Hanford Site."  The following is a 
description of the DOE prime contracts at the Hanford Site and their workscope: 
 
Contracts Managed by DOE-ORP  
 
• Hanford Analytical Services Contract provides analysis of highly radioactive samples in 

support of Hanford Site projects.  These services are performed in the 222-S Laboratory 
Complex located in the 200 Area of the Hanford Site.  

 

• Tank Operations Contract (TOC), when awarded, will include operations and 
construction activities necessary to store, retrieve and treat Hanford tank waste, store 
and dispose of treated waste, and begin to close the tank farm waste management 
areas to protect the Columbia River.  

 

• Tank Farm Management Contract (TFC) includes operations and construction activities 
necessary to store, retrieve and treat Hanford tank waste and store and dispose of 
treated waste.  This scope will be included in the TOC when it is awarded.   

 

• Waste Treatment and Immobilization Plant (WTP) Contract includes design, construction 
and commissioning of a vitrification facility that will convert radioactive tank wastes into 
glass logs for long-term storage.  The WTP is being constructed on the Hanford Site 
Central Plateau. 

 

Contracts Managed by DOE-RL 
 

• Energy Savings Performance Contract (ESPC) includes steam service to support 
heating and other operations at 200 Area facilities.  The contract may include energy 
conservation measures, such as upgrading lighting systems, pumping systems, 
automation systems, heating, ventilation, and air conditioning system; and adding utility 
monitoring and control systems.   

 

• Hanford Site Occupational Medical Services Contract provides occupational health 
services to personnel at Hanford including medical monitoring and qualification 
examinations, human reliability testing, and records management.   

 

• Plateau Remediation Contract (PRC), when awarded, will include completion of the 
Plutonium Finishing Plant (PFP) project; non-tank farm waste disposal activities: 
groundwater monitoring and remediation; facility and waste site characterization, 
surveillance and maintenance, regulatory document preparation, and remediation.  The 
contract also includes options to remediate facilities and waste sites. 
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• Mission Support Contract (MSC), when awarded, will provide DOE-RL, DOE-ORP, and 
their contractors with the infrastructure and site services necessary to accomplish the 
Site mission.   

 

• Project Hanford Management Contract (PHMC) includes cleanup and support activities, 
with the exception of DOE-ORP scope, at the Hanford Site.  This scope will be included 
in the MSC and the PRC, when the contracts are awarded.   

 
• River Corridor Closure Contract (RCCC) includes closing the Hanford Site River Corridor 

through deactivation, decontamination, decommissioning, and demolishing excess 
facilities; placing former production reactors in an interim safe and stable condition; 
remediating waste sites and burial grounds; and transitioning the River Corridor to long-
term stewardship. 

 
Another DOE Office -- the Pacific Northwest Site Office (PNSO), a component of the DOE 
Office of Science -- oversees the science and technology mission operated by the contractor-
operated Pacific Northwest National Laboratory (PNNL).  PNNL is an Office of Science multi-
program laboratory that conducts research and development activities, including technology 
programs related to the Hanford cleanup mission.  
 
In addition to the cleanup mission, DOE leases Hanford land to non-DOE entities, such as the 
Laser Interferometer Gravitational Wave Observatory (LIGO), and the State of Washington, 
which in turn leases the land to US Ecology, Inc., a private firm that operates the Hanford Site 
burial grounds for commercial low-level waste.  DOE also leases land to Energy Northwest (a 
consortium of public utility companies) that oversees the Northwest's only operating commercial 
nuclear power reactor, the Columbia Generating Station.  None of these operations is 
associated with the Federal cleanup work at Hanford. 
 
 
C.1.2 Contract Purpose and Overview 
 

The purpose of this Contract is to continue the environmental cleanup of select portions of the 
Hanford Site.  The Contractor has the responsibility for determining the specific methods and 
approaches for accomplishing the identified work.  This Contract applies performance-based 
contracting approaches and expects the Contractor to implement techniques that emphasize 
safe, efficient, and measurable results.   
 
 

C.1.3 Scope Summary 
 

The workscope for this Contract includes: 
 

• Plutonium Finishing Plant (PFP) Closure.  Provide safe and compliant storage of special 
nuclear material (SNM) at PFP until it has been removed from the PFP complex; operate 
and maintain the PFP facilities and associated waste sites, structures, operating systems 
and equipment, and monitoring systems in a safe, compliant, and energy-efficient manner 
within the authorization envelope; maintain radiological control and access control to 
ensure personnel safety; remove SNM from PFP and transport to an assigned location; 
demolish PFP complex facilities to slab-on-grade condition; and prepare, package, and 
disposition waste streams, as required. 
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• Waste Treatment and Disposal.  Perform activities necessary for safe and secure 
underwater storage of cesium and strontium capsules, and storage of spent nuclear 
fuels (SNF); liquid waste storage and treatment; waste storage and disposal; low-level 
waste (LLW) and mixed low-level waste (MLLW) treatment; transuranic (TRU) waste 
certification support; waste retrieval; TPA Milestone M-91 upgrades to T Plant; and 
overall facility operations. 

• Groundwater/Vadose Zone Project.  Perform groundwater and ecological sampling and 
monitoring, well installation, well maintenance, borehole logging, on-going/new remedy 
operations, and well decommissioning.  

• Facility and Waste Site Minimum-Safe/Surveillance and Maintenance (S&M).  Perform 
activities necessary for Hanford Site structures and waste sites identified in the Section J 
Attachment entitled, Supplemental Work Description Tables.   

• Fast Flux Test Facility.  Maintain FFTF in a safe and compliant manner and perform 
near-term shutdown activities. 

• Geographical Zone Remediation.  Remediate and close U Plant and Non-Radioactive 
Dangerous Waste Landfill (NRDWL)/BC Control geographical zones. 

• Groundwater, Soil, and Facility Regulatory Decision/Other Documents.  Characterize 
assigned waste sites and facilities, complete analysis of remediation options, and 
prepare required regulatory and other decision documents necessary to implement 
remedial actions. 

• 100 K Area.  Maintain 100K Area in a safe and compliant manner; dewater K East Basin; 
demolish K East Basin and superstructure; complete procurement, construction, and 
acceptance testing of the K Basin Sludge Treatment System; treat the balance of K 
Basin sludge; dewater K West basin, demolish K West basin and superstructure; place K 
East and K West reactors in an Interim Safe Storage (ISS) configuration; and remediate 
and close the remainder of the 100K Area. 

• 618-10 and 618-11 Burial Grounds.  Initiate and complete field remediation and other 
waste disposition activities for the 618-10 and 618-11 burial grounds.  

 
In addition to the above activities, the PRC may also perform (on a funding available basis): 
 

• Remediation and closure of other specified geographical zones; 

• Transfer of cesium and strontium capsules from Waste Encapsulation and Storage 
Facility (WESF) to dry storage; 

• Operation of the Environmental Restoration Disposal Facility (ERDF). 

• Design of the Fuel Preparation Facility; and 

• Design and construction of alternate TRUPACT loadout capability; 
 
 

C.1.4 Organization of the Statement of Work 
 

This Statement of Work (SOW) is divided into five sections, with Section C.1 containing the 
background, contract purpose and overview, scope and organization of the Statement of Work; 
Section C.2, Description of Project Performance Requirements; Section C.3, Description of 
Project Support Performance Requirements; Section C.4, Government-Furnished Services and 
Information; and Section C.5, Summary of Contract Deliverables. 
 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-5 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

Additional scope reference information that supports this Section C, Statement of Work, is found 
in Section H Clauses and in the Section J, Attachments entitled, Hanford Site Services and 
Interface Requirements Matrix and Supplemental Work Description Tables.  
 
 
C.2 DESCRIPTION OF PROJECT PERFORMANCE REQUIREMENTS 

 
 
The Contractor shall provide all personnel, facilities, equipment, materials, services, and 
supplies to complete the Contract workscope, except for the services and information identified 
as Government-Furnished Services and Information (GFS/I) and as stipulated in the matrix 
included in Section J Attachment entitled, Hanford Site Services and Interface Requirements 
Matrix.  

 
The Contractor shall plan and perform the work under this Contract in accordance with the 
Section H Clause entitled, Environmental Responsibility, which requires compliance with  
current and future TPA milestones.  In performance of this Contract, the Contractor shall comply 
with all applicable laws and regulations, DOE directives as identified in the Section J Attachment 
entitled, Requirements Sources and Implementing Documents. 
 
C.2.1 Transition  
 
General Scope: 
 
The Contractor shall transition all on-going workscope; transition any subcontract work that the 
Contractor elects (or is directed by DOE) to continue under an existing subcontract with an 
incumbent performer; complete workforce transition in accordance with the requirements of 
Section H, Special Contract Requirements; and deliver a completed Transition Plan and 
Transition Agreements.  
 
Detailed Scope and Requirements: 
 
The Contractor shall submit a Transition Plan for DOE approval (Deliverable C.2.1-1) that 
provides a description of all necessary transition activities, involved organizations, and transition 
schedule.  The objectives of the Transition Plan are to prepare for implementation of the 
Contract and minimize the impacts on continuity of operations.  The Contractor is responsible 
for performing due diligence to ensure that all transition activities are identified and completed 
during the Transition Period.  The Contractor shall coordinate directly with the PHMC, RCCC, 
TFC,   DOE, and others to finalize Transition Agreements and complete transition of all on-going 
work.   
 
The Contractor shall develop the inter-contractor ordering and financial agreements that are 
necessary to support transition and Contract performance, and is responsible for the costs 
incurred or to be recovered under these agreements. 
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During the Transition Period, the Contractor shall identify any material differences in the 
systems, facilities, waste sites, property and services described in this Statement of Work, the 
tables in the Section J Attachment entitled, Supplemental Work Description Tables, and actual 
conditions at the end of the transition period.  The Contractor shall prepare and submit a 
Statement of Material Differences (Deliverable C.2.1-2). 
 
The Contractor shall conduct a joint reconciliation of the government property inventory with the 
predecessor contractor.  This information shall be used to provide a baseline for the succeeding 
contract, as well as, information for closeout of the predecessor contract. 
 
During the Transition Period and prior to assuming control and responsibility for Safeguards and 
Security (SAS) responsibilities, the Contractor shall be subject to a DOE SAS initial survey 
conducted in accordance with U.S. Department of Energy (DOE) Manual (M) 470.4-1, 
Safeguards and Security Program Planning and Management.  The results of the survey shall 
be documented and form the basis for DOE authorization for the PRC to assume SAS 
responsibilities, in particular, responsibility for SNM.  Following the survey, the Contractor shall 
assume responsibility for all applicable SAS resources, materials, facilities, documents, and 
equipment. 
 
The Contractor shall: 
 
• Coordinate directly with the other Hanford Site contractors to finalize the Transition 

Agreement(s) and complete transition of all on-going work;  

• Develop the inter-contractor ordering and financial agreements that are necessary to 
support transition and Contract performance, and be responsible for the costs incurred 
under these agreements; and 

• Submit  final Transition Agreement(s) (Deliverable C.2.1-3) that includes the signatures of 
all Contractor transition parties. 

 
The Contractor shall support DOE in-process verification of Contract transition, provide weekly 
written transition status reports (Deliverable C.2.1-4) to the DOE for information, and be 
accountable for all work performed under this Contract at the end of the Transition Period. 
 
Prior to the completion of the Transition Period, DOE will provide workscope direction that will 
be in effect from initiation of the Base Period until DOE approval of the Contractor’s initial 
Performance Measurement Baseline submittal.   
 
C.2.2 Plutonium Finishing Plant Closure Project  
 
Background: 
 
From 1949 through early 1989, the Plutonium Finishing Plant (PFP) Complex was used to 
process plutonium nitrate solution into plutonium metal or oxide powder to support the nation's 
weapons production facilities or fabrication of mixed-oxide reactor fuel.  DOE committed to 
demolish the PFP facility to ‘slab-on-grade’ by the end of fiscal year (FY) 2016. 
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The inventory of SNM at PFP has been converted to configurations suitable for shipment and/or 
storage.  The plutonium materials packaged in compliance with DOE-STD-3013-2004 (3013), 
Stabilization, Packaging, and Storage of Plutonium-Bearing Materials are currently stored in 
vaults at PFP awaiting the DOE decision to ship to a DOE-approved facility for long-term 
storage and disposition.  A decision is expected to be announced and shipping initiated prior to 
completion of Contract transition. 
 
At the time of Contract transition, the predecessor contractor will have initiated de-inventory of 
the DOE-STD-3013-2004-compliant containers  containing SNM to an off-site DOE-approved 
storage facility.  Approximately 800 of these containers will remain to be de-inventoried. 
 
Un-irradiated and slightly irradiated reactor fuel is also stored within the PFP Protected Area.  
This material is planned to be shipped to other DOE facilities by the end of fiscal year (FY) 2010 
to allow a reduction in PFP security requirements and costs.  Fuel inventory at the time of 
Contract transition includes 13 casks of un-irradiated fuel, 6 casks of slightly irradiated fuel, and 
miscellaneous sources and standards used for material shipments and decontamination and 
decommissioning (D&D).  When plutonium and reactor fuel de-inventory is complete, there will 
be no need to maintain a Protected Area. 
 
C.2.2.1 Maintain Safe and Secure Special Nuclear Material  
 
General Scope: 
 
The Contractor shall provide safe and compliant storage of the SNM inventory at PFP, including 
fuels, oxide, and metal packaged into DOE-STD-3013-2004-compliant containers; SNM sources 
and standards; and hold-up material within processing equipment and structures.   
 
The Contractor shall maintain an SAS-approved boundary for the 2736-Z/ZB Vault Complex and 
comply with International Atomic Energy Agency (IAEA) safeguards requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Manage Material Control and Accountability (MC&A), consistent with Section C.3.3.1, 

Safeguards and Security of this Statement of Work, including SNM custodial services, 
oversight, internal audits, tamper indicating device program, SNM vault management, 
and regularly scheduled or special inventories (e.g., bi-monthly, semi-annual, annual, 
etc.)  for all remaining material balance areas (MBA);   

• Provide facility access and information to MSC in support of the MC&A program; 

• Perform DOE-STD-3013-2004-compliant container radiography surveillances (up to 50 
per year or as otherwise directed by the DOE-STD-3013-2004 Integrated Surveillance 
Program), semi-annual sealed-source inspection dose rate measurements (number 
varies), and monthly container inspection for fuels; 

• Provide facility access to MSC personnel to maintain all facility and plant essential SAS 
equipment, systems and/or instrumentation within the PFP complex; 

• Comply with applicable documented safety analysis and authorization basis 
requirements; 
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• Perform surveillance of the PFP vault/storage complex, including nuclear process, 
radiation control, ventilation, and power related surveillances; 

• Perform preventative maintenance to maintain equipment in accordance with designed 
operating conditions and to extend equipment life within the vault and associated rooms 
located in 2736-Z and 2736-ZB facilities; 

• Perform maintenance and repair of stabilization and packaging equipment, as necessary 
to support D&D and any DOE-STD-3013-2004-compliant container repackaging; and 

• Comply with IAEA requirements and agreements. 

 
C.2.2.2 Maintain Safe and Compliant PFP  
 
General Scope: 

 
The Contractor shall maintain worker/public health and safety in accordance with applicable 
regulations during all stages of the closure project. 

  
Detailed Scope and Requirements: 
 
The Contractor shall maintain the PFP Complex facilities in a safe, compliant, and energy-
efficient condition while deactivation and demolition activities are being performed.   
 
The Contractor shall upgrade systems and equipment in order to maintain a safe and compliant 
facility.  The Contractor shall complete projects for building occupancy, as necessary.  Major 
upgrades currently planned include: 
 
• Switchgear, Breaker, Electrical Upgrades; 

• Sanitary Water Upgrades; 

• Instrument Air Compressor Upgrades; 

• Fire Protection System Upgrades, and 

• Exhaust Fan #4 Upgrades. 

 
C.2.2.3 Disposition Special Nuclear Material  
 
General Scope: 
 
The Contractor shall complete the disposition of SNM and nuclear fuel inventory stored at the 
PFP Complex in a manner compliant with the Design Basis Threat protection strategy.   

 
C.2.2.3.1 3013 Container De-Inventory  
 
General Scope:   
 
The Contractor shall de-inventory the approximately 800 remaining DOE-STD-3013-2004-
compliant containers containing SNM to an off-site DOE-approved storage facility.  The 
Contractor shall maintain packaging and loading capabilities to support de-inventory activities, 
and maintain the DOE-STD-3013-2004-compliant container database and other necessary 
documentation. 
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Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Prepare and present shipper/receiver agreement documents, and transportation 

documents for packaging, transportation, and receipt by the designated off-site receiving 
facility; 

• Maintain packaging and loading capability to support sustained de-inventory operations 
and support activities; maintain compliant, dedicated quality assurance; and maintain 
security;  

• Maintain chain-of-custody protocols throughout de-inventory and maintain continuity 
throughout inactive shipping intervals; 

• Comply with documented safety analysis and authorization basis requirements 
throughout de-inventory;  

• Prepare DOE-STD-3013-2004-compliant containers for packaging, and package the 
containers in 9975 Type B fissile material shipping packages meeting all applicable 
requirements for shipment to the designated off-site receiving facility; 

• Maintain configuration control of a secure, dedicated database for the pedigree of each 
packaged DOE-STD-3013-2004 container in its correspondent, dedicated 9975 Type B 
fissile material shipping package; 

• Maintain pre-load and post-load shipping package leak testing capability throughout de-
inventory campaign; 

• Complete calorimetric measurements on all DOE-STD 3013-2004-compliant containers 
in their pre-loaded and final packaging configuration for shipment; 

• Complete SNM de-inventory to the designated off-site receiving facility; and 

• Complete de-inventory, shipping, and receiving closeout documentation upon 
completion of SNM de-inventory.   

 
C.2.2.3.2 Store/De-inventory Un-irradiated Fuel  
 
General Scope: 
 
The Contractor shall maintain safe and secure storage capability through final de-inventory 
activities.  The Contractor shall plan for and de-inventory 13 core component containers (CCCs) 
containing un-irradiated fuel assemblies, using the Hanford Un-irradiated Fuel Package (HUFP), 
for shipment to an off-site DOE-approved storage facility.   
 
Detailed Scope and Requirements: 
 
The Contractor shall: 

 
• Maintain safe, secure, and compliant storage capability through final de-inventory 

actions; 

• Establish and maintain packaging and loading capability to support de-inventory 
operations and support activities; 

• Prepare and present programmatic documentation, shipper/receiver agreement 
documents, and transportation documents for packaging, transportation, and receipt by 
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the designated off-site receiving facility; 

• Establish and maintain compliant, dedicated, quality assurance, security, and chain-of-
custody protocols throughout de-inventory and maintain continuity throughout inactive 
shipping intervals;  

• Comply with documented safety analysis and authorization basis requirements 
throughout de-inventory; 

• Prepare HUFP for packaging, and package the CCCs in HUFP's for shipment to the 
designated off-site receiving facility; 

• Establish procurement procedures, quality controls, acceptance criteria, and storage and 
handling controls for the procurement and receipt of approximately 13 HUFP shipping 
packages for de-inventory; 

• Maintain configuration control of a secure, dedicated database for the pedigree of each 
packaged CCC in its correspondent, dedicated HUFP shipping package; 

• Establish pre-load and post-load shipping package leak testing capability and maintain 
throughout de-inventory campaign; 

• Complete un-irradiated fuel de-inventory to the designated off-site receiving facility; and 

• Complete de-inventory, shipping, and receiving closeout documentation upon 
completion of un-irradiated fuel de-inventory. 

 
C.2.2.3.3 Store/De-Inventory Slightly Irradiated Spent Fuel  
 
General Scope: 
 
The Contractor shall maintain safe and secure storage capability through final de-inventory 
activities.  The Contractor shall plan for and de-inventory 6 casks of slightly irradiated fuel, for 
shipment to the Canister Storage Building (CSB).  The scope includes establishing and 
maintaining packaging and loading capabilities to support these de-inventory activities, as well 
as developing and maintaining the necessary documentation. 
 
Detailed Scope and Requirements: 
 
The Contractor shall:  

 
• Provide for safe, secure, and compliant storage of slightly irradiated spent fuel through 

final de-inventory activities; 

• Prepare and present programmatic documentation, shipper/receiver agreement 
documents, and transportation documents for packaging, transportation, and receipt by 
the designated receiving facility; 

• Establish and maintain compliant, dedicated quality assurance, security, and chain-of-
custody protocols throughout de-inventory and maintain continuity throughout inactive 
shipping intervals; 

• Complete transfer of slightly irradiated spent fuel to the Canister Storage Building; and 

• Complete de-inventory, shipping, and receiving closeout documentation upon 
completion of de-inventory. 
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C.2.2.3.4 Misc. Fuels/Materials De-inventory  
 
General Scope: 
 
PFP utilizes approximately 160 sources and standards to perform required non-destructive 
assays of the stored SNM inventory, including mixed-oxide fuel, oxide and metal packaged into 
DOE-STD-3013-2004-compliant containers, and hold-up material within plant processing 
equipment and structures.  The sources and standards are comprised of SNM that require 
phased disposition following de-inventory of DOE-STD-3013-2004-compliant containers, and 
during plant decommissioning.  The Contractor shall package and disposition sources and 
standards.  The standards (National) may be returned to the Offsite Source Recovery Project at 
the Los Alamos National Laboratory (LANL) using approved packaging.  Other excess 
standards and sources shall be discarded as waste when no longer required. 
 
Detailed Scope and Requirements: 

 
Following shipment of plutonium-bearing material packaged in DOE-STD-3013-2004-compliant 
containers and stored fuel, the Contractor shall package sources and standards not needed for 
D&D of the facility.  The Contractor shall either ship sources and standards to an authorized off-
site location, or dispose of the sources as waste. 
 
Upon completion of facility D&D, the Contractor shall package and transfer all remaining 
sources and standards to an authorized off-site location, or dispose of the sources as waste.   
 
C.2.2.4 Remediation Activities  
 
In the course of remediation, the Contractor shall develop and implement a graded approach to 
maintain compliance with 10 CFR 830, Nuclear Safety Rule.  The Contractor shall maintain 
safety basis document(s) until the hazards are reduced to a level that the safety basis 
document(s) can be proposed for elimination (i.e., less than Hazard Category 3). 
 
C.2.2.4.1 Facility Demolition  
 
General Scope: 

 
The Contractor shall demolish PFP facilities to slab-on-grade and stabilize the site for S&M. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 

 
• Prepare and submit Removal Action Work Plans containing specific requirements for 

each facility, consistent with the PFP Above-Grade Structures Engineering 
Evaluation/Cost Analysis (EE/CA) for DOE approval; 

• Demolish PFP buildings to slab-on-grade in compliance with the TPA;  

• Remove the 236-Z piping in the pipe trench, seal all exterior penetrations, and install a 
4-inch concrete cover cap on the slab; 

• Isolate manholes 5 and 6 for subsequent disposition under PFP Geographical Zone 
remediation (SOW Section C.2.5.4, Remediation – Closure);  
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• Backfill below-grade portions of facilities or stabilize as coordinated with final 
remediation activities; 

• Remove/demolish yard area structures and equipment; 

• Remove contaminated pavement or seal with a concrete over-slab or similar cover; 

• Grade, stabilize and apply weed control to the entire PFP area;  

• Prepare and submit the DOE TPA Milestone Completion Verification Packages; and 

• Prepare a D&D Lessons Learned report that provides detailed cost data and an analysis 
of D&D methods and operations used for the disposition/demolition of the PFP facilities 
listed in Table C.2.2.4.1, PFP Building/Facilities Requiring Disposal/Demolition 
(Deliverable C.2.2.4.1-1). 

 
 
Structures identified in Table C.2.2.4.2, PFP Building/Facilities Not Requiring 
Removal/Demolition for Slab-on-Grade End Points, and below-grade structures, such as, buried 
utilities (tanks, pipes, conduit, etc.) are beyond the scope of this task and will be dispositioned 
as part of Section C.2.4.6, OU Decision Document Activities; Section C.2.5.3, Remediation 
Optimization; and Section C.2.5.4, Remediation – Closure.  Final remediation planning will be 
coordinated with Section  C.2.5.4, Remediation –Closure. 
 
Table C.2.2.4.1, PFP Building/Facilities Requiring Disposal/Demolition comprises the list of PFP 
buildings/facilities requiring disposition/demolition.  Demolition scope includes additional yard 
structures and equipment.   
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Table C.2.2.4.1, PFP Building/Facilities Requiring Disposition/Demolition 
 

Building No. Title 

225WC  PFP Wastewater Sampling Facility 
234-5Z  PFP Plutonium (Pu) Processing and Storage 

234-5ZA PFP Change Room Addition 

236Z  Plutonium Reclamation Building 

242Z  Waste Treatment and Americium Extraction Facility 

242ZA  Monitoring Building 

243Z  Low-Level Waste Treatment Facility 

243ZA Low-level Waste Storage Facility 

243ZB  Cooling Towers and Concrete Pad 

2503Z  13.8KV Electrical Switch Yard Building 

252Z1  Electrical Substation 

267Z  Fire Riser #9 Valve House (North side of 234-5Z, near foyer) 

268-Z Mobile TRU Waste NDA Facility (SuperHENC) 

2701ZA  Patrol Central Alarm Monitoring Station/Z-Plant 

2701ZC Vehicle Inspection, Covered Shelter 

2701ZD  PFP Badge House 

2701-ZE Vehicle Inspection, Structure  

2704Z  Office Administration Building 

2705Z  PFP Operations Control Facility 

270Z  PFP Operations Support Bldg 

2712Z  Stack Sampling and Monitoring Station (on 291Z001) 

2721Z  Emergency Generator Service Building 

TK-701-12B Underground Diesel Storage Tank (for 2721Z generators) 

2727Z  Supply Storage Building 

2729Z  Storage Building 

2731ZA  Container Storage Building; Liquid Nitrogen Storage Tank and N2 

Generator  

2734ZA Gas Cylinder Storage Building 

2734ZB  Gas Storage 

2734ZC  Gas Storage 

2734ZD  Process Gas Storage 

2734ZJ  Liquid Nitrogen Storage Pad and Tank 

2734ZK  Gas Cylinder Storage 

2734ZL  Hydrogen Fluoride Facility 

2735Z  Chemical Storage Tanks and Catch Basin 

2736Z  Plutonium Storage Building 

2736ZA  Plutonium Storage Ventilation Structure 

2736ZB  Plutonium Storage Support Facility 

2736ZC  Cargo Restraint Transport Dock 

2736ZD  LAMPRE Fuel Storage Cask 

2736ZE Interim Fuel Storage Vault 

2736ZF Interim Fuel Storage Vault 

2736ZG Interim Fuel Storage Vault 

2736ZH Interim Fuel Storage Vault 

2736ZI Interim Fuel Storage Vault 

2736ZM Interim Fuel Storage Vault 
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Building No. Title 

2736ZN Interim Fuel Storage Vault 

2736ZO Interim Fuel Storage Vault 

2736ZP Interim Fuel Storage Vault 

2736ZQ Interim Fuel Storage Vault 

2736ZR Interim Fuel Storage Vault 

2736ZS Interim Fuel Storage Vault 

2736ZT Interim Fuel Storage Vault 

2736ZU Interim Fuel Storage Vault 

2778-Z Hardened Guard Station (southern buffer zone) 

291Z  Ventilation Exhaust Fan House 

291Z001  Main Exhaust Air Stack (234-5Z, 236Z, 242Z) 

296Z005  Stack, 273ZB Shipping/Receiving Bldg Exhaust 

296Z006  Stack, 2736ZA Bldg/Plutonium Storage Ventilation System Exhaust 

296Z007 Stack, adjacent to 2736ZB, East Side 

296Z015  Stack, 243-Z 

637-A ADRIS transformer attached to 2736-ZB 

HS-45 Hazardous Waste Storage (East of 234-5Z) 

HS-46 Chemical Storage (West of 234-5Z) 

HS-47 Hazardous Waste Storage (West of 234-5Z) 

MO-014 Mobile Office inside PFP 

MO-428 Mobile Office inside PFP 

MO-429 Mobile Office inside PFP 

MO-432 Mobile Office inside PFP 

MO-671 Decontamination Trailer (East of 234-5Z) 

MO-970 Mobile Office inside PFP 

MO-971 Mobile Office inside PFP 

2711-B1 Breathing Air Compressor Trailer – North 

2711-B2 Breathing Air Compressor Trailer – South 

Yard Area Inner PFP fence, perimeter fence lighting, razor ribbon barriers, hardened 
fighting positions, perimeter alarm systems, CCTV towers, steam lines, 
power poles/lines, Conex and other cargo containers, all other structures 
within the Protected Area installed by PRC 

 
 

Table C.2.2.4.2, PFP Building/Facilities Not Requiring Removal/Demolition For 
Slab-on-Grade End Points 

 

Building No. Title 

216-Z-9 Crib, Underground 
216-Z-9A Contaminated Soil Removal Building 

216-Z-9B Mining Facility Operator’s Control Room 

216-Z-9C Weather Enclosure 

216ZP1 Main Process Facility, 200-ZP-1 

216ZP1A Injection Manifold Building 

216ZP1B Extraction Manifold Building 

216ZP1C Extraction Manifold Building 

216Z13 Dry Well 

216Z14 Dry Well 

216Z15 Dry Well 
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Building No. Title 

231-Z Pu Metallurgy Laboratory 

234-5Z-BA PFP Boiler Annex 

234-5Z-BE PFP Boiler House Electric Annex 

241-Z-361 Waste Settling Tank, Underground 

2607-WA Septic tank, drain field 

2607-Z Septic tank, drain field 

2607-Z1 Sewage lift station 

2607-Z1 Abandoned drain field (West of 2721-Z) 

2702Z  Microwave Tower and Support Building 

289W  Reduced Pressure Backflow Assembly No 1 (on incoming sanitary water 

2901-Z Export Water Line Valve House 

Miscellaneous Yard Outer Protected Area Fence, High Mast Lighting 

Outside PFP Mobile Offices, Restroom/Shower Trailers, parking lots, steam lines, 

power poles and lines, 212Z lag storage area and structures 

Sub-Grade Cribs, Ditches, Pipelines, Process Sewers, French Drains, Other Waste 

Sites 

 
 
C.2.2.4.2 Maintain 216-Z-9  
 
General Scope: 
 
The Contractor shall maintain the 216-Z-9 facility. 
 
Detailed Scope and Requirements: 
 
The Contractor shall provide minimum-safe surveillance and maintenance for the 216-Z-9 
facility until it is dispositioned as part of Plutonium Finishing Plant geographical zone closure. 
 
C.2.2.4.3 Manage and Dispose of PFP Solid Waste 
 
General Scope: 

 
The Contractor shall handle, treat, package, label, store, and ship solid waste (e.g., low-level, 
low-level mixed, TRU/TRU mixed wastes) from the facility in compliance with applicable state 
and Federal regulations for disposal at an approved facility. 

 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 

• Procure all required waste containers to support D&D of PFP.  Typical containers 
include 55/85 gallon drums, standard waste boxes, and IP-1 and IP-2 shipping 
containers;   

• Develop and update waste volume projections for organizations that receive PFP waste.  
The PFP Sampling and Analysis Plans and Removal Action Work Plans identify the 
disposition paths for the waste/debris generated at PFP; and 

• Assume costs associated with management, treatment, and disposal of the PFP waste.   
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C.2.3 Solid and Liquid Waste Treatment and Disposal  
 
Background: 
 
Solid and liquid waste stabilization and disposition activities are performed in the following 
facilities: 
 
• T Plant Complex;  

• Central Waste Complex (CWC); 

• Waste Receiving and Processing Facility (WRAP); 

• Low Level Burial Grounds (LLBGs); 

• Environmental Restoration and Disposal Facility (ERDF); 

• Integrated Disposal Facility (IDF); 

• Waste Encapsulation and Storage Facility (WESF); 

• Canister Storage Building (CSB)/200 Area Interim Storage Area (ISA); 

• 200 Area Liquid Waste Processing Facilities – Effluent Treatment Facility (ETF), Liquid 
Effluent Retention Facility (LERF), 200 Area Treated Effluent Disposal Facility (TEDF), 
State Approved Land Disposal Site (SALDS); and 

• 310 Treated Effluent Disposal Facility (TEDF). 

 
Waste Treatment and Disposal 
 
At the commencement of the Transition Period, there will be approximately 1500 cubic meters 
(m3) of contact handled (CH) mixed low-level waste (MLLW) in packages smaller than 10 m3 in 
permitted storage requiring treatment under this Contract.  There will be an approximate total of 
1300 m3 of remote handled (RH) MLLW in packages of all sizes and CH-MLLW in packages 
larger than 10 m3 in permitted storage requiring treatment under this Contract.  During the 
period of FY 2009 through FY 2018, approximately 1300 m3 of RH and large-size (greater than 
10 m3) MLLW packages requiring treatment will be newly-generated or retrieved (during 
retrieval of suspect TRU from the LLBGs) and approximately 1800 m3 in packages less than 10 
m3 of CH-MLLW requiring treatment will be newly generated or retrieved.   
 
Life-cycle information about the radioactive solid waste expected to be managed at Hanford 
from onsite and offsite generators is available in the Solid Waste Integrated Forecast Technical 
(SWIFT) database.  A summary of storage and forecast information for MLLW at the Hanford 
Site is provided in the Calendar Year 2005 Hanford Site Mixed Waste Land Disposal 
Restrictions (LDR) Summary Report. 
The approximate volume of TRU waste in storage and remaining to be certified on October 1, 
2008, will be as follows:  
 
• 2200 m3 of CH TRU/TRUM in drums and Standard Waste Boxes (SWBs); 

• 3600 m3 of CH TRU/TRUM in larger containers; and 

• 400 m3 of RH TRU/TRUM.  
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The TPA Milestone M-91 Series requires retrieval and disposition of retrievably-stored suspect 
TRU waste that was placed in the LLBGs after May 6, 1970.  Both CH and RH suspect TRU 
waste is to be retrieved from Burial Grounds 218-W-4C, 218-E-12B, 218-W-3A, and 218-W-4B.  
As of October 1, 2008, approximately 5950 m3 of retrievably-stored CH waste and 130 m3 of 
retrievably-stored RH waste will remain to be retrieved. 
 
The generator of the waste shall assume the costs for storage and disposal of LLW, MLLW,  
and immobilized low-activity waste.  In addition, the generator shall assume the costs for 
treating or processing spent nuclear fuel, LLW, and MLLW to meet safety requirements, 
environmental requirements, and facility acceptance criteria.  The generator of TRU waste shall 
assume the costs for packaging, storage, certification support, and loading for transport off-site.  
The DOE Carlsbad Field Office will assume the costs for TRU waste certification and off-site 
transportation and disposal. 
 
C.2.3.1 Strategic Planning and Integration  
 
General Scope: 
 
The Contractor shall optimize the approach to treat and dispose of wastes covered by this 
Contract and coordinate with regulators, stakeholders, and off-site commercial or government 
facilities as needed, to obtain needed capabilities and build agreement for an optimized 
approach.  DOE will lead all discussions with regulators and will make all commitments 
regarding the approaches used to treat and dispose of waste covered in this Contract scope of 
work. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Develop, submit for DOE approval, implement, and maintain a Strategic Plan 

(Deliverable C.2.3.1-1) that reflects integration and optimization of the waste 
treatment/disposal functions and supporting facilities/infrastructure, and identifies 
significant baseline cost improvement opportunities; 

• Annually update and maintain TPA Milestone M-91-03, Project Management Plan;  

• Operate a waste forecast system to collect and maintain the life-cycle forecast for waste 
to be managed under this Contract.  The forecast shall include all types of radioactive 
solid waste (e.g., TRU waste, TRU Mixed [TRUM] waste, LLW, MLLW), including 
Comprehensive Environmental Response, Compensation, and Liability Act of 
1980 (CERCLA) waste; 

• Coordinate with other Hanford Site contractors and organizations to assure that waste 
management needs are met, and adequate waste treatment and disposal capabilities 
are planned and obtained;   

• Prepare, conduct, and maintain Performance Assessments (PAs) for PRC waste 
management facilities in accordance with DOE O 435.1, Radioactive Waste 
Management;   

• Provide input and waste management facility access to the MSC for preparation of the 
Hanford Site Mixed Waste LDR Report in accordance with the requirements of the TPA 
Milestone M-26-01 and related Resource Conservation and Recover Act of 1976 
(RCRA) land disposal restrictions; and 
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• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, approval, and defense of decision, regulatory, and 
supporting documentation associated with PRC waste management facilities. 

 
C.2.3.2 Waste Support Services  
 
General Scope: 
 
The Contractor shall provide waste support services functions. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Assess each generating unit to ensure compliance with the applicable waste acceptance 

criteria;   

• Provide audit capability, including providing auditors, to support the DOE Consolidated 
Audit Program for audits of external commercial RCRA Treatment, Storage and Disposal 
(TSD) facilities and laboratories to support the annual request for use of off-site TSDs, 
as needed; 

• Maintain the waste acceptance criteria for PRC waste management facilities; 

• Operate a tracking system for waste managed under this Contract; and 

• Maintain capability to coordinate receipt of off-site waste and waste from other Hanford 
Site contractors. 

 
C.2.3.3 Low Level Waste/Mixed Low Level Waste (LLW/MLLW) Treatment  
 
General Scope:  
 
The Contractor shall treat, package, and deliver LLW and MLLW to meet LDR requirements and 
other applicable disposal requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor is responsible for treatment of CH and RH LLW/MLLW that is either in storage at 
identified facilities or that is newly-generated by activities under this Contract. 
 
The Contractor shall treat, package, and deliver CH and RH LLW/MLLW in accordance with 
applicable regulations, DOE directives, and the TPA, to meet disposal facility requirements and 
acceptance criteria. 
 
The Contractor shall: 
 
• Receive, re-package, store, and dispose of additional wastes from other waste generators.   

• Receive waste for treatment from other generators only with prior DOE approval.   

• Coordinate with other waste generators, and develop/update a service provider 
approach (including regulatory, technical, contractual, and other required features).   

• Recover costs from other waste generators for providing these services.   
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The proposed waste volume projections and service provider approach shall be subject to 
periodic DOE review and approval.   
 
C.2.3.4 Solid Low Level Waste (LLW) and Mixed Low Level Waste (MLLW) Disposal  
 
General Scope:  
 
The Contractor shall dispose of LLW and MLLW meeting LDR and other applicable requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall dispose of CH and RH LLW/MLLW that meets waste acceptance criteria in 
accordance with applicable regulations, DOE directives, and the TPA. 
 
The Contractor shall: 
 
• Receive additional wastes that meet waste acceptance criteria from other on-site and 

off-site waste generators for storage.   

• Receive waste for disposal from other generators only with prior DOE approval.  

• Coordinate with other waste generators, and develop/update a service provider 
approach (including regulatory, technical, contractual, and other required features).   

• Recover costs from other waste generators for providing these services.   
 
The proposed waste volume projections and service provider approach shall be subject to 
periodic DOE review and approval.   
 
C.2.3.5 Liquid Waste Treatment and Disposal  
 
General Scope:  
 
The Contractor shall receive, treat and dispose of liquid wastes in accordance with applicable 
waste acceptance and discharge permit requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall maintain the 200 Area liquid waste processing facilities as described in the 
auditable safety analysis in a ready-to-serve status, which provides the capability to receive, 
treat, and dispose of liquid effluents consistent with the waste acceptance criteria and the 
discharge criteria.  If directed by the Contracting Officer, the Contractor shall transition the 200 
Area liquid waste processing facilities to the Tank Operations Contractor. 
 
The Contractor shall maintain the following 300 Area liquid effluent treatment facilities in a 
ready-to-serve status.  These facilities shall be operated in a manner that provides the capability 
to receive, treat, and dispose of liquid effluents consistent with the waste acceptance criteria 
and the National Pollution Discharge Elimination System permit: 
 
• 310 Treated Effluent Disposal Facility (TEDF);  

• 340 Facility;  
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• 307 Retention Basins;  

• 342 Collection Sump Facility; and  

• Supporting infrastructure. 
  
The Contractor shall maintain the 310 TEDF consistent with the 300 Area TEDF Inventory at 
Risk Calculations.  If directed by the Contracting Officer, he Contractor shall transition 300 Area 
liquid effluent treatment facilities to the RCCC. 
 
The Contractor shall receive liquid waste that meets applicable waste acceptance criteria.  
 
The Contractor shall treat and dispose of liquid waste in accordance with applicable regulations, 
DOE directives, and discharge permits. 
 
The Contractor shall: 
 
• Receive additional liquid wastes that meet waste acceptance criteria from other waste 

generators for treatment.   

• Receive waste for disposal from other generators only with prior DOE approval.  

• Coordinate with other waste generators, and develop/update a service provider 
approach (including regulatory, technical, contractual, and other required features).   

 
The proposed waste volume projections and service provider approach shall be subject to 
periodic DOE review and approval.   
 
C.2.3.6 Transuranic (TRU) Waste 
 
C.2.3.6.1 Transuranic Waste Certification  

 

General Scope: 
 
The Contractor shall perform CH-TRU characterization, certification, repackaging, and shipping 

activities in accordance with approved TRU waste certification program.  The Contractor shall 

provide the services to maintain and close out the Hanford TRU waste certification program. 

 

After the Hanford TRU waste certification program closes, the Waste Isolation Pilot Plant 

(WIPP) Central Characterization Project (CCP) support the CH-TRU characterization and 

certification activities at Hanford.   

 

Detailed Scope and Requirements: 

 

The Contractor shall: 

 

• Perform all waste characterization, certification, repackaging, and shipping activities in 
accordance with approved TRU waste certification program and DOE-EM TRU Waste 
Shipping Goals; 

• Provide resources to receive additional CH-TRU waste from other waste generators for 
processing that is packaged by the generator(s); 
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• Provide the facility and capability to load and ship TRU waste; 

• Make CH-TRU waste ready for shipment in approved containers eligible for compaction 
off-site and store in an approved, compliant location; 

• Support the Hanford TRU waste certification program by: 

o Providing Real Time Radiography (RTR) equipment, drum assay equipment, and 
Head Space Gas Sampling (HSGS) if needed; and 

o Participating in a close-out audit of the Hanford certification program; 

• Support CCP TRU waste certification program by: 

o Providing CCP with CH-TRU waste that meets the waste characterization and 
classification requirements established by the DOE Carlsbad Field Office; 

o Providing facility records, packaging records, and other documents necessary for 
CCP to prepare waste certification packages;  

o Providing the facility and infrastructure to support the installation and operation of 
the large box Nondestructive Examination (NDE)/Nondestructive Assay (NDA) 
equipment, if needed; 

o Providing the necessary public release clearances for CCP generated 
documents; and 

o Providing the infrastructure to support installation, operation, and maintenance of 
the CCP-provided Real Time Radiography (RTR) equipment, drum assay 
equipment, Head Space Gas Sampling (HSGS), and mobile loading equipment. 

 
C.2.3.6.2 RH Waste Shipments 

 
General Scope: 
 
The WIPP CCP will perform RH TRU characterization and certification activities at Hanford.  
The Contractor shall provide support to the CCP for the performance of RH TRU 
characterization, certification, and shipping activities.    
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Perform all waste repackaging activities; 

• Provide resources to receive additional RH TRU waste from other waste generators for 
processing.  Waste will be packaged by the generator(s) to meet the requirements of the 
Hanford Site Solid Waste Acceptance Criteria (HSSWAC); 

• Provide CCP with RH TRU waste that meets the waste characterization and 
classification requirements established by the DOE Carlsbad Field Office; 

• Provide the infrastructure to support installation and operation of the CCP-provided RTR 
equipment, drum assay equipment, and mobile loading equipment; 

• Provide facility records, packaging records, and other documents necessary for CCP to 
prepare waste certification packages; and 

• Provide the necessary public release clearances for CCP generated documents. 
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C.2.3.7 Waste Retrieval  
 

General Scope: 
 
The Contractor shall retrieve CH and RH waste in accordance with the requirements 
established in regulatory, authorization basis, and other supporting requirements documentation 
and schedule identified in the TPA M-91 milestone series.  All retrievably-stored suspect TRU 
waste shall be removed from the burial grounds and transferred to a TSD facility for disposition.   
 
The Contractor shall ship plutonium-238 material retrieved from the burial grounds to the DOE 
Savannah River Site, when directed by the Contracting Officer. 
 
Detailed Scope and Requirements: 
 
The Contractor shall retrieve:  
 
• All suspect CH-TRU waste from Burial Grounds 218-W-4C, 218-E-12B, 218-W-3A, and 

218-W-4B. 

• All RH-TRU waste from Burial Grounds 218-W-4C, 218-E-12B, 218-W-3A, and 
218-W-4B (including waste in Alpha caissons). 

 
The Contractor shall transfer segregated retrieved waste to a treatment, storage, and disposal 
facility for disposition.  Retrieved waste shall be segregated in accordance with the Master 
Documented Safety Analysis (MDSA) at the burial ground(s) into TRU and low-level waste streams.  
 
The Contractor shall coordinate efforts with the DOE Idaho and the Savannah River Sites to 
transport 12 drums of plutonium-238 to the DOE Savannah River Site. 
 
The Contractor shall: 
 
• Resolve questions and concerns necessary to acquire approval of revision(s) to the 

Radioisotope Thermoelectric Generator (RTG) Transportation System Safety Analysis Report 
for Packaging (SARP). 

• Provide support for the loading of 12 drums of Pu-238 into RTGs casks in a suitable facility. 
• Develop and execute security plans for the relocation, transportation, and loading of 12 Pu-238 

drums as needed. 
• Prepare shipper/receiver agreement and reach concurrence with SRS. 

 
 
C.2.3.8 Waste Management Support Projects 
 
 
C.2.3.8.1 T Plant Modifications for Sludge Storage 
 
General Scope: 
 
The Contractor shall modify T Plant to receive and store treated sludge from K Basins, pending 
sludge shipment to WIPP.  This sludge will be RH-TRU waste. 
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Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Perform modifications at T Plant to prepare for receipt and storage of treated sludge 

from K Basins, pending sludge shipment to WIPP.   

• Provide the capability at T Plant to receive and store the treated sludge; 

• Procure High Integrity Containers to store the treated sludge; and 

• Perform and support readiness reviews for receipt and storage of the treated sludge. 
 
C.2.3.8.2 Provide Alternate TRUPACT Loadout Capability 
 
General Scope: 
 
At the direction of the Contracting Officer, the Contractor shall design, procure, construct, and 
acceptance test the necessary equipment to provide alternate TRUPACT loadout capability. 
 
Detailed Scope and Requirements: 
 
At the direction of the Contracting Officer, the Contractor shall design, procure, construct, and 
acceptance test the necessary equipment to provide alternate TRUPACT loadout capability.  
This equipment shall be capable of loading TRU drums into TRUPACT II containers for over the 
road shipment to WIPP or another DOE site.  This capability is being provided as a back-up to 
the capabilities that currently exist within the WRAP facility. 
 
C.2.3.9 Cesium/Strontium Capsule Transfer to Dry Storage  
 
General Scope: 
 
At the direction of the Contracting Officer, the Contractor shall transfer cesium and strontium 
capsules from wet storage in Waste Encapsulation Storage Facility (WESF) to dry storage. 
 
Detailed Scope and Requirements: 
 
At the direction of the Contracting Officer, the Contractor shall: 
 
• Design, procure, and construct the systems and components needed to transfer WESF 

cesium and strontium capsules into dry storage; and 

• Transfer cesium and strontium capsules from wet storage in WESF to dry storage. 

 

The Contractor shall support DOE in document preparation and approval processes associated 
with Project Management requirements identified in DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets (or current version). 
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C.2.3.10 TPA Milestone M-91 Upgrades to T Plant  
 
General Scope: 
 
The Contractor shall provide facility operational capabilities to meet TPA Milestones M-91-01 
and M-91-15. 
 
Detailed Scope and Requirements: 
 
The Contractor shall design and construct/upgrade waste management facilities and equipment 
to receive, repackage, treat, vent, sample, assay, and perform other activities as required to 
process RH-MLLW, RH-TRU waste, large-package MLLW, and large-package TRU waste 
consistent with TPA Milestones M-91-01 and M-91-15. 
 
The Contractor shall support DOE in document preparation and approval processes associated 
with Project Management requirements identified in DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets (or current version). 
 

C.2.3.11 Fuel Preparation Facility Design  
 
General Scope: 
 
At the direction of the Contracting Officer, the Contractor shall prepare design documents for a 
hot cell facility to repackage SNF, and the WESF Cesium and Strontium capsules into DOE-
standardized canisters. 
 
Detailed Scope and Requirements: 
 
At the direction of the Contracting Officer, the Contractor shall complete activities necessary for 
approval of Critical Decisions in accordance with DOE O 413.3A. Program and Project 
Management for the Acquisition of Capital Assets (or current version) for a hot cell facility for 
repackaging SNF and the WESF cesium and strontium capsules into DOE standardized 
canisters in order to support a FY 2020, Start of Construction. 
 
C.2.3.12 Integrated Disposal Facility Authorization to Operate  
 
General Scope: 
 
The Contractor shall perform activities necessary to make Integrated Disposal Facility (IDF) a 
fully operational facility. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Complete facility startup activities to support receipt and disposal of immobilized low 

activity glass waste and bulk vitrification test waste; 

• Update Performance Assessment (Deliverable C.2.3.12-1) and Waste Acceptance 
Criteria (Deliverable C.2.3.12-2) for immobilized low activity glass waste, bulk vitrification 
test waste, LLW, and MLLW to achieve disposal authorization; 
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• Modify existing and develop new permits required to receive LLW/MLLW waste for disposal; 

• Complete facility startup reviews to support receipt and disposal of LLW/MLLW wastes; and 

 
C.2.3.13 Canister Storage Building/200 ISA Security Upgrades 
 
General Scope: 
 
Slightly irradiated spent fuel (Category I SNM) from PFP will be relocated to the Canister 
Storage Building (CSB) for safe and secure storage (SOW Section C.2.2.3.3, Store/De-
Inventory Slightly Irradiated Spent Fuel).  Storage of this Category I material at the CSB will 
require appropriate security upgrades.  At the time of Contract transition, the CSB security 
upgrade designs will be complete. 
 
The Contractor shall install security upgrades within the CSB.  Security upgrades outside of the 
CSB will be installed by MSC.  
 
Detailed Scope and Requirements: 
 
The Contractor shall perform facility upgrades within the CSB to support the safe and secure 
storage of slightly irradiated spent fuel (Category I SNM) from PFP.  Security upgrades outside 
of the CSB will be installed by MSC.  The Contractor shall coordinate the installation of these 
security upgrades with MSC.   
 
C.2.3.14 Facility Management  
 
General Scope: 
 
The Contractor shall maintain facilities on a ready-to-serve basis to: 
 
• Receive and store spent nuclear fuel from on-site generators; 

• Store cesium and strontium capsules; and 

• Receive, store, treat, and/or dispose LLW, MLLW, TRU waste and other wastes from 
on-site and off-site generators.   

 
The Contractor shall operate the following facilities in a safe, compliant, energy-efficient, and cost 
effective manner: 
 
• T Plant Complex;   

• Central Waste Complex (CWC); 

• Waste Receiving and Processing Facility (WRAP); 

• Low Level Burial Grounds (LLBGs); 

• Integrated Disposal Facility (IDF); 

• Waste Encapsulation and Storage Facility (WESF); 

• Canister Storage Building (CSB)/200 Area Interim Storage Area (ISA); 

• 200 Area Liquid Waste Processing Facilities – Effluent Treatment Facility (ETF), Liquid 
Effluent Retention Facility (LERF), 200 Area Treated Effluent Disposal Facility (TEDF), 
State Approved Land Disposal Site (SALDS); and 
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• 300 Area Liquid Effluent Treatment Facilities. 

 
At the direction of the Contracting Officer, the Contractor shall receive ERDF from the RCCC 
and operate ERDF in a safe, compliant, energy-efficient, and cost effective manner. 
 
Detailed Scope and Requirements: 
 
The Contractor shall operate waste management facilities in accordance with DOE 
requirements, authorization basis documents, state and Federal regulations, TPA, permit 
conditions and acceptance criteria for LLW, MLLW, TRU waste, other wastes and spent nuclear 
fuel.  The scope includes programs for safe and compliant facility operations, such as: 
 
• Assessments and surveillances; 

• Emergency preparedness; 

• Engineering; 

• Environmental sampling, monitoring, and reporting; 

• Fire protection; 

• Maintenance; 

• Material control; 

• Nuclear safety; 

• Occupational safety/Industrial hygiene; 

• Permitting; 

• Procedure development; 

• Grounds maintenance; 

• Quality assurance/quality control; 

• Radiological control; 

• Training; and 

• Waste management. 

 

The Contractor shall evaluate facility conditions against current and projected facility use and 
execute those improvements and system/equipment upgrades necessary to maintain safe, 
compliant, energy-efficient, and cost-effective operations. 
 
T Plant Complex 
 
The Contractor shall maintain the T Plant Complex within applicable safety basis documents. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
 
• Receive and store LLW, MLLW, and TRU waste from on-site and off-site generators 

consistent with the waste acceptance criteria; 

• Repackage, treat, vent, sample, verify, and perform other activities as required to 
process LLW and MLLW in support of final disposal on-site; 

• Repackage, treat, vent, sample, verify, and perform other activities as required to 
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process transuranic waste in support of final disposal at WIPP; and 

• Receive and store treated K Basin sludge. 

 
Central Waste Complex (CWC) 
 
The Contractor shall maintain: 
 
• CWC within the applicable safety basis documents; and 

• 2727-W Building for the storage of Hallam sodium. 

 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
 
• Receive and store LLW, MLLW, TRU waste, and other waste from on-site and off-site 

generators consistent with waste acceptance criteria; and 

• Store existing Hallam sodium product inventories in the 2727-W. 

 
Waste Receiving and Processing Facility (WRAP) 
 
The Contractor shall maintain WRAP within the applicable safety basis documents. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
 
• Receive and store LLW, MLLW, and TRU waste from on-site and off-site generators 

consistent with the waste acceptance criteria; 

• Repackage, treat, vent, sample, verify, assay, examine and perform other activities as 
required to process TRU waste in support of final disposal at WIPP; 

• Repackage, treat, vent, sample, verify, and perform other activities as required to 
process LLW and MLLW in support of final disposal on-site; and 

• Assemble payloads of TRU waste and provide to CCP for shipment to WIPP in 
accordance with Section C.2.3.6, Transuranic (TRU) Waste. 

 
Low Level Burial Grounds (LLBGs)  
 
The Contractor shall maintain the LLBGs within the applicable safety basis documents to 
execute the work scope in Section C.2.3.3, LLW/MLLW Treatment and C.2.3.4, Solid 
LLW/MLLW Disposal. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the following 
capabilities: 
 
• Receive and dispose of LLW and MLLW from on-site and off-site generators consistent 

with the waste acceptance criteria in Burial Ground 218-W-5, Trenches 31 and 34;   

• Support disposal of naval reactor compartments pursuant to Section I Clause entitled, 
DEAR 970.5217-1, Work for Others Program, consistent with waste acceptance criteria 
and the Memorandum of Understanding between the Department of the Navy and the 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-28 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

Department of Energy, in Burial Ground 218-E-12B, Trench 94; and  

• Receive and store RH non-mixed waste in Burial Ground 218-W-3AE. 

 
Environmental Restoration and Disposal Facility (ERDF)  
 
At the direction of the Contracting Officer, the Contractor shall accept ERDF from the RCCC.  
 
Following acceptance, the Contractor shall: 
 
• Maintain ERDF within the authorization basis. 

• Maintain the facility in a ready-to-serve status to execute the work scope in Section 
C.2.3.3, LLW/MLLW Treatment and C.2.3.4, Solid LLW/MLLW Disposal; and to 
receive/treat/dispose waste in support Hanford remediation activities consistent with the 
waste acceptance criteria. 

• Expand ERDF, as necessary, to accommodate future waste volumes. 

 

The waste generator shall be responsible for waste disposal costs. 
 
Integrated Disposal Facility (IDF)  
 
The Contractor shall maintain the facility in a ready-to-serve status to execute the work scope in 
Section C.2.3.3, LLW/MLLW Treatment and C.2.3.4, Solid LLW/MLLW Disposal; and to 
receive/treat/dispose waste in support Hanford remediation activities consistent with the waste 
acceptance criteria. 
 
Until DOE authorizes the Contractor to accept waste, the Contractor shall: 
 
• Maintain IDF within the permit conditions; and 

• Maintain the facility in a ready-to-serve status for disposal of immobilized low activity 
glass waste and bulk vitrification test waste, and waste from future generators to be 
dispositioned at IDF, in accordance with the permit. 

 
After authorization is received to accept waste, the Contractor shall: 
 
• Maintain the facility in a ready-to-serve status to receive, treat, and dispose of LLW and 

MLLW from on-site generators consistent with the waste acceptance criteria; and 

• Expand IDF, as necessary, to accommodate future waste volumes. 
 
The waste generator shall be responsible for waste disposal costs. 
 
Waste Encapsulation and Storage Facility (WESF)  
 
The Contractor shall maintain WESF within the applicable safety basis documents. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the 
capability to store the cesium and strontium capsules. 
 
Canister Storage Building (CSB)/200 Area Interim Storage Area (ISA)  
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The Contractor shall maintain CSB and the 200 Area ISA within the applicable safety basis 
documents. 
 
The Contractor shall maintain the facility in a ready-to-serve status, which provides the 
capability to receive and store spent nuclear fuel. 
 
The Tank Operations Contractor is responsible for obtaining the capabilities for receipt of 
vitrified high-level waste at CSB. 

 
In addition, the Contractor shall: 

 

• Interface with OCRWM and the National Spent Nuclear Fuel Program to review repository 
documentation and perform analyses to enable final disposition and acceptance of spent 
nuclear fuel and WESF Capsules at the Yucca Mountain Repository; manage related 
technical interfaces, and integrate Hanford Site planning associated with Yucca Mountain 
Repository activities; 

• Provide the necessary equipment to receive, store, and package SNF/HLW inventories; 

• Develop compliance information to demonstrate that each spent fuel/high-level waste 
package conforms to repository requirements; 

• Perform activities to support the inclusion of the WESF cesium and strontium capsules in 
the Yucca Mountain Repository license; and 

• Receive, store, and manage SNF/HLW inventories.  
 
 
C.2.4 Groundwater Vadose Zone Project and Soil Remediation Decision Documents  
 

Background: 
 

Past operations in the Central Plateau have resulted in facilities, waste sites and groundwater 
contaminated with hazardous and radioactive materials.  DOE recognizes that coordination of 
Hanford Site groundwater and vadose zone cleanup activities is critical to providing adequate 
protection of the Columbia River.  To meet this challenge, DOE consolidated all groundwater 
and vadose zone work under a single project activity; is actively integrating groundwater, 
vadose zone, and source-area cleanup decisions; and is actively integrating Hanford Site 
modeling and risk assessment activities. 
 

The Contractor is responsible for managing the integrated Hanford Site groundwater project. 
 

This Section of the Statement of Work addresses: 
 

• Groundwater Monitoring, Sampling and Analysis; 

• Groundwater and Vadose Zone modeling and risk assessments; 

• Groundwater Protection and Remediation; 

• Groundwater and Waste Site Operable Unit Characterization; 

• Groundwater and Waste Site Operable Unit Regulatory Decisions; and 

• Hanford Site Environmental Information System Management. 
 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-30 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

Wells are used at the Hanford Site to monitor groundwater quality at the Hanford Site, delineate 
existing groundwater plumes, and meet regulatory requirements associated with CERCLA, 
RCRA, and DOE directives.  Groundwater monitoring wells require maintenance in order to 
provide accurate and reliable water level measurements and sampling.  Wells that are no longer 
needed are decommissioned.  The Hanford Site Well Decommissioning Plan provides details on 
the number of wells and types of activities that comprise this work. 
 

Interim remedial actions have been initiated for selected groundwater Operable Units (OUs).  
Systems necessary to implement the remedial actions identified in final Records of Decision will 
be installed by 2018.  
 

Waste sites are grouped into process-based OUs, identified in Appendix C of the TPA for 
remedial investigation and remedial action decision making purposes, and identified for 
groundwater geographically.  Characterization activities and preparation of remedial action 
decision documents are in progress.   
 
Human Health and Ecological Risk assessments are being conducted under the CERCLA 
remediation process at the Hanford Site.  An integrated approach has been established for 
conducting ecological risk assessments.  Currently, an integrated ecological risk assessment is 
being conducted for the Columbia River Corridor at the edge of the Hanford Site, and an 
integrated ecological risk assessment is being conducted for the Central Plateau. 
 
Hanford Site environmental databases and information systems are used to record and provide 
access to monitoring data, waste site data, monitoring well information, sample analysis status 
and geographic information.  Project specific databases and information systems are used to 
record and provide access to information unique to the specific project.  The EnviroDataAccess 
system and Virtual Library system provide access to the most frequently used Hanford Site 
environmental information through Hanford intranet web sites. 
 
C.2.4.1 Project Integration  
 
C.2.4.1.1 Groundwater and Vadose Zone Remediation  Integration 
 
General Scope: 
 
The Contractor shall support DOE in executing the integration functions associated with 
coordinating all cross-cutting activities related to monitoring, protection and remediation of 
groundwater.  
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Lead strategic integration of groundwater, vadose zone, and waste sites remediation 

efforts across the Hanford Site.   

• Support Groundwater and Vadose Zone Remediation Integrated Project Team (IPT) 
activities.   

• Create, update and maintain integrated Groundwater and Vadose Zone project 
schedules for the Hanford Site.   
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• Support Interagency Management Integration Team (IAMIT) meetings, Unit Manager 
Meetings, Hanford Advisory Board (HAB), and TPA negotiations, which include 
Groundwater and Vadose Zone topics. 

• Review and evaluate integrated baseline project schedules for all remediation activities 
across the Hanford Site, including activities leading to disposition/remedial action 
decisions, to determine whether the schedule supports and aligns with the DOE strategy 
for groundwater protection and remediation.  Prepare and submit a report to DOE 
presenting the results of this evaluation that includes the evaluation basis and 
recommendations for changes in project activity schedules that would result in better 
alignment with the strategy for groundwater protection and remediation 
(Deliverable C.2.4.1.1-1).  Perform this review and evaluation following baseline 
revisions resulting from budget decisions. 

• Develop and submit to DOE a plan that presents a strategy for gaining community and 
stakeholder understanding and building consensus on integrated groundwater 
remediation objectives and approaches (Deliverable C.2.4.1.1-2). 

• Prepare and submit a prioritized list of recommended service water line upgrades or 
storm water run off control projects on an biennial basis (Deliverable C.2.4.1.1-3).   

- The prioritization shall be established through an evaluation of the significance for 
potential to impact groundwater based on known or potential service water line 
leakage locations with respect to waste sites/subsurface contamination.   

- The Contractor shall include the evaluation basis in the submittal.  

• Provide support to DOE in executing its lead agency role with regulators and 
stakeholders in the preparation, submission, approval, and defense of decision, 
regulatory, and supporting documentation.  

• Develop and implement innovative technical and regulatory approaches that will 
optimize the cost and time required to operate existing remediation systems. 

• Provide periodic revisions to the Groundwater and Vadose Zone Management Plan.  
The Contractor shall work with the regulators, Tribal Nations, and stakeholders to solicit 
and incorporate comments. 

 
C.2.4.1.2 Risk Assessment Activity Integration 
 
General Scope: 
 
The Contractor shall support DOE in executing the agency’s integration function associated with 
coordinating the performance of risk assessments conducted to meet regulatory and DOE 
directive requirements, or to provide a technical basis in making project decisions. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain a document under configuration control for DOE that contains key physical, 

chemical, and other parameters/assumptions associated with modeling the fate and 
transport of environmental contaminants from structures and waste sites for risk 
assessment purposes. 

• Submit any proposed changes to the content of this document to DOE for approval prior 
to revising the document (Deliverable C.2.4.1.2-1). 
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• Prepare and submit for DOE approval  the site specification to establish consistency 
among risk assessments at the Hanford Site.  The site specification  shall include the 
basis of evaluation and provide recommendations that would result in improved 
consistency among risk assessments (Deliverable C.2.4.1.2-2). 

• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, approval, and defense of risk assessment and supporting 
documentation.  

• Prepare a process to manage risk assessment activities across the Hanford Site 
(Deliverable C.2.4.1.2-3). 

• Maintain an integrated schedule for risk assessments at the Hanford Site that assures 
prerequisite activities supporting initiation of risk assessment are appropriately 
scheduled. 

 
C.2.4.2 Hanford Environmental Data Integration  
 
General Scope: 
 
The Contractor shall serve as the data manager for assigned Hanford environmental databases. 
 
Detailed Scope and Requirements: 
 
The Contractor shall serve as the data manager for  the following environmental databases, 
associated information systems, and web-based information access systems/portals: 
 
• Hanford Environmental Information System (HEIS); 

• Sample Data Tracking (SDT) System; 

• Electronic Data Deliverable Processor (EDDPro); 

• Hanford Well Information System (HWIS); 

• Well Maintenance Application (WMA); 

• Waste Information Data System (WIDS); 

• WIDS Application; 

• Hanford Intranet and Hanford Internet HEIS web sites; and 

• EnviroDataAccess web based information access system. 

 
The Contractor shall maintain and upgrade the following project-specific environmental 
databases: 
 
• Sample and Data Management (SDM); 

• Pump-and-Treat Project Specific Databases for the 100-HR-3, 100-KR-4, 100-NR-2 and 
200-ZP-1 pump and treat projects; and 

• In-Situ Redox Manipulation Project Specific Database. 

 
As data manager for the environmental databases and information systems listed above, the 
Contractor shall: 
 
• Identify hardware performance requirements (including Quality Assurance) and maintain 
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performance specification documents;   

• Obtain and install hardware upgrades, as needed, through the MSC; 

• Identify software performance requirements (including Quality Assurance) and maintain 
software performance specification documents;   

• Obtain and install software upgrades, as needed; 

• Identify web site (Hanford intranet and Hanford internet) performance requirements and 
maintain performance specification documents;   

• Update and upgrade web sites (Hanford intranet and Hanford internet), as needed; 

• Identify automatic environmental database and information system query functions from 
other systems that use the data and information elements for completing data fields, 
generating reports, and other database operating activities;   

• Maintain access for automatic queries while maintaining the integrity of the 
environmental databases and information systems;   

• Identify access needs for Hanford Site contractors, DOE, and other parties (regulators, 
stakeholder organizations and the public).  Establish access to environmental databases 
and information systems for data entry, data and information review, and report 
generation using environmental data and other associated information;   

• Maintain appropriate restrictions on access to comply with all security requirements and 
to maintain system integrity; 

• Maintain documentation on environmental databases and information systems that 
provide a description of the system, system capability, access control, content, data and 
information quality control processes, and other appropriate attributes or characteristics 
of each database and information system; 

• Maintain procedures for access, data entry/validation, information update/validation, 
report generation, and other applicable operations associated with each environmental 
database and information system; 

• Identify and evaluate opportunities for increasing effectiveness of use and decreasing 
operational costs through environmental database and information system 
improvements such as integration, consolidation, new database/information system 
development, and system software/hardware changes; and 

• Coordinate hardware, software, access, automatic data/information query functions, 
data/information entry and reporting functions, and operational procedure changes with 
DOE and other users prior to initiating changes to ensure all regulatory/requirement 
compliance, security, and project execution/management needs continue to be met. 

 
C.2.4.3 Modeling and Risk Assessment  
 
General Scope: 
 
The Contractor shall maintain the Hanford Site Composite Analysis. 
 
The Contractor shall conduct and maintain risk assessments to facilitate regulatory and other 
project decisions, as required. 
 
The Contractor shall maintain the Hanford Site groundwater model developed by the Tank 
Closure and Waste Management (TC&WM) Environmental Impact Statement (EIS) team.  At 
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the direction of the Contracting Officer, the Contractor shall continue development of the 
Hanford Site groundwater model. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain, update, and revise the Hanford Site Composite Analysis in accordance with 

DOE O 435.1, Radioactive Waste Management and other applicable requirements using 
a systems approach to model inventory, waste releases, air, vadose zone, groundwater 
and river transport with an evaluation of human and ecological impacts from a dose and 
risk assessment standpoint. 

• Develop, maintain and upgrade the modeling and analytical tools as needed to support 
risk assessment for regulatory and other environmental protection/remediation decision 
making processes.  The computer model for the Hanford Site Groundwater uses the 
MODFLOW computer code and the vadose zone model uses the STOMP computer 
code.  No other models are allowed to be used unless approved by DOE.  

• Conduct, maintain, update and revise risk assessments as required to facilitate 
regulatory and other project decisions, in accordance with all applicable requirements. 

• Maintain, update, and revise the Hanford Site Groundwater Model to support CERCLA, 
NEPA, RCRA, and AEA, as required. 

 
C.2.4.4 Hanford Site Common Field Activities  
 
C.2.4.4.1 Groundwater Monitoring Wells 
 
General Scope: 
 
The Contractor shall install groundwater monitoring wells in accordance with applicable 
regulatory and DOE requirements to support both Hanford Site-wide characterization activities 
and OU characterization activities.  The Contractor shall maintain the groundwater monitoring 
well network on the Hanford Site and shall decommission wells that are no longer needed. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Install required wells in the Central Plateau region of the Hanford Site, approximately 350 

feet in depth, sampled and logged, and completed with typically 30 feet of well screen. 

• Install required wells along the Columbia River Corridor, approximately 120 feet deep 
with typically 30 feet of well screen. 

• Maintain and execute a program for conducting routine preventative maintenance and 
maintaining security for the groundwater monitoring well network on the Hanford Site. 

• Conduct activities, such as, repairing and resurveying well heads and locks, clearing 
wells, pulling pumps and otherwise servicing wells, as needed. 

• Decommission wells that are no longer needed at the Hanford Site in accordance with 
the Hanford Site Well Decommissioning Plan and the requirements of Washington State 
regulations associated with well decommissioning. 
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C.2.4.4.2 Soil Boring and Sampling 
 
General Scope: 
 
The Contractor shall drill and sample soil to provide characterization data of the vadose zone in 
both the Central Plateau and along the Columbia River Corridor to support Hanford Site-wide 
characterization activities. 
 
Detailed Scope and Requirements: 
 
During the period of FY 2009 through FY 2012, the Contractor shall drill and sample both deep 
(300 feet) and shallow (100 feet) soil each fiscal year for vadose zone characterization. 
 
C.2.4.4.3 Borehole and Surface Geophysical Logging 
 
General Scope: 
 
The Contractor shall conduct borehole and surface geophysical logging to support well and 
boring installation activities and to characterize contamination sources in the subsurface. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct detailed borehole geophysical logging for deep borings, about 300 feet each, 

and shallow borings, about 100 feet each. 

• Conduct neutron logging and spectral gamma in boreholes. 

• Conduct surface geophysical surveys at a rate of two (2) surveys (approximately 10 line 
kilometers each) per year during the period of FY 2009 through FY 2011 and one other 
fiscal year as specified by DOE-RL. 

• Establish and implement all quality assurance/quality control requirements for this activity. 

• Process all data resulting from this activity and enter the data into associated Hanford 
Site geophysical logging databases. 

• Prepare and submit required reports. 

 
C.2.4.4.4 Treatability Tests 
 
General Scope: 
 
The Contractor shall conduct treatability tests. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Perform treatability tests as specified in the Deep Vadose Zone Treatability Test Plan; and 

• Conduct investigative activities associated with application of new methods for 
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characterizing, remediating, and monitoring groundwater, vadose zone, and waste sites. 

 
C.2.4.4.5 Ecological Sampling 
 
General Scope: 
 
The Contractor shall conduct ecological sampling to support on-going CERCLA remedial action 
decision processes. 
 
Ecological Sampling work shall be coordinated with and approved by the regulators 
(U.S. Environmental Protection Agency and State of Washington Department of Ecology) and 
openly discussed and vetted with the stakeholder community, Tribal Nations, and the Natural 
Resource Trustee Council for the Hanford Site. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct ecological sampling on the Hanford Site and at reference sites to support the 

Central Plateau Remedial Investigation/Feasibility Study and Proposed Plan CERCLA 
processes.  The Contractor shall perform this activity in accordance with the sampling 
protocol established for the Central Plateau Ecological Risk Assessment. 

• Conduct ecological sampling, as required, to augment sampling conducted by other 
Hanford Site contractors along the Columbia River Corridor.   

 
C.2.4.5 Groundwater Monitoring, Assessment and Reporting  
 
General Scope: 
 
The Contractor shall monitor Hanford Site groundwater conditions, as required, to meet 
regulatory and DOE requirements.  The Contractor shall perform or arrange for on-site and off-
site analysis for groundwater, soil vapor, surface water, and other related samples.  The 
Contractor shall perform data assessment/reporting to meet regulatory and DOE requirements 
for groundwater monitoring and remediation and to allow continued operation of Hanford waste 
management facilities.  
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Schedule and collect samples from approximately 2000 well trips per year; 

• Schedule and collect samples from approximately 150 aquifer tubes per year; 

• Schedule and perform approximately 1750 water level measurements from the 
monitoring well network per year; 

• Conduct single well hydraulic tests as new wells are drilled; 

• Conduct detailed multi-well hydrologic tests at two (2) locations per year for large scale 
aquifer properties; 
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• Conduct covariance analysis of sampling performance between wells.  Use the results of 
this analysis to determine the continued effectiveness of individual wells for monitoring.  
Make recommendations to DOE for discontinuing the use of individual wells for 
monitoring when this analysis indicates it is no longer effective; 

• Review, validate/verify, evaluate, and interpret hydrogeologic and groundwater 
chemistry data at the Hanford Site and report outliers and unusual conditions to DOE as 
discovered; 

• Prepare and submit the Annual Groundwater Monitoring Report (Deliverable C.2.4.5-1) 
consistent with the established content and format, and provide input to the MSC for 
preparation of the annual Site Environmental Report; 

• Prepare and submit required regulatory reports; 

• Coordinate groundwater analysis requirements and data reporting with other Hanford 
Site contractors, including the RCCC and TOC; and  

• Collect, interpret, and map water-level data for aquifers beneath the Hanford Site. 

 
For analysis of approximately 13,000 analytical requests per year, the Contractor shall: 
 
• Arrange for analysis of groundwater, soil vapor, surface water, and other related 

samples in accordance with applicable regulations and DOE directives; 

• Provide sample shipping; 

• Review and process sample results; and 

• Enter sample analysis results into the Hanford Environmental Information System (HEIS) 
database. 

 
C.2.4.6 OU Decision Document Activities  
 
General Scope: 
 
The Contractor shall obtain decision documents and prepare draft remedial design/remedial 
action work plans for all Hanford Site groundwater and Central Plateau waste site TPA-identified 
OUs. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Drill and sample soil borings and conduct other sampling activities to support OU 

characterization activities. 

• Prepare, submit, and receive DOE and regulatory approvals for all documentation 
required to obtain decision documents for all Hanford Site groundwater and Central 
Plateau waste site TPA-identified operable units (Deliverable C.2.4.6-1). 

• Prepare a Draft Remedial Design/Remedial Action Work Plan (RD/RAWP) for soil OUs 
within 180 days after the Record of Decision or other decision document is issued.  The 
Contractor shall incorporate regulator comments in the draft, as appropriate.  The 
Contractor shall integrate the remediation planning and design work with remediation 
work that is the responsibility of other Hanford contractors. 

• Prepare a RD/RAWP for new groundwater remediation systems within 180 days after 
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the Record of Decision or other decision document is issued for groundwater OUs. 

• Provide support to DOE in the disposition and resolution of comments from regulators 
and stakeholders on decision, regulatory, and supporting documentation, including 
RD/RAWPs for soil and groundwater operable units.  Prepare and submit revisions to 
these documents to reflect changes resulting from disposition and resolution of 
comments, as needed.   

• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, approval, and defense of decision, regulatory, and 
supporting documentation. 

• As requested by the Contracting Officer, review decision documents prepared by other 
Hanford contractors. 

 
C.2.4.7 Remediation – Groundwater and Deep Vadose Zone  
 
General Scope: 
 
The Contractor shall operate the existing groundwater and deep vadose zone remediation 
systems. 
 
The Contractor shall install new systems as appropriate to implement final remedial actions for 
groundwater operable units and soil operable units associated with deep vadose zone. 
 
Detailed Scope and Requirements: 
  
The Contractor shall: 
 
• Operate the following groundwater and deep vadose zone remediation systems in 

accordance with the RD/RAWP and as directed by the Contracting Officer: 

- ZP-1 Carbon Tetrachloride Pump and Treat System; 

- ZP-2 Carbon Tetrachloride Soil Vapor Extraction System; 

- UP-1 Uranium/Technetium Pump and Treat System (currently in standby); 

- K Area Chromium Pump and Treat Systems; 

- D Area Chromium Pump and Treat Systems; 

- D Area In Situ Redox Manipulation System; 

- H Area Chromium Pump and Treat System;  

- N Area Strontium Pump and Treat System (currently in cold standby); 

- N Area Apatite and Phyto-Remediation for Sr-90; 

- 300 Area Polyphosphate In Situ Immobilization of Uranium; 

- T Tank Farm Area Extraction of Technetium-99 with treatment at ETF; and 

- Bioremediation of D Area Chromium.  

-  

• Identify and perform any up-grades to existing pump and treat, in-situ redox 
manipulation, and soil vapor extraction system(s) required to meet the remedial action 
objectives. 
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After completion of the remedial action decision process for groundwater operable units or as 
directed by the Contracting Officer, the Contractor shall: 
 
• Install any additional groundwater and deep vadose zone remediation systems specified 

under Interim Action or Record of Decision documents; and 

• Operate these systems as specified under the appropriate RD/RAWP. 

 
With DOE concurrence, the Contractor shall decommission groundwater and vadose zone 
remediation systems which have achieved final remedial action objectives. 
 
C.2.5 Soil and Facility Remediation/Disposition 
 
Background: 
 
The Central Plateau facilities/buildings include structures that are or have been used to support 
Hanford Site activities.  These include the five canyon buildings (B, T, and U Plant Canyons, 
Plutonium Uranium Extraction [PUREX] Plant, and Reduction Oxidation [REDOX] Canyon); 
large material processing, storage, or handling facilities and the liquid tank waste evaporators; 
industrial buildings and general purpose buildings such as offices, shops, trailers, and water 
tanks.  Structures may be above ground or below ground or both, and consist of facilities and/or 
buildings, stacks, and diversion boxes that are not in a facility or building.  A significant number 
of these structures are not generally contaminated with radioactive materials, but may have 
some incidental contamination from proximity to other facilities, and rodent, bird, or insect 
migration.  These structures also may contain some hazardous substances such as asbestos.  
The remaining structures contain residual radioactive material and hazardous chemicals from 
processing, storage, and handling activities.  These facilities are either operational or being 
maintained under a S&M program.   
 
The Central Plateau contains waste sites that were contaminated with radioactive and other 
hazardous materials as a result of past Hanford Site operations.  These waste sites were 
grouped into process-based OUs and identified in Appendix C of the TPA for remedial 
investigation and remedial action decision-making purposes.  The Section J Attachment entitled, 
Hanford Waste Site Assignment List, provides a list of waste sites identified by OU.   
 
For remediation purposes, site structures and waste sites were grouped into geographical 
zones as indicated in the list of structures and waste sites included in the Section J Attachments 
entitled, Hanford Site Structures List and Hanford Waste Site Assignment List, respectively.- 
 
Pipelines and related ancillary equipment that were used to route waste between facilities, 
underground tanks, and waste sites are being identified and mapped to the appropriate 
disposition decision pathway and geographical zone. 
 
C.2.5.1 Facility and Waste Site Minimum-Safe Operations  
 
General Scope: 
 
The Contractor shall perform surveillance and system, structural and other maintenance on: 

• Assigned Hanford Site structures and waste sites identified in the Section J Attachments 
entitled, Hanford Site Structures List and Hanford Waste Site Assignment List, 
respectively, 
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• Inactive Central Plateau steam lines, and their associated underground injection control 
wells (UIC)s, not within the boundaries of structures identified in the Section J 
Attachment entitled, Hanford Site Structures List, or operational areas (e.g., high level 
waste tank farm).  

 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain a graded S&M program consistent with the condition of the individual facilities, 

buildings and/or waste sites; the hazards identified through Integrated Safety 
Management and other appropriate analyses; and the plans for closure. 

• Perform S&M activities as required to maintain minimum safe and other conditions (e.g., 
requirements to support personnel occupancy in those buildings that are occupied or 
otherwise being used) in accordance with applicable laws, regulations, and documented 
safety analyses.   

• Make appropriate decisions on maintenance and upgrade of facility/building support 
equipment and systems, including decisions to run-to-failure, based on the need for use 
of the facility/building to perform work under this Contract and maintain required 
regulatory monitoring systems. 

 
C.2.5.2 Facility OU Decision Document Activities  
 

General Scope: 
 

The Contractor shall obtain decision documents necessary to establish disposition decisions for 
assigned facilities/buildings. 
 

Detailed Scope and Requirements: 
 

The Contractor shall: 
 

• Prepare, submit, and receive approvals for all regulatory and other supporting 
documentation required to establish disposition decisions for assigned Hanford Site 
structures identified in the Section J Attachment entitled, Hanford Site Structures List.  
Facility/building disposition decisions shall be integrated and compatible with 
groundwater and waste site disposition decisions.   

• Provide support to DOE in the disposition and resolution of comments from regulators 
and stakeholders on decision, regulatory, and supporting documentation for 
facility/building disposition.  Prepare and submit revisions to these documents as needed 
to reflect changes resulting from disposition and resolution of comments.   

• Provide support to DOE in executing its owner role with regulators and stakeholders in 
the preparation, submission, and approval of regulatory and supporting documentation. 

 

C.2.5.3 Remediation Optimization  
 

General Scope: 
 

The Contractor shall prepare and submit a plan for sequencing and structuring the content of 
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Records of Decision and other disposition decision documents for facility/building and waste site 
elements contained in geographical zones.   
 
The Contractor shall prepare, submit, and maintain a plan for sequencing all geographical zone 
remediation activities. 
 
The Contractor shall prepare a Conceptual Design Report (as defined in DOE O 413.3A [or 
current version] and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets 
[or current version], Chapter 5, for an environmental remediation project) for each geographical 
zone.  The Conceptual Design Report shall support closure or other disposition of each 
facility/building and waste site element contained within the geographical zone. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Prepare and submit a plan for sequencing and structuring the content of Records of 

Decision and other disposition decision documents for facility/building and waste site 
elements contained in geographical zones (Deliverable C.2.5.3-1).  The plan shall 
identify the grouping and sequence of Records of Decision and other disposition 
decision documents for facility/building and waste site elements contained within OUs 
that optimizes establishing disposition decision documents for facility/building and waste 
site elements contained within geographical zones against planning, design and initiation 
of field remediation and other disposition activities leading to zone closure. 

• Prepare and submit a plan for sequencing geographical zone remediation activities that 
results in the most effective use of resources when considering equipment procurement 
and staging, workforce mobilization/demobilization, workforce leveling, workforce skill-mix, 
and other remediation/disposition project execution parameters (Deliverable C.2.5.3-2).  
Revise and submit the plan as disposition decision documents are received if they impact 
the conclusions presented in the geographical zone remediation sequence plan. 

• Support DOE in discussions with regulators to sequence decisions and remediation 
activities consistent with a geographical zone remediation approach.   

• Identify appropriate sections of OU Records of Decision, OU Draft A Remedial 
Design/Remedial Action Work Plan packages, and other disposition decision documents 
associated with and applicable to the individual facility/building and waste site elements 
contained in geographical zones. 

• Use the identified disposition decision documents to prepare and submit for DOE 
approval, a Conceptual Design Report (as defined in DOE O 413.3A [or current version] 
and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets [or current 
version], Chapter 5, for an environmental remediation project) for each Central Plateau 
geographical zone, except for zone 21, Integrated Disposal Facility; zone 23, 100 Area; 
and zone 25, 300 Area. (Deliverable C.2.5.3-3).  The Conceptual Design Report shall 
address closure or other disposition of each facility/building and waste site element 
contained within the geographical zone.  The Conceptual Design Report shall be prepared 
to support initiation of zone closure sub-projects. 

 
C.2.5.4 Remediation – Closure  
 
General Scope: 
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As authorized by the Contracting Officer, the Contractor shall complete field remediation and 
other disposition activities for zone closure sub-projects or other identified facilities, buildings, 
and/or waste site elements contained within geographical zones. 
 
The Contractor shall prepare and submit all regulatory and other documentation required to 
document the completion of geographical zone closure.  The Contractor shall complete all 
Critical Decision-4 (CD-4), Project Closure actions (as defined in DOE O 413.3A [or current 
version] and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets [or 
current version]) required to transition a geographical zone from the DOE Office of 
Environmental Management to the DOE Office of Legacy Management. 
 
Detailed Scope and Requirements: 
 
As authorized by the Contracting Officer, the Contractor shall complete field remediation and 
other disposition activities identified for facility/building and waste site elements for the following 
geographical zones: 
 
• U Plant Zone; 

• NRDWL/BC Control Zone; 

• PFP Zone; 

• Semi-Works Zone; 

• 200W Ponds Zone; and 

• PUREX Zone. 

 
The Hanford Site structures and waste sites included in each zone are identified in the Section J 
Attachments entitled, Hanford Site Structures List, and Waste Site Assignment List, 
respectively.  
 
For each zone authorized, the Contractor shall: 
 
• Prepare, if necessary, revised Remedial Design/Remedial Action Work Plans and any 

other required regulatory documentation, and submit to DOE for approval. 

• Complete remediation and other disposition activities in accordance with all actions and 
requirements contained in regulatory and supporting documentation applicable to each 
zone.  All final remedial actions and other disposition actions shall be completed as 
required to close and transition the geographical zone from EM to LM.   

• Prepare documentation and otherwise support DOE in obtaining a Certificate of 
Completion of associated disposition actions in accordance with the TPA. 

• Submit a Critical Decision-4 package meeting the requirements of DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets (or current 
version) and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets 
(or current version) for DOE approval. 

• Conduct a separate closure review with independent experts for each geographical zone 
to determine implemented remedies meet the required action objectives and goals in 
Records of Decision and other disposition decision documents.    

• Submit a document package for the geographical zone that meets the content 
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requirements for a Hanford Site Transition Plan (as defined in an EM/LM Joint 
Memorandum, Development of Site Transition Plan, Use of the Site Transition 
Framework, and Terms and Conditions for Site Transition, dated February 15, 2005) and 
any other applicable requirements for DOE approval. 

• Transition the zone to Post-Remediation Activities (SOW Section C.2.5.5). 

 

As directed by the Contracting Officer, the Contractor shall remediate specific waste sites or 
disposition specific facilities within any geographical zone as required to support reducing risk to 
human health or the environment, or to reduce facility/waste site oversight costs. 
 
The Contractor shall make provisions for safe transport of borrow pit material needed to 
construct barriers in support of geographical zone remediation. 
 
C.2.5.5 Post Remediation Activities  
 
General Scope: 
 
The Contractor shall perform post remedial actions for waste sites, structures, or geographical 
zones.  
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Maintain institutional controls and perform operations, maintenance and monitoring 

activities for all completed Central Plateau remedial actions in accordance with regulator 
approved Operation and Maintenance (O&M) Plans and Records of Decision. 

• Perform other required monitoring, operations, and maintenance activities identified in 
other disposition decision related documents. 

• Evaluate the continuing protectiveness of completed remedial actions and identify 
potential actions to address completed remedial actions that are determined to be not 
protective of human health and the environment.  Document the results of this evaluation 
and any recommended actions for inclusion in a CERCLA 5-Year Review Report and 
submit the information to DOE. 

• Support DOE in obtaining regulatory approval for corrective actions required to establish 
conditions that are protective of human health and the environment. 

• Complete corrective actions identified that fall within planned maintenance activities 
presented in approved O&M Plans. 

• Implement corrective actions that fall outside planned maintenance activities presented 
in approved O&M Plans after authorization from the Contracting Officer. 

 
C.2.6 Fast Flux Test Facility  
 
Background: 
 

The Fast Flux Test Facility (FFTF) was a 400-MWt sodium-cooled reactor plant designed for 
testing nuclear reactor fuels and materials.   
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C.2.6.1 Maintain Safe and Compliant FFTF Complex  
 
General Scope: 
 
The Contractor shall maintain worker/public health and safety in accordance with all applicable 
safety and regulatory requirements. 
 
Detailed Scope and Requirements: 
 
The Contractor shall maintain the FFTF Project facilities with all applicable safety and regulatory 
requirements and consistent with the work direction established by Section C.3.1.2.2.  Following 
approval of the FFTF Surveillance and Maintenance Plan, the Contractor shall perform S&M in 
accordance with the Plan and all applicable safety and regulatory requirements. 
 
The Section J Attachment entitled, Hanford Site Structures List, identifies the FFTF Project 
facilities that the Contractor is responsible for maintaining in a safe and compliant condition. 
 
 
C.2.6.2 FFTF Shutdown Activities 
 
General Scope: 
 

The Contractor shall deactivate appropriate FFTF plant systems and components and remove 
potential hazards to place the facility in a minimum-safe surveillance and maintenance mode. 
 
Detailed Scope and Requirements: 
 
The Contractor shall systematically shutdown appropriate systems, components and facilities to 
achieve deactivation of FFTF and support facilities consistent with the work direction 
established by Section C.3.1.2.2.  The Contractor shall de-energize systems and drain all 
system fluids to the maximum extent practicable.   
 
The Contractor shall remove remaining polychlorinated biphenyl (PCB) transformers.   
 
C.2.7 100 K Area 
 
Background: 
 
The 100K Area consists of the area on the Hanford Area where the K East and K West reactor 
buildings and their support facilities are located.  While the reactors were deactivated in the 
1970-1971 timeframe, their fuel storage basins continued to operate and, since early 1975, 
were used to store irradiated fuel elements from the N-Reactor.  Removal of fuel from the 
basins was completed in October 2004.   
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C.2.7.1 Maintain Safe and Compliant K Basin Facilities  
 
General Scope: 
 
The Contractor shall operate and maintain assigned K Basin facilities in a safe, compliant, 
energy-efficient, and cost effective manner, in accordance with the approved authorization basis.   
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct operations, surveillance, and maintenance for assigned 100 K Area structures, 

waste sites, and equipment, in accordance with the approved authorization basis;  

• Prepare and package waste streams for disposition, as required, and dispose, as 
appropriate; 

• Maintain radiological and access controls to ensure personnel safety; and 

• Provide safe and compliant storage of SNF at K Basins until it has been removed.  
 
C.2.7.2 KE Basin Demolition 
 
General Scope: 
 
The Contractor shall complete demolition and disposal activities of the K East basin. 
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Demolish the K East basin and transport to ERDF for disposal; and 

• Stabilize soil beneath the basin for subsequent remediation. 
 
C.2.7.3 K Basins Sludge Treatment System  
 
General Scope: 
 
The Contractor shall design, procure, construct, and perform acceptance testing of the K Basins 
Sludge Treatment System.   
 
Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Conduct alternatives analysis for the sludge disposition; 

• Complete sludge treatment and approved storage design; 

• Complete sludge treatment system and post-packaging components procurements; 

• Complete construction of the Sludge Treatment System and associated facilities; and 

• Obtain Critical Decisions as defined in DOE O 413.3A (or current version). 
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C.2.7.4 K Basins Sludge Treatment 
 
General Scope: 
 
The Contractor shall operate the Sludge Treatment System to treat and package the sludge 
material (approximately 29 m3) into a waste form that is suitable for approved disposal.  Treated 
sludge shall be transported to an approved on-site storage location.  
 
Detailed Scope and Requirements: 
 
The Contractor shall treat K Basins sludge in accordance with the documented safety analysis, 
Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 2000-1 Implementation 
Plan, An Implementation Plan for Stabilization and Storage of Nuclear Material, Washington 
State-approved permits, the TPA, and related-CERCLA documents.   
 
The Contractor shall treat and package the knock-out pot sludge waste stream separately from 
the remaining sludge waste streams.   
 
The Contractor shall transport the treated sludge to an approved storage location. 
 
C.2.7.5 KW Basin Demolition 
 
General Scope: 
 
The Contractor shall complete demolition and disposal of the K West basin. 
 
Detailed Scope and Requirements:  
 
The Contractor shall: 
 
• Deactivate K West basin systems and isolate from 105 K West reactor; 

• Remove/drain K West basin water and transport to 200 ETF for treatment; 

• Remove and dispose of above-grade facility superstructure; 

• Demolish the K West basin and transport to ERDF for disposal; and 

• Stabilize soil beneath the basin for subsequent remediation. 
 
C.2.7.6 Place K Reactors in Interim Safe Storage (ISS)  
 
General Scope: 
 
The Contractor shall place both K East and K West reactor buildings into an ISS configuration in 
accordance with all actions and requirements contained in the regulatory and supporting 
documentation. 
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Detailed Scope and Requirements: 
 
The Contractor shall: 
 
• Place and maintain the K East and K West production reactors in ISS status in 

accordance with the actions and all regulatory requirements established in the regulatory 
and supporting documentation;  

• Complete deactivation, decontamination, decommissioning, and demolition (D4) 
activities up to the reactor shield wall/block, and remove associated above ground and 
underground structures and other systems outside of the reactor shield wall/block; and 

• Complete required characterization and analysis. 
 
The reactors will remain in ISS status after the period of performance of this Contract, and the 
Contractor shall transition the reactors to a successor contractor at the end of the Contract. 
 

C.2.7.7 100 K Area Structures and Waste Sites 
 
General Scope: 
 
The Contractor shall complete field remediation and other disposition activities for assigned 
structures and waste sites contained within the 100 K Area. 
 
The Contractor shall prepare and submit all remaining regulatory and other documentation 
required to document the completion of 100 K Area closure.  The Contractor shall complete all 
Critical Decision-4 (CD-4), Project Closure, actions (as defined in DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets [or current version]) required to transition the 
100 K Area from the DOE Office of Environmental Management to the DOE Office of Legacy 
Management. 
 
Detailed Scope and Requirements: 
 
The assigned structures and waste sites included in the 100 K Area are identified in the 
Section J Attachments entitled, Hanford Site Structures List, and Waste Site Assignment List.  
In addition to the K East and K West reactor buildings addressed above, the Contractor shall 
complete field remediation and other disposition activities identified for the remaining 100 K 
Area structures and waste sites.   
 
The Contractor shall: 
 
• Prepare a final Remedial Design/Remedial Action Work Plan and any other required 

regulatory documentation, and submit to DOE for approval. 

• Complete remediation and other disposition activities in accordance with all actions and 
requirements contained in regulatory and supporting documentation.  All final remedial 
actions and other disposition actions shall be completed as required to close and 
transition the 100 K area from the DOE Office of Environmental Management to the 
DOE Office of Legacy Management. 

• Prepare documentation and otherwise support DOE in obtaining a Certificate of 
Completion of associated disposition actions in accordance with the TPA. 
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• Submit a Critical Decision-4 package meeting the requirements of DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets (or current 
version) and DOE M 413.3-1, Project Management for the Acquisition of Capital Assets 
for DOE approval (or current version). 

• Conduct a separate closure review with independent experts to determine implemented 
remedies meet the required action objectives and goals in Records of Decision and 
other disposition decision documents.  

• Submit a document package for the 100 K Area that meets the content requirements for 
a Hanford Site Transition Plan (as defined in an DOE Office of Environmental 
Management/DOE Office of Legacy Management Joint Memorandum, Development of 
Site Transition Plan, Use of the Site Transition Framework, and Terms and Conditions 
for Site Transition, dated February 15, 2005) and any other applicable requirements for 
DOE approval. 

• Transition the 100 K Area to Post-Remediation Activities (SOW Section C.2.5.5). 

 

C.2.8 618-10 & 618-11 Burial Ground Remediation  
 
General Scope: 

As authorized by the Contracting Officer, the Contractor shall initiate and complete field 
remediation and other waste disposition activities for the 618-10 and 618-11 burial grounds, in 
the event that these activities are not completed under the RCCC. 
 
Detailed Scope and Requirements: 

At the direction of the Contracting Officer, the Contractor shall accept the 618-10 and 618-11 
burial grounds from the RCCC.  
 
The Contracting Officer will separately and specifically authorize the major activities identified 
below for remediation of the 618-10 and 618-11 burial grounds. 
 
Following acceptance, when authorized the Contractor shall: 
 
• Complete any required characterization or confirmatory sampling and analysis activities. 

• Prepare and submit a Remedial Design package for DOE approval.  Disposition of the 
618-10 and 618-11 burial grounds was addressed under the 300-FF-2 Record of 
Decision.  The Remedial Design will fulfill all requirements and comply with any 
constraints identified in this and other applicable regulatory documents.  The Remedial 
Design package shall include: 

- Analysis of all characterization and confirmatory sampling, other field 
investigation activities, previous remedial design development work, and other 
applicable historical information. 

- Identification and analysis of potential retrieval and packaging technologies that 
could be applied to remediation of the burial grounds. 

- Identification of the technology selected for retrieval and packaging of waste 
materials with a supporting engineering analysis and design for application of the 
technology to burial ground remediation. 

- Identification of proposed waste disposal pathways for material retrieved during 
remediation of the burial grounds and an analysis that determines the material as 
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treated and/or packaged will comply with all applicable transportation and waste 
acceptance criteria. 

- Identification of any required Government-Furnished Services and Information 
needed to support remediation of the burial grounds. 

- Estimate of cost and a proposed schedule for remediation of the burial grounds. 

- Other information needed to meet the requirements of DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets (or current version). 

• Complete any required Engineering Evaluation/Cost Analysis (EE/CA), Removal Action 
Work Plans (RAWP), and any other required regulatory documentation. 

• Complete field remediation activities in accordance with all actions and requirements 
established in applicable regulatory and supporting documentation. 

• Prepare documentation and otherwise support DOE in obtaining a Certificate of 
Completion of associated disposition actions in accordance with the TPA.  Provide 
support to DOE in executing its owner role with regulators and stakeholders in the 
preparation, submission, and approval of regulatory and supporting documentation.  

 
 
C.3 DESCRIPTION OF PROJECT SUPPORT PERFORMANCE REQUIREMENTS  
 
The Section includes project support activities not identified in other Sections of the Contract.  
One of the purposes of this Section is to assist in describing the specific responsibilities of the 
PRC within Hanford cross-cutting programs.   
 
 
C.3.1 Project Management 
 
The Contractor shall provide all management and technical information to: 
 
• Meet the requirements of DOE O 413.3A, Program and Project Management for the 

Acquisition of Capital Assets (or current version) and DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets (or current version); 

• Support the budget formulation activities including, but not limited to emerging work 
items list; budget formulation input (including Integrated Priority List), fall limited budget 
update submission, budget scenario development, and, budget presentations (such as 
public and regulatory briefings, etc.); 

• Meet the data requirements of the DOE Integrated Planning, Accountability and 
Budgeting System; 

• The Contractor shall maintain a standard set of activity codes in the baseline schedules. 
The standard set of activity codes shall be developed by the Contractor and approved by 
DOE. 

• Support audits, evaluations, and external technical reviews; and 

• Support other DOE project performance assessments and information needs. 

 
All project management information developed under this Contract shall be accessible 
electronically by DOE. 
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C.3.1.1 Project Integration and Control and Earned Value Management 
 
The Contractor shall prepare and submit for DOE approval (Deliverable C.3.1.1-1), a Project 
Execution Plan (PEP), consistent with the requirements in DOE O 413.3A (or current version), 
and DOE M 413.3-1 (or current version).  The PEP shall describe the approach for managing 
and controlling all activities necessary to execute this Contract and shall focus on Contractor 
policies, methods, and approach to provide integration and control of scope, schedule and cost 
information. 

 
The Contractor shall provide as an attachment to the PEP, a Project Control System Description 
that complies with the requirements of DOE O 413.3A (or current version), DOE M 413.3-1 (or 
current version), and American National Standards Institute (ANSI)/Electronic Industries 
Alliance (EIA)-748-B Earned Value Management Systems (EVMS) (or current version).   
 
The Project Control System Description shall describe the management processes and controls 
that shall be used to implement an EVMS, manage and control work, and complete Contract 
requirements.  The Project Control System Description shall include: 
 

• The baseline development process and the hierarchy of documents that shall be used to 
describe and maintain the PRC Performance Measurement Baseline (PMB) (See 
Section C.3.1.2.1, Performance Measurement Baseline); 

• The process the Contractor intends to use for earned value management, change 
control, configuration control, interface control, and document control; 

• The organizational breakdown structure, including roles and responsibilities of each 
major organization and identification of key management personnel; and 

• A list of project software the Contractor proposes to use for project control. 

 
The Contractor shall comply with the requirements of the Section I Clause entitled, FAR 
52.234-4, Earned Value Management System, and have the EVMS evaluated against the ANSI 
standard by a qualified, independent third party selected by the DOE Office of Engineering and 
Construction Management (DOE-OECM).  Upon completion of the evaluation and closure of all 
corrective actions, DOE-OECM will certify the Contractor’s EVMS as compliant with the ANSI 
standard.  Subsequent to the initial evaluation and certification, DOE-OECM may at any time 
require the Contractor to repeat the evaluation and certification process.  The Contractor shall 
provide all necessary support to conduct the initial and any subsequent evaluations and closure 
of all corrective actions. 
 
The Contractor shall flow down EVMS requirements in accordance with the Section I Clause 
entitled, FAR 52.234-4, Earned Value Management System.  
 
Upon DOE approval of the PEP, the Contractor shall fully implement the Project Control System 
Description. The Contractor shall obtain Contracting Officer approval prior to implementing 
materially significant changes to the PEP.  The Contractor shall provide DOE with access to all 
pertinent records, data, and plans for purposes of initial approval, approval of proposed 
changes, and the ongoing operation of the project control system. 
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C.3.1.2 Project Scope, Schedule, and Cost Baseline 
 
C.3.1.2.1 Performance Measurement Baseline 
 
The Contractor shall develop and maintain a PRC Project Performance Measurement Baseline 
(PMB).  The PMB is an integrated and traceable technical scope, schedule, and cost life-cycle 
baseline that encompasses all activities to execute the requirements of this Contract and 
complete Central Plateau remediation and closure.   
 
The PMB shall include the following:  
 
• Technical Scope.  The following baseline documents shall be viewed collectively as the 

technical scope for the cost/schedule control system: 

- Contract Statement of Work and other Sections that define work scope and requirements; 

- Waste Site and Facility Lists; 

- Approved interface control documents;  

- WBS Dictionary Sheets required to a WBS level to be determined by DOE.  (The 
WBS submittal shall include a data column which cross references the WBS 
elements at the lowest level to the appropriate CLIN); 

- Schedule at a WBS level to be determined by DOE; and 

- Time-phased, life-cycle cost estimate at a WBS level to be determined by DOE. 

 
The PMB shall comply with the following requirements: 
 
• The scope, cost, and schedule shall be linked through utilization of the WBS provided by 

DOE or as otherwise approved by DOE.  The WBS shall provide the structure for all 
project control system components, including estimating, scheduling, budgeting, and 
project performance reporting, as required under this contract.  Control accounts within 
the WBS shall be identified.  

• The baseline and management thereof shall comply with ANSI/EIA-748-B Earned Value 
Management Systems (EVMS) (or current version), DOE O 413.3A, Program and 
Project Management for the Acquisition of Capital Assets (or current version) and DOE 
M 413.3-1, Project Management for the Acquisition of Capital Assets (or current 
version).   

• The schedule shall: 

- Include all significant external interfaces, all TPA milestones, other regulatory and 
DNFSB commitments, and GFS/I  dependencies. 

- Be an integrated, logical network-based plan that correlates to the WBS and is 
vertically traceable to the EVMS control accounts.  The schedule shall be capable of 
summarizing from control accounts to higher WBS levels. 

• Any additional working level schedules deemed necessary by the Contractor shall be 
integrated with the PMB and able to provide earned value reporting in compliance with 
ANSI/EIA-748-B Earned Value Management Systems (EVMS) (or current version). 

• The cost estimate shall include project resource plans, detailed resource estimates, 
basis of estimates, budgetary requirements, and identification of direct costs, indirect 
costs, management reserve, and fee. 

• The method used to determine earned value shall be identified for each control account.   
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• The baseline shall be accessible to DOE at any time through access to electronic files. 

• The Contractor shall update the PRC Enterprise Project Structure Node of the DOE 
Primavera Schedule Database with the Primavera XER files for the baseline and current 
performance schedules.  

• The PMB shall integrate with  

- Financial system(s) for consistency and accurate reporting of information with traceability 
to budget and report codes; 

- DOE, Congressional, and external commitments; and  

- Performance milestones including contract performance incentives and other 
performance measures established by DOE.  

 
C.3.1.2.2 Performance Measurement Baseline Submittals  
 
Prior to the completion of the Transition Period, DOE will provide work scope direction that will 
be in effect from initiation of the Base Period until DOE approval of the Contractor’s initial 
Performance Measurement Baseline submittal.   
 
The Contractor shall develop and submit an initial PMB (Deliverable C.3.1.2.2-1) with 
subsequent annual updates (Deliverable C.3.1.2.2-2) for DOE approval through the baseline 
change control process.  The initial PMB and subsequent updates shall include: 
 
• A working-level of detail for the current period through up to three fiscal years as directed 

by DOE to support submittal of the next budget, including sufficient detail to govern 
execution of the contract work scope for that period.   

• A planning level of detail which starts with the next fiscal year and addresses contract 
work scope and the remaining Central Plateau life-cycle, including sufficient detail to 
support budget submittals and out-year planning.   

• Sufficient detail through the upcoming five year period to support DOE External 
Independent Review. 

 
The PMB submittal shall include both hard copies and electronic files for the: 
 
• WBS and WBS Dictionary Sheets at the level in which the costs are collected.  The WBS 

submittal shall include a cross-reference of the WBS elements to the assigned CLIN 
consistent with the Contract Line Item Number Assignment Against Contract Structure 
table in the Section J Attachment J-11, entitled Supplemental Work Description Tables.   

• Time-phased cost estimate at a WBS level to be determined post-award by DOE. 

• Basis of estimate at a WBS level to be determined post-award by DOE. 

• Time-phased resource-loaded schedule at a WBS level to be determined post-award by 
DOE.   

 
The Contractor shall provide the WBS, WBS dictionary data, and basis of estimate data in either 
Microsoft Word© or Microsoft Access© format.  Cost data shall be provided in Microsoft Access© 
or Excel© format and the schedule shall be provided utilizing the current version of Primavera 
Systems, Inc., Enterprise for Construction© software unless agreed to otherwise by DOE.   
 
Approval of the initial baseline, annual updates, or approved baseline changes shall constitute 
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DOE authorization for specific work scope in CLIN 3 and any work to be authorized in CLIN 4.   
 
The Contractor shall provide additional data that may be required by the MSC for development 
of the Hanford Site-wide life-cycle baseline.   
 
The Contractor shall support DOE External Independent Review and Energy Systems 
Acquisition Advisory Board (ESAAB) review of the initial submittal of the PMB and follow-on 
reviews of annual updates. 
 
C.3.1.2.3 Performance Measurement Baseline Change Control Process 
 
The PMB change process shall be sufficiently rigorous and disciplined to ensure that the PMB is 
accurate, up-to-date and capable of providing meaningful data and information.   
 
The Contractor shall: 
 
• Develop and submit for DOE approval, a PRC Performance Measurement Baseline 

Change Control Process document (Deliverable C.3.1.2.3-1) with change authorities 
consistent with the approved Project Execution Plan and DOE O 413.3A Program and 
Project Management for the Acquisition of Capital Assets (or current version).   

• Implement the Project Baseline Change Control Process with the PMB used as the 
reference for all baseline changes.  

 
The Contractor baseline change control process shall be consistent with the DOE change 
control process and shall reflect levels of approval for actions with DOE thresholds and any 
constraints on moving funds from one PBS to another. 
 
C.3.1.3 Project Performance Reporting 
 
The Contractor shall provide DOE with the necessary project performance information to 
support budget planning, execution, and reporting; project planning and execution; audit and 
evaluation; and other DOE performance assessment and information needs.   
 
Contractors must submit monthly project performance data no later than CD-2 for projects 
having a total project cost greater than or equal to $20M. The required project performance data 
include: ANSI/EIA-748 earned value; earned value time-phased incremental cost and quantity; 
management reserve; schedule; variance analysis; and risk management data. For firm fixed-
price contracts, the required project performance data include: schedule activity and 
relationship; and cost and quantity data (budget, actual, Estimate to Complete [ETC] and 
Estimate at Completion [EAC]) by Work Breakdown Structure (WBS) and Organizational 
Breakdown Structure (OBS). Data must be submitted electronically via the Project Assessment 
and Reporting System II (PARS-II) in accordance with the current version of the “Contractor 
Project Performance Upload Requirements” document maintained by OECM. Unless OECM 
has granted a temporary exemption, all requested data must be submitted. Data must be loaded 
into PARS-II no later than 11 business days before the end of each month, or as otherwise 
stipulated by OECM, and must be current as of the previous month's accounting period closed. 
Reporting by the contractor may be required earlier than CD-2 as specified by the Contracting 
Officer. 
 
 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-54 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

C.3.1.3.1 Monthly Performance Report 
 
The Contractor shall submit and transmit to DOE a Monthly Performance Report representing 
the prior month’s performance by the last Tuesday of each month (Deliverable C.3.1.3.1-1) with 
a copy submitted to HQ EM. 
 
The Monthly Performance Report shall include a summary of overall contract performance and 
a separate report for each of the major projects at the PBS level. 
  
The summary of overall Contract performance shall include:  
• Key accomplishments;  

• Analysis of funds expenditure, with projections for the Project by Fiscal Year and life of the 
Contract.  

• A change control section that summarizes the scope, technical, cost, and/or schedule 
impacts resulting from any implemented actions; and that discusses any known or pending 
baseline changes and utilization of management reserve.  

• Business structure information to demonstrate ongoing compliance with the requirements of 
the Section H clause entitled, Self Performed Work. 

• EVMS information using the following OMB Contract Performance Report formats (DID-
MGMT-81466):  
� Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure;  

� Format 2, DD Form 2734/2, Mar 05, Organizational Categories;  

� Format 3, DD Form 2734/3, Mar 05, Baseline;  

� Format 4, DD Form 2734/4, Mar 05, Staffing; and  

� Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis. 

Each of the major project reports shall include: 
  
• Project manager’s narrative assessment including:  

- Significant accomplishments and progress towards completion of project goals and 
objectives; and  

- Key risks and challenges.  
• Evaluation of safety performance (including Integrated Safety Management Systems [ISMS] 

metrics and all recordable injuries, lost-time injuries, and near-misses). 

• Major issues including actions required by the Contractor and DOE  

• Project Baseline Performance including:  
- Baseline schedule status, which reflects progress against the baseline and includes critical 

path analysis, performance trends, variance discussion(s), and potential issues related to 
TPA or DNFSB milestones.  

- Contract estimates-to-complete.  

• Project Risk Assessment, including identification of critical risks, actions planned, and 
actions taken to address those risks, potential problems, impacts, and alternative courses of 
action, including quality issues, staffing issues, assessment of the effectiveness of actions 
taken previously for significant issues, or the monitoring results of recovery plan 
implementation.  

• Actions required by DOE, including GFS/I and DOE decisions. 
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C.3.1.3.2 Project Review Meetings 
 
The Contractor shall participate in a monthly contract/project review and be prepared to address 
any of the information in the monthly report and other information as requested by DOE.  A 
weekly contract or project status meeting shall be conducted at DOE request to provide interim 
updates and address issues.   
 
C.3.1.4 Risk Management  
 
Risk and decision management activities shall be coordinated on a continuing basis with the 
DOE (as lead) and the other Hanford Site contractors.  Contractor risk analysis information 
pertaining to “cross-cutting” decisions shall be communicated to DOE and other Hanford Site 
contractors, including agreement as to who should be the lead for managing each risk.   
 
The Contractor shall implement a risk management process in compliance with the Project 
Execution Plan, DOE O 413.3A, Program and Project Management for the Acquisition of Capital 
Assets (or current version); and, DOE M 413.3-1, Project Management for the Acquisition of 
Capital Assets (or current version).   
 
The Contractor shall provide a Risk Management Plan (Deliverable C.3.1.4-1) to DOE for 
approval.  The plan shall identify the engineering and technology needs that are required to 
reduce the risk and uncertainty associated with the program or project, address scenario 
development, risk strategy, risk communication, risk analysis, and the recommended 
management reserve required to adequately address Contractor-controlled risk.  The Plan shall 
include metrics to determine effectiveness. 
 
C.3.1.5 Design, Procurement, Construction, and Acceptance Testing 
 
This Section applies to all capital asset construction activities performed as part of executing 
this Contract.  In the context of this Section, the terms “acceptance testing” and “acceptance” 
refer to the Contractor’s testing and acceptance of PRC-related systems and equipment.  The 
Contractor shall provide the necessary documents to support the critical decision process in 
DOE O 413.3A, Program and Project Management for the Acquisition of Capital Assets (or 
current version). 
 
C.3.1.5.1 Project Design 
 
• Design Authority:  The Contractor shall act as the design authority unless otherwise 

determined in accordance with DOE O 413.3A (or current version), with duties to include 
developing design solutions, preparing all design media and documentation, maintaining 
the design basis, and performing design reviews. 

• Design Standards:  The Contractor shall submit for DOE approval a list of the standards 
to be used in the design of facilities and equipment (Deliverable C.3.1.5.1-1).  The 
Contractor shall ensure that the project’s design meets all applicable standards, and that 
the list of applicable standards is maintained under configuration control.  The Contractor 
shall integrate safety into the design process. 

• Design Reviews:  The Contractor shall conduct periodic design, constructability, and 
operability reviews.  When directed by DOE, the Contractor shall facilitate independent 
DOE design reviews in support of the requirements of DOE O 413.3A (or current 
version), to demonstrate that the project will perform its intended functions and meets 
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requirements.  The Contractor shall provide the design at the end of the three (3) design 
stages (conceptual, preliminary and final), or as otherwise directed by DOE, for DOE 
review.  The Contractor shall resolve any comments resulting from these reviews with 
DOE. 

• Release for Construction:  Upon receipt of Critical Decision 3, Approve Start of 
Construction, and resolution of DOE comments, DOE will authorize the Contractor to 
release the design for construction. 

 

C.3.1.5.2 Procurement, Construction, and Acceptance  
 
The Contractor shall prepare and submit a Procurement, Construction, and Acceptance Testing 
Plan for DOE approval, and update the Plan as required after initial submission 
(Deliverable C.3.1.5.2-1).  The Plan shall include: 

 
• Description of procurements, construction bids, and work packages; 

• Construction management; 

• Construction site management; 

• Acceptance testing; and 

• Descriptive linkage to the Project Execution Plan and the Integrated Safety Management 
System Description. 
 

The Contractor shall procure all required material and equipment through the preparation of bid 
packages and solicitations; evaluating, awarding, and managing subcontracts; accepting 
subcontractor materials and equipment; and verifying subcontractor acceptance tests. 

 
The Contractor shall submit a Purchasing System for DOE approval in accordance with the 
Section I Clause entitled, Subcontracts (Deliverable C.3.1.5.2-2). 
 
The Contractor shall certify to DOE that construction has been initiated. 
 
The Contractor shall maintain a construction inspection system and acceptance testing system, 
and perform such inspections and testing, as well as ensure that the work performed under the 
Contract conforms to Contract requirements.  The Contractor shall maintain complete inspection 
and testing records and make them available to DOE.  DOE shall be allowed to participate in 
acceptance testing and system turnover or may elect to use independent inspectors to 
participate in acceptance testing and system turnover.  The Contractor shall develop and submit 
for DOE approval an integrated Construction and Acceptance Testing Program (Deliverable 
C.3.1.5.2-3) that includes the following elements: 
 
• Verification and approval of all vendor drawings to assure conformity with the approved 

design and working drawings and specifications; 

• Acceptance test plans and procedures for on-site Contractor/subcontractor inspection of 
construction workmanship, compliance with design drawings and specifications, 
management of the design construction changes, and criteria for acceptance of 
fabricated and constructed items; and 

• Integrated construction acceptance test plans and inspection of construction to assure 
adherence to approved working drawings and specifications. 
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The Contractor shall prepare for DOE review and approval an As-built Program Description 
(Deliverable C.3.1.5.2-4).  The as-built process and associated procedures shall identify: 

 
• Description of the as-built process, including the role of DOE and the operations 

contractor.  The operations contractor shall participate in acceptance of the as-built 
design, following construction, and commissioning; 

• Drawing series to be as-built; 

• Document control process for maintaining as-built; and 

• Procedures for modification of the as-built. 

 
During the construction and acceptance phase, the Contractor shall remain current on the 
process and facility as-built program.  The Contractor shall report the status of the as-built 
program in accordance with the process defined in the Procurement, Construction, and 
Acceptance Testing Plan. 

 
The Contractor shall provide all necessary labor, equipment, materials, test equipment, spare 
parts sufficient to maintain all structure, systems, and components in an operable condition, and 
other related resources for the acceptance testing program. 

 
DOE, and other Hanford Site contractor personnel identified by DOE, shall be invited to 
participate in all construction project overview activities.  Construction overview activities include 
any meeting that discusses significant issues associated with the establishment, development, 
and/or progress of the construction activities. 
 
The Contractor shall certify to DOE that facility acceptance has been completed.  Completion of 
facility acceptance is defined when all components and systems associated with the facility 
have been installed, functionally tested and the facility design as-built documents are complete 
in accordance with the Procurement, Construction, and Acceptance Testing Plan.  Facility 
acceptance shall require acceptance of components and systems, including as-built design 
drawings.   
 
The Contractor shall provide CD-4 documentation in accordance with DOE O 413.3A, Program 
and Project Management for the Acquisition of Capital Assets (or current version) and DOE 
Office of Environmental Management guidance. 
 
C.3.2 Integrated Safety Management System  
 
The Contractor shall establish and maintain an Integrated Safety Management System (ISMS) 
in accordance with the requirements of the Section I Clause entitled, Integration of 
Environmental, Safety and Health into Work Planning and Execution, Section I Clause entitled, 
Laws, Regulations, and DOE Directives; and the Section B Clause entitled, Conditional 
Payment of Fee, Profit and Other Incentives.   
 
The ISMS Description shall describe how ESH&Q is integrated into the Contractor’s work 
planning and execution process; clearly communicate the roles, responsibilities, and authorities 
of line managers; hold line managers accountable for the performance of work in a manner 
ensuring protection of workers, the public, and the environment; and ensure quality work and 
products. 
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The Contractor shall formally adopt an existing ISMS Description prior to commencing work.  
This adopted Description shall be submitted to DOE for information (Deliverable C.3.2-1).  The 
Contractor shall develop and submit for DOE approval its own ISMS Description, for ISM 
Phase I and Phase II verification at a later date (Deliverable C.3.2-2).  The Contractor shall 
update the ISMS Description and obtain DOE approval annually or as required to reflect 
changing conditions and contractor responsibilities (Deliverable C.3.2-3).  The ISMS shall 
include an integrated Environmental Management System (EMS) developed pursuant to the 
DOE O 450.1A, Environmental Protection Program (or current version).   
 
The Contractor shall flow the applicable ISMS/ESH&Q requirements down to all levels of self-
performed work and all tiers of subcontracted work performance, and promptly identify and 
correct areas of non-compliance and performance concerns on self-performed and 
subcontracted levels of work performance. 
 
The Contractor shall pursue continuous improvement through the establishment, tracking, and 
annual updating of ISMS/ESH&Q Performance Objectives, Measures, and Commitments 
(Deliverable C.3.2-5). 
 
C.3.2.1 Environmental Regulatory Management 
 
The Contractor shall establish an environmental program which is compliant with applicable 
laws, regulations, DOE directives (including DOE O 450.1, Environmental Protection Program 
[or current version]), and the Section H Clause entitled, Environmental Responsibility. 
 
The Contractor shall provide MSC with the necessary support for MSC to: 
• Develop an inclusive Site-wide Environmental Management System (EMS) Program 

Management Plan that complies with DOE O 450.1 (or current version); 

• Perform Site-wide environmental permits/licenses responsibilities, including 
maintenance, application and reporting; 

• Track, trend, and evaluate all Site-wide enforcement actions, compliance issues, and 
regulatory inspections conducted and planned at the Hanford Site;   

• Provide Site-wide TPA technical support to DOE; 

• Establish, manage, and maintain integrated Hanford Site Administrative Records and 
Public Information Repository. 

 
The Contractor shall submit for DOE approval, an Environmental Protection and Compliance 
Plan (Deliverable C.3.2.1-1), which describes the current environmental protection and 
compliance framework, proposed changes to this framework, and the proposed approach to 
maintain compliance with the TPA and other regulatory permits and requirements throughout 
the duration of the Contract.  The Contractor shall update the Environmental Protection and 
Compliance Plan and obtain DOE approval, annually or as required to reflect changing 
conditions and contractor responsibilities 
 
The Contractor shall manage its facilities, waste management units, and operable units to 
assure compliance with environmental requirements and agreements.  The Contractor shall 
integrate their environmental permitting and regulatory compliance activities with the Hanford 
site-wide permitting and compliance framework, including, but not limited to, the Hanford Air 
Operating Permit and the Hanford Facility RCRA Permit (WA7890008967).   
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The Contractor shall work with the MSC and other designated Hanford Site contractors in 
providing legally and regulatory required information associated with air and liquid effluent and 
other environmental permitting actions.  The Contractor shall prepare, submit, and receive DOE 
and regulatory approvals for all additional regulatory and supporting documentation required to 
complete the work under this Contract.   
 
The Contractor shall interface with the MSC and other designated contractors in providing 
legally and regulatory required air and liquid effluent and near facility environmental monitoring 
data.  The Contractor shall collect, compile, and/or integrate air and liquid effluent monitoring 
data from operations and activities under their control.  The Contractor shall compare the 
monitoring data with regulatory and/or permit standards applicable to their activities and/or 
operations and provide the data and analyses to the MSC or other designated contractors for 
use in preparing the mandatory state and Federal environmental reports for the Hanford Site, 
including the Hanford Site Environmental Report. 
 
The Contractor shall provide all necessary support to DOE in executing its owner role with 
regulators and stakeholders in the preparation, submission, and approval of regulatory and 
supporting documentation.  As part of this responsibility, the Contractor is encouraged to 
propose beneficial changes to the regulatory approach.   
 
C.3.2.2 Nuclear Safety 
 
DOE will execute its nuclear safety responsibilities in accordance with DOE O 410.1 (or current 
version). The Contractor shall adopt existing DOE-RL approved safety basis documentation for 
PRC Hazard Category 1, 2 and 3 nuclear facilities.  These safety basis documents shall be 
revised/updated within 12 months of award of the Contract and submitted to DOE-RL for 
approval.   
 
The Contractor shall maintain, implement, and annually update (Deliverable C.3.2.2-1) the 
nuclear safety basis documents and analyses for its Hazard Category 1, 2, and 3 facilities in 
accordance with 10 CFR 830, Subpart B, Nuclear Safety Management.   
 
For new Hazard Category 1, 2, and 3 nuclear facilities or major modifications to nuclear facilities, 
the Contractor shall develop new safety basis documents, including a preliminary documented 
safety analysis, documented safety analysis, and technical safety requirements that incorporate 
the expectations identified in DOE G 421.1-2, Implementation Guide for Use in Developing 
Documented Safety Analyses to Meet Subpart B of 10 CFR 830 (or current version), and DOE G 
423.1-1, Implementation Guide for Use in Developing Technical Safety Requirements (or current 
version).  The contractor shall integrate nuclear safety into the design process. 
 
As required by 10 CFR 830.203, Unreviewed Safety Question Process, the Contractor shall 
formally adopt an existing USQ process prior to commencing work.  This adopted process shall 
be submitted to DOE for approval (Deliverable C.3.2.2-2).  The Contractor shall develop and 
submit for DOE approval its own USQ process at a later date (Deliverable C.3.2.2-3) that 
incorporates the expectations identified in DOE G 424.1-1A, Implementation Guide for Use in 
Addressing Unreviewed Safety Question Requirements (or current version).   
 
The Contractor shall maintain the nuclear safety basis documents under a configuration 
management program.  The Contractor shall review new work scope against the documents 
prior to implementation using the DOE-approved USQ process, and obtain DOE approval on 
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necessary nuclear safety basis document changes prior to implementation. 
 
The Contractor shall ensure that the safety related structures, systems, and components relied 
upon to meet the requirements of the nuclear safety basis documents are identified and 
maintained appropriate to their classification with sufficient reliability to enable timely 
performance of mission work. 
 
C.3.2.3 Worker Safety and Health 
 
The Contractor shall implement a worker safety and health program that reduces or prevents 
occupational injuries, illnesses, and accidental losses by providing workers with a safe and healthful 
workplace.  This program shall implement a structured, standards-based approach to planning and 
control of work including identification and implementation of worker safety and health standards 
and requirements that are appropriate for the work to be performed and for identifying and 
controlling related hazards, while facilitating the effective and efficient deliver of work.  The program 
shall meet the requirements of 10 CFR 851, Worker Safety and Health Program.   
 
The Contractor shall formally adopt an existing 10 CFR 851-compliant Worker Safety and 
Health Program prior to commencing work.  This adopted Program shall be submitted to DOE 
for approval (Deliverable C.3.2.3-1).  The Contractor shall develop and submit for DOE approval 
its own 10 CFR 851-complidant Worker Safety and Health Program at a later date (Deliverable 
C.3.2.3-2).  The Contractor shall update the Worker Safety and Health Program and obtain DOE 
approval as required to reflect changing conditions and contractor responsibilities.   
 
The Contractor shall promote a “Safety Conscious Work Environment” and “Human 
Performance Improvement” environment in which safety issues are promptly identified and 
effectively resolved, and in which employees are free to raise safety issues free of recrimination, 
harassment, intimidation, or other actions that induce peer pressure to not raise safety issues or 
otherwise create an environment where safety issues are not identified and resolved. 
 

The Contractor shall document and implement a Radiation Protection Program as required by 
10 CFR Part 835.101, Radiation Protection Programs.  The Contractor shall formally adopt an 
existing Radiation Protection Program prior to commencing work.  This adopted Radiation 
Protection Program shall be submitted to DOE for approval (Deliverable C.3.2.3-3).  The 
Contractor shall develop and submit for DOE approval its own Radiation Protection Program at 
a later date (Deliverable C.3.2.3-4).  The Contractor shall obtain DOE approval for updates to 
the Program, as required.   
 

The Contractor shall formally adopt an existing Chronic Beryllium Disease Prevention (CBDP) 
Program prior to commencing work.  This adopted Program shall be submitted to DOE for approval 
(Deliverable C.3.2.3-5).  The Contractor shall support MSC development of a Site-wide CBDP 
Program in accordance with 10 CFR Part 850, Chronic Beryllium Disease Prevention Program.  
Upon DOE approval of the CBDP Program, the Contractor shall implement the Site-wide program.   
 

Many of the Hanford Projects have achieved DOE Voluntary Protection Program (VPP) 
recognition at the Merit and STAR levels.  The Contractor shall support and facilitate transition 
and maintenance of this achievement by the workforce until such time as the Contractor can 
apply for recognition as a new entity. 
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C.3.2.4 Quality 
 

Quality Assurance programs apply to all contract requirements and are not limited to 
environment, safety, and health functions.  The Contractor shall develop documented Quality 
Assurance (QA) Program(s) that implement the following requirements: 
 

• DOE O 414.1C, Quality Assurance; 
• Code of Federal Regulation, Title 10, Part 830, Nuclear Safety Management, Subpart A, 

Quality Assurance Requirements (or current version); 
• DOE/CBFO-94-1012, DOE Carlsbad Field Office, Quality Assurance Program 

Description, Revision 8, for WIPP-related activities (or current version); and 
• DOE/RW-0333P, DOE Office of Civilian Radioactive Waste Management, Quality 

Assurance Requirements and Description, Revision 18 (or current version), for activities 
related to disposal at Yucca Mountain, including submission of Quality Assurance  
Status Report on Spent Nuclear Fuel Activities (Deliverable 3.2.4-5). 

 

The Contractor shall formally adopt an existing: 
 

• QA Program(s) prior to commencing work.  This adopted Program(s) shall be submitted 
to DOE for approval (Deliverable C.3.2.4-1).  The Contractor shall develop and submit 
for DOE approval its own QA Program(s) at a later date (Deliverable C.3.2.4-2).  The 
Contractor shall obtain DOE approval for QA Program updates, as required. 

• Assurance System Description prior to commencing work.  This adopted Description 
shall be submitted to DOE for information (Deliverable C.3.2.4-3).  The Contractor shall 
develop and submit for DOE approval its own Assurance System Description at a later 
date (Deliverable C.3.2.4-4).  

 
C.3.2.5 Event Reporting and Investigation 
 
The Contractor shall report all environmental, safety, and health events and information as 
required in CRD M 231.1-1A, Environment, Safety, and Health Reporting; DOE O 450.1, 
Environmental Protection Program; and DOE O 5400.5, Radiation Protection of the Public and 
the Environment.  The Contractor shall flow down the applicable reporting requirements to all 
levels of self-performed work and all tiers of subcontracted work performance.  The Contractor 
shall consolidate all information and serve as a single point of reporting to DOE for all 
environmental, safety, and health events and information associated with the Contractor’s work 
scope. 
 
The Contractor shall support Type A and conduct Type B accident investigations for accidents 
occurring on all self-performed and subcontracted work activities, as required in CRD O 225.1A, 
Accident Investigations.  The Contractor shall establish and maintain readiness to respond to an 
accident; respond to all accidents; mitigate potential accident consequences; assist in 
preserving, collecting, and processing information and evidence from the scene of the accident; 
and provide all necessary support required to investigate the accident and support an accident 
investigation board. 
 
The Contractor shall develop and maintain an effective Lessons Learned Program to capture 
lessons learned from both internally and externally identified deficiencies and good practices.  
The Lessons Learned Program shall be rigorous and comprehensive such that the Contractor 
can demonstrate actions taken to address significant occurrences from both inside and outside 
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of the DOE complex.  Lessons learned information should be targeted and made available to 
the personnel in the Contractor’s organization actually conducting the type of work involved and 
most able to benefit from the information. 
 
C.3.3 Security and Emergency Services 
 
C.3.3.1 Safeguards and Security Management  
 
C.3.3.1.1 Safeguards and Security Program Management 
 
The Contractor shall coordinate and interface with the MSC and its subcontractors who provide 
SAS services (e.g., Hanford Site access control, security police officers, vulnerability analysis, 
etc.).  
 
The Contractor shall perform the following SAS program management functions:  
 
SAS Program Planning, Oversight, and Administration 
 
The Contractor shall identify and coordinate their SAS operational planning activities with MSC 
operational planning activities on a Hanford Site-wide basis.   
 
The Contractor shall provide SAS technical, cost, and schedule performance information to the 
MSC.  
 
Security Conditions (SECON) 
 
The Contractor shall conform to and comply with the DOE SECON system.   
 
The Contractor shall comply with any protective measure requirements that may be 
implemented in the event of a crisis or emergency, and/or in response to a malevolent or 
terrorist threat to any or all DOE facilities, assets, and personnel.   
 
Site Safeguards and Security Plan and Other SAS Plans 
 
The Contractor shall provide information to the MSC in support of maintaining the Hanford Site 
Safeguards and Security Plan and other SAS plans.   
 
 
Vulnerability Assessments 
 
The Contractor shall provide the necessary operational and technical expertise in support of the 
preparation of vulnerability assessments, security analyses, and special SAS studies and 
evaluations as identified by the MSC for the Hanford Site. 
 
Design Basis Threat (DBT) 
 
The Contractor shall implement SAS actions, procedures, and/or processes as assigned by 
DOE that are necessary to comply with DOE DBT requirements.  Overall DBT implementation 
actions and/or plans shall be consolidated and prepared by the MSC and approved by the DOE. 
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Performance Assurance 
 
The Contractor shall provide information to the MSC to support preparation of the Hanford Site-
wide Performance Assurance Program Plan as part of the Site Safeguards and Security Plan.   
 
Surveys, Reviews, and Assessments 
 
The Contractor shall provide operational and technical expertise, when requested, to support 
SAS surveys, reviews, assessments and/or SAS performance tests (e.g., force-on-force 
exercises) that are conducted by the MSC and/or DOE for SAS program elements.   
 
The Contractor shall identify, implement, and close corrective actions for PRC deficiencies in 
accordance with the SAS corrective action management programs.   
 
Facility Clearance and Registration 
 
The Contractor shall submit all required information to the MSC for facility clearance and 
registration actions. 
 
SAS Training 
 
The Contractor shall identify SAS training needs for PRC staff and shall arrange, fund, and 
schedule training in accordance with applicable requirements. 
 
SAS Awareness 
 
The Contractor shall comply with the requirements of the Hanford Security Awareness Program.   
 
The Contractor shall maintain awareness of Hanford Site-wide security issues/topics and 
incorporate them into the Contractor’s internal practices and procedures, as appropriate.  
 
The Contractor shall implement supplementary SAS awareness activities and/or briefings (e.g., 
at staff and safety meetings across the Hanford Site) in coordination with Site-wide policies. 
 
Classified Visits 
 
The Contractor shall submit required information to the MSC for Classified visits.  The 
Contractor’s Classified Visits Program or process shall ensure that only persons with the 
appropriate access authorizations and need-to-know receive access to classified information or 
matter in connection with visits involving the release or exchange of classified information or 
matter. 
 
Deviations 
 
The Contractor shall identify, evaluate, and submit deviations to SAS requirements to DOE.   
 
The Contractor shall coordinate with the MSC prior to submitting deviations to DOE.  Deviation 
requests shall be applicable and unique to the project/program scopes of work, and submitted 
only when other means to meet requirements would not meet DOE SAS program objectives.   
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Incidents of Security Concern 
 
The Contractor shall develop and implement procedures and processes consistent with DOE 
requirements for addressing incidents of security concern.   
 
The Contractor shall provide information and facility access to the MSC for investigation of 
security incidents.  The Contractor shall develop and implement corrective actions.  The 
Contractor shall provide information to the MSC to support administration of the Hanford Site 
Security Infraction Program. 
 
C.3.3.1.2 Physical Security 
 
The Contractor shall comply with the MSC security plans and DOE security plans/requirements.   
 
The Contractor shall support the MSC in development or updating facility asset protection 
agreements for PRC facilities and shall conduct operations consistent with the agreements.   
 
The Contractor shall submit through MSC for DOE review and approval any SAS arrangements 
or changes prior to operations commencing, or changing operations, or configurations that 
might alter the performance of existing SAS systems (e.g., limited/protected area boundaries, 
physical security configurations and associated hardware [sensors/cameras], patrol coverage 
and responses, safeguards methods or boundaries, entry/access control systems/procedures). 
 
C.3.3.1.3 Protective Forces 
 
The Protective Forces Function is comprised of select security elements (armed personnel, 
specialized equipment, tactical procedures, etc.) associated with physically protecting people 
and property on the Hanford Site.  The MSC is responsible for the protective forces activities; 
however, there are many areas of facility operations management that interweave.  The MSC 
Protective Forces function serves DOE, all Hanford Site contractors, and in particular facilities 
possessing critical safeguards and security interests (e.g., special nuclear material).  
 
The Contractor shall support and integrate operational/business activities in conjunction with 
MSC Protective Forces in use at Hanford for the physical protection of SNM, classified 
materials, industrial assets, and mitigation and deterrence of radiological and toxicological 
sabotage events.   
 
The Contractor shall manage their activities consistent with DOE-RL approved risk and 
vulnerability assessments, the SSSP, and other security plans and facility asset protection 
requirements coordinated by the MSC that involve the use of Protective Forces.  

 
C.3.3.1.4 Information Security 
 
The Information Security program encompasses the identification and protection of sensitive 
and classified information and matter.  The scope shall include, but is not limited to: 
Classification, Classified Matter Protection and Control, Sensitive Information Management 
(e.g., OUO), and Operations Security (OPSEC) 
 
The Contractor shall perform the following information security functions:  
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Operations Security  
 
The Contractor shall:  
 
• Participate in and support Hanford Site-wide OPSEC Working and Awareness groups 

and perform the necessary management and support functions required for an effective 
OPSEC program.   

• Provide support to the MSC OPSEC assessments of all Hanford Site facilities having 
Category I SNM and OPSEC reviews of all Hanford Site facilities that have the potential 
to process or store classified or sensitive information.   

• Support the annual Site OPSEC threat assessment and preparation of the annual 
OPSEC plan.  

 
Classified Matter Protection and Control  
 
The Contractor shall: 
 
• Develop and maintain a system of procedures, facilities, and equipment to identify, 

protect, and control classified matter that is being generated, received, transmitted, 
used, stored, reproduced, or destroyed in accordance with DOE directives.   

• Be responsible for asset protection reviews for facilities that contain classified matter 
and, in conjunction with the MSC, maintain an updated list of security containers, 
locations, and custodians.   

• Continuously reduce unneeded classified matter; and report and support investigation of 
any and all potential or actual compromise of classified information.  

 
Classification and Unclassified Controlled Nuclear Information (UCNI) Program 
 
The Contractor shall: 
 
• Nominate a sufficient number of Derivative Classifiers and Reviewing Officials to be 

trained and approved by the MSC.   

• Have appropriate classification and/or UCNI topical guidance available to organizations 
that are potential generators of classified and/or UCNI information.  

• Provide for receipt and storage of classified documents from the MSC Classified 
Document Control Center.  

Interface with the MSC and other on-site contractor management, as necessary, to inform 
employees of subject areas of a sensitive and/or potentially classified nature. 
 
Official Use Only (OUO)  
 
The Contractor shall manage and implement an OUO information program consistent with the 
common Hanford Site-wide OUO information program policies including the following: 
 
• Provide OUO education and awareness for all staff, and  

• Review PRC documents released to the public or assigned a formal document number 
for OUO content. 
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Critical Infrastructure 
 
The Contractor shall maintain PRC information systems that are critical to the Hanford Site 
mission and shall protect these systems from internal and external threats in conjunction with 
the MSC SAS program. 
 
C.3.3.1.5 Personnel Security 

The Personnel Security function for Hanford involves processing thousands of uncleared and 
cleared badged employees, hundreds of Human Reliability Program (HRP) enrolled personnel, 
and numerous foreign nationals for visits and assignments.  The MSC manages and conducts a 
centralized Personnel Security program for the Hanford Site on behalf of DOE. 

The Contractor shall perform the following personnel security functions:  
 
Access Authorization (Clearance) Processing  
 
The Contractor shall: 
 
• Request and obtain personnel security clearances and badges, including "Special 

Access" (e.g., SIGMA) from the MSC.  The Contractor shall support the MSC in 
downgrading and terminating clearances as required.  

• Support the MSC’s processes for obtaining security badges, keys, proximity cards, etc., 
from terminating employees and support the MSC in removing such individuals from 
automated access control systems.   

• Provide pre-employment/pre-clearance suitability investigations information to the MSC 
for PRC prospective and current employees. 

 
Human Reliability Program (HRP) 
 
The Contractor shall: 
 
• Identify HRP positions necessary for the conduct of work consistent with 10 CFR 712, 

Human Reliability Program.   

• Submit a request to the MSC for enrollment in the Hanford Site HRP program for 
personnel occupying those positions.   

• Support and/or provide personnel information, training, and administration needs of the 
MSC in the management of the HRP program for the Contractor’s enrolled HRP 
personnel.   

• Take personnel actions, as necessary, based on HRP test results provided by MSC.  

 
Workplace Substance Abuse Programs 
 
The Contractor shall comply with requirements outlined in 10 CFR 707, Workplace Substance 
Abuse Programs (WSAP) at DOE Sites.   
 
Unclassified Foreign National Visits and Assignment (FNVA) 
 

The Contractor shall: 
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• Notify the MSC of potential foreign visitors or employees, prepare and submit security 
plans to the MSC for foreign national visitors to the Hanford Site before approval of the 
visit/assignment.    

• Require FNVA training for Contractor personnel who host FNVAs. 

• Conduct the FNVA in compliance with approved security plans.   

 
Foreign Travel 
 
The Contractor shall administer Official Foreign Travel in accordance with CRD O 551.1C, 
Official Foreign Travel, including submittal of projections of potential foreign travel, and all 
official foreign travel requests packages to DOE for review and subsequent submittal to DOE-
HQ for approval in accordance with established timeframes, prior to any official foreign travel 
(Deliverable C.3.3.1.5-1).  
 
C.3.3.1.6 Nuclear Material Control and Accountability (MC&A) 
 
The MC&A scope involves many metric tons of accountable nuclear material (i.e., Other, 
Source, and SNM) in various locations on the Hanford Site.  The nuclear material attractiveness 
and quantities encompass the entire range described in DOE requirements (e.g., Category IVE 
highly radioactive spent nuclear fuel, to Category I quantities of plutonium in a variety of 
chemical forms and isotopic amounts).  The MSC manages and conducts a centralized MC&A 
program for the Hanford Site on behalf of DOE. 
 
The Contractor shall perform the following MC&A functions: 
 
• Assign an individual that will serve as the contractor’s MC&A single point-of-contact, 

independent of line operations, with responsibility and authority to affect implementation 
of MC&A requirements.  This individual shall work with the Hanford Site MC&A 
Management Official within the MSC to provide oversight of accountable nuclear 
material in possession of the PRC.  

• Support the MSC in preparation and maintenance of a Hanford Site-Wide MC&A Plan, 
administration of treaty related activities (e.g., IAEA), performance of safeguards 
occurrence investigation and reporting, and scheduling of periodic inventories consistent 
with the Contractor’s project work schedules. 

• Identify personnel requiring MC&A training provided by the MSC and coordinate training 
schedules with the MSC. 

• Conduct on-the-job MC&A training specific to PRC facilities and systems. 

• Request from the MSC: 

- Final authorization to move, ship, process, or store nuclear materials, including 
approval of shipper/receiver plans; 

- Final approval of Material Balance Area (MBA) Custodians;  

- Final determination of MBA categorizations; and 

- Final approval of MC&A related implementing procedures. 

• Respond to MSC or DOE calls related to the MC&A program.   

 
The Contractor’s MC&A program shall include coordinating and integrating all aspects of 
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implementation with the MSC.  The Contractor shall use the MSC for, but is not limited to: 
 
• MC&A requirement interpretation with overall responsibility for the MC&A program; 

• Training and qualification of all personnel performing MC&A functions (with the 
exception of specific facility/system on-the-job MC&A training); 

• Nuclear materials accounting and reporting requirements for all nuclear materials both 
active and inactive (e.g., “V-RIS”) and be responsible for the official nuclear material 
inventory, including discrepancy reconciliation; 

• Statistical services; 

• Purchasing, regulating, and managing MC&A-controlled forms and tamper indicating 
devices; and 

• Nuclear materials measurement system approvals and measurement system control 
requirements for all MC&A nuclear materials measurement activities (e.g., monitoring 
measurement control information; collecting and analyzing measurement control 
information; calculating control limits and monitoring equipment performance against 
those limits, etc.).  

 
The Contractor shall integrate MC&A requirements with other plans, projects/programs, and 
activities at all life-cycle stages and inform the MSC of such.  The Contractor shall proactively 
take into account MC&A requirements, systems, and technologies in the planning, design, 
construction, and operation of new or renovated DOE facilities and activities. 
 
C.3.3.1.7 Cyber Security 
 
Unclassified computing at the Hanford Site is conducted on the Hanford Local Area Network 
(HLAN).  The HLAN is the central electronic communications network that provides computing 
infrastructure to DOE and the majority of the prime contractors and subcontractors.  The MSC 
manages and conducts a centralized cyber security program for the Hanford Site on behalf of 
DOE. 
 
Classified computing at the Hanford Site is conducted on individual systems and isolated 
networks that are not inter-connected nor connected to the Internet. 
 
The Contractor shall manage and execute cyber security responsibilities consistent with DOE 
requirements and the MSC centralized cyber security program to provide for confidentiality, integrity, 
and availability of cyber security components and information such that there is no degradation of 
performance, disruption or compromise of the cyber security system, including impacts to the users. 
 
The Contractor shall coordinate and interface with the MSC regarding activities involving 
unclassified and classified information processing and use consistent with the Office of the 
Under Secretary of Energy Program Cyber Security Plan (PCSP), EM Program Security Plan 
(PSP), and DOE-approved Hanford System Security Plan(s) (SSP). 
 
Classified Cyber Security 
 
The Contractor shall: 
 
• Identify all computers used by the Contractor, or any tier subcontractor, that process 

classified information. 
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• Ensure all computers used for classified processing are certified and accredited and 
properly de-commissioned when no longer required. 

• Develop and maintain specific administrative procedures and hardware/software security 
measures to: 

- Ensure that all classified computers used to process classified information can 
protect that information against loss, improper use, compromise, or unauthorized 
alteration or modification of classified information as required by DOE directive. 

- Comply with the Hanford Master Classified Information Systems Security Plan. 

- Train users of classified computer systems on cyber security requirements. 

- Support the DOE-RL Information Systems Security Operations Manager (ISOM) 
and/or MSC, as required, to facilitate resolution of classified computer systems 
security issues and associated incident reporting. 

 
Unclassified Cyber Security 
 
The Contractor shall: 
 
• Ensure that all systems used for unclassified processing are certified and accredited. 

• Report all cyber security incidents as required by DOE directive. 

• Develop and maintain specific administrative procedures and hardware/software security 
measures to: 

- Ensure all computers used for processing sensitive unclassified information can 
protect that information against loss, improper use, compromise, or unauthorized 
alteration or modification of information as required by DOE directive. 

- Ensure all users are provided information security awareness training. 

 
Telecommunications 
 
The Contractor shall comply with Hanford Site procedures and policies regarding activities 
involving Communications Security (COMSEC), protected distribution systems, and 
TEMPEST/Transmission Security programs of Telecommunications Security. 
 
 
 
C.3.3.2 Emergency Services 
 
C.3.3.2.1 Fire Services  
 

As an independent contractor, the MSC manages and conducts the Fire Services for the 
Hanford Site.  This includes wild land fire, structural fire, and ambulance emergency response.  
Also included, are activities, such as, hazardous material and chemical/biological/radiological 
emergency response, pre-fire planning, site-wide respiratory protection services, and the 
testing, inspection and maintenance of life safety fire protection systems in designated facilities.   
 

The Contractor shall support access to the MSC fire services personnel, and notify the Fire 
Department of work activities, events, incidents, etc., that may require Fire Services involvement 
and/or response (e.g., medical assistance, hazardous or radiological emergency help, etc.). 
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C.3.3.2.2 Emergency Operations 
 

Emergency Management Program  
 
The MSC establishes and maintains a centralized Emergency Operations Program and the 
Hanford Site-wide Emergency Preparedness (EP) Program for the Hanford Site on behalf of 
DOE.  The EP Program is responsible for the Hanford Emergency Operations Center (EOC), 
develops and maintains emergency plans and procedures, performs hazard surveys and 
assessments, reviews hazard assessments for all facilities at Hanford, and supports Hanford 
Site-wide EP training and drills.   
 
The Contractor shall develop and maintain an Emergency Management Program as described 
in DOE/RL-94-02, Hanford Emergency Management Plan for structures and waste sites under 
its control.  The Contractor’s Emergency Management Program shall be consistent with DOE 
requirements and the centralized EP Program.  The Contractor’s program shall establish 
processes and instructions for all Contractor EP activities.  Because of the potential for the 
Contractor to become the event coordinator as defined in the Hanford Emergency Management 
Plan, the Contractor shall maintain a 24-hour per day, 7-days per week, capability to staff the 
required facility specific emergency response organization positions within 60 minutes of receipt 
of notification from the Occurrence Notification Center of a Hanford Site emergency.   
 
Radiological Assistance Program (RAP) 
 
The MSC manages the Region 8 Radiological Assistance Program (RAP) on behalf of DOE.  
The Region 8 RAP is responsible for Alaska, Oregon, and Washington and other Regions, as 
directed by DOE-Headquarters.  The RAP mission is to provide first-responder radiological 
assistance to protect the health and safety of the general public and the environment; assist 
DOE program elements, and other Federal, state, Tribal and local agencies in the detection, 
identification and analysis, and response to events involving the use of radiological/nuclear 
material.  The RAP provides 24-hour a day radiological response capabilities.  The RAP teams 
consist of DOE/DOE contractor personnel who perform radiological assistance duties as part of 
their normal employment or as part of the terms of the contract between their employer and 
DOE.  The MSC will require augmentation of RAP response team personnel, equipment, and 
expertise as delineated in work scope arrangements with the Contractor and other Hanford Site 
contractors or off-site vendors. 
 
The Contractor shall provide qualified personnel, technical expertise, equipment, and support to 
the DOE Region 8 RAP to ensure maintenance and staffing of emergency teams with the ability 
to respond under the direction of DOE National Nuclear Security Administration (NNSA) and the 
U.S. Department of Homeland Security. 
 
The Contractor shall establish an agreement with the MSC detailing the specific services to be 
provided by the Contractor in support of the Region 8 RAP.   
 
The Contractor shall: 
 
• Provide personnel, trained and qualified as RAP team members, and additional 

supervisory or management members as directed, to support the MSC RAP duties as 
delineated in its contract with DOE;   

• Perform routine scheduled tasks to maintain equipment and RAP team readiness; 
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• Participate in meetings, working groups, drills, and exercises; 

• Provide technical expertise to the RAP team, as requested; 

• Respond to declared emergencies as a RAP team member; 

• Participate in no-notice activations, and 

• Maintain fitness for duty, as requested. 

 
C.3.4 Interactions 
 

C.3.4.1 External Affairs  
 
External Affairs includes information and involvement programs to reach diverse external parties 
interested in Hanford (e.g., Tribal Nations, stakeholders, news media, elected officials and their 
staffs, local community officials and the public) with the status, challenges and objectives of the 
cleanup work.  For all external constituencies, the Contractor shall anticipate specific areas of 
concern, interest, or controversy, and employ appropriate communication strategies that inform 
and involve.  
 
The Contractor shall submit an External Affairs Program Description for DOE approval 
(Deliverable C.3.4.1-1) that provides a comprehensive description of the External Affairs 
Program, staffing, products and services, with an emphasis on innovative approaches to 
communications. 
 

DOE retains the primary role in directing the timing, substance and form of public information 

and will approve all products and outreach. 

 

For activities within the Contract scope, the Contractor shall: 
 
• Maintain effective interactions with local, regional, national and international news 

media.  Provide information and/or resources as requested in support of DOE media 
interactions. 

• Work with DOE to inform and involve the Tribal Nations as part of cleanup decision 
making processes, in accordance with the DOE American Indian and Alaska Native 
Tribal Government Policy and implementation guidance.  Support and coordinate with 
DOE on the ongoing technical-staff interactions to ensure that affected tribes can be 
involved early and often in proposed plans and activities. 

• Inform and involve the public, citizens advisory boards, and other interested parties in 
proposed plans and activities.  Provide strategy and resources for required public 
comment and outreach processes related to upcoming decision making (e.g., NEPA and 
CERCLA).   

• Reach out to the communities affected by Hanford to provide information, answer 
questions, and gain feedback.  

• Participate in tour planning and preparation, and make facilities and personnel available 
as requested by DOE.  Visits to the project sites shall be part of ongoing communication 
and outreach activities. 

• Provide MSC with current information related to the Contract scope to maintain the 
external Hanford website. 

• Participate in meetings and briefings to update interested external parties on Contract 
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activities when requested by DOE. 

• Provide ongoing support to DOE in the preparation of communication materials, such as 
presentations, fact sheets, specialized graphics and charts, large posters, and up-to-
date photography. 

• Maintain a 24-hour per day, 7-days per week, capability to staff the communication 
functions/positions of the Hanford Emergency Operations Center within 60 minutes of 
receipt of notification from the Occurrence Notification Center of a Hanford Site 
emergency. 

 

C.3.4.2 External Review and Support 
 
Background: 

 
External Review and Support to DOE involves providing support during audits and assessments 
by entities having oversight responsibility for DOE-RL and its contractors.  These entities 
include: 
 
• Defense Nuclear Facilities Safety Board (DNFSB);  

• Government Accountability Office (GAO); 

• DOE Office of Inspector General (OIG); and 

• Other governmental and DOE organizations.  
 
The Contractor shall support DOE-RL and the MSC in hosting staff from auditing and assessing 
organizations, providing required presentations, responding to information requests, and 
providing required subject matter experts to respond to questions and information requests. 
 
The Contractor shall:  
 
• Support DNFSB oversight activities by: 

- Providing support for the preparation of DOE responses to DNFSB issues and 
recommendations that affect Contract scope. 

- Cooperating with the DNFSB and providing access to work areas, personnel, and 
information, as necessary. 

- Maintaining a document process in accordance with the CRD M 140.1-1B, 
Interface with the Defense Nuclear Facilities Safety Board (or current version). 

• Support GAO, OIG, and other governmental and DOE oversight activities by: 

- Cooperating with assessors and auditors, and providing access to work areas, 
personnel, and information. 

- Providing support during audits and assessments, including delivering information 
within a specified time, arranging briefings, preparing presentation materials, 
maintaining a record of documents provided in response to requests, and making 
this record available to DOE-RL and/or DOE-ORP, as requested. 

• Provide knowledgeable single points-of-contact for each of the following: 

- DNFSB; and 

- OIG, GAO, and other assessing governmental and DOE oversight organizations 
(including the DOE Office of Enforcement). 
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C.3.5 Interface Management 
 
The Contractor shall provide input to the MSC to facilitate MSC’s development and maintenance 
of a Hanford Site Interface Management Plan (Plan), which establishes and maintains interface 
management processes and agreements to assure effective control of technical, administrative, 
and regulatory interfaces. 
 
The Hanford Site Interface Management Plan (Plan) shall provide the content for and processes 
to: 

 
• Identify the various interfaces, define the scope of each interface, provide a brief 

description of the required deliverables (products, documents, procedures, services, 
etc.), define interface requirements, and cite applicable source documents for each 
interface; 

• Implement changes to interface agreements through the appropriate change control 
process and, if necessary, contract changes; and 

• Identify, track, and elevate issues for management review on a regular basis. 

 
The Plan shall include: 
 
• Organizational points of contact for participants and their responsibilities; and 

• Associated controlling agreements (e.g., an MOA).  

 
The Plan shall be signed by the MSC, PRC, and TOC.  The MSC will submit the document to 
DOE for review and approval.  The Plan shall be reviewed at least annually, and if updated, 
submitted to DOE for approval. 
 
DOE shall be the exclusive authority for resolving disputes associated with any interface issues 
that can not be resolved between parties in a timely manner.  Costs associated with litigation 
arising from either the Plan or agreements made pursuant to the Plan shall not be allowable 
under this Contract. 
 
The Contractor shall establish, appropriately document, and manage interfaces in accordance 
with the Section J Attachment entitled, Hanford Site Services and Interface Requirements 
Matrix. 
 
Infrastructure and Services Alignment Plan and Annual Forecast of Services and 
Infrastructure 
 
The Contractor shall provide input to the annual update to the Hanford Site’s Infrastructure and 
Services Alignment Plan (ISAP).  MSC develops, maintains, and updates the master ISAP, and 
submits the ISAP on an annual basis to DOE for approval.  The Contractor shall concur or non-
concur on the ISAP prior to MSC submittal to DOE.   
 
The ISAP incorporates a strategic vision and describes the activities necessary to integrate 
MSC responsibilities with those of other Hanford Site (Mission) contractors, to right-size the 
infrastructure and services, and to maintain the capacity of infrastructure systems provided for 
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the Site over its life-cycle.  The ISAP identifies opportunities to re-engineer or replace systems 
as necessary (without negatively impacting the Mission Contractor’s project schedules) in a 
timely and coordinated fashion.  The ISAP also provides tactical-level information to 
successfully achieve MSC outcomes while minimizing the Site’s life-cycle costs.  The ISAP 
includes an approach for taking advantage of new technologies and business practices that 
make good business sense from a cost and schedule perspective.   
 
As necessitated by changes to the Hanford Site funding profile, MSC provides updates to the 
ISAP regarding the relative priority of work requirements.  The Contractor shall provide input to 
the Annual Forecast of Services and Infrastructure’s projection of needed utilities, services and 
infrastructure, which is incorporated into the ISAP. 
 
Hanford Site Services and Interface Requirements Matrix 
 
The Contractor shall provide input to the MSC to support the development of the annual update 
to the Hanford Site Services and Interface Requirements Matrix.  Service provider and user 
interface requirements are identified in the Section J Attachment entitled, Hanford Site Services 
and Interface Requirements Matrix.  Services are designated as either "mandatory" or ”optional”  
for use by Hanford Site contractors and their subcontractors.  MSC is responsible for submitting 
the Hanford Site Services and Interface Requirements Matrix to DOE with the annual ISAP.  
The Contractor shall concur on the Matrix prior to MSC submittal to DOE.  
 
 
C.4 GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I) 
 
DOE is committed to providing effective support to the Contractor throughout the period of 
Contract performance, and the Contractor may request that DOE consider providing additional 
GFS/I.  To manage the GFS/I to be furnished under the Contract and to evaluate the additional 
GFS/I that may be required by the Contractor, the Contractor shall submit for DOE approval: 

 
• Government-Furnished Services and Information Request (Deliverable C.4-1): 12-month 

advance projection of GFS/I to be furnished under the Contract and additional 
Contractor-requested GFS/I, prior to each fiscal year; and 

 
• Government-Furnished Services and Information Request -- Update (Deliverable C.4-2): 

quarterly update to the projection of GFS/I to be furnished under the Contract and 
additional Contractor-requested GFS/I, prior to each quarter. 

 
 
DOE will review the 12-month and quarterly advance projections.  If DOE can support the 
additional Contractor–requested GFS/I, DOE will notify the Contractor within 30 days that the 
additional Contractor-requested GFS/I can be provided, and will provide the Contractor details 
regarding the DOE action(s).  The supported GFS/I will be added to the Section J Attachment 
entitled, Government-Furnished Services and Information (GFS/I), as a DOE commitment to the 
Contractor. 

 
If DOE cannot support a Contractor request, DOE will notify the Contractor within 30 days that 
the requested GFS/I cannot be provided, and there will be no DOE commitment to the 
Contractor to furnish the GFS/I.   
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For the additional Contractor-requested GFS/I, DOE will use its best efforts to meet these 
requests; however, in the event that DOE is unable, for any reason, to provide the Contractor 
with its requested additional GFS/I, the Contractor remains fully and solely responsible for 
obtaining the needed services and/or information in a timely manner and without any further 
recourse against DOE. 
 
 

C.5 SUMMARY OF CONTRACT DELIVERABLES 
 
Table C.5, Summary of Contract Deliverables, summarizes the specific products the Contractor 
shall submit to the DOE, the type of action DOE will perform, the associated DOE response 
time, and the date/timeframe that the Contractor is required to submit the product.   
 
Deliverables are considered Contractor endpoints, workscope completions, products, reports or 
commitments that shall be delivered to DOE.  The types of DOE action are defined as: 
 
• Approve – The Contractor shall provide the deliverable to DOE for review and approval.  DOE 

will review the deliverable and provide comments in writing.  DOE comments will be 
discussed with the Contractor and the Contractor shall provide written responses.  The 
Contractor shall re-write the documents to incorporate all DOE mandatory comments.  Once 
DOE approves a deliverable or document, the Contractor shall place it under change control 
and shall make no changes to that document without further DOE approval. 

• Review – The Contractor shall provide the deliverable to the DOE for review and comment.  
DOE will have the option of reviewing the information and providing comment.  The 
Contractor shall respond to all written comments.   

• Information – The Contractor shall provide the deliverable to DOE for information purposes 
only.  DOE will have the option of reviewing the information and providing comments.  Such 
comments do not require resolution under the Contract. 

 
Table C.5, Summary of Contract Deliverables does not include required deliverables identified 
in applicable other Contract sections, DOE directives, Federal Regulations, or regulatory 
documents.   
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Table C.5, Summary of Contract Deliverables 
 

Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.2.1-1 Transition Plan Approve 5 working days 
No later than 
August 1, 2008

3
 

C.2.1-2 Statement of Material Differences
4
 Approve 30 days 

30 days after 
contract Notice to 
Proceed 

C.2.1-3 Transition Agreement(s) Approve 15 days 
45 days after 
contract Notice to 
Proceed 

C.2.1-4 
Weekly Written Transition Status 
Reports 

Information N/A 
Weekly during 
Transition 

C.2.2.4.1-1 
Lessons Learned Report for PFP 
Facilities 

Review N/A TBD 

C.2.3.1-1 
Strategic Plan for integration of the 
waste treatment/disposal functions 

Approve 30 days 
180 days after 
completion of 
Transition 

C.2.3.12-1 
Update IDF Performance 
Assessment  

Approve 180 days At DOE Direction 

C.2.3.12-2 
Update IDF Waste Acceptance 
Criteria 

Approve 60 days At DOE Direction 

     

C.2.4.1.1-1 
Evaluation/Report with 
recommendations for changes in 
Groundwater Project activity  

Information N/A 
180 days after 
completion of 
Transition 

C.2.4.1.1-2 

Plan for gaining community and 
stakeholder understanding of 
groundwater objectives and 
approaches 

Review 30 days 
180 days after 
completion of 
Transition 

C.2.4.1.1-3 
Prioritized list of recommended 
service water line upgrades or storm 
water run off control projects  

Information N/A 

180 days after 
completion of 
Transition and 
biennally 
thereafter 

C.2.4.1.2-1 

Changes to document containing 
key physical, chemical, and other 
parameters/assumptions associated 
with modeling the fate and transport 
of environmental contaminants  

Approve 60 days As Required 

C.2.4.1.2-2  Site Specification document  Approve 60 days As Required 

                                                      
1
 All days refer to calendar days.  When a scheduled date within this table falls on a Friday, weekend, or 
federal holiday, the deliverable or DOE response is due the next business day. 

2
 Number of calendar days for DOE to execute its GFS/I responsibilities to provide review, approval, 
and/or certification action on the deliverable following Contractor submission of an acceptable product; 
or DOE comments on the deliverable following Contractor submission of an unacceptable product that 
will require revision and re-submission for DOE review, approval, and/or certification action. 

3
 Deliverables that specify days from “contract Notice to Proceed” shall be calculated from 
August 1, 2008. 

4
 Updates to the Statement of Material Differences may be made through day 45 after contract Notice to 
Proceed. 
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Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.2.4.1.2-3 
Prepare a process to manage risk 
assessment activities across the 
Hanford site. 

Approve 60 days 
180 days after 
completion of 
Transition 

C.2.4.5-1 
Annual Groundwater Monitoring 
Report 

Approve 30 days Annually 

C.2.4.6-1 

Removal Action Documentation 
• Sampling and Analysis Plan 
• Engineering Evaluation/Cost 

Analysis 
• Removal Action Work Plan 
 
Remedial Action Documentation 
• Remedial Investigation/Feasibility 

Study Work Plan 
• Remedial Investigation Report 
• Feasibility Study Report 
• Proposed Plan Report 
• Remedial Design/Remedial 

Action Work Plan 

Approve 
30 days for each 

document 
As Required 

C.2.5.3-1 

Plan for sequencing and structuring 
the content of Records of Decision 
and other disposition decision 
documents 

Review 60 days 
360 days after 
completion of 
Transition 

C.2.5.3-2 
Plan  for sequencing geographical 
zone remediation activities  

Review 60 days At DOE Direction 

C.2.5.3-3 
Conceptual Design Report for each 
Central Plateau geographical zone 

Approve 60 days At DOE Direction 

C.3.1.1-1 Project Execution Plan (PEP) Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.1.2.2-1 PRC Baseline Approve 90 days June 8, 2009 

C.3.1.2.2-2 
Performance Measurement Baseline 
annual updates   

Approve 60 days Annually 

C.3.1.2.3-1 
PRC Performance Measurement 
Baseline Change Control Process 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.1.3.1-1 Monthly Performance Report  Review N/A 
Last Tuesday of 
each month 

C.3.1.4-1 Risk Management Plan  Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.1.5.1-1 
List of standards to be used in the 
design of facilities and equipment 

Approve 60 days At DOE Direction 

C.3.1.5.2-1 
Procurement, Construction, and 
Acceptance Testing Plan 

Approve 60 days At DOE Direction 

C.3.1.5.2-2 Purchasing System  Approve 60 days At DOE Direction 

C.3.1.5.2-3 
Construction and Acceptance 
Testing Program  

Approve 60 days At DOE Direction 

C.3.1.5.2-4 As-built Program Description  Approve 60 days At DOE Direction 

C.3.2-1 Adopted ISMS/EMS Description  Information N/A 
30 days after 
contract Notice to 
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Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

Proceed 

C.3.2-2 ISMS/EMS Description Approve 90 days 
270 days after 
completion of 
Transition 

C.3.2-3 ISMS/EMS Description Updates Approve 60 days 
Annually, or as 
required  

     

C.3.2-5 
ISMS/ESH&Q Performance 
Objectives, Measures, and 
Commitments 

Approve 60 days Annually 

C.3.2.1-1 
Environmental Protection and 
Compliance Plan  

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.2-1 
Revise existing Safety Basis 
documentation for Hazard Category 
1, 2, and 3 nuclear facilities  

Approve 120 days 

Within 12 months 
of award and 
annually 
thereafter 

C.3.2.2-2 
Adopted Unreviewed Safety 
Question (USQ) Process 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.2-3 
Unreviewed Safety Question (USQ) 
Process 

Approve 60 days 
180 days after 
completion of 
Transition 

C.3.2.3-1 
Adopted Worker Safety and Health 
Program  

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.3-2 Worker Safety and Health Program  Approve 90 days 
180 days after 
completion of 
Transition 

C.3.2.3-3 
Adopted Radiation Protection 
Program (RPP) 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.3-4 Radiation Protection Program (RPP)  Approve 180 days 
180 days after 
completion of 
Transition 

C.3.2.3-5 
Adopted Chronic Beryllium Disease 
Prevention (CBDP) Program 

Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.4-1 Adopted QA Program(s) Approve 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.4-2 QA Program(s) Approve 90 days 
180 days after 
completion of 
Transition 

C.3.2.4-3 
Adopted Assurance System 
Description 

Information 30 days 
30 days after 
contract Notice to 
Proceed 

C.3.2.4-4 Assurance System Description Approve 90 days 
180 days after 
completion of 
Transition 

C.3.2.4-5 
Quality Assurance  Status Report on 
Spent Nuclear Fuel Activities 

Information N/A 
30 days after 
each fiscal year 



Plateau Remediation Contract  Section C 

Contract No. DE-AC06-08RL14788 Modification 302 
 

C-79 

Note: The phrase “or current version” refers to the current version of the applicable DOE Order or 
directive which is listed in Section J, Attachment J.2 

Deliverable 
Number 

Deliverable 
DOE Deliverable 

Due Date
1
 

Action Response Time
2
 

C.3.3.1.5-1 Foreign Travel Projection Information N/A At DOE Direction 

C.3.4.1-1 External Affairs Program Description Approve 30 days 

30 days after 
contract Notice to 
Proceed and 
updated annually 
(12/1) 

C.4-1 
Government-Furnished Services 
and Information Request  

Review 30 days 
Annually, prior to 
each fiscal year 

C.4-2 
Government-Furnished Services 
and Information Request -- Update  

Review 30 days 
Prior to each 
quarter, as 
necessary 
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PART II – CONTRACT CLAUSES 
 

SECTION I 
 

CONTRACT CLAUSES 
 
 
 

I.1 FAR 52.252-2, CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This Contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also, the full text of a clause may be accessed electronically at these addresses: 
 

http://www.arnet.gov/far/ 
 

http://professionals.pr.doe.gov/ 
 
 

Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.2 FAR 52.202-1 Definitions (Jul 2004) as modified by DEAR 952.202-1 
(Mar 2002) 

None 

I.3 FAR 52.203-3 Gratuities (Apr 1984) None 

I.4 FAR 52.203-5 Covenant Against Contingent Fees (Apr 1984) None 

I.5 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government 
(Sept 2006) 

None 

I.6 FAR 52.203-7 Anti-Kickback Procedures (Jul 1995) None 

I.7 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for 
Illegal or Improper Activity (Jan 1997) 

None 

I.8 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity 
(Jan 1997) 

None 

I.9 FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (Sept 2005) 

None 

I.9-A FAR 52.203-15 Whistleblower Protections Under The American Recovery 
And Reinvestment Act Of 2009 (Mar 2009) 

 

I.10 FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper 
(Aug 2000) 

None 

I.11 FAR 52.204-7 Central Contractor Registration (Jul 2006)  None 

I.12 FAR 52.204-9 Personal Identity Verification of Contractor Personnel 
(Nov 2006) 

None 

I.12-A FAR 52.204-11 American Recovery And Reinvestment Act – Reporting 
Requirements (Mar 2009) 

 

I.13 FAR 52.208-9 Contractor Use of Mandatory Sources of Supply or 
Services (Jun 2006) 

None 

I.14 FAR 52.209-6 Protecting the Government’s Interest when 
Subcontracting with Contractors Debarred, Suspended or 
Proposed for Debarment (Sept 2006) 

None 
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FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.15 FAR 52.215-2 52-215-2 Audit and Records – Negotiation (JUN 1999) 
Alt I (Mar 2009) 

None 

I.16 FAR 52.215-8 Order of Precedence – Uniform Contract Format 
(Oct 1997) 

None 

I.17 FAR 52.215-11 Price Reduction for Defective Cost or Pricing Data – 
Modifications (Oct 1997) 

None 

I.18 FAR 52.215-13 Subcontractor Cost or Pricing Data – Modifications 
(Oct 1997) 

None 

I.19 FAR 52.215-14 Integrity of Unit Prices (Oct 1997) None 

I.20 FAR 52.215-15 Pension Adjustments and Asset Reversions (Oct 2004) None 

I.21 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (Oct 1997) None 

I.22 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement 
Benefits (PRB) Other Than Pensions (Jul 2005) 

None 

I.23 FAR 52.215-19 Notification of Ownership Changes (Oct 1997) (see full 
text version in Section I) 

None 

I.24 FAR 52.215-21 Requirements for Cost or Pricing Data or Information 
Other Than Cost or Pricing Data—Modifications (Oct 
1997) Alternate III (Oct 1997) 

None 

I.24-A (Reserved) 
 

(Reserved) 
 

None   

I.25 FAR 52.217-8 Option to Extend Services (Nov 1999)  180 to 30 days 
prior to the 
expiration date 
of this Contract 

I.26 FAR 52.217-9 Option to Extend the Term of the Contract (Mar 2000) (a) 180 days 
prior to the 
expiration date 
of this Contract 
 
60 
 
(c) 10 years 
excluding the 
Transition 
Period 

I.27 FAR 52.219-4 Notice of Price Evaluation Preference for HUBZONE 
Small Business Concerns (Jul 2005) 

(c) Offeror fill-in 
(N/A) 

I.28 FAR 52.219-8 Utilization of Small Business Concerns (May 2004) None 

I.29 FAR 52.219-9 Small Business Subcontracting Plan (Sept 2006) – 
Alternate II (Oct 2001) 

None 

I.30 FAR 52.219-16 Liquidated Damages – Subcontracting Plan (Jan 1999) None 

I.31 FAR 52.219-25 Small Disadvantaged Business Participation Program – 
Disadvantaged Status and Reporting (Oct 1999) 

None 

I.32 FAR 52.222-1 Notice to the Government of Labor Disputes (Feb 1997)  None 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.33 FAR 52.222-2 Payment for Overtime Premiums (Jul 1990)   (a) The 
percentage 
specified in the 
Section H 
Clause entitled, 
Overtime 
Control Plan 

I.34 FAR 52.222-3 Convict Labor (Jun 2003) None 

I.35 FAR 52.222-4 Contract Work Hours and Safety Standards Act – 
Overtime Compensation (Jul 2005) 

None 

I.36 FAR 52.222-6 Davis-Bacon Act (Jul 2005) None 

I.37 FAR 52.222-7 Withholding of Funds (Feb 1988) None 

I.38 FAR 52.222-8 Payrolls and Basic Records (June 2010) None 

I.39 FAR 52.222-9 Apprentices and Trainees (Jul 2005) None 

I.40 FAR 52.222-10 Compliance with Copeland Act Requirements (Feb 1988) None 

I.41 FAR 52.222-11 Subcontracts (Labor Standards) (Jul 2005) None 

I.42 FAR 52.222-12 Contract Termination – Debarment (Feb 1988) None 

I.43 FAR 52.222-13 Compliance with Davis-Bacon and Related Act 
Regulations (Feb 1988) 

None 

I.44 FAR 52.222-14 Disputes Concerning Labor Standards (Feb 1988) None 

I.45 FAR 52.222-15 Certification of Eligibility (Feb 1988) None 

I.46 FAR 52.222-16 Approval of Wage Rates (Feb 1988) None 

I.47 FAR 52.222-17 Labor Standards for Construction Work—Facilities 
Contracts (Feb 1988) 

None 

I.48 FAR 52.222-20 Walsh-Healy Public Contracts Act (Dec 1996) None 

I.49 FAR 52.222-21 Prohibition of Segregated Facilities (Feb 1999) None 

I.50 FAR 52.222-26 Equal Opportunity (Apr 2002) None 

I.51 FAR 52.222-27 Affirmative Action Compliance Requirements for 
Construction (Feb 1999) 

None 

I.52 FAR 52.222-30 Davis-Bacon Act—Price Adjustment (None or Separately 
Specified Method) (Dec 2001) 

None 

I.53 FAR 52.222-35 Equal Opportunity for Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible Veterans 
(Sept 2006) 

None 

I.54 FAR 52.222-36 Affirmative Action for Workers with Disabilities (Jun 1998) None 

I.55 FAR 52.222-37 Employment Reports on Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible Veterans 
(Dec 2001) 

None 

I.56 (Reserved) (Reserved) None 

I.56-A FAR 52.222-40 Notification of Employee Rights under the National Labor 
Relations Act (Dec 2010) (see full text version in Section I) 

None 

I.57 FAR 52.222-41 Service Contract Act of 1965, As Amended (Jul 2005) None 

I.58 FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 
1989) (see full text version in Section I) 

Fill-in 
information is 
underlined in 
full text 
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No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.59 FAR 52.222-50 Combating Trafficking in Persons (Apr 2006) None 

I.59-A FAR 52.222-54 Employment Eligibility Verification None 

I.59-B FAR 52.223-2 Affirmative Procurement of Biobased Products Under 
Service and Construction Contracts (Sep 2013)  

None 

I.60 FAR 52.223-3 Hazardous Material Identification and Material Safety Data 
(Jan 1997) – Alternate I (Jul 1995)  

(b) Offeror fill-in  

I.61 FAR 52.223-5 Pollution Prevention and Right-to-Know Information 
(Aug 2003) 

None 

I.62 FAR 52.223-10 Waste Reduction Program (Aug 2000)  None 

I.63 FAR 52.223-11 Ozone-Depleting Substances (May 2001) (see full text 
version in Section I) 

(b) Offeror fill-in 

I.64 FAR 52.223-12 Refrigeration Equipment and Air Conditioners (May 1995)  None 

I.65 FAR 52.223-14 Toxic Chemical Release Reporting (Aug 2003) None 

I.65-A FAR 52.223-15 Energy Efficiency in Energy-Consuming Products (Dec 
2007) 

None 

I.65-B FAR 52.223-16 IEEE 1680 Standard for the Environmental Assessment of 
Personal Computer Products (Dec 2007) 

None 

I.65-C FAR 52.223-17 Affirmative Procurement of EPA-Designated Items in 
Service and Construction Contracts (May 2008) 

None 

I.65-D FAR 52.223-19 Compliance With Environmental Management Systems 
(May 2011) 

None 

I.66 FAR 52.224-1 Privacy Act Notification (Apr 1984) None 

I.67 FAR 52.224-2 Privacy Act (Apr 1984) None 

I.68 FAR 52.225-1 Buy American Act – Supplies (Jun 2003)   None 

I.69 FAR 52.225-11 Buy American Act – Construction Materials Under Trade 
Agreements (Nov 2006)  (see full text version in Section I) 

(b) (3) None 
 
(d) Offeror fill-in 

I.70 FAR 52.225-13 Restrictions on Certain Foreign Purchases (Feb 2006) None 

I.70-A FAR 52.225-21 Required Use of American Iron, Steel, and Other 
Manufacturing Goods – Buy American Act – Construction 
Materials (Mar 2009) 

Fill-ins subject 
to definitization 
of Change 
Order #15 

I.70-B FAR 52.225-22 Notice of Required Use of American Iron, Steel, and Other 
Manufactured Goods – Buy American Act – Construction 
Materials (Mar 2009) 

Fill-ins subject 
to definitization 
of Change 
Order #15 

I.70-C FAR 52.225-23 Required Use of American Iron, Steel, and Other 
Manufactured Goods – Buy American Act – Construction 
Materials Under Trade Agreements (Mar 2009) 

Fill-ins subject 
to definitization 
of Change 
Order #15 

I.70-D FAR 52.225-24 Notice of Required Use of American Iron, Steel, and Other 
Manufactured Goods – Buy American Act – Construction 
Materials Under Trade Agreements (Mar 2009) 

Fill-ins subject 
to definitization 
of Change 
Order #15 

I.71 (Reserved) (Reserved) None 

I.72 FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 
Infringement (Aug 1996) 

None 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.73 FAR 52.227-3 Patent Indemnity (Apr 1984)  None 

I.74 FAR 52.227-9 Refunds of Royalties (Apr 1984) None 

I.75 FAR 52.230-2 Cost Accounting Standards (Apr 1998) None 

I.76 FAR 52.230-6 Administration of Cost Accounting Standards (Apr 2005) None 

I.77 FAR 52.232-9 Limitation on Withholding of Payments (Apr 1984) None 

I.78 FAR 52.232-12 Advance Payments (May 2001) Alternate I (April 1984) 
and Alternate II (May 2001) (see full text version in 
Section I) 

(a), (b), (c) (e), 
(p) (8), (13), 
(14).  
Fill-in 
information is 
underlined in 
full text 

I.79 FAR 52.232-17 Interest (Jun 1996) None 

I.80 FAR 52.232-18 Availability of Funds (Apr 1984) None 

I.81 FAR 52.232-22 Limitation of Funds (Apr 1984) None 

I.82 FAR 52.232-24 Prohibition of Assignment of Claims (Jan 1986) None 

I.83 FAR 52.232-25 Prompt Payment (Oct 2003) – Alternate I (Feb 2002) None 

I.84 FAR 52.232-33 Payment of Electronic Funds Transfer – Central 
Contractor Registration (Oct 2003) 

None 

I.85 FAR 52.233-1 Disputes (Jul 2002) – Alternate I (Dec 1991) None 

I.86 FAR 52.233-3 Protest After Award (Aug 1996) – Alternate I (Jun 1985) None 

I.87 FAR 52.233-4 Applicable Law for Breach of Contract Claim (Oct 2004) None 

I.88 FAR 52.234-4 Earned Value Management System (Jul 2006)  (g) any future 
subcontractors 
that meet the 
definition of 
teaming 
subcontractors 
as defined in 
FAR 9.6. 

I.89 FAR 52.236-2 Differing Site Conditions (Apr 1984) None 

I.90 FAR 52.236-3 Site Investigation and Conditions Affecting the Work 
(Apr 1984) 

None 

I.91 FAR 52.236-5 Material and Workmanship (Apr 1984) None 

I.92 FAR 52.236-7 Permits and Responsibilities (Nov 1991) None 

I.93 FAR 52.236-18 Work Oversight in Cost Reimbursement Construction 
Contracts (Apr 1984) 

None 

I.94 FAR 52.236-19 Organization and Direction of the Work (Apr 1984)  None 

I.95 FAR 52.237-2 Protection of Government Buildings, Equipment, and 
Vegetation (Apr 1984) 

None 

I.96 FAR 52.237-3 Continuity of Services (Jan 1991) None 

I.97 FAR 52.239-1 Privacy or Security Safeguards (Aug 1996) None 

I.98 FAR 52.242-1 Notice of Intent to Disallow Costs (Apr 1984) None 

I.99 FAR 52.242-3 Penalties for Unallowable Costs (May 2001) None 

I.100 FAR 52.242-4 Certification of Final Indirect Costs (Jan 1997)  None  

I.101 FAR 52.242-13 Bankruptcy (Jul 1995) None 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.102 FAR 52.243-2 Changes – Cost Reimbursement (Aug 1987) – Alternate II 
(Apr 1984),  Alternate III (Apr 1984), and Alternate IV 
(Apr 1984)  

None 

I.102-A FAR 52.243-6 Change Order Accounting None 

I.103 FAR 52.243-7 Notification of Changes (Apr 1984)  (b) 10  
(d) 30  

I.104 FAR 52.244-2 Subcontracts (Oct 2010) – Alternate I (Jun 2007)  (e) N/A 
(k) N/A 

I.105 FAR 52.244-5 Competition in Subcontracting (Dec 1996) None 

I.106 FAR 52.244-6 Subcontracts for Commercial Items (Sept 2006)  None 

I.107 FAR 52.245-1 Government Property (Aug 2010) Alternate I (Aug 2010) None 

I.108 FAR 52.246-25 Limitation of Liability – Services (Feb 1997) None 

I.109 FAR 52.247-1 Commercial Bill of Lading Notations (Feb 2006) (a) Department 
of Energy 
(b) Department 
of Energy 
Contract No. 
DE-AC06-
08RL14788,  
the Contract 
Administration 
Office specified 
in the 
Section G 
Clause entitled, 
Contract 
Administration 

I.110 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (Jun 2003) None 

I.111 FAR 52.247-64 Preference for Privately Owned U.S.-Flag Commercial 
Vessels (Feb 2006) 

None 

I.112 FAR 52.247-67 Submission of Commercial Transportation Bills to the 
General Services Administration for Audit (Feb 2006) (see 
full text version in Section I) 

(c) Fill-in 
information is 
underlined in 
full text   

I.113 FAR 52.247-68 Report of Shipment (REPSHIP) (Feb 2006) None 

I.114 FAR 52.249-6 Termination (Cost Reimbursement) (May 2004)  None 

I.115 FAR 52.249-14 Excusable Delays (Apr 1984) None 

I.116 FAR 52.251-1 Government Supply Sources (Apr 1984) Alternate I 
(Apr 1984) 

None 

I.117 FAR 52.251-2 Interagency Fleet Management System Vehicles and 
Related Services (Jan 1991) 

None 

I.118 FAR 52.252-6 Authorized Deviations in Clauses (Apr 1984) (see full text 
version in Section I) 

(b) Fill-in 
information is 
underlined in 
full text 

I.119 FAR 52.253-1 Computer Generated Forms (Jan 1991) None 
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FAR/DEAR 
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Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.120 DEAR 952.203-70 Whistleblower Protection for Contractor Employees  
(Dec 2000) 

None 

I.121 DEAR 952.204-2 Security Requirements (May 2002)   None 

I.122 DEAR 952.204-70 Classification/Declassification (Sep 1997) None 

I.123 DEAR 952.204-75 Public Affairs (Dec 2000) None 

I.124 DEAR 952.208-7 Tagging of Leased Vehicles (Apr 1984) None 

I.125 DEAR 952.208-70 Printing (Apr 1984) None 

I.126 DEAR 952.209-72 Organizational Conflicts of Interest Alternate I (Jun 1997) None 

I.127 DEAR 952.215-70 Key Personnel (Dec 2000) None 

I.128 FAR 52.216-7/ 
DEAR 952.216-7 

Allowable Cost and Payment (Dec 2002); Alternate II   (a) (3) 30
th
 

I.129 DEAR 952.217-70 Acquisition of Real Property (Apr 1984) None 

I.130 DEAR 952.223-75 Preservation of Individual Occupational Radiation 
Exposure Records (Apr 1984) 

None 

I.130-A DEAR 952.223-78 Sustainable Acquisition Program (Oct 2010) None 

I.131 DEAR 952.224-70 Paperwork Reduction Act (Apr 1994) None 

I.132 DEAR 952.226-74 Displaced Employee Hiring Preference (Jun 1997) None 

I.133 DEAR 952.227-82 Rights to Proposal Data (Apr 1994) Offeror fill-in 

I.134 DEAR 952.231-71 Insurance -- Litigation and Claims (Jul 2013)  None 

I.135 DEAR 952.242-70 Technical Direction (Dec 2000) None 

I.136 DEAR 952.247-70 Foreign Travel (Dec 2000) None 

I.137 DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (Jun 1996)  None 

I.138 DEAR 952.251-70 Contractor Employee Travel Discounts (Dec 2000) None 

I.139 DEAR 970.5203-1 Management Controls (Dec 2000)  None 

I.140 DEAR 970.5204-2 Laws, Regulations, and DOE Directives (Dec 2000) None 

I.141 DEAR 970.5204-3 Access to and Ownership of Records (Jul 2005) (b)(1) through 
(b)(5) are 
Contractor-
owned records.  

I.142 DEAR 970.5217-1 Work for Others Program (Jan 2005) None 

I.143 DEAR 970.5223-1 Integration of Environment, Safety, and Health Into Work 
Planning and Execution (Dec 2000)  

None 

I.144 DEAR 970.5223-4 Workplace Substance Abuse Programs at DOE Sites 
(Dec 2000) 

None 

I.145 DEAR 970.5223-5 DOE Motor Vehicle Fleet Fuel Efficiency (Oct 2003) None 

I.145-A DEAR 970.5223-6 Executive Order 13423, Strengthening Federal 
Environmental, Energy, and Transportation Management 
(Oct 2010) 

None 

I.146 DEAR 970.5226-2 Workforce Restructuring Under Section 3161 of the 
National Defense Authorization Act for Fiscal Year 1993 
(Dec 2000) 

None 

I.147 DEAR 970.5226-3 Community Commitment (Dec 2000)  None 

I.148 DEAR 970.5227-1 Rights in Data – Facilities (Dec 2000) None 
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Fill-In 

Information 

(see FAR 

52.104(d)) 

I.149 DEAR 970.5227-4 Authorization and Consent (Aug 2002) None 

I.150 DEAR 970.5227-6 Patent Indemnity-Subcontracts (Dec 2000) None 

I.151 DEAR 970.5227-9 Notice of Right to Request Patent Waiver (Dec 2000) None 

I.152 DEAR 970.5227-10 Patent Rights – Management and Operating Contracts, 
Non-Profit Organization or Small Business Firm 
Contractor (Aug 2002)  

None 

I.153 DEAR 970.5227-11 Patent Rights – Management and Operating Contracts, 
For-Profit Contractor, Non-Technology Transfer 
(Dec 2000) 

None 

I.154 DEAR 970.5229-1 State and Local Taxes (Dec 2000) None 

I.155 DEAR 970.5231-4 Preexisting Conditions (Dec 2000) Alternate II (Dec 2000)  the first day of 
the base period 
as defined in 
Clause F.1 (b) 

I.156 DEAR 970.5232-3 Accounts, Records, and Inspection (Dec 2000), Alternate 
II (Dec 2000)  

None 

I.157 DEAR 970.5232-5 Liability with Respect to Cost Accounting Standards 
(Dec 2000) 

None 

I.158 DEAR 970.5232-6 Work for Others Funding Authorization (Dec 2000) None 

 
 
I.9-A FAR 52.203-15 WHISTLEBLOWER PROTECTIONS UNDER THE AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009 (MAR 2009) 
 

 (a)  The Contractor shall post notice of employees rights and remedies for whistleblower 

protections provided under section 1553 of the American Recovery and Reinvestment 

Act of 2009 (Pub. L. 111–5). 

 

(b)  The Contractor shall include the substance of this clause including this paragraph (b) in 

all subcontracts. 

 
 
I.12-A  FAR 52.204-11 AMERICAN RECOVERY AND REINVESTMENT ACT—REPORTING 

REQUIREMENTS (JUL 2010) 
 
(a)  Definitions. For definitions related to this clause (e.g., contract, first-tier subcontract, total 

compensation, etc.) see the Frequently Asked Questions (FAQs) available at 
http://www.whitehouse.gov/omb/recovery_faqs_contractors . These FAQs are also 
linked under http://www.FederalReporting.gov . 
 

(b)  This contract requires the contractor to provide products and/or services that are funded 
under the American Recovery and Reinvestment Act of 2009 (Recovery Act). Section 
1512(c) of the Recovery Act requires each contractor to report on its use of Recovery 
Act funds under this contract. These reports will be made available to the public. 
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(c)  Reports from Contractor for all work funded, in whole or in part, by the Recovery Act, are 
due no later than the 10th day following the end of each calendar quarter. The 
Contractor shall review the Frequently Asked Questions (FAQs) for Federal Contractors 
before each reporting cycle and prior to submitting each quarterly report as the FAQs 
may be update from time-to-time. The first report is due not later than the 10th day after 
the end of the calendar quarter in which the Contractor received the award. Thereafter, 
reports shall be submitted no later than the 10th day after the end of each calendar 
quarter. For information on when the Contractor shall submit its final report, see 
http://www.whitehouse.gov/omb/recovery_faqs_contractors . 
 

(d)  The Contractor shall report the following information, using the online reporting tool 
available at http://www.FederalReporting.gov . 
 
(1)  The Government contract and order number, as applicable. 
 
(2)  The amount of Recovery Act funds invoiced by the contractor for the reporting 

period. A cumulative amount from all the reports submitted for this action will be 
maintained by the government’s on-line reporting tool. 

 
(3)  A list of all significant services performed or supplies delivered, including 

construction, for which the contractor invoiced in this calendar quarter. 
 
(4)  Program or project title, if any. 
 
(5)  A description of the overall purpose and expected outcomes or results of the 

contract, including significant deliverables and, if appropriate, associated units of 
measure. 

 
(6)  An assessment of the contractor’s progress towards the completion of the overall 

purpose and expected outcomes or results of the contract (i.e., not started, less 
than 50 percent completed, completed 50 percent or more, or fully completed). 
This covers the contract (or portion thereof) funded by the Recovery Act. 

 
(7)  A narrative description of the employment impact of work funded by the 

Recovery Act. This narrative should be cumulative for each calendar quarter and 
address the impact on the Contractor’s and first-tier subcontractors’ workforce for 
all first-tier subcontracts valued at $25,000 or more. At a minimum, the contractor 
shall provide— 

 
(i)  A brief description of the types of jobs created and jobs retained in the 

United States and outlying areas (see definition in FAR 2.101). This 
description may rely on job titles, broader labor categories, or the 
Contractor’s existing practice for describing jobs as long as the terms 
used are widely understood and describe the general nature of the work; 
and 

(ii)  An estimate of the number of jobs created and jobs retained by the prime 
Contractor and all first-tier subcontracts valued at $25,000 or more, in the 
United States and outlying areas. A job cannot be reported as both 
created and retained. See an example of how to calculate the number of 
jobs at http://www.whitehouse.gov/omb/recovery_faqs_contractors . 

 



Plateau Remediation Contract  Section I 

Contract No. DE-AC06-08RL14788  Modification 302 

 

I-10 

(8)  Names and total compensation of each of the five most highly compensated 
officers of the Contractor for the calendar year in which the contract is awarded 
if— 

 
(i)  In the Contractor’s preceding fiscal year, the Contractor received— 

 
(A)  80 percent or more of its annual gross revenues from Federal 

contracts (and subcontracts), loans, grants (and subgrants) and 
cooperative agreements; and 

 
(B)  $25,000,000 or more in annual gross revenues from Federal 

contracts (and subcontracts), loans, grants (and subgrants) and 
cooperative agreements; and 

 
(ii)  The public does not have access to information about the compensation 

of the senior executives through periodic reports filed under section 13(a) 
or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 
78o(d)) or section 6104 of the Internal Revenue Code of 1986. 

 
(9)  For subcontracts valued at less than $25,000 or any subcontracts awarded to an 

individual, or subcontracts awarded to a subcontractor that in the previous tax 
year had gross income under $300,000, the Contractor shall only report the 
aggregate number of such first tier subcontracts awarded in the quarter and their 
aggregate total dollar amount. 

 
(10)  For any first-tier subcontract funded in whole or in part under the Recovery Act, 

that is valued at $25,000 or more and not subject to reporting under paragraph 9, 
the Contractor shall require the subcontractor to provide the information 
described in paragraphs (d)(10)(i), (ix), (x), (xi)m and (xii) of this section to the 
Contractor for the purposes of the quarterly report. The Contractor shall advise 
the subcontractor that the information will be made available to the public as 
required by section 1512 of the Recovery Act. The Contractor shall provide 
detailed information on these first-tier subcontracts as follows: 

 
(i)  Unique identifier (DUNS Number) for the subcontractor receiving the 

award and for the subcontractor’s parent company, if the subcontractor 
has a parent company. 

 
(ii)  Name of the subcontractor. 

 
(iii)  Amount of the subcontract award. 
 
(iv)  Date of the subcontract award. 

 
(v)  The applicable North American Industry Classification System (NAICS) 

code. 
 
(vi)  Funding agency. 
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(vii)  A description of the products or services (including construction) being 
provided under the subcontract, including the overall purpose and 
expected outcomes or results of the subcontract. 

 
(viii)  Subcontract number (the contract number assigned by the prime 

contractor). 
 

(ix)  Subcontractor’s physical address including street address, city, state, and 
country. Also include the nine-digit zip code and congressional district if 
applicable. 

 
(x)  Subcontract primary performance location including street address, city, 

state, and country. Also include the nine-digit zip code and congressional 
district if applicable. 

 
(xi)  Names and total compensation of each of the subcontractor’s five most 

highly compensated officers, for the calendar year in which the 
subcontract is awarded if— 

 
(A)  In the subcontractor’s preceding fiscal year, the subcontractor 

received— 
 

(l)  80 percent or more of its annual gross revenues in Federal 
contracts (and subcontracts), loans, grants (and 
subgrants), and cooperative agreements; and 

 
(2)  $25,000,000 or more in annual gross revenues from 

Federal contracts (and subcontracts), loans, grants (and 
subgrants), and cooperative agreements; and 

 
(B)  The public does not have access to information about the 

compensation of the senior executives through periodic reports 
filed under section 13(a) or 15(d) of the Securities Exchange Act 
of 1934 (15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal 
Revenue Code of 1986. 

 
(xii)  A narrative description of the employment impact of work funded by the 

Recovery Act. This narrative should be cumulative for each calendar 
quarter and address the impact on the subcontractor’s workforce. At a 
minimum, the subcontractor shall provide— 

 
(A)  A brief description of the types of jobs created and jobs retained in 

the United States and outlying areas (see definition in FAR 2.101). 
This description may rely on job titles, broader labor categories, or 
the subcontractor’s existing practice for describing jobs as long as 
the terms used are widely understood and describe the general 
nature of the work; and 

 
(B)  An estimate of the number of jobs created and jobs retained by 

the subcontractor in the United States and outlying areas. A job 
cannot be reported as both created and retained. See an example 
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of how to calculate the number of jobs at 
http://www.whitehouse.gov/omb/recovery_faqs_contractors . 

 
 
I.15 FAR 52-215-2 AUDIT AND RECORDS – NEGOTIATION (JUN 1999) ALT I (MAR 

2009) 
 

(a)   As used in this clause, “records” includes books, documents, accounting procedures and 
practices, and other data, regardless of type and regardless of whether such items are in 
written form, in the form of computer data, or in any other form. 

 
(b)   Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, 

labor-hour, or price redeterminable contract, or any combination of these, the Contractor 
shall maintain and the Contracting Officer, or an authorized representative of the 
Contracting Officer, shall have the right to examine and audit all records and other 
evidence sufficient to reflect properly all costs claimed to have been incurred or 
anticipated to be incurred directly or indirectly in performance of this contract. This right 
of examination shall include inspection at all reasonable times of the Contractor’s plants, 
or parts of them, engaged in performing the contract. 

 
(c)   Cost or pricing data. If the Contractor has been required to submit cost or pricing data in 

connection with any pricing action relating to this contract, the Contracting Officer, or an 
authorized representative of the Contracting Officer, in order to evaluate the accuracy, 
completeness, and currency of the cost or pricing data, shall have the right to examine 
and audit all of the Contractor’s records, including computations and projections, related 
to -- 

(1)  The proposal for the contract, subcontract, or modification; 

(2)   The discussions conducted on the proposal(s), including those related to 
negotiating; 

(3)   Pricing of the contract, subcontract, or modification; or 

(4)   Performance of the contract, subcontract or modification. 

(d)   Comptroller General or Inspector General.  

(1)   The Comptroller General of the United States, an appropriate Inspector General 
appointed under section 3 or 8G of the Inspector General Act of 1978 (5 U.S.C. 
App.), or an authorized representative of either of the foregoing officials, shall 
have access to and the right to— 

(i)  Examine any of the Contractor’s or any subcontractor’s records that 
pertain to and involve transactions relating to this contract or a 
subcontract hereunder; and 

(ii)  Interview any officer or employee regarding such transactions. 
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(2)   This paragraph may not be construed to require the Contractor or subcontractor 
to create or maintain any record that the Contractor or subcontractor does not 
maintain in the ordinary course of business or pursuant to a provision of law. 

(e)   Reports.  If the Contractor is required to furnish cost, funding, or performance reports, 
the Contracting Officer or an authorized representative of the Contracting Officer shall 
have the right to examine and audit the supporting records and materials, for the 
purpose of evaluating -- 

(1)   The effectiveness of the Contractor’s policies and procedures to produce data 
compatible with the objectives of these reports; and 

(2)   The data reported. 

(f)   Availability.  The Contractor shall make available at its office at all reasonable times the 
records, materials, and other evidence described in paragraphs (a), (b), (c), (d), and (e) 
of this clause, for examination, audit, or reproduction, until 3 years after final payment 
under this contract or for any shorter period specified in Subpart 4.7, Contractor Records 
Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required 
by statute or by other clauses of this contract. In addition -- 

(1)   If this contract is completely or partially terminated, the Contractor shall make 
available the records relating to the work terminated until 3 years after any 
resulting final termination settlement; and 

(2)   The Contractor shall make available records relating to appeals under the 
Disputes clause or to litigation or the settlement of claims arising under or 
relating to this contract until such appeals, litigation, or claims are finally 
resolved. 

(g)   (1)   Except as provided in paragraph (g)(2) of this clause, the Contractor shall insert 
a clause containing all the terms of this clause, including this paragraph (g), in all 
subcontracts under this contract.  The clause may be altered only as necessary 
to identify properly the contracting parties and the Contracting Officer under the 
Government prime contract. 

(2)   The authority of the Inspector General under paragraph (d)(1)(ii) of this clause 
does not flow down to subcontracts. 

 
I.23 FAR 52.215-19, NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing:  
 

(1) When the Contractor becomes aware that a change in its ownership has 
occurred, or is certain to occur, that could result in changes in the valuation of its 
capitalized assets in the accounting records, the Contractor shall notify the 
Administrative Contracting Officer (ACO) within 30 days.  
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(2) The Contractor shall also notify the ACO within 30 days whenever changes to 
asset valuations or any other cost changes have occurred or are certain to occur 
as a result of a change in ownership.  

 
(b) The Contractor shall—  

 
(1) Maintain current, accurate, and complete inventory records of assets and their costs;  
 
(2) Provide the ACO or designated representative ready access to the records upon 

request;  
 
(3) Ensure that all individual and grouped assets, their capitalized values, 

accumulated depreciation or amortization, and remaining useful lives are 
identified accurately before and after each of the Contractor’s ownership 
changes; and  

 
(4) Retain and continue to maintain depreciation and amortization schedules based 

on the asset records maintained before each Contractor ownership change.  
 

(c) The Contractor shall include the substance of this clause in all subcontracts under this 
Contract that meet the applicability requirement of FAR 15.408(k).  

 
 
I.24-A (Reserved) 
 

I.56 (Reserved) 
 

I.56-A FAR 52.222-40, NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL 

LABOR RELATIONS ACT (DEC 2010) 

 
(a)  During the term of this contract, the Contractor shall post an employee notice, of such 

size and in such form, and containing such content as prescribed by the Secretary of 
Labor, in conspicuous places in and about its plants and offices where employees 
covered by the national Labor Relations Act engage in activities relating to the 
performance of the contract, including all places where notices to employees are 
customarily posted both physically and electronically, in the languages employees 
speak, in accordance with 29 CFR 471.2(d) and (f). 

 
(1)  Physical posting of the employee notice shall be in conspicuous places in and 

about the Contractor’s plants and offices so that the notice is prominent and 
readily seen by employees who are covered by the National Labor Relations Act 
and engage in activities related to the performance of the contact. 
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(2)  If the Contractor customarily posts notices to employees electronically, then the 
Contractor shall also post the required notice electronically by displaying 
prominently, on any Web site that is maintained by the Contractor and is 
customarily used for notices to employees about terms and conditions of 
employment, a link to the Department of Labor’s Web site that contains the full 
text of the poster. The link to the Department’s Web site, as referenced in (b)(3) 
of this section, must read, “Important Notice about Employee Rights to Organize 
and Bargain Collectively with Their Employers.” 

 
(b)  This required employee notice, printed by the Department of Labor, may 

be— 
 

(1)  Obtained from the Division of Interpretations and Standards, 
Office of Labor-Management Standards, U.S. Department of 
Labor, 200 Constitution Avenue, NW., Room N-5609, Washington, 
DC 20210, (202) 693-0123, or from any field office of the Office of 
Labor-Management Standards or Office of Federal Contract 
Compliance Programs; 

 
(2)  Provided by the Federal contracting agency if requested; 

 
(3)  Downloaded from the Office of Labor-management Standards 

Web site at 
http://www.dol.gov/olms/regs/compliance/EO13496.htm ; or  

 
(4)  Reproduced and used as exact duplicate copies of the 

Department of Labor’s official poster. 
 

(c)  The required text of the employee notice referred to in this clause is 
located at Appendix A, Subpart A, 29 CFR Part 471. 

 
(d)  The Contractor shall comply with all provisions of the employee notice 

and related rules, regulations, and orders of the Secretary of Labor. 
 

(e)  In the event that the Contractor does not comply with the requirements 
set forth in paragraphs (a) through (d) of this clause, this contract may be 
terminated or suspended in whole or in part, and the Contractor may be 
suspended or debarred in accordance with 29 CFR 471.14 and subpart 
9.4 Such other sanctions or remedies may be imposed as are provided by 
29 CFR part 471, which implements Executive Order 13496 or as 
otherwise provided by law. 

 
(f)  Subcontracts. 

 
(1)  The Contractor shall include the substance of this clause, 

including this paragraph (f), in every subcontract that exceeds 
$10,000 and will be performed wholly or partially in the Unites 
States, unless exempted by the rules, regulations, or orders of the 
Secretary of Labor issued pursuant to section 3 of Executive 
Order 13496 of January 30, 2009, so that such provisions will be 
binding upon each subcontractor. 
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(2)  The Contractor shall not procure supplies or services in a way 

designed to avoid the applicability of Executive Order 13496 or 
this clause. 

 
(3)  The Contractor shall take such action with respect to any such 

subcontract as may be directed by the Secretary of Labor as a 
means of enforcing such provisions, including the imposition of 
sanctions for noncompliance. 

 
(4)  However, if the Contractor becomes involved in litigation with a 

subcontractor, or is threatened with such involvement, as a result 
of such direction, the Contractor ma request the United States, 
through the Secretary of Labor, to enter into such litigation to 
protect the interests of the United States. 

 
 

I.58 FAR 52.222-42, STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES 
(MAY 1989) 

 
In compliance with the Service Contract Act of 1965, as amended, and the regulations of the 
Secretary of Labor (29 CFR Part 4), this clause identifies the classes of service employees 
expected to be employed under the contract and states the wages and fringe benefits payable 
to each if they were employed by the contracting agency subject to the provisions of 
5 U.S.C. 5341 or 5332.  

 
This Statement is for Information Only:  It is not a Wage Determination 
 

Employee Class Monetary Wage—Fringe Benefits 

_____________ ____________________________ 

 
Equivalent Federal Hire Classifications, Wages, and Benefit programs are 
described on the Office of Personnel Management web site at www.opm.gov. 

 
 
I.59-A FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009)  

 

(a) Definitions. As used in this clause—  
 

“Commercially available off-the-shelf (COTS) item”—  
 
(1) Means any item of supply that is—  

 
(i) A commercial item (as defined in paragraph (1) of the definition at 2.101);  
 
(ii) Sold in substantial quantities in the commercial marketplace; and  
 
(iii) Offered to the Government, without modification, in the same form in 

which it is sold in the commercial marketplace; and  
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(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 
(46 U.S.C. App. 1702), such as agricultural products and petroleum products. 
Per 46 CFR 525.1 (c)(2), “bulk cargo” means cargo that is loaded and carried in 
bulk onboard ship without mark or count, in a loose unpackaged form, having 
homogenous characteristics. Bulk cargo loaded into intermodal equipment, 
except LASH or Seabee barges, is subject to mark and count and, therefore, 
ceases to be bulk cargo.  

 
“Employee assigned to the contract” means an employee who was hired after November 
6, 1986, who is directly performing work, in the United States, under a contract that is 
required to include the clause prescribed at 22.1803. An employee is not considered to 
be directly performing work under a contract if the employee—  
 
(1) Normally performs support work, such as indirect or overhead functions; and  

 
(2) Does not perform any substantial duties applicable to the contract.  

 
“Subcontract” means any contract, as defined in 2.101, entered into by a subcontractor 
to furnish supplies or services for performance of a prime contract or a subcontract. It 
includes but is not limited to purchase orders, and changes and modifications to 
purchase orders.  

 
“Subcontractor” means any supplier, distributor, vendor, or firm that furnishes supplies or 
services to or for a prime Contractor or another subcontractor.  

 
“United States”, as defined in 8 U.S.C. 1101(a)(38), means the 50 States, the District of 
Columbia, Puerto Rico, Guam, and the U.S. Virgin Islands.  

 
(b) Enrollment and verification requirements.  

 
(1) If the Contractor is not enrolled as a Federal Contractor in E-Verify at time of 

contract award, the Contractor shall—  
 
(i) Enroll. Enroll as a Federal Contractor in the E-Verify program within 30 

calendar days of contract award;  
 
(ii) Verify all new employees. Within 90 calendar days of enrollment in the E-

Verify program, begin to use E-Verify to initiate verification of employment 
eligibility of all new hires of the Contractor, who are working in the United 
States, whether or not assigned to the contract, within 3 business days 
after the date of hire (but see paragraph (b)(3) of this section); and  

 
(iii) Verify employees assigned to the contract. For each employee assigned 

to the contract, initiate verification within 90 calendar days after date of 
enrollment or within 30 calendar days of the employee’s assignment to 
the contract, whichever date is later (but see paragraph (b)(4) of this 
section).  

(2) If the Contractor is enrolled as a Federal Contractor in E-Verify at time of contract 
award, the Contractor shall use E-Verify to initiate verification of employment 
eligibility of—  
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(i) All new employees.  
 
(A) Enrolled 90 calendar days or more. The Contractor shall initiate 

verification of all new hires of the Contractor, who are working in 
the United States, whether or not assigned to the contract, within 
3 business days after the date of hire (but see paragraph (b)(3) of 
this section); or  

 
(B) Enrolled less than 90 calendar days. Within 90 calendar days after 

enrollment as a Federal Contractor in E-Verify, the Contractor 
shall initiate verification of all new hires of the Contractor, who are 
working in the United States, whether or not assigned to the 
contract, within 3 business days after the date of hire (but see 
paragraph (b)(3) of this section); or  

 
(ii) Employees assigned to the contract. For each employee assigned to the 

contract, the Contractor shall initiate verification within 90 calendar days 
after date of contract award or within 30 days after assignment to the 
contract, whichever date is later (but see paragraph (b)(4) of this section).  

 
(3) If the Contractor is an institution of higher education (as defined at 20 U.S.C. 

1001(a)); a State or local government or the government of a Federally 
recognized Indian tribe; or a surety performing under a takeover agreement 
entered into with a Federal agency pursuant to a performance bond, the 
Contractor may choose to verify only employees assigned to the contract, 
whether existing employees or new hires. The Contractor shall follow the 
applicable verification requirements at (b)(1) or (b)(2) respectively, except that 
any requirement for verification of new employees applies only to new employees 
assigned to the contract.  

 
(4) Option to verify employment eligibility of all employees. The Contractor may elect 

to verify all existing employees hired after November 6, 1986, rather than just 
those employees assigned to the contract. The Contractor shall initiate 
verification for each existing employee working in the United States who was 
hired after November 6, 1986, within 180 calendar days of—  
 
(i) Enrollment in the E-Verify program; or  
 
(ii) Notification to E-Verify Operations of the Contractor’s decision to exercise 

this option, using the contact information provided in the E-Verify program 
Memorandum of Understanding (MOU).  

 
(5) The Contractor shall comply, for the period of performance of this contract, with 

the requirements of the E-Verify program MOU.  
 
(i) The Department of Homeland Security (DHS) or the Social Security 

Administration (SSA) may terminate the Contractor’s MOU and deny 
access to the E-Verify system in accordance with the terms of the MOU. 
In such case, the Contractor will be referred to a suspension or 
debarment official.  

 



Plateau Remediation Contract  Section I 

Contract No. DE-AC06-08RL14788  Modification 302 

 

I-19 

(ii) During the period between termination of the MOU and a decision by the 
suspension or debarment official whether to suspend or debar, the 
Contractor is excused from its obligations under paragraph (b) of this 
clause. If the suspension or debarment official determines not to suspend 
or debar the Contractor, then the Contractor must reenroll in E-Verify.  

 
(c) Web site. Information on registration for and use of the E-Verify program can be 

obtained via the Internet at the Department of Homeland Security Web site: 
http://www.dhs.gov/E-Verify.  

 
(d) Individuals previously verified. The Contractor is not required by this clause to perform 

additional employment verification using E-Verify for any employee—  
 
(1) Whose employment eligibility was previously verified by the Contractor through 

the E-Verify program;  
 
(2) Who has been granted and holds an active U.S. Government security clearance 

for access to confidential, secret, or top secret information in accordance with the 
National Industrial Security Program Operating Manual; or  

 
(3) Who has undergone a completed background investigation and been issued 

credentials pursuant to Homeland Security Presidential Directive (HSPD)-12, 
Policy for a Common Identification Standard for Federal Employees and 
Contractors.  

 
(e) Subcontracts. The Contractor shall include the requirements of this clause, including this 

paragraph (e) (appropriately modified for identification of the parties), in each 
subcontract that—  
 
(1) Is for—  

 
(i) Commercial or noncommercial services (except for commercial services 

that are part of the purchase of a COTS item (or an item that would be a 
COTS item, but for minor modifications), performed by the COTS 
provider, and are normally provided for that COTS item); or  

 
(ii) Construction;  

 
(2) Has a value of more than $3,000; and  
 
(3) Includes work performed in the United States.  

 

 
I.63 FAR 52.223-11, OZONE-DEPLETING SUBSTANCES (MAY 2001) 
 
(a) Definition.  “Ozone-depleting substance,” as used in this clause, means any substance 

the Environmental Protection Agency designates in 40 CFR Part 82 as—  
 

(1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon 
tetrachloride, and methyl chloroform; or  
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(2) Class II, including, but not limited to, hydrochlorofluorocarbons.  

 
(b) The Contractor shall label products which contain or are manufactured with ozone-

depleting substances in the manner and to the extent required by 42 U.S.C. 7671j (b), 
(c), and (d) and 40 CFR Part 82, Subpart E, as follows:  

 
WARNING:  Contains (or manufactured with, if applicable) * 
______, a substance(s) which harm(s) public health and 
environment by destroying ozone in the upper atmosphere. 

 
*  The Contractor shall insert the name of the substance(s).  

 
 
I.69 FAR 52.225-11, BUY AMERICAN ACT—CONSTRUCTION MATERIALS UNDER 

TRADE AGREEMENTS (NOV 2006) 
 
(a) Definitions. As used in this clause—  

 
“Caribbean Basin country construction material” means a construction material that—  

 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a Caribbean Basin 
country into a new and different construction material distinct from the materials 
from which it was transformed.  

 
“Component” means an article, material, or supply incorporated directly into a 
construction material.  
 
“Construction material” means an article, material, or supply brought to the construction 
site by the Contractor or subcontractor for incorporation into the building or work.  The 
term also includes an item brought to the site preassembled from articles, materials, or 
supplies.  However, emergency life safety systems, such as emergency lighting, fire 
alarm, and audio evacuation systems, that are discrete systems incorporated into a 
public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site.  Materials 
purchased directly by the Government are supplies, not construction material.  

 
“Cost of components” means—  
 
(1) For components purchased by the Contractor, the acquisition cost, including 

transportation costs to the place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or  
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(2) For components manufactured by the Contractor, all costs associated with the 
manufacture of the component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead costs, but excluding 
profit.  Cost of components does not include any costs associated with the 
manufacture of the construction material.  

 
“Designated country” means any of the following countries:  

 
(1) A World Trade Organization Government Procurement Agreement country 

(Aruba, Austria, Belgium, Canada, Cyprus, Czech Republic, Denmark, Estonia, 
Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, 
Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 
Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, or United Kingdom);  

 
(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, El Salvador, 

Guatemala, Honduras, Mexico, Morocco, Nicaragua, or Singapore);  
 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, 

Burkina Faso, Burundi, Cambodia, Cape Verde, Central African Republic, Chad, 
Comoros, Democratic Republic of Congo, Djibouti, East Timor, Equatorial 
Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, 
Lesotho, Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, 
Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, 
Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, 
or Zambia); or  

 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, 

Belize, British Virgin Islands, Costa Rica, Dominica, Dominican Republic, 
Grenada, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, St. Kitts and 
Nevis, St. Lucia, St. Vincent and the Grenadines, or Trinidad and Tobago).  

 
“Designated country construction material” means a construction material that is a WTO 
GPA country construction material, an FTA country construction material, a least 
developed country construction material, or a Caribbean Basin country construction 
material.  
 
“Domestic construction material” means—  

 
(1) An unmanufactured construction material mined or produced in the United 

States; or  
 
(2) A construction material manufactured in the United States, if the cost of its 

components mined, produced, or manufactured in the United States exceeds 
50 percent of the cost of all its components. Components of foreign origin of the 
same class or kind for which nonavailability determinations have been made are 
treated as domestic.  

 
“Foreign construction material” means a construction material other than a domestic 
construction material.  
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“Free Trade Agreement country construction material” means a construction material 
that—  

 
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) 

country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a FTA country into a 
new and different construction material distinct from the materials from which it 
was transformed.  

 
“Least developed country construction material” means a construction material that—  

 
(1) Is wholly the growth, product, or manufacture of a least developed country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a least developed 
country into a new and different construction material distinct from the materials 
from which it was transformed.  

 
“United States” means the 50 States, the District of Columbia, and outlying areas.  
 
“WTO GPA country construction material” means a construction material that—  

 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a WTO GPA country 
into a new and different construction material distinct from the materials from 
which it was transformed.  

 
(b) Construction materials.  

 
(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing 

a preference for domestic construction material.  In addition, the Contracting 
Officer has determined that the WTO GPA and Free Trade Agreements (FTAs) 
apply to this acquisition.  Therefore, the Buy American Act restrictions are waived 
for designated country construction materials.  

 
(2) The Contractor shall use only domestic or designated country construction 

material in performing this contract, except as provided in paragraphs (b)(3) and 
(b)(4) of this clause.  

 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the 

construction materials or components listed by the Government as follows:  
 

None  
 
(4) The Contracting Officer may add other foreign construction material to the list in 

paragraph (b)(3) of this clause if the Government determines that—  
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(i) The cost of domestic construction material would be unreasonable.  The 
cost of a particular domestic construction material subject to the 
restrictions of the Buy American Act is unreasonable when the cost of 
such material exceeds the cost of foreign material by more than 
6 percent;  

 
(ii) The application of the restriction of the Buy American Act to a particular 

construction material would be impracticable or inconsistent with the 
public interest; or  

 
(iii) The construction material is not mined, produced, or manufactured in the 

United States in sufficient and reasonably available commercial quantities 
of a satisfactory quality.  

 
(c) Request for determination of inapplicability of the Buy American Act.  

 
(1) (i) Any Contractor request to use foreign construction material in accordance 

with paragraph (b)(4) of this clause shall include adequate information for 
Government evaluation of the request, including—  

 
(A) A description of the foreign and domestic construction materials;  
 
(B) Unit of measure;  
 
(C) Quantity;  
 
(D) Price;  
 
(E) Time of delivery or availability;  
 
(F) Location of the construction project;  

 
(G) Name and address of the proposed supplier; and  
 
(H) A detailed justification of the reason for use of foreign construction 

materials cited in accordance with paragraph (b)(3) of this clause.  
 

(ii) A request based on unreasonable cost shall include a reasonable survey 
of the market and a completed price comparison table in the format in 
paragraph (d) of this clause.  

 
(iii) The price of construction material shall include all delivery costs to the 

construction site and any applicable duty (whether or not a duty-free 
certificate may be issued).  
 

(iv) Any Contractor request for a determination submitted after contract award 
shall explain why the Contractor could not reasonably foresee the need 
for such determination and could not have requested the determination 
before contract award.  If the Contractor does not submit a satisfactory 
explanation, the Contracting Officer need not make a determination.  
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(2) If the Government determines after contract award that an exception to the Buy 
American Act applies and the Contracting Officer and the Contractor negotiate 
adequate consideration, the Contracting Officer will modify the contract to allow 
use of the foreign construction material.  However, when the basis for the 
exception is the unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential established in 
paragraph (b)(4)(i) of this clause.  

 
(3) Unless the Government determines that an exception to the Buy American Act 

applies, use of foreign construction material is noncompliant with the Buy 
American Act.  

 
(d) Data.  To permit evaluation of requests under paragraph (c) of this clause based on 

unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 
  

Foreign and Domestic Construction Materials Price Comparison 

Construction Material Description Unit of Measure Quantity Price (Dollars)
1
 

Item 1:    
Foreign construction material ��������������������� ��������������������� ��������������������� 
Domestic construction material    
�������������������������������������������� ��������������������� ��������������������� ��������������������� 

Item 2:    
Foreign construction material ��������������������� ��������������������� ��������������������� 
Domestic construction material    
�������������������������������������������� ��������������������� ��������������������� ��������������������� 

 
1 Include all delivery costs to the construction site and any applicable duty (whether or 
not a duty-free entry certificate is issued). 
 

List name, address, telephone number, and contact for suppliers surveyed. Attach copy 
of response; if oral, attach summary. 
 

Include other applicable supporting information. 
 
I.70-A FAR 52.225-21 REQUIRED USE OF AMERICAN IRON, STEEL, AND OTHER 

MANUFACTURING GOODS – BUY AMERICAN ACT – CONSTRUCTION 
MATERIALS (MAR 2009) 

 
 (a)  Definitions.  As used in this clause— 

“Construction material” means an article, material, or supply brought to the construction 
site by the Contractor or subcontractor for incorporation into the building or work. The 
term also includes an item brought to the site preassembled from articles, materials, or 
supplies. However, emergency life safety systems, such as emergency lighting, fire 
alarm, and audio evacuation systems, that are discrete systems incorporated into a 
public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site. Materials purchased 
directly by the Government are supplies, not construction material. 
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“Domestic construction material” means— 

(1)   An unmanufactured construction material mined or produced in the United 
States; or 

(2)   A construction material manufactured in the United States. 

“Foreign construction material” means a construction material other than a domestic 
construction material. 

“Free trade agreement (FTA) country construction material” means a construction 
material that— 

(1)   Is wholly the growth, product, or manufacture of an FTA country; or 

(2)  In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in an FTA country into 
a new and different construction material distinct from the materials from which it 
was transformed. 

“Least developed country construction material” means a construction material that— 

(1)   Is wholly the growth, product, or manufacture of a least developed country; or 

(2)   In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a least developed 
country into a new and different construction material distinct from the materials 
from which it was transformed. 

“Manufactured construction material” means any construction material that is not 
unmanufactured construction material. 

“Recovery Act designated country” means any of the following countries: 

(1)   A World Trade Organization Government Procurement Agreement (WTO GPA) 
country (Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, 
Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, 
Lithuania, Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, 
Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, or United 
Kingdom); 

(2)   A Free Trade Agreement country (FTA)(Australia, Bahrain, Canada, Chile, Costa 
Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Israel, Mexico, 
Morocco, Nicaragua, Oman, Peru, or Singapore); or 

(3)   A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, 
Burkina Faso, Burundi, Cambodia, Central African Republic, Chad, Comoros, 
Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea, 
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Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, 
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon 
Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or 
Zambia). 

“Recovery Act designated country construction material” means a construction material 
that is a WTO GPA country construction material, an FTA country construction material, 
or a least developed country construction material. 

“Steel” means an alloy that includes at least 50 percent iron, between .02 and 2 percent 
carbon, and may include other elements. 

“United States” means the 50 States, the District of Columbia, and outlying areas. 

“Unmanufactured construction material” means raw material brought to the construction 
site for incorporation into the building or work that has not been— 

(1)   Processed into a specific form and shape; or 

(2)   Combined with other raw material to create a material that has different 
properties than the properties of the individual raw materials. 

“WTO GPA country construction material” means a construction material that— 

(1)   Is wholly the growth, product, or manufacture of a WTO GPA country; or 

(2)   In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a WTO GPA country 
into a new and different construction material distinct from the materials from 
which it was transformed. 

(b)   Construction materials.  

(1)   The restrictions of section 1605 of the American Recovery and Reinvestment Act 
of 2009 (Pub. L. 111-5) (Recovery Act) and the Buy American Act (41 U.S.C. 
10a-10d) do not apply to Recovery Act designated country construction material. 
Consistent with U.S. obligations under international agreements, this clause 
implements— 

(i)  Section 1605 of the Recovery Act by requiring, unless an exception 
applies, that all iron, steel, and other manufactured goods used as 
construction material in the project are produced in the United States; and 

(ii)  The Buy American Act by providing a preference for unmanufactured 
domestic construction material. 
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(2)   The Contractor shall use only domestic or Recovery Act designated country 
construction material in performing this contract, except as provided in 
paragraphs (b)(3) and (b)(4) of this clause. 

(3)   The requirement in paragraph (b)(2) of this clause does not apply to the 
construction materials or components listed by the Government as follows: 

----------------------------------------------------------------------- 

[Contracting Officer to list applicable excepted materials or indicate “none”.] 

(4)   The Contracting Officer may add other construction material to the list in 
paragraph (b)(3) of this clause if the Government determines that— 

(i)  The cost of domestic construction material would be unreasonable. 

(A)  The cost of domestic iron, steel, or other manufactured goods 
used as construction material is unreasonable when the 
cumulative cost of such material will increase the overall cost of 
the contract by more than 25 percent; 

(B)  The cost of unmanufactured construction material is unreasonable 
when the cost of such material exceeds the cost of foreign 
material by more than 6 percent; 

(ii)  The construction material is not mined, produced, or manufactured in the 
United States in sufficient and reasonably available commercial quantities 
of a satisfactory quality; or 

(iii)  The application of the restriction of section 1605 of the Recovery Act or 
the Buy American Act to a particular construction material would be 
inconsistent with the public interest. 

(c)   Request for determination of inapplicability of section 1605 of the Recovery Act or the 
Buy American Act. 

(1) 

(i)  Any Contractor request to use foreign construction material in accordance 
with paragraph (b)(4) of this clause shall include adequate information for 
Government evaluation of the request, including— 

(A)  A description of the foreign and domestic construction materials; 

(B)  Unit of measure; 

(C)  Quantity; 

(D)  Cost; 
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(E)  Time of delivery or availability; 

(F)  Location of the construction project; 

(G)  Name and address of the proposed supplier; and 

(H)  A detailed justification of the reason for use of foreign construction 
materials cited in accordance with paragraph (b)(4) of this clause. 

(ii)  A request based on unreasonable cost shall include a reasonable survey 
of the market and a completed cost comparison table in the format in 
paragraph (d) of this clause. 

(iii)  The cost of construction material shall include all delivery costs to the 
construction site and any applicable duty. 

(iv)  Any Contractor request for a determination submitted after contract award 
shall explain why the Contractor could not reasonably foresee the need 
for such determination and could not have requested the determination 
before contract award. If the Contractor does not submit a satisfactory 
explanation, the Contracting Officer need not make a determination. 

(2)   If the Government determines after contract award that an exception to section 
1605 of the Recovery Act or the Buy American Act applies and the Contracting 
Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable cost of a 
domestic construction material, adequate consideration is not less than the 
differential established in paragraph (b)(4)(i) of this clause. 

(3)   Unless the Government determines that an exception to the section 1605 of the 
Recovery Act or the Buy American Act applies, use of foreign construction 
material other than that covered by trade agreements is noncompliant with the 
applicable Act. 

(d)   Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 

Foreign and Domestic Construction Materials Cost Comparison 

Construction material description Unit of 
measure 

Quantity Cost (dollars) 

* 

Item 1:          

Foreign construction material          

Domestic construction material          
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Item 2          

Foreign construction material          

Domestic construction material          

            

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of 
response; if oral, attach summary.][Include other applicable supporting information.] 

[* Include all delivery costs to the construction site.] 

I.70-B 52.225-22 NOTICE OF REQUIRED USE OF AMERICAN IRON, STEEL, AND OTHER 
MANUFACTURED GOODS – BUY AMERICAN ACT – CONSTRUCTION MATERIALS 
(Mar 2009) 

 
(a)   Definitions.  “Construction material,” “domestic construction material,” “foreign 

construction material,” “manufactured construction material,” “Recovery Act designated 
country construction material,” “steel,” and “unmanufactured construction material,” as 
used in this provision, are defined in the clause of this solicitation entitled “Required Use 
of Iron, Steel, and Other Manufactured Goods--Buy American Act--Construction 
Materials Under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 
52.225-23). 

 
(b)   Requests for determination of inapplicability.  An offeror requesting a determination 

regarding the inapplicability of section 1605 of the American Recovery and 
Reinvestment Act of 2009 (Pub. L. 111-5) (Recovery Act) or the Buy American Act 
should submit the request to the Contracting Officer in time to allow a determination 
before submission of offers. The offeror shall include the information and applicable 
supporting data required by paragraphs (c) and (d) of FAR clause 52.225-23 in the 
request. If an offeror has not requested a determination regarding the inapplicability of 
section 1605 of the Recovery Act or the Buy American Act before submitting its offer, or 
has not received a response to a previous request, the offeror shall include the 
information and supporting data in the offer. 

 
(c)   Evaluation of offers.  

(1)   If the Government determines that an exception based on unreasonable cost of 
domestic construction material applies, the Government will evaluate an offer 
requesting exception to the requirements of section 1605 of the Recovery Act or 
the Buy American Act by adding to the offered price of the contract— 

(i)  25 percent of the offered price of the contract, if foreign iron, steel, or 
other manufactured goods are used as construction material based on 
unreasonable cost of comparable manufactured domestic construction 
material; and 

(ii)  6 percent of the cost of foreign unmanufactured construction material 
included in the offer based on unreasonable cost of comparable domestic 
unmanufactured construction material. 
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(2)   If two or more offers are equal in price, the Contracting Officer will give 
preference to an offer that does not include foreign construction material 
excepted at the request of the offeror on the basis of unreasonable cost. 

(d)   Alternate offers.  

(1)   When an offer includes foreign construction material, other than Recovery Act 
designated country construction material, that is not listed by the Government in 
this solicitation in paragraph (b)(3) of FAR clause 52.225-23, the offeror also may 
submit an alternate offer based on use of equivalent domestic or Recovery Act 
designated country construction material. 

(2)   If an alternate offer is submitted, the offeror shall submit a separate Standard 
Form 1442 for the alternate offer and a separate cost comparison table prepared 
in accordance with paragraphs (c) and (d) of FAR clause 52.225-23 for the offer 
that is based on the use of any foreign construction material for which the 
Government has not yet determined an exception applies. 

(3)   If the Government determines that a particular exception requested in 
accordance with paragraph (c) of FAR clause 52.225-23 does not apply, the 
Government will evaluate only those offers based on use of the equivalent 
domestic or Recovery Act designated country construction material, and the 
offeror shall be required to furnish such domestic or Recovery Act designated 
country construction material. An offer based on use of the foreign construction 
material for which an exception was requested— 

(i)  Will be rejected as nonresponsive if this acquisition is conducted by 
sealed bidding; or 

(ii)  May be accepted if revised during negotiations. 

 
I.70-C 52.225-23 REQUIRED USE OF AMERICAN IRON, STEEL, AND OTHER 

MANUFACTURED GOODS – BUY AMERICAN ACT – CONSTRUCTION MATERIALS 
UNDER TRADE AGREEMENTS 

 
(a)   Definitions. As used in this clause— 
 

“Construction material” means an article, material, or supply brought to the construction 
site by the Contractor or subcontractor for incorporation into the building or work. The 
term also includes an item brought to the site preassembled from articles, materials, or 
supplies. However, emergency life safety systems, such as emergency lighting, fire 
alarm, and audio evacuation systems, that are discrete systems incorporated into a 
public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site. Materials purchased 
directly by the Government are supplies, not construction material. 
 
“Domestic construction material” means— 
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(1)   An unmanufactured construction material mined or produced in the United 
States; or 

(2)   A construction material manufactured in the United States. 

“Foreign construction material” means a construction material other than a domestic 
construction material. 
 
“Free trade agreement (FTA) country construction material” means a construction 
material that— 

(1)   Is wholly the growth, product, or manufacture of an FTA country; or 

(2)   In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in an FTA country into 
a new and different construction material distinct from the materials from which it 
was transformed. 

“Least developed country construction material” means a construction material that— 
 
(1)  Is wholly the growth, product, or manufacture of a least developed country; or 
 
(2)  In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a least developed 
country into a new and different construction material distinct from the materials 
from which it was transformed. 

 
“Manufactured construction material” means any construction material that is not 
unmanufactured construction material. 
 
“Recovery Act designated country” means any of the following countries: 
 
(1)  A World Trade Organization Government Procurement Agreement (WTO GPA) 

country (Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, 
Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, 
Lithuania, Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, 
Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, or United 
Kingdom); 

 
(2)  A Free Trade Agreement country (FTA)(Australia, Bahrain, Canada, Chile, Costa 

Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Israel, Mexico, 
Morocco, Nicaragua, Oman, Peru, or Singapore); or 

 
(3)  A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, 

Burkina Faso, Burundi, Cambodia, Central African Republic, Chad, Comoros, 
Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea, 
Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, 
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon 
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Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or 
Zambia). 

 
“Recovery Act designated country construction material” means a construction material 
that is a WTO GPA country construction material, an FTA country construction material, 
or a least developed country construction material. 
 
“Steel” means an alloy that includes at least 50 percent iron, between .02 and 2 percent 
carbon, and may include other elements. 
 
“United States” means the 50 States, the District of Columbia, and outlying areas. 
 
“Unmanufactured construction material” means raw material brought to the construction 
site for incorporation into the building or work that has not been— 
 
(1)  Processed into a specific form and shape; or 
 
(2)  Combined with other raw material to create a material that has different 

properties than the properties of the individual raw materials. 
 
“WTO GPA country construction material” means a construction material that— 
 
(1)  Is wholly the growth, product, or manufacture of a WTO GPA country; or 
 
(2)  In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a WTO GPA country 
into a new and different construction material distinct from the materials from 
which it was transformed. 

 
(b)   Construction materials.  

 
(1)  The restrictions of section 1605 of the American Recovery and Reinvestment Act 

of 2009 (Pub. L. 111-5) (Recovery Act) and the Buy American Act (41 U.S.C. 
10a-10d) do not apply to Recovery Act designated country construction material. 
Consistent with U.S. obligations under international agreements, this clause 
implements— 

 
(i)  Section 1605 of the Recovery Act by requiring, unless an exception 

applies, that all iron, steel, and other manufactured goods used as 
construction material in the project are produced in the United States; and 

 
(ii)  The Buy American Act by providing a preference for unmanufactured 

domestic construction material. 
 
(2)  The Contractor shall use only domestic or Recovery Act designated country 

construction material in performing this contract, except as provided in 
paragraphs (b)(3) and (b)(4) of this clause. 

 
(3)  The requirement in paragraph (b)(2) of this clause does not apply to the 

construction materials or components listed by the Government as follows: 
----------------------------------------------------------------------- 
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[Contracting Officer to list applicable excepted materials or indicate “none”.] 
 

(4)  The Contracting Officer may add other construction material to the list in 
paragraph (b)(3) of this clause if the Government determines that— 

 
(i)  The cost of domestic construction material would be unreasonable. 

 
(A)  The cost of domestic iron, steel, or other manufactured goods 

used as construction material is unreasonable when the 
cumulative cost of such material will increase the overall cost of 
the contract by more than 25 percent; 

 
(B)  The cost of unmanufactured construction material is unreasonable 

when the cost of such material exceeds the cost of foreign 
material by more than 6 percent; 

 
(ii)  The construction material is not mined, produced, or manufactured in the 

United States in sufficient and reasonably available commercial quantities 
of a satisfactory quality; or 

 
(iii)  The application of the restriction of section 1605 of the Recovery Act or 

the Buy American Act to a particular construction material would be 
inconsistent with the public interest. 

 
(c)  Request for determination of inapplicability of section 1605 of the Recovery Act or the 

Buy American Act. 
 

(1) 
 

(i)  Any Contractor request to use foreign construction material in accordance 
with paragraph (b)(4) of this clause shall include adequate information for 
Government evaluation of the request, including— 

 
(A) A description of the foreign and domestic construction materials; 
 
(B)  Unit of measure; 
 
(C)  Quantity; 
 
(D)  Cost; 
 
(E)  Time of delivery or availability; 
 
(F)  Location of the construction project; 
 
(G)  Name and address of the proposed supplier; and 
 
(H)  A detailed justification of the reason for use of foreign construction 

materials cited in accordance with paragraph (b)(4) of this clause. 
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(ii)  A request based on unreasonable cost shall include a reasonable survey 
of the market and a completed cost comparison table in the format in 
paragraph (d) of this clause. 

 
(iii)  The cost of construction material shall include all delivery costs to the 

construction site and any applicable duty. 
 
(iv)  Any Contractor request for a determination submitted after contract award 

shall explain why the Contractor could not reasonably foresee the need 
for such determination and could not have requested the determination 
before contract award. If the Contractor does not submit a satisfactory 
explanation, the Contracting Officer need not make a determination. 

 
(2)  If the Government determines after contract award that an exception to section 

1605 of the Recovery Act or the Buy American Act applies and the Contracting 
Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable cost of a 
domestic construction material, adequate consideration is not less than the 
differential established in paragraph (b)(4)(i) of this clause. 

 
(3)  Unless the Government determines that an exception to the section 1605 of the 

Recovery Act or the Buy American Act applies, use of foreign construction 
material other than that covered by trade agreements is noncompliant with the 
applicable Act. 

 
(d)  Data. To permit evaluation of requests under paragraph (c) of this clause based on 

unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 

 
Foreign and Domestic Construction Materials Cost Comparison 

Construction material description Unit of 
measure 

Quant
ity 

Cost 
(dollars) 

* 

Item 1:          

Foreign construction material          

Domestic construction material          

Item 2          

Foreign construction material          

Domestic construction material          

            

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of 
response; if oral, attach summary.][Include other applicable supporting information.] 

[* Include all delivery costs to the construction site.] 
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I.70-D 52.225-24 NOTICE OF REQUIRED USE OF AMERICAN IRON, STEEL, AND OTHER 
MANUFACTURED GOODS – BUY AMERICAN ACT – CONSTRUCTION MATERIALS 
UNDER TRADE AGREEMENTS 
 

 
(a)  Definitions. “Construction material,” “domestic construction material,” “foreign 

construction material,” “manufactured construction material,” “Recovery Act designated 
country construction material,” “steel,” and “unmanufactured construction material,” as 
used in this provision, are defined in the clause of this solicitation entitled “Required Use 
of Iron, Steel, and Other Manufactured Goods--Buy American Act--Construction 
Materials Under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 
52.225-23). 

 
(b)  Requests for determination of inapplicability. An offeror requesting a determination 

regarding the inapplicability of section 1605 of the American Recovery and 
Reinvestment Act of 2009 (Pub. L. 111-5) (Recovery Act) or the Buy American Act 
should submit the request to the Contracting Officer in time to allow a determination 
before submission of offers. The offeror shall include the information and applicable 
supporting data required by paragraphs (c) and (d) of FAR clause 52.225-23 in the 
request. If an offeror has not requested a determination regarding the inapplicability of 
section 1605 of the Recovery Act or the Buy American Act before submitting its offer, or 
has not received a response to a previous request, the offeror shall include the 
information and supporting data in the offer. 

 
(c)  Evaluation of offers.  
 

(1) If the Government determines that an exception based on unreasonable cost of 
domestic construction material applies, the Government will evaluate an offer 
requesting exception to the requirements of section 1605 of the Recovery Act or the 
Buy American Act by adding to the offered price of the contract— 

 
(i) 25 percent of the offered price of the contract, if foreign iron, steel, or other 

manufactured goods are used as construction material based on unreasonable 
cost of comparable manufactured domestic construction material; and 

 
(ii)  6 percent of the cost of foreign unmanufactured construction material included 

in the offer based on unreasonable cost of comparable domestic 
unmanufactured construction material. 

 
(2)  If two or more offers are equal in price, the Contracting Officer will give preference 

to an offer that does not include foreign construction material excepted at the 
request of the offeror on the basis of unreasonable cost. 

 
(d)  Alternate offers.  
 

(1)  When an offer includes foreign construction material, other than Recovery Act 
designated country construction material, that is not listed by the Government in 
this solicitation in paragraph (b)(3) of FAR clause 52.225-23, the offeror also may 
submit an alternate offer based on use of equivalent domestic or Recovery Act 
designated country construction material. 
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(2)  If an alternate offer is submitted, the offeror shall submit a separate Standard Form 
1442 for the alternate offer and a separate cost comparison table prepared in 
accordance with paragraphs (c) and (d) of FAR clause 52.225-23 for the offer that 
is based on the use of any foreign construction material for which the Government 
has not yet determined an exception applies. 

 
(3)  If the Government determines that a particular exception requested in accordance 

with paragraph (c) of FAR clause 52.225-23 does not apply, the Government will 
evaluate only those offers based on use of the equivalent domestic or Recovery Act 
designated country construction material, and the offeror shall be required to furnish 
such domestic or Recovery Act designated country construction material. An offer 
based on use of the foreign construction material for which an exception was 
requested— 

 
(i)  Will be rejected as nonresponsive if this acquisition is conducted by sealed 

bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 

 
I.78 FAR 52.232-12, ADVANCE PAYMENTS (MAY 2001) ALT I (APR 1984) AND ALT II 

(MAY 2001) 
 
(a) Requirements for payment. Advance payments will be made under this contract (1) upon 

submission of properly certified invoices or vouchers by the Contractor, and approval by 
the administering office, identified in the Section G Clause, entitled Contract 
Administration, or (2) under a letter of credit. The amount of the invoice or voucher 
submitted plus all advance payments previously approved shall not exceed the amount 
specified in the Section B Clause entitled, Obligation and Availability of Funds. If a letter 
of credit is used, the Contractor shall withdraw cash only when needed for 
disbursements acceptable under this contract and report cash disbursements and 
balances as required by the administering office. The Contractor shall apply terms 
similar to this clause to any advance payments to subcontractors.  

 

(b) Special account. Until (1) the Contractor has liquidated all advance payments made 
under the contract and related interest charges and (2) the administering office has 
approved in writing the release of any funds due and payable to the Contractor, all 
advance payments and other payments under this contract shall be made by check 
payable to the Contractor marked for deposit only in the Contractor’s special account 
with the institution identified in the Section J Attachment, entitled Special Financial 
Institution Account Agreement. None of the funds in the special account shall be mingled 
with other funds of the Contractor. Withdrawals from the special account may be made 
only by check of the Contractor countersigned by the Contracting Officer or a 
Government countersigning agent designated in writing by the Contracting Officer. 
However, for this contract, countersignature on behalf of the Government will not be 
required unless it is determined necessary by the administering office. 

 

(c) Use of funds. The Contractor shall withdraw funds from the special account only to pay 
for allowable costs as prescribed by the Section I Clause entitled, Allowable Cost and 
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Payment of this contract. Payment for any other types of expenses shall be approved in 
writing by the administering office. 

 

(d) Repayment to the Government. At any time, the Contractor may repay all or any part of 
the funds advanced by the Government. Whenever requested in writing to do so by the 
administering office, the Contractor shall repay to the Government any part of 
unliquidated advance payments considered by the administering office to exceed the 
Contractor’s current requirements or the amount specified in paragraph (a) of this 
clause. If the Contractor fails to repay the amount requested by the administering office, 
all or any part of the unliquidated advance payments may be withdrawn from the special 
account by check signed by only the countersigning agent and applied to reduction of 
the unliquidated advance payments under this contract.  

 

(e) Maximum payment. When the sum of all unliquidated advance payments, unpaid 
interest charges, and other payments equal the total estimated cost as identified in 
Section B Clause entitled, Contract Cost and Contract Fee (not including fixed-fee, if 
any) for the work under this contract, the Government shall withhold further payments 
to the Contractor. Upon completion or termination of the contract, the Government 
shall deduct from the amount due to the Contractor all unliquidated advance 
payments and interest charges payable. The Contractor shall pay any deficiency to 
the Government upon demand. For purposes of this paragraph, the estimated cost 
shall be considered to be the stated estimated cost, less any subsequent reductions 
of the estimated cost, plus any increases in the estimated costs that do not, in the 
aggregate, exceed 10% of the total amount identified in Section B Clause entitled, 
Contract Cost and Contract Fee. The estimated cost shall include, without limitation, 
any reimbursable cost (as estimated by the Contracting Officer) incident to a 
termination for the convenience of the Government. Any payments withheld under this 
paragraph shall be applied to reduce the unliquidated advance payments. If full 
liquidation has been made, payments under the contract shall resume.  

 

(f) Interest.  
 

(1)  The Contractor shall pay interest to the Government on the daily unliquidated 
advance payments at the daily rate specified in paragraph (f)(3) of this clause. 
Interest shall be computed at the end of each calendar month for the actual 
number of days involved. For the purpose of computing the interest charge, 
the following shall be observed:  

 

(i) Advance payments shall be considered as increasing the unliquidated 
balance as of the date of the advance payment check.  

 

(ii) Repayments by Contractor check shall be considered as decreasing 
the unliquidated balance as of the date on which the check is received 
by the Government authority designated by the Contracting Officer.  

 

(iii) Liquidations by deductions from payments to the Contractor shall be 
considered as decreasing the unliquidated balance as of the dates on 
which the Contractor presents to the Contracting Officer full and 
accurate data for the preparation of each voucher. Credits resulting 
from these deductions shall be made upon the approval of the 
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reimbursement vouchers by the Disbursing Officer, based upon the 
Contracting Officer’s certification of the applicable dates.  

 

(2) Interest charges resulting from the monthly computation shall be deducted from 
any payments on account of the fixed-fee due to the Contractor. If the accrued 
interest exceeds the payment due, any excess interest shall be carried forward 
and deducted from subsequent payments of the contract price or fixed-fee. 
Interest carried forward shall not be compounded. Interest on advance payments 
shall cease to accrue upon (i) satisfactory completion or (ii) termination of the 
contract for the convenience of the Government. The Contractor shall charge 
interest on advance payments to subcontractors in the manner described above 
and credit the interest to the Government. Interest need not be charged on 
advance payments to nonprofit educational or research subcontractors for 
experimental, developmental, or research work.  
 

(3) If interest is required under the contract, the Contracting Officer shall determine a 
daily interest rate based on the higher of (i) the published prime rate of the 
financial institution (depository) in which the special account is established or 
(ii) the rate established by the Secretary of the Treasury under Pub. L. 92-41 
(50 U.S.C. App. 1215(b)(2)). The Contracting Officer shall revise the daily 
interest rate during the contract period in keeping with any changes in the cited 
interest rates.  

 
(4) If the full amount of interest charged under this paragraph has not been paid by 

deduction or otherwise upon completion or termination of this contract, the 
Contractor shall pay the remaining interest to the Government on demand.  

 

(g) Financial institution agreement. Before an advance payment is made under this contract, 
the Contractor shall transmit to the administering office, in the form prescribed by the 
administering office, an agreement in triplicate from the financial institution in which the 
special account is established, clearly setting forth the special character of the account 
and the responsibilities of the financial institution under the account. The Contractor shall 
select a financial institution that is a member bank of the Federal Reserve System, an 
“insured” bank within the meaning of the Federal Deposit Insurance Corporation Act 
(12 U.S.C. 1811), or a credit union insured by the National Credit Union Administration.  

 

(h) Lien on special bank account. The Government shall have a lien upon any balance in the 
special account paramount to all other liens. The Government lien shall secure the repayment 
of any advance payments made under this contract and any related interest charges.  

 
(i) Lien on property under contract.  

 

(1) All advance payments under this contract, together with interest charges, shall be 
secured, when made, by a lien in favor of the Government, paramount to all other 
liens, on the supplies or other things covered by this contract and on material and 
other property acquired for or allocated to the performance of this contract, 
except to the extent that the Government by virtue of any other terms of this 
contract, or otherwise, shall have valid title to the supplies, materials, or other 
property as against other creditors of the Contractor.  

 



Plateau Remediation Contract  Section I 

Contract No. DE-AC06-08RL14788  Modification 302 

 

I-39 

(2) The Contractor shall identify, by marking or segregation, all property that is 
subject to a lien in favor of the Government by virtue of any terms of this contract 
in such a way as to indicate that it is subject to a lien and that it has been 
acquired for or allocated to performing this contract. If, for any reason, the 
supplies, materials, or other property are not identified by marking or 
segregation, the Government shall be considered to have a lien to the extent of 
the Government’s interest under this contract on any mass of property with which 
the supplies, materials, or other property are commingled. The Contractor shall 
maintain adequate accounting control over the property on its books and records.  

 

(3) If, at any time during the progress of the work on the contract, it becomes necessary 
to deliver to a third person any items or materials on which the Government has a 
lien, the Contractor shall notify the third person of the lien and shall obtain from the 
third person a receipt in duplicate acknowledging the existence of the lien. The 
Contractor shall provide a copy of each receipt to the Contracting Officer.  
 

(4) If, under the termination clause, the Contracting Officer authorizes the Contractor 
to sell or retain termination inventory, the approval shall constitute a release of 
the Government’s lien to the extent that—  

 

(i) The termination inventory is sold or retained; and  
 

(ii) The sale proceeds or retention credits are applied to reduce any 
outstanding advance payments.  

 

(j) Insurance.  
 

(1) The Contractor shall maintain with responsible insurance carriers—  
 

(i) Insurance on plant and equipment against fire and other hazards, to the 
extent that similar properties are usually insured by others operating 
plants and properties of similar character in the same general locality;  

 
(ii) Adequate insurance against liability on account of damage to persons or 

property; and  
 
(iii) Adequate insurance under all applicable workers’ compensation laws.  

 

(2) Until work under this contract has been completed and all advance payments 
made under the contract have been liquidated, the Contractor shall—  

 

(i) Maintain this insurance;  
 
(ii) Maintain adequate insurance on any materials, parts, assemblies, 

subassemblies, supplies, equipment, and other property acquired for or 
allocable to this contract and subject to the Government lien under 
paragraph (i) of this clause; and  

 
(iii) Furnish any evidence with respect to its insurance that the administering 

office may require.  
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(k) Default.  
 

(1) If any of the following events occurs, the Government may, by written notice to 
the Contractor, withhold further withdrawals from the special account and further 
payments on this contract:  

 

(i) Termination of this contract for a fault of the Contractor.  
 
(ii) A finding by the administering office that the Contractor has failed to—  

 
(A) Observe any of the conditions of the advance payment terms;  
 
(B) Comply with any material term of this contract;  
 
(C) Make progress or maintain a financial condition adequate for 

performance of this contract;  
 
(D) Limit inventory allocated to this contract to reasonable 

requirements; or  
 
(E) Avoid delinquency in payment of taxes or of the costs of 

performing this contract in the ordinary course of business.  
 
(iii) The appointment of a trustee, receiver, or liquidator for all or a substantial 

part of the Contractor’s property, or the institution of proceedings by or 
against the Contractor for bankruptcy, reorganization, arrangement, or 
liquidation.  

 
(iv) The service of any writ of attachment, levy of execution, or 

commencement of garnishment proceedings concerning the special 
account.  

 
(v) The commission of an act of bankruptcy.  

 

(2) If any of the events described in paragraph (k)(1) of this clause continue for 
30 days after the written notice to the Contractor, the Government may take any 
of the following additional actions:  

 

(i) Withdraw by checks payable to the Treasurer of the United States, signed 
only by the countersigning agency, all or any part of the balance in the 
special account and apply the amounts to reduce outstanding advance 
payments and any other claims of the Government against the Contractor.  

 
(ii) Charge interest, in the manner prescribed in paragraph (f) of this clause, 

on outstanding advance payments during the period of any event 
described in paragraph (k)(1) of this clause.  

 
(iii) Demand immediate repayment by the Contractor of the unliquidated 

balance of advance payments.  
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(iv) Take possession of and, with or without advertisement, sell at public or 

private sale all or any part of the property on which the Government has a 
lien under this contract and, after deducting any expenses incident to the 
sale, apply the net proceeds of the sale to reduce the unliquidated 
balance of advance payments or other Government claims against the 
Contractor.  

 
(3) The Government may take any of the actions described in paragraphs (k)(1) and 

(2) of this clause it considers appropriate at its discretion and without limiting any 
other rights of the Government.  

 

(l) Prohibition against assignment. Notwithstanding any other terms of this contract, the 
Contractor shall not assign this contract, any interest therein, or any claim under the 
contract to any party.  

 
(m) Information and access to records. The Contractor shall furnish to the administering 

office (1) monthly or at other intervals as required, signed or certified balance sheets and 
profit and loss statements together with a report on the operation of the special account 
in the form prescribed by the administering office; and (2) if requested, other information 
concerning the operation of the Contractor’s business. The Contractor shall provide the 
authorized Government representatives proper facilities for inspection of the Contractor’s 
books, records, and accounts.  

 
(n) Other security. The terms of this contract are considered to provide adequate security to 

the Government for advance payments; however, if the administering office considers 
the security inadequate, the Contractor shall furnish additional security satisfactory to the 
administering office, to the extent that the security is available.  

 
(o) Representations. The Contractor represents the following:  

 

(1) The balance sheet, the profit and loss statement, and any other supporting 
financial statements furnished to the administering office fairly reflect the financial 
condition of the Contractor at the date shown or the period covered, and there 
has been no subsequent materially adverse change in the financial condition of 
the Contractor.  

 
(2) No litigation or proceedings are presently pending or threatened against the 

Contractor, except as shown in the financial statements.  
 
(3) The Contractor has disclosed all contingent liabilities, except for liability resulting 

from the renegotiation of defense production contracts, in the financial 
statements furnished to the administering office.  

 
(4) None of the terms in this clause conflict with the authority under which the 

Contractor is doing business or with the provision of any existing indenture or 
agreement of the Contractor.  
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(5) The Contractor has the power to enter into this contract and accept advance 
payments, and has taken all necessary action to authorize the acceptance under 
the terms of this contract.  

 
(6) The assets of the Contractor are not subject to any lien or encumbrance of any 

character except for current taxes not delinquent, and except as shown in the 
financial statements furnished by the Contractor. There is no current assignment 
of claims under any contract affected by these advance payment provisions.  

 
(7) All information furnished by the Contractor to the administering office in 

connection with each request for advance payments is true and correct.  
 
(8) These representations shall be continuing and shall be considered to have been 

repeated by the submission of each invoice for advance payments.  
 

(p) Covenants. To the extent the Government considers it necessary while any advance 
payments made under this contract remain outstanding, the Contractor, without the prior 
written consent of the administering office, shall not—  
 
(1) Mortgage, pledge, or otherwise encumber or allow to be encumbered, any of the 

assets of the Contractor now owned or subsequently acquired, or permit any 
preexisting mortgages, liens, or other encumbrances to remain on or attach to 
any assets of the Contractor which are allocated to performing this contract and 
with respect to which the Government has a lien under this contract;  

 
(2) Sell, assign, transfer, or otherwise dispose of accounts receivable, notes, or 

claims for money due or to become due;  
 
(3) Declare or pay any dividends, except dividends payable in stock of the 

corporation, or make any other distribution on account of any shares of its capital 
stock, or purchase, redeem, or otherwise acquire for value any of its stock, 
except as required by sinking fund or redemption arrangements reported to the 
administering office incident to the establishment of these advance payment 
provisions;  

 
(4) Sell, convey, or lease all or a substantial part of its assets;  
 
(5) Acquire for value the stock or other securities of any corporation, municipality, or 

governmental authority, except direct obligations of the United States;  
 
(6) Make any advance or loan or incur any liability as guarantor, surety, or 

accommodation endorser for any party;  
 
(7) Permit a writ of attachment or any similar process to be issued against its 

property without getting a release or bonding the property within 30 days after the 
entry of the writ of attachment or other process;  

 
(8) Pay any remuneration in any form to its directors, officers, or key employees 

higher than rates provided in existing agreements of which notice has been given 
to the administering office; accrue excess remuneration without first obtaining an 



Plateau Remediation Contract  Section I 

Contract No. DE-AC06-08RL14788  Modification 302 

 

I-43 

agreement subordinating it to all claims of the Government; or employ any 
person at a rate of compensation over the limitations established by FAR 31.205-
6 and DEAR 970.3102-05-6 a year;  

 
(9) Change substantially the management, ownership, or control of the corporation;  
 
(10) Merge or consolidate with any other firm or corporation, change the type of 

business, or engage in any transaction outside the ordinary course of the 
Contractor’s business as presently conducted;  

 
(11) Deposit any of its funds except in a bank or trust company insured by the Federal 

Deposit Insurance Corporation or a credit union insured by the National Credit 
Union Administration;  

 
(12) Create or incur indebtedness for advances, other than advances to be made 

under the terms of this contract, or for borrowings;  
 
(13) Make or covenant for capital expenditures exceeding $0 in total;  
 
(14) Permit its net current assets, computed in accordance with generally accepted 

accounting principles, to become less than $0; or  
 
(15) Make any payments on account of the obligations listed below, except in the 

manner and to the extent provided in this contract:  
 

 
I.112 FAR 52.247-67, SUBMISSION OF COMMERCIAL TRANSPORTATION BILLS TO 

THE GENERAL SERVICES ADMINISTRATION FOR AUDIT (FEB 2006) 
 
(a) The Contractor shall submit to the address identified below, for prepayment audit, 

transportation documents on which the United States will assume freight charges that 
were paid—  

 

(1) By the Contractor under a cost-reimbursement contract; and  
 
(2) By a first-tier subcontractor under a cost-reimbursement subcontract thereunder.  

 

(b) Cost-reimbursement Contractors shall only submit for audit those bills of lading with 
freight shipment charges exceeding $100. Bills under $100 shall be retained on-site by 
the Contractor and made available for on-site audits. This exception only applies to 
freight shipment bills and is not intended to apply to bills and invoices for any other 
transportation services.  

 
(c) Contractors shall submit the above referenced transportation documents to—  
 

General Services Administration 
Attn:  FWA 
1800 F Street NW 
Washington, DC  20405 
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I.118 FAR 52.252-6, AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR 
Chapter 1) clause with an authorized deviation is indicated by the addition of 
“(DEVIATION)” after the date of the clause.  

 

(b) The use in this solicitation or contract of any Department of Energy Acquisition 
Regulation (48 CFR Chapter 9) clause with an authorized deviation is indicated by the 
addition of “(DEVIATION)” after the name of the regulation. 
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ATTACHMENT J.2 
 

REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS 
 
 

The following lists are provided in accordance with the Section I Clause entitled, DEAR 

970.5204-2, Laws, Regulations, and DOE Directives. 

 
LIST A:  APPLICABLE FEDERAL, STATE, AND LOCAL REGULATIONS 
 

Table J.2.1 Code of Federal Regulations (CFR) 
 

Document Number Title 

10 CFR 63 Disposal of High-Level Radioactive Wastes in a Geologic Repository at Yucca 
Mountain, Nevada 

10 CFR 71 Packaging And Transportation Of Radioactive Material 

10 CFR 73 Physical Protection Of Plants And Materials 

10 CFR 436 Federal Energy Management And Planning Programs 

10 CFR 707 Workplace Substance Abuse Programs At DOE Sites 

10 CFR 708 DOE Contractor Employee Protection Program 

10 CFR 710 Criteria And Procedures For Determining Eligibility For Access To Classified 
Matter Or Special Nuclear Material 

10 CFR 712 Human Reliability Program 

10 CFR 719 Contractor Legal Management Requirements 

10 CFR 820 Procedural Rules For DOE Nuclear Activities 

10 CFR 830 Nuclear Safety Management (including DOE-STD-3009 CN-3, DOE-STD-1186, 
and DOE-STD-1189) 

10 CFR 824 Procedural Rules for the Assessment of Civil Penalties for Classified Information 
Security Violations 

10 CFR 835 Occupational Radiation Protection 

10 CFR 850 Chronic Beryllium Disease Prevention Program 

10 CFR 851 Worker Safety and Health Program 

10 CFR 1021 National Environmental Policy Act Implementing Procedures 

10 CFR 1022 Compliance with Floodplain and Wetland Environmental Review Requirements 

29 CFR 1904 Recording And Reporting Occupational Injuries And Illnesses 

29 CFR 1910 Occupational Safety And Health Standards 

29 CFR 1926 Safety And Health Regulations For Construction 

36 CFR 60 National Register of Historic Places 

36 CFR 79 Curation of Federally Owned and Administered Archeological Collections 

36 CFR 800 Protection of Historic Properties 

36 CFR 1220 Federal Records, General 

36 CFR 1222 Creation And Maintenance Of Federal Records 

36 CFR 1228 Disposition Of Federal Records 

36 CFR 1232 Audiovisual Records Management 

36 CFR 1234 Electronic Records Management 

36 CFR 1236 Management of Vital Records 
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Document Number Title 

40 CFR 60.150 Standards Of Performance For New Stationary Sources 

40 CFR 61 National Emission Standards for Hazardous Air Pollutants 

40 CFR 82 Protection of Stratospheric Ozone 

40 CFR 122 EPA Administered Permit Programs: The National Pollutant Discharge 
Elimination System 

40 CFR 194.22 Criteria for the Certification and Re-Certification of fhe Waste Isolation Pilot 
Plant's Compliance With the 40 CFR Part 191 Disposal Regulations, Quality 
Assurance 

40 CFR 261 Identification and Listing of Hazardous Waste 

40 CFR 262 Standards Applicable To Generators Of Hazardous Waste 

40 CFR 264 Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, 
And Disposal Facilities 

40 CFR 265 Interim Status Standards For Owners And Operators Of Hazardous Waste 
Treatment, Storage, And Disposal Facilities 

40 CFR 268 Land Disposal Restrictions 

40 CFR 300-372 Comprehensive Environmental Response, Compensation, and Liability Act 

40 CFR 302 Designation, Reportable Quantities, and Notification 

40 CFR 355 Emergency Planning And Notification 

40 CFR 370 Hazardous Chemical Reporting: Community Right-To-Know 

40 CFR 372 Toxic Chemical Release Reporting: Community Right-To-Know 

40 CFR 761 Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in 
Commerce, and use Prohibitions 

40 CFR 763 Asbestos 

41 CFR 101 Federal Property Management Regulations 

41 CFR 102 Federal Management Regulations 

49 CFR 40 Procedures For Transportation Workplace Drug Testing Programs 

49 CFR 130 Oil Spill Prevention and Response Plans 

49 CFR 107 Hazardous Materials Program Procedures 

49 CFR 171 General Information, Regulations, and Definitions 

49 CFR 172 Hazardous Materials Table, Special Provisions, Hazardous Materials 
Communications, Emergency Response Information and Training Requirements 

49 CFR 173 Shippers -- General Requirements for Shipments and Packagings 

49 CFR 174 Carriage By Rail 

49 CFR 177 Carriage by Public Highway. 

49 CFR 178 Specifications For Packagings 

49 CFR 179 Specifications For Tank Cars 

49 CFR 180 Continuing Qualification And Maintenance Of Packagings 

49 CFR 383 Commercial Driver's License Standards, Requirements and Penalties 

49 CFR 385 Safety Fitness Procedures 

49 CFR 387 Minimum Levels Of Financial Responsibility For Motor Carriers 

49 CFR 390 Federal Motor Carrier Safety Regulations: General 

49 CFR 391 Qualifications of Drivers 

49 CFR 392 Driving of Commercial Motor Vehicles 

49 CFR 393 Parts and Accessories Necessary for Safe Operations 
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Document Number Title 

49 CFR 395 Hours Of Service Of Drivers 

49 CFR 396 Inspection, Repair and Maintenance 

49 CFR 397 Transportation of Hazardous Materials, Driving and Parking Rules 

 
Table J.2.2 U.S. Code (USC) 

 

Document Number Title 

5 USC Chapter 57 Travel, Transportation, and Subsistence 

5 USC 552 Public Information; Agency Rules, Opinions, Orders, Records, and Proceedings 

5 USC 552A Records Maintained on Individuals 

16 USC 470 Archeological Resources Protection Act 

17 USC 506 Copyright Infringement and Remedies, Criminal Offences 

18 USC 1913 Lobbying with Appropriated Moneys 

18 USC 2319 Stolen Property, Criminal Infringement of a Copyright 

25 USC 3001 Native American Grave Protection and Repatriation Act 

33 USC 1251-1376 Clean Water Act 

42 USC 2011-2259 Atomic Energy Act of 1954, as amended 

42 USC 6962 Resource Conservation And Recovery Act (RCRA) Of 1976 

42 USC 7256(c) Leasing of Excess Department of Energy Property / Hall Amendment to National 
Defense Authorization Act of 1994 

42 USC 7401 Clean Air Act 

42 USC 13101 Findings & Policy 

42 USC 13106 Source Reduction & Recycling Data Collection 

42 USC 15801 Energy Policy Act of 2005 

43 USC 1701 Federal Land Policy And Management Act Of 1976 

44 USC 3101 Records Management by Agency Heads; General Duties 

44 USC 3103 Transfer Of Records To Records Center 

44 USC 3105 Safeguards 

44 USC 3309 Preservations of Claims of Government Until Settled in General Accounting 
Office; Disposal Authorized Upon Written Approval of Comptroller General 

44 USC 3312 Photographs or Microphotographs of Records Considered as Originals; Certified 
Reproductions Admissible in Evidence 

44 USC 3506 Federal Agency Responsibilities 

 
Table J.2.3 Executive Orders 

 

Document Number Title 

Executive Order 11514 Protection and Enhancement of Environmental Quality 

Executive Order 11988 Floodplain Management 

Executive Order 11990 Protection of Wetlands 

Executive Order 12088 Federal Compliance with Pollution Control Standards 

Executive Order 12580 Superfund Implementation 

Executive Order 12856 Federal Compliance with Right-to-Know Laws and Pollution Prevention 
Requirements 
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Document Number Title 

Executive Order 12898 Federal Actions to Address Environmental Justice in Minority Populations and 
Low-Income Populations 

Executive Order 13007 Indian Sacred Sites 

Executive Order 13016 Amendment to Executive Order 12580 

Executive Order 13045 Protection of Children from Environmental Health Risks and Safety Risks 

Executive Order 13112 Invasive Species 

Executive Order 13186 Responsibilities of Federal Agencies to Protection Migratory Birds 

Executive Order 13212 Actions to Expedite Energy-Related Projects 

Executive Order 13221 Energy Efficient Standby Power Devices 

Executive Order 13327 Federal Real Property Asset Management 

Executive order 13423 Strengthening Federal Environmental, Energy, and Transportation Management 

Executive order 13514 Federal Leadership in Environmental, Energy, and Economic Performance 

 
Table J.2.4 Office of Management and Budget Circulars (OMB) 

 

Document Number Title 

OMB Circular A-130 Management of Federal Information Resources 

 

Table J.2.5 Washington Administrative Code (WAC) 
 

Document Number Title 

WAC 46-48 Transportation Of Hazardous Materials 

WAC 173-200 Water Quality Standards for Ground Waters of the State of Washington 

WAC 173-216 State Waste Discharge Permit Program 

WAC 173-218 Underground Injection Control Program 

WAC 173-240 Submission of Plans and Reports for Construction of Wastewater Facilities 

WAC 173-303 Dangerous Waste Regulations 

WAC 173-304 Minimum Function Standards for Solid Waste Handling 

WAC 173-340 Model Toxics Control Act -- Cleanup 

WAC 173-360 Underground Storage Tank Regulations 

WAC 173-400 General Regulations For Air Pollution Sources 

WAC 173-401 Operating Permit Regulation 

WAC 173-460 Controls for New Sources of Toxic Air Pollutants 

WAC 173-480 Ambient Air Quality Standards and Emission Limits for Radionuclide 

WAC 197-11 SEPA Rules 

WAC 246-247 Radiation Protection -- Air Emissions 

WAC 246-272 On-Site Sewage Systems 

WAC 246-273 On-Site Sewage System Additives 

WAC 246-290 Public Water Supplies 

WAC 246-291 Group B Public Water Systems 

WAC 246-292 Water Works Operator Certification Regulations 

WAC 296-17 Washington Workers’ Compensation Insurance 

WAC 296- 65 Asbestos Removal and Encapsulation 
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Document Number Title 

WAC 446-65 WAC Commercial Motor Vehicle Regulations 

WAC 470-12 Transporting Rules 

 

Table J.2.6 Permits 
 

Document Number Title 

AOP 00-05-006 Hanford Site Air Operating Permit 

ST-4500 State Waste Discharge Permit to State-Approved Land Disposal Site (SALDS) 

WA780008967 Hanford Facility Resource Conservation and Recovery Act (RCRA) Permit 

 

Table J.2.7 Local Laws and Regulations 
 

Document Number Title 

BCAA Regulation County Air Pollution Control Authority 
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LIST B:  APPLICABLE DOE DIRECTIVES 
 

 Table J.2.8 Directives, Regulations, Policies, and Standards 
 

Document Number Title 

CRD O 130.1 Budget Formulation 

CRD M 140.1-1B Interface with the Defense Nuclear Facilities Safety Board 

CRD O 142.2A Voluntary Offer Safeguards Agreement and Additional Protocol with the 
International Atomic Energy Agency 

CRD M 142.2-1 (Supp 
Rev 0) 

Manual for Implementation of the Voluntary Offer Safeguards Agreement and 
Additional Protocol with the International Atomic Energy Agency  

CRD O 142.3A Unclassified Foreign Visits and Assignments Program 

CRD O 144.1 Department of Energy American Indian Tribal Government Interactions and 
Policy 

CRD O 150.1 (Supp 
Rev 1) 

Continuity Programs 

CRD O 151.1C Comprehensive Emergency Management System 

CRD O 153.1 Departmental Radiological Emergency Response Assets 

CRD O 200.1A Information Management Program 

CRD O 205.1A (Supp 
Rev 4) 

DOE Cyber Security Management 

CRD M 205.1-4 National Security System Manual 

CRD M 205.1-5 (Supp 
Rev 0) 

Cyber Security Process Requirements Manual 

CRD M 205.1-6 (Supp 
Rev 0) 

Media Sanitization Manual 

CRD M 205.1-7 (Supp 
Rev 0) 

Security Controls for Unclassified Information Systems Manual 

CRD M 205.1-8 (Supp 
Rev 0) 

Cyber Security Incident Management Manual 

CRD O 206.2 Identity, Credential, and Access Management (ICAM) 

CRD N 206.5 Response and Notification Procedures for Data Breaches Involving Personally 
Identifiable Information 

CRD O 210.2A DOE Corporate Operating Experience Program 

CRD O 221.1A Reporting Fraud, Waste, and Abuse to the Office of Inspector General 

CRD O 221.2A Cooperation With the Office of the Inspector General 

CRD 0 225.1B (Supp 
Rev 0) 

Accident Investigations 

CRD O 226.1B Implementation of Department of Energy Oversight Policy 

CRD O 227.1  (Supp 
Rev 0) 

Independent Oversight Program 

CRD O 231.1B Environment, Safety, and Health Reporting  

CRD O 232.2 (Supp 
Rev 0) 

Occurrence Reporting and Processing of Operations Information 

CRD O 241.1B Scientific and Technical Information Management 

CRD O 243.1B (Supp 
Rev 0) 

Records Management Program 
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Document Number Title 

CRD O 252.1A Technical Standards Program 

CRD O 350.1, Chg 4 Contractor Human Resource Management Program 

CRD O 410.2 Management of Nuclear Materials 

CRD O 413.1A  Management Control Program 

CRD O 413.3B Program and Project Management for the Acquisition of Capital Assets 

CRD O 414.1D Quality Assurance 

CRD O 415.1 Information Technology Project Management 

CRD O 420.1B Chg 1 
(Supp Rev 0) 

Facility Safety  

CRD O 422.1 (Supp 
Rev 0) 

Conduct of Operations 

CRD O 425.1D (Supp 
Rev 0) 

Verification of Readiness to Start Up or Restart Nuclear Facilities 

CRD O 426.2 (Supp 
Rev 1) 

Personnel Selection, Training, Qualification, and Certification Requirements for 
DOE Nuclear Facilities 

CRD O 430.1B Chg 1 
(Supp Rev 0) 

Real Property Asset Management 

CRD O 433.1B (Supp 
Rev1) 

Maintenance Management Program for DOE Nuclear Facilities 

CRD O 435.1, Chg 1 
(Supp Rev 0) 

Radioactive Waste Management 

DOE M 435.1-1 Chg 1 Radioactive Waste Management Manual 

CRD O 436.1 (Supp 
Rev 0) 

Departmental Sustainability 

CRD O 440.2B, Chg 1 
(Supp Rev 0) 

Aviation Management and Safety 

CRD O 442.1A (Supp 
Rev 3) 

Department Of Energy Employee Concerns Program 

CRD O 442.2 Differing Professional Opinions for Technical Issues Involving Environment, 
Safety and Health 

CRD O 452.8 Control of Nuclear Weapon Data 

CRD O 458.1 Chg 2 Radiation Protection of the Public and the Environment 

CRD O 460.1C Packaging and Transportation Safety 

CRD O 460.2A (Supp 
Rev 2) 

Departmental Materials Transportation and Packaging Management 

CRD M 460.2-1A Radioactive Material Transportation Practices Manual 

CRD O 461.1B Packaging and Transportation for Offsite Shipment of Materials of National 
Security Interest 

CRD O 461.2 Onsite Packaging and Transfer of Materials of National Security Interest 

CRD O 462.1 Import and Export of Radioactive Sources 

DOE O 470.3B Graded Security Protection (GSP) Policy 

CRD M 470.4-1, Chg 1 
(Supp Rev 1) 

Safeguards and Security Program Planning and Management 

CRD M 470.4-2A (Supp 
Rev 0) 

Physical Protection 

CRD M 470.4-6, Chg 1 Nuclear Material Control and Accountability 
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(Supp Rev 0) 

CRD O 471.1B Identification and Protection of Unclassified Controlled Nuclear Information 

CRD O 471.3 (Supp 
Rev 1) 

Identifying and Protecting Official Use Only Information  

CRD M 471.3-1 Manual for Identifying and Protecting Official Use Only Information  

CRD O 471.6 Information Security 

CRD O 472.2 Personnel Security 

CRD O 475.2A Identifying Classified Information 

CRD O 522.1 Pricing of Departmental Materials & Services 

CRD O 534.1B Accounting 

CRD O 551.1D  Official Foreign Travel 

CRD O 580.1A Department of Energy Personal Property Management Program 

DOE-0223 RL Emergency Implementing Procedures 

DOE/RL-2001-0036, 
REV. 1E 

Hanford Sitewide Transportation Safety Document 

DOE/RL-2002-12, Rev 
1 

Hanford Radiological Health and Safety Document 

DOE/RL-2008-17 Gable Mountain and Gable Butte Management Plan 

DOE/RL-89-10 Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 

DOE/RL-94-02, Rev 5 Hanford Emergency Management Plan 

DOE/RL-96-68, Rev 3 Hanford Analytical Services Quality Assurance Requirements Document 

DOE/RL-09-89, Rev 0 Transportation Hazards Survey and Emergency Planning Hazards Assessment 

RRD 005, Rev 3 Worker Safety 

RRD 007 Chronic Beryllium Disease Prevention Program 

RRD 008, Rev 3 Quality Assurance Program Requirements 

SCSP, July 5, 2005 Richland Regional Office Site Counterintelligence Support Plan, Hanford Site CI 
Support Plan (SCSP) 

DOE/CBFO-94-1012 DOE Carlsbad Field Office, Quality Assurance Program Description, Revision 8 

DOE/RW-0333P DOE Office of Civilian Radioactive Waste Management, Quality Assurance 
Requirements and Description, Revision 18 

DOE/RW-0351 Waste Acceptance System Requirements Document, Revision 5, ICN 1 

DOE/RW-0511 Integrated Interface Control Document, Revision 4, ICN 1 

EM Policy Letter, July 
10, 2006 

Policies for Environmental Management Operating project Performance 
Baselines, contingency and Federal Risk Management Plans, and Configuration 
Control 
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ATTACHMENT J.15 

 

AGREEMENT FOR SUBCONTRACTORS TO PARTICIPATE IN THE HANFORD SITE 
BENEFIT PLANS 

 
 
In accordance with Clause H.8, Incumbent Employees, Benefit Plans, and Approval for 
Subcontractors to Participate in the Plans; this attachment identifies the list of subcontractors for 
which the Contractor has provided evidence of sponsorship in the Hanford Site Plans.  These 
subcontractors are therefore subject to the requirements to provide pension and other benefits 
to Incumbent Employees, as defined in Clause H.2, Employee Compensation:  Pay and 
Benefits, performing work under this contract: 
 
(RESERVED) 
 

 


