
 ___________

(x)

x DE-AC06-08RL14788

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: ROGER CORMAN
PO BOX 1600
RICHLAND WA 99352-1676

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.
Clause I.102, FAR 52.243-2, Changes Cost Reimbursement

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A. The purpose of this modification is to authorize the contractor to complete installation

of the Leachate Transfer Line from ERDF to the 200 West Pump and Treat Facility. The

contractor is hereby provided an immediate Notice-to-Proceed (NTP) with an a Not-to-Exceed

(NTE) authorized limit of $550,000.  Details of this contract change are included on page

two of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Clinton M. Jacobsen

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/26/2014
Signature on File
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SF 30 BLOCK 14 CONTINUATION: 

 
B.   Description of Change for Change Order 249: 
 
 Contractor Actions Required Under the Installation of the Leachate Transfer Line 

from ERDF to the 200 West Pump and Treat Facility 
  
 SOW: Contract section C.2.3.14 Facility Management, General Scope 
 
 The Contractor is directed to complete the following actions prior to October 1, 2014 

in support of the Alternative ETF Waste Water Treatment: 
 

1. Installation of the Leachate Transfer Line from ERDF to the 200 West Pump 
and Treat Facility to include: 

a. Develop the BCR; 
b. Complete preliminary design; 
c. Complete the excavation permits; 
d. Complete the Cultural Resource Review; 
e. Complete the Ecological resource Review; 
f. Complete environmental permitting; and 
g. Project management, planning and oversight. 

 
2. Permitting activities to support alternative waste water treatment 

 
C.  The contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-

to-exceed (NTE) authorized limit of $550,000 prior to the definitization of Change 
Order No. 249 in accordance with Contract Clause I.102. Do not exceed the NTE 
amount provided herein without prior approval from the Contracting Officer via a 
modification to increase this amount.  Notify the Contracting Officer in writing with 
your rationale if the NTE amount is insufficient to proceed with the identified work. 

 
D. This modification does not add additional funds to the contract. Accordingly, work 

under the contract, such as that described herein, must be performed within the 
amount of funds which have been incrementally allotted to the contract in 
accordance with Clause I.81,"FAR 52.232-22 Limitation of Funds (Apr 1984).”    

 
E. The definitization schedule for this change order is as follows:   
 

Action       Date* 
Contractor submits technical, cost and fee proposal      45 days 
Commence negotiations  140 days 
Mutual agreement on definitization  150 days 
Contractor submits certificate of current cost or pricing data 160 days 
Execute definitization contract modification  170 days 
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*Date is specified as the number of calendar days after contractor receipt of this 
modification. 
 

F. There are no additional changes to the terms and conditions of the contract. End of 
Modification 330. 
 
 


