
 ___________

(x)

x DE-AC06-08RL14788

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: Kala Dickerson
2420 Stevens Drive
RICHLAND WA 99352-1659

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to definitize Change Order (CO) 278, Procure DOT

Type 7A Large Shipping Container (Super 7A).

Contract Changes are detailed on page 2 and 3 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Sally A. Sieracki

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

12/21/2015
Signature on File
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Contract No: DE-AC06-08RL14788 471 

SF30 BLOCK 14 CONTINUATION: 

B. Based on negotiations of CHPRC’s cost proposal for this work, the below negotiated 
cost is established. 

Cost:  $ 674,144 
Fee:  $   34,000 
Total: $ 708,144 

C. The above cost ($674,144) and fee ($34,000) are added to the contract.   The fee of $34,000 is 

authorized for draw down upon execution of this contract modification as a fixed fee 

settlement. Section B, Table B.4-1 is updated as follows: 

a. CLIN 3, Estimated Contract Cost:  FY 2016 is increased from $115,515,267 to

$116,189,411, and the Total Option Period is increased from $516,162,868 to

$516,837,012.

b. Total Option Period, Estimated Contract Cost: FY 2016 is increased from

$482,861,893 to $483,536,037, and the Total Option Period is increased from

$2,140,996,023 to $2,141,670,167.

c. Total Option Period, Available Fee:  FY 2016 is increased from $14,868,025 to

$14,902,025, and the Total Option Period is increased from $64,518,683 to

$64,552,683.

d. Total Option Period, Contract Price:  FY 2016 is increased from $497,729,918 to

$498,438,062, and the Total Option Period is increased from $2,205,514,706 to

$2,206,222,850.

e. Total: Transition, Base & Option Periods, Total Contract Cost is increased from

$5,532,533,830 to $5,533,207,974.

f. Total: Transition, Base & Option Periods, Total Available Fee is increased from

$233,030,483 to $233,064,483.

g. Total: Transition, Base & Option Periods, Total Contract Price is increased from

$5,765,564,313 to $5,766,272,457.
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Contract No: DE-AC06-08RL14788  471 
 
 
D. Section B, Table B.4-2 is updated as follows: 

 

a. All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Cost is 

increased from $6,820,870,355 to $6,821,544,499. 

 

b. All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Fee is 

increased from $278,249,322 to $278,283,322. 

 

c. All CLINS Total: Base & Option Period and Deferred Work, Total Contract Value is 

increased from $7,099,119,677 to $7,099,827,821. 

 

E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) and B-8 (Table 

B.4-2) reflecting the above revisions is attached. Note that the starting values for 

the revisions to Table B.4-1 and Table B.4-2 are taken from Modification 470. 
 

F. This modification does not obligate additional funds or fee to the contract. 
Accordingly, work under the contract, such as that described herein, must be 
performed within the amount of funds which have been incrementally allotted to the 
contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 
1984). 

 
G. Contractor Statement of Release:  In consideration of the modification agreed to 

herein as complete equitable adjustment for CP 013 278 1553, Revision 0, the 

Contractor hereby releases the Government from any and all liability under this 

contract for further equitable adjustment attributable to such facts or 

circumstances giving rise to this change. 
 

There are no other changes to the terms and conditions of the contract. 

End of Modification 471. 
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B-7 

Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $148,648,620  $148,864,345 $149,383,527  $154,474,031 $748,076,050 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,154,194 $9,629,033 $0 $348,639,722 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $109,962,759 

$116,189,411$11
5,515,267 

$117,560,025  $99,234,610  
$516,837,012$516,

162,868 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071 $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,246,383 $101,757,016 $91,457,896 $92,202,549 $437,185,668 

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 $481,743,906 
$483,536,037$48

2,861,893 
$403,342,822 $382,127,880 

$2,140,996,023$2,
141,670,167 

Available Fee $13,315,000 $12,524,475 
$14,902,025$14,

868,025 
$11,700,000  $12,111,183  

$64,552,683$64,51
8,683 

Contract Price $404,234,522 $494,268,381 
$498,438,062$49

7,729,918 
$415,042,822 $394,239,063  

$2,205,514,706$2,
206,222,850 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,533,207,974$5,532,533,830 

Total 
Available Fee 

$233,064,483$233,030,483 

Total Contract 
Price 

$5,766,272,457$5,765,564,313 
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Table B.4-2, Deferred Work 

 
 

CLIN 7 
 
 

Total: Base & 
Option Periods 

Total Contract 
Cost $1,288,336,525  

Total 
Available Fee $45,218,839  

Total Contract 
Price $1,333,555,364  

 
 

TOTAL ESTIMATED VALUE 

 
All CLINs 

 
Total: Base &  
Option Period 
and Deferred 

Work 

Total 
Estimated 

Cost 
$6,820,870,355$6,821,544,499 

Total 
Estimated Fee 

$278,249,322$278,283,322 

Total Contract 
Value 

$7,099,119,677$7,099,827,821 

 
 
B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE 
 
(a) Funding. 
 

(1) DOE intends to obligate funding to the Contract in accordance with the Contract 
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee.  The 
Contractor shall not be entitled to an equitable adjustment to Available Fee if the 
obligated funding by fiscal year is within 10% of the amount shown in 
Table B.4-1. 

 
(2) If DOE does not obligate funding within the parameters detailed in paragraph 

(a)(1) above, the Contracting Officer may initiate a change or consider a request 
for an equitable adjustment to the Contract Price, and/or Schedule in accordance 
with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 
(b) Performance Risk. 
 

(1) Changes to Total Available Fee will accurately reflect the corresponding changes 
to the Contract with respect to performance risk as determined by DEAR 
915.404-4-70, DOE Structured Profit and Fee System, and implementation by 
the profit-analysis factors defined in FAR 15.404-4, Profit.  Accordingly, changes 
to the Contract resulting in an increase or decrease to the Contractor’s 
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate 
increase or decrease to the Total Available Fee. 

 
(2) If performance risk changes, the Contracting Officer may initiate a change or 

consider a request for equitable adjustment  to Contract Price and/or Schedule in 
accordance with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $148,648,620  $148,864,345 $149,383,527  $154,474,031 $748,076,050 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,154,194 $9,629,033 $0 $348,639,722 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $109,962,759 $116,189,411 $117,560,025  $99,234,610  $516,837,012 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071 $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,246,383 $101,757,016 $91,457,896 $92,202,549 $437,185,668 

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 $481,743,906 $483,536,037 $403,342,822 $382,127,880 $2,141,670,167 

Available Fee $13,315,000 $12,524,475 $14,902,025 $11,700,000  $12,111,183  $64,552,683 

Contract Price $404,234,522 $494,268,381 $498,438,062 $415,042,822 $394,239,063  $2,206,222,850 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,533,207,974 

Total 
Available Fee 

$233,064,483 

Total Contract 
Price 

$5,766,272,457 
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Table B.4-2, Deferred Work 

 
 

CLIN 7 
 
 

Total: Base & 
Option Periods 

Total Contract 
Cost $1,288,336,525  

Total 
Available Fee $45,218,839  

Total Contract 
Price $1,333,555,364  

 
 

TOTAL ESTIMATED VALUE 

 
All CLINs 

 
Total: Base &  
Option Period 
and Deferred 

Work 

Total 
Estimated 

Cost 
$6,821,544,499 

Total 
Estimated Fee 

$278,283,322 

Total Contract 
Value 

$7,099,827,821 

 
 
B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE 
 
(a) Funding. 
 

(1) DOE intends to obligate funding to the Contract in accordance with the Contract 
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee.  The 
Contractor shall not be entitled to an equitable adjustment to Available Fee if the 
obligated funding by fiscal year is within 10% of the amount shown in 
Table B.4-1. 

 
(2) If DOE does not obligate funding within the parameters detailed in paragraph 

(a)(1) above, the Contracting Officer may initiate a change or consider a request 
for an equitable adjustment to the Contract Price, and/or Schedule in accordance 
with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 
(b) Performance Risk. 
 

(1) Changes to Total Available Fee will accurately reflect the corresponding changes 
to the Contract with respect to performance risk as determined by DEAR 
915.404-4-70, DOE Structured Profit and Fee System, and implementation by 
the profit-analysis factors defined in FAR 15.404-4, Profit.  Accordingly, changes 
to the Contract resulting in an increase or decrease to the Contractor’s 
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate 
increase or decrease to the Total Available Fee. 

 
(2) If performance risk changes, the Contracting Officer may initiate a change or 

consider a request for equitable adjustment  to Contract Price and/or Schedule in 
accordance with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 


