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The Work Description of Change Order #5 is changed as follows: 
 
FROM: 
 
The Contractor is directed to provide the Super High Efficiency Neutron Counter (SuperHENC) unit 
located at the Waste Receiving and Processing Building (WRAP) for loan to the National TRU Program, 
managed by the Carlsbad Field Office (CBFO).  The Contractor shall prepare the unit ready for 
shipment in an over-the-road shipping configuration and stage the unit for pick up at its current location.  
This includes but is not limited to disconnecting utilities and appurtances, positioning all counting devices 
in an over-the-road shipping configuration, sanitizing all computer systems and removing WRAP-
supplied office equipment, and verifying the device's road worthiness.  The Contractor shall also re-
package the Californium calibration source into the original shipping container.  Shipment of the source 
and transportation of the SuperHENC unit, once staged, will be accomplished by the CBFO.   
 
TO: 

 
The Contractor is directed to provide one of the Super High Efficiency Neutron Counter (SuperHENC) 
units located at the Waste Receiving and Processing Building (WRAP) for loan to the National TRU 
Program, managed by the Carlsbad Field Office (CBFO).  The Contractor shall prepare the unit ready for 
shipment in an over-the-road shipping configuration and stage the unit for pick up at its current location.  
This includes but is not limited to disconnecting utilities and appurtances, positioning all counting devices 
in an over-the-road shipping configuration, sanitizing all computer systems and removing WRAP-
supplied office equipment, and verifying the device's road worthiness.  The Contractor shall also re-
package the Californium calibration source into the original shipping container.  Shipment of the source 
and transportation of the SuperHENC unit, once staged, will be accomplished by the CBFO.   
 
 
By signature on this modification, the Contractor agrees to the following Contractor’s Statement 
of Release: 
 
In consideration of the modifications agreed to herein as complete equitable adjustments for Change 
Order #5, as provided in Modification M012 and revised in this modification, the Contractor hereby 
releases the Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this change. 




