
Plateau Remediation Contract
Contract No. DE-AC06-08RL14788

ATTACHMENT J-11.1
CONTRACT LINE ITEM NUMBER (CLIN) ASSIGNMENT AGAINST CONTRACT STRUCTURE

Section J
Attachment J-11, Revision 0

PRC STATEMENT OF WORK SECTION ASSIGNED WBS ELEMENTS CLIN
C.2.1  Transition 040.07  RL Directed Contract Transition 1

C.2.2  Plutonium Finishing Plant Closure Project 011.90  Usage Based Services Distributions 2
C.2.2.1  Maintain Safe and Secure Special Nuclear Material 011.02.01.01  Safeguard, Secure & SNM Accounting 2
C.2.2.2  Maintain Safe and Compliant PFP 011.01.01.01  Min Safe Project Direction/Admin 2
C.2.2.2  Maintain Safe and Compliant PFP 011.01.01.02  PFP Technical Support P1FBAA 2
C.2.2.2  Maintain Safe and Compliant PFP 011.02.01.02  Maintain Safe & Secure SNM 2
C.2.2.2  Maintain Safe and Compliant PFP 011.02.01.03  Facility System & Components P1BCAA 2
C.2.2.2  Maintain Safe and Compliant PFP 011.02.01.04  Maintain Special Projects P1BEAA 2
C.2.2.3  Disposition Special Nuclear Material 011.03.01.01  Provide SNM Disposition Planning 2
C.2.2.3.1  3013 Container De-Inventory 011.03.01.02  SNM De-inventory P1DBAA 2
C.2.2.3.2  Store/De-Inventory Un-Irradiated Fuel 011.03.01.03  Store/Dispose Unirradiated Fuel  P1DFAA 2
C.2.2.3.3  Store/De-Inventory Slightly Irradiated Spent Fuel 011.03.01.04  Slightly Irradiated Fuel De-Inventory  P1DHAA 2
C.2.2.3.4  Misc. Fuels/Materials De-inventory 011.03.01.05  Misc Fuels/Materials De-Inventory  P1DIAA 2
C.2.2.4  Remediation Activities 011.04.09  Lab Support for Transition P1EOAA 2
C.2.2.4  Remediation Activities 011.04.10  Maintain Transition Program P1EPAA 2
C.2.2.4  Remediation Activities 011.04.11  Transition Operations Support P1EQAA 2
C.2.2.4  Remediation Activities 011.04.12  Modifications To Support Transition P1ERAA 2
C.2.2.4  Remediation Activities 011.04.15  T-Plant Size Reduction Support (ITC)  P1EZAA 2
C.2.2.4  Remediation Activities 011.04.16  Process Facility Temporary Layup  P1EZBA 2
C.2.2.4  Remediation Activities 011.04.17  Staff Transition  P1EZCA 2
C.2.2.4.1  Facility Demolition 011.04.01  Transition 234-5Z 2
C.2.2.4.1  Facility Demolition 011.04.02  Transition 236-Z P1EEAA 2
C.2.2.4.1  Facility Demolition 011.04.03  Transition 242-Z P1EHAA 2
C.2.2.4.1  Facility Demolition 011.04.04  Transition 243-Z P1EIAA 2
C.2.2.4.1  Facility Demolition 011.04.05  Transition 291-Z P1EJAA 2
C.2.2.4.1  Facility Demolition 011.04.07  Transition 2736-Z/ZB Complex P1ELAA 2
C.2.2.4.1  Facility Demolition 011.04.08  Transition Support Buildings & Yard P1EMAA 2
C.2.2.4.1  Facility Demolition 011.04.13  Transition 234-5Z Inactive RMA/RMC Lines P1ETAA 2
C.2.2.4.2  Remediate 216-Z-9 011.04.06  Transition 216-Z-9 P1EKAA 2
C.2.2.4.3  Manage and Dispose of PFP Solid Waste 011.04.14  Manage/Dispose of PFP Solid Waste  P1DCAA 2

C.2.3  Solid and Liquid Waste Treatment and Disposal 013.90  Usage Based Services Distributions 1
C.2.3  Solid and Liquid Waste Treatment and Disposal 080.90  Usage Based Services Distributions 1
C.2.3.1  Strategic Planning and Integration 013.01  PROJECT MANAGEMENT 1
C.2.3.2  Waste Support Services 013.01  PROJECT MANAGEMENT 1
C.2.3.3  Low Level Waste/Mixed Low Level Waste (LLW/MLLW) Treatment 013.04  MIXED LOW LEVEL WASTE TREATMENT 1
C.2.3.4  Solid Low Level Waste (LLW) and Mixed Low Level Waste (MLLW) Disposal 013.14.01  MIXED LOW LEVEL WASTE MANAGEMENT 1
C.2.3.4  Solid Low Level Waste (LLW) and Mixed Low Level Waste (MLLW) Disposal 013.14.02  LOW LEVEL WASTE MANAGEMENT 1
C.2.3.4  Solid Low Level Waste (LLW) and Mixed Low Level Waste (MLLW) Disposal 013.14.03  OTHER WASTE MANAGEMENT 1
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C.2.3.5  Liquid Waste Treatment and Disposal 013.11.01  200 AREA LIQUID EFFLUENT FACILITIES BASE OPERATIONS 1
C.2.3.5  Liquid Waste Treatment and Disposal 013.11.03  200 AREA LIQUID EFFLUENT FACILITIES UPGRADES 1
C.2.3.5  Liquid Waste Treatment and Disposal 013.11.04  200 AREA LIQUID EFFLUENT FACILITIES CENRTC 1
C.2.3.5  Liquid Waste Treatment and Disposal 013.11.05  300 AREA LIQUID EFFLUENT FACILITIES BASE OPERATIONS 1
C.2.3.6.1  Transuranic Waste Certification 013.06  WIPP CERTIFICATION 3
C.2.3.6.2  RH Waste Shipments 013.08.07  RH  WASTE SHIPMENTS FROM M-91 3
C.2.3.7  Waste Retrieval 013.05.01  CH WASTE RETRIEVAL OPERATIONS 3
C.2.3.7  Waste Retrieval 013.05.02  RH WASTE RETRIEVAL OPERATIONS 3
C.2.3.7  Waste Retrieval 013.05.03  Pu-238 Shipment 3
C.2.3.8.1  T Plant Modifications for Sludge Storage 013.08.05  T-Plant SNF Support 1
C.2.3.8.2  Provide Alternate TRUPACT Loadout Capability 013.09.03  ALTERNATE CH-TRU SHIPPING FACILITY 4
C.2.3.9  Cesium/Strontium Capsule Transfer to Dry Storage 013.02.04  Cs/Sr CAPSULE DISPOSITION 4
C.2.3.10  TPA Milestone M-91 Upgrades to T Plant 013.08.04  T-PLANT M-91 UPGRADES 3
C.2.3.11  Fuel Preparation Facility Design 013.03.03  Fuel Prep Facility 4
C.2.3.12  Integrated Disposal Facility Authorization to Operate 013.12.04  IDF Regulatory and Saftey 1
C.2.3.13  Canister Storage Building/200 ISA Security Upgrades 013.03.05  CSB Security Upgrades 1
C.2.3.14  Facility Management 013.02.01  WESF BASE OPERATIONS 1
C.2.3.14  Facility Management 013.02.02  WESF UPGRADES 1
C.2.3.14  Facility Management 013.03.01  CANISTER STORAGE BUILDING LEGACY 1
C.2.3.14  Facility Management 013.03.02  100% 200 Area ISA 1
C.2.3.14  Facility Management 013.03.04  Off Site SNF Disposition 1
C.2.3.14  Facility Management 013.07  WASTE RECEIVING AND PROCESSING FACILITY (WRAP) 1
C.2.3.14  Facility Management 013.08.01  T-PLANT BASE OPERATIONS 1
C.2.3.14  Facility Management 013.08.02  T-PLANT UPGRADES 1
C.2.3.14  Facility Management 013.09.01  CWC BASE OPERATIONS 1
C.2.3.14  Facility Management 013.09.02  CWC CENRTC 1
C.2.3.14  Facility Management 013.10.01  ERDF CELL EXPANSION 3
C.2.3.14  Facility Management 013.10.02  ERDF INTERIM COVER 3
C.2.3.14  Facility Management 013.10.03  ERDF OPERATIONS 3
C.2.3.14  Facility Management 013.12.01  IDF Construction 1
C.2.3.14  Facility Management 013.12.02  IDF Operations 1
C.2.3.14  Facility Management 080.01  LOW LEVEL WASTE BURIAL GROUNDS 1
C.2.3.14  Facility Management 080.02.01  MIXED WASTE DISPOSAL TRENCHES BASE OPERATIONS 1
C.2.3.14  Facility Management 080.02.02  MIXED WASTE DISPOSAL TRENCHES UPGRADES 1
C.2.3.14  Facility Management 013.07.04  WRAP TRANSITION 1

C.2.4  Groundwater Vadose Zone Project and Soil Remediation Decision Documents 030.90  Usage Based Services Distributions 1
C.2.4.1.1  Groundwater and Vadose Zone Remediation  Integration 030.01.01  Strategic Integration 1
C.2.4.1.1  Groundwater and Vadose Zone Remediation  Integration 030.01.02  Technical Integration 1
C.2.4.1.1  Groundwater and Vadose Zone Remediation  Integration 030.01.07  Value Engineering Studies 1
C.2.4.1.1  Groundwater and Vadose Zone Remediation  Integration 030.02  Recharge Control 3
C.2.4.1.1  Groundwater and Vadose Zone Remediation  Integration 030.04  Project Management 1
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C.2.4.1.1  Groundwater and Vadose Zone Remediation  Integration 030.05  Integrated Field Work 3
C.2.4.1.2  Risk Assessment Activity Integration 030.01.02  Technical Integration 1
C.2.4.2  Hanford Environmental Data Integration 030.01.06  Environmental Databases 1
C.2.4.3  Modeling and Risk Assessment 030.01.02  Technical Integration 1
C.2.4.3  Modeling and Risk Assessment 030.01.03  Remediation Decision Support 1
C.2.4.4.1  Groundwater Monitoring Wells 030.03.01  KR-4 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.02  NR-2 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.03  HR-3 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.04  BP-5 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.05  PO-1 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.06  UP-1 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.07  ZP-1 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.08  ZP-2 Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.09  TPA M-24-00 Well Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.11  Decommission Non-Tank Farm Wells 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.12  100-BC-5 Well Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.13  100-FR-3 Well Drilling 3
C.2.4.4.1  Groundwater Monitoring Wells 030.03.14  300-FF-5 Well Drilling 3
C.2.4.4.2  Soil Boring and Sampling 030.31.17  Burial Ground Sampling & Analysis 3
C.2.4.4.3  Borehole and Surface Geophysical Logging 030.06.02  Geophysical Sciences and Logging 1
C.2.4.4.3  Borehole and Surface Geophysical Logging 030.06.06  Hanford Geotechnical 1
C.2.4.4.4  Treatability Tests 030.01.02  Technical Integration 1
C.2.4.4.4  Treatability Tests 030.01.04  Remediation Science and Technology 1
C.2.4.4.4  Treatability Tests 030.31.16  200-BP1-1 Hanford Prototype Barrier 3
C.2.4.4.4  Treatability Tests 030.32  Deep Vadose Zone Treatability Tests 3
C.2.4.5  Groundwater Monitoring, Assessment and Reporting 030.01.05  Sample and Data Management 1
C.2.4.5  Groundwater Monitoring, Assessment and Reporting 030.06.01  Modutanks 1
C.2.4.5  Groundwater Monitoring, Assessment and Reporting 030.06.04  RCRA Monitoring and Reporting 1
C.2.4.5  Groundwater Monitoring, Assessment and Reporting 030.06.05  RCRA Field Support 1
C.2.4.5  Groundwater Monitoring, Assessment and Reporting 030.06.07  GM/PA Project Management 1
C.2.4.6  OU Decision Document Activities 030.10  100-BC-5 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.11  100-KR-4 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.12  100-NR-2 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.13  100-HR-3 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.14  100-FR-3 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.20  200-BP-5 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.21  200-PO-1 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.22  200-UP-1 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.23  200-ZP-1 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.30  300-FF-5 Operable Unit 3
C.2.4.6  OU Decision Document Activities 030.31.04  B/C Cribs & Trenches Area Remediation 3
C.2.4.6  OU Decision Document Activities 030.31.05  200-CW-1/3 Gable Mountain 3
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C.2.4.6  OU Decision Document Activities 030.31.06  200-CS-1 Chemical Sewer 3
C.2.4.6  OU Decision Document Activities 030.31.07  200-CW-2/4/5 3
C.2.4.6  OU Decision Document Activities 030.31.08  200-TW-1/2 Scavenged Waste 3
C.2.4.6  OU Decision Document Activities 030.31.09  200-PW-2/4 Uranium-Rich Process 3
C.2.4.6  OU Decision Document Activities 030.31.10  200-PW-1 Pu-Rich Waste Group 3
C.2.4.6  OU Decision Document Activities 030.31.11  200-LW-1/2  200A Chem Lab Waste Group 3
C.2.4.6  OU Decision Document Activities 030.31.12  MG-1 Model Group 3
C.2.4.6  OU Decision Document Activities 030.31.13  200-UR-1 Unplanned Releases Waste Group 3
C.2.4.6  OU Decision Document Activities 030.31.14  200-SW-1/2 Solid Waste Disposal Areas 3
C.2.4.6  OU Decision Document Activities 030.31.15  200-IS-1 Tanks, Lines, Pits & Boxes 3
C.2.4.6  OU Decision Document Activities 030.31.19  Model Group DQO/SAPs 3
C.2.4.6  OU Decision Document Activities 030.31.20  200-MW-1 Misc. Waste Group Closure 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.10  100-BC-5 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.11  100-KR-4 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.12  100-NR-2 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.13  100-HR-3 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.14  100-FR-3 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.20  200-BP-5 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.21  200-PO-1 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.22  200-UP-1 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.23  200-ZP-1 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.24  200-ZP-2 Operable Unit 3
C.2.4.7  Remediation – Groundwater and Deep Vadose Zone 030.30  300-FF-5 Operable Unit 3

C.2.5  Soil and Facility Remediation/Disposition 040.01.21  CP Project Management 1
C.2.5  Soil and Facility Remediation/Disposition 040.90  Usage Based Services Distributions 1
C.2.5.1  Facility and Waste Site Minimum-Safe Operations 040.03  S&M and Min-Safe for Facilities and Waste Sites 1
C.2.5.2  Facility OU Decision Document Activities 040.01.27  Canyon ROD 3
C.2.5.2  Facility OU Decision Document Activities 040.01.28  Below Slab Remediation ROD Non-Canyon Facilities 3
C.2.5.3  Remediation Optimization 040.01.22  CP Engineering Studies 3
C.2.5.3  Remediation Optimization 040.02.01.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.02.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.03.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.04.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.05.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.06.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.07.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.08.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.09.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.10.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.11.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.12.01.03  Conceptual Design Report (CDR) 3
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C.2.5.3  Remediation Optimization 040.02.13.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.14.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.15.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.16.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.17.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.18.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.19.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.20.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.22.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.24.01.03  Conceptual Design Report (CDR) 3
C.2.5.3  Remediation Optimization 040.02.26.01.03  Conceptual Design Report (CDR) 3
C.2.5.4  Remediation – Closure 040.01.26  Emergency Response for Facility/Waste Site ESH&Q or Remediation 3
C.2.5.4  Remediation – Closure 040.02.03.01.01  Remedial Action Work Plan Update 4
C.2.5.4  Remediation – Closure 040.02.03.01.02  Remediation Subcontract Procurement 4
C.2.5.4  Remediation – Closure 040.02.03.03  Waste Sites 4
C.2.5.4  Remediation – Closure 040.02.03.04  Structures 4
C.2.5.4  Remediation – Closure 040.02.03.05  Pipelines 4
C.2.5.4  Remediation – Closure 040.02.03.07  Barriers 4
C.2.5.4  Remediation – Closure 040.02.03.09  Utility Relocations 4
C.2.5.4  Remediation – Closure 040.02.03.10  Zone Closure 4
C.2.5.4  Remediation – Closure 040.02.03.25  Post ROD Confirmatory Sampling 4
C.2.5.4  Remediation – Closure 040.02.10.01.01  Remedial Action Work Plan Update 4
C.2.5.4  Remediation – Closure 040.02.10.01.02  Remediation Subcontractor Procurement 4
C.2.5.4  Remediation – Closure 040.02.10.03  Waste Sites 4
C.2.5.4  Remediation – Closure 040.02.10.04  Structures 4
C.2.5.4  Remediation – Closure 040.02.10.05  Pipelines 4
C.2.5.4  Remediation – Closure 040.02.10.07  Barriers 4
C.2.5.4  Remediation – Closure 040.02.10.09  Utility Relocations 4
C.2.5.4  Remediation – Closure 040.02.10.10  Zone Closure 4
C.2.5.4  Remediation – Closure 040.02.10.25  Post ROD Confirmatory Sampling 4
C.2.5.4  Remediation – Closure 040.02.11.01.01  Remedial Action Work Plan Update 4
C.2.5.4  Remediation – Closure 040.02.11.01.02  Remediation Subcontractor Procurement 4
C.2.5.4  Remediation – Closure 040.02.11.02  Canyon 4
C.2.5.4  Remediation – Closure 040.02.11.03  Waste Sites 4
C.2.5.4  Remediation – Closure 040.02.11.04  Structures 4
C.2.5.4  Remediation – Closure 040.02.11.05  Pipelines 4
C.2.5.4  Remediation – Closure 040.02.11.07  Barriers 4
C.2.5.4  Remediation – Closure 040.02.11.09  Utility Relocations 4
C.2.5.4  Remediation – Closure 040.02.11.10  Zone Closure 4
C.2.5.4  Remediation – Closure 040.02.11.25  Post ROD Confirmatory Sampling 4
C.2.5.4  Remediation – Closure 040.02.14.01.01  Remedial Action Work Plan Update 4
C.2.5.4  Remediation – Closure 040.02.14.01.02  Remediation Subcontract Procurement 4
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C.2.5.4  Remediation – Closure 040.02.14.03  Waste Sites 4
C.2.5.4  Remediation – Closure 040.02.14.04  Structures 4
C.2.5.4  Remediation – Closure 040.02.14.05  Pipelines 4
C.2.5.4  Remediation – Closure 040.02.14.07  Barriers 4
C.2.5.4  Remediation – Closure 040.02.14.09  Utility Relocations 4
C.2.5.4  Remediation – Closure 040.02.14.10  Zone Closure 4
C.2.5.4  Remediation – Closure 040.02.14.25  Post ROD Confirmatory Sampling 4
C.2.5.4  Remediation – Closure 040.02.18.01.01  Remedial Action Work Plan Update 3
C.2.5.4  Remediation – Closure 040.02.18.01.02  Remediation Subcontractor Procurement 3
C.2.5.4  Remediation – Closure 040.02.18.02  Canyon 3
C.2.5.4  Remediation – Closure 040.02.18.03  Waste Sites 3
C.2.5.4  Remediation – Closure 040.02.18.04  Structures 3
C.2.5.4  Remediation – Closure 040.02.18.05  Pipelines 3
C.2.5.4  Remediation – Closure 040.02.18.07  Barriers 3
C.2.5.4  Remediation – Closure 040.02.18.09  Utility Relocations 3
C.2.5.4  Remediation – Closure 040.02.18.10  Zone Closure 3
C.2.5.4  Remediation – Closure 040.02.22.01.01  Remedial Action Work Plan Update 3
C.2.5.4  Remediation – Closure 040.02.22.01.02  Remediation Subcontractor Procurement 3
C.2.5.4  Remediation – Closure 040.02.22.03  Waste Sites 3
C.2.5.4  Remediation – Closure 040.02.22.07  Barriers 3
C.2.5.4  Remediation – Closure 040.02.22.09  Utility Relocations 3
C.2.5.4  Remediation – Closure 040.02.22.10  Zone Closure 3
C.2.5.4  Remediation – Closure 040.02.24.07.01  Transportation Improvements for Borrow Area Hauling 3
C.2.5.5  Post Remediation Activities 040.02.03.08  S&M/O&M 1
C.2.5.5  Post Remediation Activities 040.02.10.08  S&M/O&M 1
C.2.5.5  Post Remediation Activities 040.02.11.08  S&M/O&M 1
C.2.5.5  Post Remediation Activities 040.02.14.08  S&M/O&M 1
C.2.5.5  Post Remediation Activities 040.02.18.08  S&M/O&M 1
C.2.5.5  Post Remediation Activities 040.02.22.08  S&M/O&M 1

C.2.6  Fast Flux Test Facility 042.90  Usage Based Services Distributions 1
C.2.6.1  Maintain Safe and Compliant FFTF Complex 042.01.01  FFTF Project Management 1
C.2.6.1  Maintain Safe and Compliant FFTF Complex 042.01.02  Maintain Safe & Compliant FFTF Complex 1
C.2.6.1  Maintain Safe and Compliant FFTF Complex 042.01.04  Disposition FFTF Sodium 1
C.2.6.2  FFTF Shutdown Activities 042.01.03  Transition FFTF Complex 1

C.2.7  100 K Area 012.90  Usage Based Services Distributions 1
C.2.7  100 K Area 012.10  D&D Program Management 5
C.2.7.1  Maintain Safe and Compliant K Basin Facilities 012.01  100K Safe & Compliant 5
C.2.7.1  Maintain Safe and Compliant K Basin Facilities 012.02  Basins Operations & Maintenance 5
C.2.7.1  Maintain Safe and Compliant K Basin Facilities 012.03  Facility Operations 5
C.2.7.1  Maintain Safe and Compliant K Basin Facilities 012.09  Sludge Fuel Management 5
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C.2.7.1  Maintain Safe and Compliant K Basin Facilities 041.02.01.09  Utilities 5
C.2.7.2  KE Basin Demolition 012.13  KE Basin Demolition R 5
C.2.7.3  K Basins Sludge Treatment System 012.16  Sludge Treatment 5
C.2.7.4  K Basins Sludge Treatment 012.16  Sludge Treatment 5
C.2.7.5  KW Basin Demolition 012.14  KW Basin Decontamination & Deactivation 5
C.2.7.5  KW Basin Demolition 012.15  KW Basin Demolition R 5
C.2.7.6  Place K Reactors in Interim Safe Storage (ISS) 041.02.01.11.01  105-KE Reactor (ISS) 5
C.2.7.6  Place K Reactors in Interim Safe Storage (ISS) 041.02.01.11.02  105-KW Reactor (ISS) 5
C.2.7.7  100 K Area Structures and Waste Sites 012.11  100K Facilities Deactiviation 5
C.2.7.7  100 K Area Structures and Waste Sites 012.16  Sludge Treatment 5
C.2.7.7  100 K Area Structures and Waste Sites 041.02.01.03  Waste Sites 5
C.2.7.7  100 K Area Structures and Waste Sites 041.02.01.04  Structures 5
C.2.7.7  100 K Area Structures and Waste Sites 041.02.01.10  Zone Closure 5

C.2.8  618-10 & 618-11 Burial Ground Remediation 041.02.02  618-10 & 618-11 Burial Ground Remediation 3

C.3  Description of Project Support Performance Requirements 000.13  Usage Based Services Distributions 1
C.3.5  Interface Management 000.18.01  Custodial Services 1
C.3.5  Interface Management 000.18.02  Central Maint. Svcs. O&M 1
C.3.5  Interface Management 000.18.03  Property Systems/ACQ MTS MGMT O&M 1
C.3.5  Interface Management 000.18.05  Emergency Operations O&M 1
C.3.5  Interface Management 000.18.06  Calibration Services O&M 1
C.3.5  Interface Management 000.18.13  Information Resource Management 1
C.3.5  Interface Management 000.18.14  Financial and Management Systems 1
C.3.5  Interface Management 000.18.15  Retiree Insurance Premiums 1
C.3.5  Interface Management 000.18.16  Pension Plan Contributions 1
C.3.5  Interface Management 000.18.17  Planning & Integration 1
C.3.5  Interface Management 000.18.18  Occupational Safety & Health 1
C.3.5  Interface Management 000.18.20  Facility Services 1
C.3.5  Interface Management 000.18.50  Environmental and Regulatory Compliance 1
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