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2. AMENDMENT/MODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5 PROJECT NO. (If applicable)
134 See Block 16C 09EM001546
6. ISSUED BY CODE. [ 0p601 7. ADMINISTERED BY (if other than ltem 6) CODE ' 00601
Richland Operations Office Richland Operations Office
U.S. Department of Enerqgy U.S. Department of Energy
Richland Operations Office Richland Operations Office
P.0O. Box 550, MSIN A7-80 P.0. Box 550, MSIN A7-80
Richland WA 99352 Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x)|8A- AMENDMENT OF SOLICITATION NO.

WASHINGTON CLOSURE HANFORD, LLC

Attn: C. G. Spencer, President . [98. DATED (SEE ITEM 11
o el

2620 Fermi Avenue
Richland WA 99354

10A. MODIFICATION OF CONTRACT/ORDER NO.
X IDE-AC06~05RL14655

10B. DATED (SEE ITEM 11)
CODE 167280762 FACILITY CODE 03/23/2005%

11, THIS {TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(7] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Tis extended, [Tjis not extended.
Offers must acknowledge receipt of this amendment priot to the hour and date specified In the solicitation or as amended, by one of the following methods: (a) By completing
ftems 8 and 15, and returning copies of the amendment; {b} By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or felegram which includes a reference 1o the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (¥ required)

N/A
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN [TEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER {S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office,
appropriation date, etc.) SET FORTH INITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X Mutual Agreement of the Parties
D. OTHER {Specify type of modification and authority)
E, IMPORTANT: Contractor [is ret, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Tax ID Number: 94-1381538
DUNS Number: 167280762
Subd to Retent: N
This purpose of this modification is to:

A, Definitize the following Request for
Equitable Adjustment (REA) as submitted to RL by
WCH on December 18, 2008 (WCH CCN 142525):
REA-052, "1902-D Water Tower Demolition."

B. As a result of negotiating the costs for

Continued ...

Except as provided herein, all terms and conditions of the document referenced in tem SA or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER {Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER {Type or print)
C.G. Soenter, APsident sevel 3. shoxe

158. CONTRACTBRIO 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
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REFERENGCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
CONTINUATION SHEET DE~AC06-05RL14655/134 2 2
NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD, LLC
ITEM NC. SUPPLIES/SERVICES QUANTITY|JUNIT UNIT PRICE AMOUNT
() (B) cy D) (B) (F)

REA~052, the Target Cost 1s increased by
$252,170.00 and Target Fee 1s increased by
$17,646.00, which totals $269,816.00 for
negotiated cost and fee for REA-052.

C. No additional funds are obligated to the
contract for REA-052. Work associated with
REA-052 will be performed within the amount of
funds which have been incrementally allotted to
the contract in accordance with Clause I.57 -~ FAR
52,232~22 - Limitation of Funds (Apr 1984).

D. Contractor Statement of Release: In
consideration of Modification 134 agreed to
herein as complete equitable adjustment for WCH
REA-(052, the Contractor hereby releases the
Government from any and all liability under this
contract for further equitable adjustments
attributable to such facts or circumstances
giving rise to REA-052. The only exception to
this release is the Contractor's right to pursue
equitable adjustment to the contract as a result
of differing site conditions as allowed by
Contract Section B.5(a) (2).

E. Section B, Table B.l (Incentive Fee
Structure}, Table B.2 (Schedule of Quantities and
Target Cost), and Section J, Attachment

J-1 {(River Corridor Closure Contract Work Scope)
will be updated in a separate modification upon
definitization of Modification No. 123 {(contract
true-up) .

There are no other changes to the terms and
conditions of the contract.

End of Modification 134
Period of Performance: 03/23/2005 to 09/30/2015
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