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A. In accordance with Contract Clauses B.2, Obligation and Availability of Funds, and
I.57, FAR 52.232-22, Limitation of Funds (Apr 1984), the amount of base funding obligated
is hereby increased by $22,398,000.00, from $1,115,703,413.75 to $1,138,101,413.75.

Contract revisions are detailed in the SF30 Block 14 Continuation beginning on Page 2 of
this modification.

FOB: Destination
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River Corridor Closure Contract Page 2 of 7
Contract No: DE-AC06-05RL14655 223

SF30 BLOCK 14 CONTINUATION:

B.

D.

Contract Section B, paragraph B.2(a), is modified to reflect an increase of $22,398,000.00
in obligated base funding, from $1,115,703,413.75 to $1,138,101,413.75. The estimated
period for available contract funding has also been changed from “September 30, 2010” to
“September 30, 2015.” Contract Section B.2(a) has been changed as follows:

FROM:

“Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of
$1,115,703,413.75 have been allotted for obligation and are available for payment for
services provided from the effective date of this Contract through the period estimated to
end September 30, 2010.”

TO:

“Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of
$1,138,101,413.75 have been allotted for obligation and are available for payment for
services provided from the effective date of this Contract through the period estimated to
end September 30, 2015.”

The amount of ARRA funding obligated remains unchanged at $223,601,000.00. Total
obligated funding for both base and ARRA is $1,371,702,413.75. The detailed breakout of
funding by accounting code is provided in the "Financial Plan Report - Detail” (Financial
Plan Nos. 2010-7 and 2010-8), included as pages 4 through 7 of this modification.

Contract Page B-2 is replaced by the revised replacement page as attached.

There are no other changes to the terms and conditions of the contract.

End of Modification 223



River Corridor Closure Contract Section B
Contract No. DE-AC06-05RL14655 223

B.2

B.3

B.4

(e)

reimbursed on a cost, no fee, basis. In addition, such costs will be excluded from all Cost
Performance Incentive Fee payments and calculations under Section B and elsewhere in
this contract. The Contractor understands, however, that the pension cost for incumbent
employees will not be separately funded and is included in the funding amounts shown in
the Funding Profile, Section J, Attachment J-11, entitled RCC Funding Profile.

The contractor shall, in accordance with the terms of this contract, provide the personnel,
materials, supplies, and services and do all things necessary for, or incident to, providing
its best efforts to perform the Recovery Act work. This work will be identified by Work
Breakdown Structure (WBS) activity in Section B, Table B.2 and detailed in Section J,
Attachment J-1 upon definitization.

OBLIGATION AND AVAILABILITY OF FUNDS

@)

(b)

(©)

Pursuant to the Section | clause entitled Limitation of Funds, total funds in the amount of
$1,138,101,413.75 have been allotted for obligation and are available for payment for
services provided from the effective date of this Contract through the period estimated to
end September 30, 2015.

Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the
amount of $233,601,000.00 are obligated herein and made available for payment of
allowable costs and fee earned related only to the Recovery Act work from the effective
date of Modification A099 through the period of performance for the Recovery Act work,
contained in Section F.

Except as may be specifically provided in the Section | clause entitled Nuclear Hazards
Indemnity Agreement, the duties and obligations of the U.S. Department of Energy (DOE)
hereunder calling for the expenditure of appropriated funds shall be subject to the
availability of funds appropriated by the U.S. Congress that DOE may legally spend for
such purposes.

ALLOWABILITY OF SUBCONTRACTOR FEE

@)

(b)

If the Contractor is part of a teaming arrangement as described in Federal Acquisition
Regulation (FAR) 9.601, the team shall share in this Contract fee structure. Separate
additional subcontractor fees for individual team members will not be considered an
allowable cost under the Contract. If a subcontractor, supplier, or lower-tier
subcontractor is a wholly owned, majority owned, or affiliate of any team member, any
fee or profit paid to such entity will not be considered an allowable cost under this
Contract.

The subcontractor fee restriction in subsection (a) does not apply to members of the
Contractor’s team that are: (i) small business(es); (ii) Protégé firms as part of an
approved Mentor-Protégé relationship under the Section H clause entitled Mentor-
Protégé Program; (iii) subcontractors under a competitively awarded firm-fixed price or
firm-fixed unit price subcontract; or (iv) commercial items as defined at FAR 2.101.

INCENTIVE FEE STRUCTURE

@)

“Completion of Contract Requirements” is defined as performance of all requirements
described in this Contract (except those requirements customarily reserved for Contract
closeout and final payment) on or before September 30, 2015. Completion of Contract
Requirements is a condition precedent to earning any of the Group A and Group B
incentive fee under Clause B.7(c) and (d).

B-2



Fiscal Year: 2010

Page 1 of 2

. . . Site: RL
Financial Plan Number: 7 Fiscal Month: 11 | Financial Plan Report - Detail I Report: RFP0001
Contract Modification Number: I0EM003261 R G J A 18,2010 a1 09:30:38
. eport Generated on: August 18, at 09:30:
Rpt Entity: RL Washington Closure Hanford RL14655 - Washington Closure Hanford portHs £ AM
Rpt Fund Leg Legacy Obj. Local Legacy Beginning BA Total

Entity Code FT program B&R Class  Use Project WFO Order Number Uncosted Obs Previous Change Revised Available

421801 01250 TP 1110832 EY5042411 25400 0000000 0001526 0000000 14,870,870.15 242,595,000.00 22,409,703.85 265,004,703.85 279,875,574.00
AY 2010 - Final FY2010 funding $22,409,703.85

Total for Program Parent/Control Point: EY5042411 14,870,870.15 242,595,000.00 22,409,703.85 265,004,703.85 279,875,574.00
Total for Fund Type: TP 14,870,870.15 242,595,000.00 22,409,703.85 265,004,703.85 279,875,574.00
Total for Recipient Code: RL 14,870,870.15 242,595,000.00 22,409,703.85 265,004,703.85 279,875,574.00
Total for Reporting Entity: 421801 14,870,870.15 242,595,000.00 22,409,703.85 265,004,703.85 279,875,574.00
Total for RL14655 - Washington Closure Hanford 14,870,870.15 242,595,000.00 22,409,703.85 265,004,703.85 279,875,574.00




Fiscal Year: 2010
Financial Plan Number: 7 Fiscal Month: 11
Contract Modification Number: 10EM003261
Rpt Entity: RL Washington Closure Hanford

| Financial Plan Report - Detail I

RL14655 - Washington Closure Hanford

Site: RL

Page 2 of 2
Report: RFP0001

Report Generated on: August 18, 2010 at 09:30:38
AM

Agency

Total Appropriated Funds (Program 40):
Total DOE and Non-Appropriated Funds:

Grand Total:
Total Non-Appropriated Funds:

Obligation Change
Amount

0.00
22,409,703.85

22,409,703.85
0.00
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Fiscal Year: 2010 Site: RL
. . * ite:
Financial Plan Number: 8 Fiscal Month: 11 | Financial Plan Report - Detail I Report: RFP0001
Contract Modification Number: 10EM003261A
Rpt Entity: RL Washington Closure Hanford RL14655 - Washington Closure Hanford Report Generated on: August 18, 2010 at 10:59:::/[
Rpt Fund Leg Legacy Obj. Local Legacy Beginning BA Total
Entity Code FT program B&R Class  Use Project WFO Order Number Uncosted Obs Previous Change Revised Available
421801 01250 TP 1110832 EY5042411 25400 0000000 0001526 0000000 14,870,870.15 265,004,703.85 -11,703.85 264,993,000.00 279,863,870.15
AY 2010 - Correcting entry
Total for Program Parent/Control Point: EY5042411 14,870,870.15 265,004,703.85 -11,703.85 264,993,000.00 279,863,870.15
Total for Fund Type: TP 14,870,870.15 265,004,703.85 -11,703.85 264,993,000.00 279,863,870.15
Total for Recipient Code: RL 14,870,870.15 265,004,703.85 -11,703.85 264,993,000.00 279,863,870.15
Total for Reporting Entity: 421801 14,870,870.15 265,004,703.85 -11,703.85 264,993,000.00 279,863,870.15
Total for RL14655 - Washington Closure Hanford 14,870,870.15 265,004,703.85 -11,703.85 264,993,000.00 279,863,870.15




Fiscal Year: 2010
Financial Plan Number: 8 Fiscal Month: 11
Contract Modification Number: I0EM003261A
Rpt Entity: RL Washington Closure Hanford

| Financial Plan Report - Detail I

RL14655 - Washington Closure Hanford

Site: RL

Page 2 of 2
Report: RFP0001

Report Generated on: August 18, 2010 at 10:59:36
AM

Agency

Total Appropriated Funds (Program 40):
Total DOE and Non-Appropriated Funds:

Grand Total:
Total Non-Appropriated Funds:

Obligation Change

Amount

0.00
-11,703.85

-11,703.85
0.00
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